

Lahore Electric Supply Company Ltd (LESCO)
PROCUREMENT PLAN FOR THE YEAR 2026-27 FOR DISTRIBUTION ITEMS

1	2		3			4	5	6	7	8
Sr. No.	Name of Procurement (Description)	UNIT	Estimated Cost			Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of contract	Tentative date of completion	Remarks (if any)
			Qty.	Price (Rs.)	Total Cost (Min.Rs.)					
1	25 KVA Dist. Transformer (New)	Nos	2,860	264,900	757.6	Open competitive bidding	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
2	50 KVA Dist. Transformer (New)	Nos	800	350,000	280.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
3	100 KVA Dist. Transformer (New)	Nos	1,600	468,000	748.8	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
4	200 KVA Dist. Transformer (New)	Nos	1,800	834,300	1,501.7	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
5	400 KVA Dist. Transformer (New)	Nos	160	2,189,000	350.2	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
6	630 KVA Dist. Transformer (New)	Nos	40	3,500,000	140.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
7	Insulated Wasp Conductor	Km	300	538,000	161.4	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
8	15 KV XLPE 3/C 120 mm ² Cable	Km	30	7,227,000	216.8	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
9	PVC 4/C 70mm ² (19/.083)	Km	200	1,270,000	254.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
10	PVC 4/C 120mm ² (37/.083)	Km	200	2,180,000	436.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
11	HT TOU CT/PT Operated AMI Smart Meter	Nos	2,500	17,444	43.6	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
12	LT TOU CT Operated AMI Smart Meter	Nos	12,000	17,444	209.3	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
13	HT PC Spun Hollow Pole 45'	Nos	2,500	78,150	195.4	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
14	11 KV Steel X-Arm	Nos	40,000	6,921	276.8	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
15	Steel Cross for D-Fuse	Nos	8,000	4,133	33.1	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
16	11 KV Dropout Cutout (S/Insulat)	Nos	30,000	10,000	300.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
17	LT CT 200/5 Amp.	Nos	9,500	10,175	96.7	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
18	PG Connector S-117(PVC)	Nos	800,000	100	80.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
19	Single Pole/Structure Platform	Nos	3,000	11,660	35.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
20	Double Pole/Structure Platform	Nos	4,000	20,222	80.9	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
21	ABC Cable 95mm 4/C	Mtrs.	61,800	1,248	77.1	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
22	ABC Cable 70mm 4/C	Mtrs.	41,200	974	40.1	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
23	ABC Cable 16mm 2/C	Mtrs.	412,170	130	53.6	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
24	Dead End Clamp 95mm ²	Nos	4,388	1,230	5.4	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
25	Dead End Clamp 70mm ²	Nos	2,859	1,050	3.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
26	Suspension clamps with pole brackets	Nos	1,030	1,279	1.3	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
27	Insulated Bi-metallic (Al-Cu) Lugs, 95 mm ²	Nos	1,536	510	0.8	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
28	Insulated Bi-metallic (Al-Cu) Lugs, 70 mm ²	Nos	1,024	510	0.5	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
29	End Caps for 95 mm ² Cable	Nos	6,633	30	0.2	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
30	End Caps for 70 mm ² Cable	Nos	2,843	28	0.1	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
31	Insulated Piercing Connector (for mains & sub-mains) (95 mm ² to 95 mm ²)	Nos	4,944	519	2.6	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
32	Insulated Piercing Connector (for mains & sub-mains) (70 mm ² to 70 mm ²)	Nos	3,296	519	1.7	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
33	Insulated Piercing Connector (for mains & sub-mains) (16 mm ² to 95 mm ²)	Nos	40,693	319	13.0	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	

Lahore Electric Supply Company Ltd (LESCO)
PROCUREMENT PLAN FOR THE YEAR 2026-27 FOR DISTRIBUTION ITEMS

1	2		3			4	5	6	7	8
Sr. No.	Name of Procurement (Description)	UNIT	Estimated Cost			Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of contract	Tentative date of completion	Remarks (if any)
			Qty.	Price (Rs.)	Total Cost (Min.Rs.)					
34	Insulated Piercing Connector (for mains & sub-mains) (16 mm ² to 70 mm ²)	Nos	17,440	319	5.6	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
35	Plastic Binding Strap/ Plastic Zip Tie (Mains & Services)	Nos	277,510	26	7.2	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
36	Wall Brackets with all Accessories	Nos	1,030	1,070	1.1	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
37	PVC Tape 3/4"	Nos	1,545	110	0.2	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
38	EPR Tape	Nos	1,545	800	1.2	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
39	Strips for fixing of meter on pole/Structure	Nos	338,755	600	203.3	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
40	Meter Security Slip	Nos	358,133	10	3.6	-do-	May/June, 2026	July/Aug., 2026	Jan./Feb., 2027	
41	200 KVA Dist. Transformer (Recl.)	Nos	2,000	328,000	656.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
42	ACSR Ospray Conductor	Km	1,500	1,075,000	1,612.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
43	AAC Wasp Conductor	Km	800	368,500	294.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
44	AAC Ant Conductor	Km	600	218,800	131.3	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
45	Insulated Osprey Conductor	Km	160	1,399,000	223.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
46	Insulated Rabbit Conductor	Km	250	412,000	103.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
47	Insulated Dog Conductor	Km	150	587,500	88.1	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
48	Insulated Ant Conductor	Km	800	310,000	248.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
49	11KV S/C Cable 500MCM	Km	80	3,685,000	294.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
50	11KV S/C Cable 1000 MCM	Km	10	5,824,000	58.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
51	15 KV XLPE 3/C 35 mm ² Cable	Km	30	5,196,000	155.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
52	LT Steel Structure 30'-8" Galv.	Nos	5,000	35,100	175.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
53	HT Steel Structure 34'-8" Galv.	Nos	6,000	57,500	345.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
54	HT Steel Structure 45' Galv.	Nos	3,000	139,457	418.4	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
55	HT Steel Structure 58' Galv.	Nos	1,500	221,860	332.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
56	HT PC Spun Hollow Pole 36'	Nos	5,000	28,845	144.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
57	LT PC Spun Hollow Pole 31'	Nos	7,500	21,600	162.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
58	LT CT 800/5 Amp.	Nos	1,000	10,190	10.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
59	LT CT 400/5 Amp.	Nos	1,000	10,150	10.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
60	LT CT 100/5 Amp.	Nos	10,500	10,350	108.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
61	MS Box A Type 800/5A	Nos	500	41,280	20.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
62	MS Box A Type 400/5A	Nos	1,500	32,500	48.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
63	MS Box A Type 200/5A	Nos	2,000	38,300	76.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
64	MS Box A Type 100/5A	Nos	2,500	30,386	76.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
65	Stay Rod Complete	Nos	35,000	2,877	100.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
66	DA Bolt 14"	Nos	2,500	310	0.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
67	Bolts & Nuts 5/8x1.5"	Nos	2,500	55	0.1	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
68	Bolts & Nuts 5/8x6"	Nos	10,000	92	0.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
69	Bolts & Nuts 5/8x9"	Nos	20,000	144	2.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	

Lahore Electric Supply Company Ltd (LESCO)
PROCUREMENT PLAN FOR THE YEAR 2026-27 FOR DISTRIBUTION ITEMS

1	2		3			4	5	6	7	8
Sr. No.	Name of Procurement (Description)	UNIT	Estimated Cost			Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of contract	Tentative date of completion	Remarks (if any)
			Qty.	Price (Rs.)	Total Cost (Mln.Rs.)					
70	Bolts & Nuts 5/8x16"	Nos	4,000	230	0.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
71	R/Washer 1"dia,3/8"hole	Nos	8,000	115	0.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
71	Safety Belt /Parachute Harnes	No.	2,356	4,400	10.4	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
73	Lineman Uniform (Over Size)	No.	133	6,590	0.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
74	Lineman Uniform (Extra Large)	No.	699	6,590	4.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
75	Lineman Uniform (Large)	No.	1,587	6,590	10.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
76	Lineman Uniform (Medium)	No.	1,172	6,590	7.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
77	Lineman Uniform (Small)	No.	222	6,590	1.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
78	Lineman Uniform (Over Size)	No.	133	6,590	0.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
79	Lineman Uniform (Extra Large)	No.	699	6,590	4.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
80	Lineman Uniform (Large)	No.	1,587	6,590	10.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
81	Lineman Uniform (Medium)	No.	1,172	6,590	7.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
82	Lineman Uniform (Small)	No.	222	6,590	1.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
83	Lineman Safety Boot Size-7	Pair	1,908	4,700	9.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
84	Lineman Safety Boot Size-8	Pair	1,908	4,700	9.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
85	Lineman Safety Boot Size-9	Pair	1,892	4,700	8.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
86	Rubber Insulated Gloves	Pair	9,424	8,800	82.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
87	Leather Protected Gloves	Pair	9,424	600	5.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
88	Leather Protected Gloves	Pair	17,360	600	10.4	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
89	Fiber Glass Ladder 32"	No.	285	32,000	9.1	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
90	Chain Pully Block 3 ton	No.	143	20,000	2.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
91	Ratchet Lever Hoist 750 KG	No.	143	10,786	1.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
92	Wrench Adjustable 200 mm	No.	2,356	700	1.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
93	Wrench Adjustable 300 mm	No.	2,356	1,150	2.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
94	Insulated Plier (Side Cutting)	No.	2,356	900	2.1	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
95	Hand line	No.	1,426	2,200	3.1	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
96	Conductor Cutter	No.	143	4,000	0.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
97	Lineman Knife	No.	2,356	650	1.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
98	Manila Rope	Mtr	5,704	470	2.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
99	Electric Tree Trimmer	No.	81	20,000	1.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
100	Grounding Set	No.	620	65,000	40.3	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
101	Torch Rechargeble	No.	496	3,300	1.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
102	Lineman Tool Bag	No.	2,356	3,500	8.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
103	Rain Coat- 50"	No.	1,574	2,100	3.3	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
104	Rain Coat- 52"	No.	1,928	2,100	4.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
105	Rain Coat- 54"	No.	1,092	2,100	2.3	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
106	Rubber Insulated Sleeves	No.	744	3,000	2.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
107	Life Saving Chain	No.	2,356	1,700	4.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
108	Screw Driver (As per New Spec)	No.	2,356	300	0.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	

Lahore Electric Supply Company Ltd (LESCO)
PROCUREMENT PLAN FOR THE YEAR 2026-27 FOR DISTRIBUTION ITEMS

1	2		3			4	5	6	7	8
Sr. No.	Name of Procurement (Description)	UNIT	Estimated Cost			Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of contract	Tentative date of completion	Remarks (if any)
			Qty.	Price (Rs.)	Total Cost (Min.Rs.)					
109	Warning Cones (24inch)	No.	1,426	535	0.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
110	Warning Tape	Mtr	71,300	3	0.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
111	Clip on Meter	No.	248	14,000	3.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
112	Voltage Beeper	No.	2,356	1,800	4.2	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
113	Disconnecting stick	No.	713	4,100	2.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
114	U-Type Wireless Current Meter	No.	62	110,000	6.8	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
115	Safety Hat	No.	4,526	950	4.3	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
116	Rachet Lever Hoist 1500kg	No.	143	11,000	1.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
117	Grip Pulling Cond. 6.0-10 MM	No.	143	3,400	0.5	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
118	Grip Pulling Cond. 12.5-15 MM	No.	143	4,500	0.6	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
119	Live Wire Tester	No.	2,356	185	0.4	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
120	Earth Resistance Tester	No.	143	40,000	5.7	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
121	11KV Voltage Detector	No.	143	14,500	2.1	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
122	First Aid Box	No.	428	4,500	1.9	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
123	Insulated Bucket Mounted Vehicles	No.	35	22,428,000	785.0	-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
124	Material for Transformer Repair Workshop					-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
125	RTC Lab Equipment					-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
126	Racks for LESCO Stores					-do-	July/Aug., 2026	Sept./Oct., 2026	Mar./Apr., 2027	
127	25 KVA Dist. Transformer (Recl.)	Nos	200	73,400	14.7	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
128	50 KVA Dist. Transformer (Recl.)	Nos	400	180,000	72.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
129	100 KVA Dist. Transformer (Recl.)	Nos	1,600	200,000	320.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
130	400 KVA Dist. Transformer (Recl.)	Nos	40	542,000	21.7	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
131	630 KVA Dist. Transformer (Recl.)	Nos	20	698,000	14.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
132	ACSR Dog Conductor	Km	900	489,900	440.9	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
133	ACSR Rabbit Conductor	Km	1,600	304,900	487.8	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
134	PVC 2/C 10mm ² (7/.052)	Km	5,000	140,000	700.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
135	PVC 4/C 25mm ² (19/.052)	Km	20	545,000	10.9	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
136	PVC S/C 185mm2 (37/.103)	Km	120	800,000	96.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
137	Single Phase Static Meters	Nos	400,000	2,118	847.2	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
138	Single Phase AMI Smart Meter	Nos	440,000	11,665	5,132.6	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
139	G.S.L. 10MM	Kg	250,000	440	110.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
140	T. Kit 500MCM (Out door)S/C	Nos	800	17,000	13.6	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
141	T. Kit 2AWG (In door)3/C	Nos	200	28,000	5.6	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
142	T. Kit 2AWG (Out door)3/C	Nos	300	32,500	9.8	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
143	LT Spool Insulator	Nos	65,000	53	3.4	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
144	11 KV Pin Insulator	Nos	80,000	874	69.9	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
145	11 KV Disc Insulator	Nos	30,000	4,455	133.7	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
146	11KV Shunt Capacitor 450 kvar	Nos	800	253,400	202.7	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	

Lahore Electric Supply Company Ltd (LESCO)
PROCUREMENT PLAN FOR THE YEAR 2026-27 FOR DISTRIBUTION ITEMS

1	2		3			4	5	6	7	8
Sr. No.	Name of Procurement (Description)		Estimated Cost			Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of contract	Tentative date of completion	Remarks (if any)
		UNIT	Qty.	Price (Rs.)	Total Cost (Min.Rs.)					
147	D/E Clamp (Osp)	Nos	8,000	990	7.9	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
148	D/E Clamp (Dog)	Nos	8,000	435	3.5	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
149	Loop D/E Clamp LC-16	Nos	2,000	550	1.1	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
150	PG Connector T-155(Wasp)	Nos	30,000	279	8.4	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
151	PG Connector T-150(Dog)	Nos	40,000	279	11.2	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
152	PG Connector T-220(Osp)	Nos	8,000	589	4.7	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
153	Anchor Shackle	Nos	30,000	200	6.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
154	Eye Nut	Nos	45,000	132	5.9	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
155	Eye Bolt	Nos	7,500	132	1.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
156	Insulator Pins (Steel X-Arm)	Nos	75,000	629	47.2	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
157	Earthing Unit (Earth Rods)	Nos	225,000	229	51.5	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
158	D-Shackle Assembly/D-Strap	Nos	80,000	248	19.8	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
159	DA Bolt 20"	Nos	20,000	355	7.1	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
160	Bolts & Nuts 5/8x2"	Nos	80,000	50	4.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
161	Bolts & Nuts 5/8x12"	Nos	25,000	200	5.0	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
162	Bolts & Nuts 5/8x14"	Nos	5,000	220	1.1	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
163	Bolts & Nuts 1/2x2"	Nos	700	100	0.1	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
164	Transformer Trolleys Double Axle	Nos	200	622,000	124.4	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
165	4-AWG Cable	Km	1	1,304,000	1.3	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	
166	2-AWG Cable	Km	3	1,304,000	3.9	-do-	Sept./Oct., 2026	Nov./Dec., 2026	May./Jun., 2027	