ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
1	Construction of Mosque at SBP HOK with allied works along with Underground Water Tank and Landscaping, SBP Head Office Karachi	400.00	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2027-28	*Subject to Approval*
2	Provision of Emergency Exit Stairs for Main Bank Building & BSC House at I.I Chundrigar Road, Karachi including consultancy, SBP Head Office Karachi	200.00	Open Competitive	Q2 of FY2026-27	Q4 of FY2026-27	Q4 of FY2027-28	*Subject to Approval*
3	Reconstruction of Staff Hut at Sandpits, SBP Head Office Karachi	38.00	Open Competitive	Q2 of FY2026-27	Q3 of FY2026-27	Q3 of FY2027-28	*Subject to Approval*
4	Replacement of Roof Slab of RBI Building at Main Building, SBP Head Office Karachi	15.00	Open Competitive	Q2 of FY2026-27	Q3 of FY2026-27	Q3 of FY2027-28	*Subject to Approval*
5	Renovation of Lift Lobby & Dining Area Outside the Auditorium at 3rd Floor, LRC Building, SBP Head Office Karachi	10.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
6	Up gradation of fire fighting system at Main Building Complex, SBP Head Office Karachi	638.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
7	Replacement of Six Passenger Lifts at Main Building, SBP Head Office Karachi	156.40	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
8	Supply, installation Testing & Commissioing of Cooling Tower, SBP Head Office Karachi	48.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
9	Supply of Fan Coil Unit at SBP Head Office Karachi	17.60	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
10	Supply of Distribution Boards, Power Cables, LED lights and Ceiling Fans for Renovation of Ground Floor, SBP Head Office Karachi	9.22	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
11	Upgrade of PABX system for integration with VRS system at 4th floor main building and KDA backup site, SBP Head Office Karachi	8.98	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
12	Replacement of one 35HP Pump at Pump Room, SBP Head Office Karachi	6.50	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
13	Replacement of batteries in 200KVA UPS of Bullion Lifts at Main Building, SBP Head Office Karachi	2.87	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
14	Procurement of Pumps, SBP Head Office Karachi	1.08	Open Competitive	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
15	Supply of Split Air Conditioners for SBP Complex	18.12	Open Competitive	Q2 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
16	Supply of Split AC Units at SBP-BSC different locations	21.00	Open Competitive	Q2 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
17	Construction of SBP New Office Building at G-5/2 Islamabad	2,750.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
18	Appointment of Engineering Consultant Firm for Planning, Designing & Resident Construction Supervision for Construction of SBP New Building at Sukkur	205.20	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
19	Currency Vault Doors for SBP BSC Pool Offices, Sialkot Office and Gold Vaults	614.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
20	Hiring of Consultancy Services – Renovation of SBP Main Building Floors, SBP Head Office Karachi	460.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
21	Renovation Works for Establishment of RAAST Secretariat at 4th Floor BSC House, SBP Head Office Karachi	162.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
22	Reconstruction of RCC slab of old ITOD area at 2nd floor of SBP Bolton Market Building	26.40	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
23	Miscellaneous Civil Repair & Maintenance Works inlcuidng alterations, SBP Head Office Karachi	24.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q2 of FY2027-28	*Subject to Approval*
24	Renovation of Washrooms at BCP Backup Site at KDA Bungalows No P-3 & P-4, KDA Scheme-01 Karachi	7.50	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
25	Roof Treatment of Existing HVAC Plant Room Building, SBP Head Office Karachi	5.10	Open Competitive	Q4 of FY2026-27	Q1 of FY2027-28	Q3 of FY2027-28	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
26	Miscellaneous Civil works at BMB, KDA Bungalows, Bank House, SBP Head Office Karachi	3.90	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
27	Bifurcation of Doctors Rooms at 2nd Floor BSC Building, SBP Head Office Karachi	2.84	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
28	External Paint of Auditorium area of SBP LRC Building and Structural Repair Works on external side of HVAC Plant Room, SBP Head Office Karachi	2.10	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
29	Lot-I:Continuous and Uninterrupted Management Services for Passenger Lifts at Main Building, SBP Head Office Karachi	11.08	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
30	Lot-II:Continuous and Uninterrupted Management Service for lifts and Escalators at MBB, BSC, LRC and BMB, SBP Head Office Karachi	10.58	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
31	Major Overhaul of Hitachi Chiller installed at BSC House AC Plant, SBP Head Office Karachi	5.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
32	Relocation of Control Panels of Chillers installed at Main AC Plant, SBP Head Office Karachi	4.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
33	Miscellaneous Electrical & Telecommunication works at Main Building Complex, SBP Head Office Karachi	7.50	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
34	UPS Management Services for BPAS/BDS Machine UPSs Installed at SBP BSC Field Offices	6.80	Open Competitive	Q1 of FY2026-27	Q1 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
35	Hiring of Consultant for Construction of Residential Campus for NIBAF-Pakistan (NIBAF-P) at G-7/1, Islamabad	354.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
36	Procurement of Cleansing Materials at SBP Head Office Karachi	19.50	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
37	Supply of Maintenance material for HVAC plant, SBP Head Office Karachi	10.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
38	Supply of Electrical & Telecom Material at SBP Head Office Karachi	7.94	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
39	Supply of Hardware Material at SBP Head office Karachi	7.30	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
40	Supply of Paint & Polish Material at SBP Head office Karachi	7.20	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
41	Supply of Plumbing Material at SBP Head office Karachi	7.00	Open Competitive	Q1 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
42	Supply of LED Lights at SBP Head Office Karachi	6.81	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
43	Supply of Spare Parts of Chillers, SBP Head Office Karachi	5.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
44	Supply of Spare Parts for Passenger Lifts & Cargo Lifts at SBP Head Office Karachi	4.90	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
45	Supply of Filters (Oil, Fuel & Air) & Batteries for preventive maintenance of Generators at SBP Head Office Karachi	4.08	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
46	Supply of water treatment & cleaning chemicals for HVAC system of Main Building Complex, SBP Head Office Karachi	4.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
47	Supply of Engine Oil for preventive maintenance of Generators at SBP Head Office KarachiF	3.47	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
48	Supply of Lithium Bromide and Lithium Molybdate Solution for absorption chillers at SBP Head Office KarachiF	7.50	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
49	Supply of Compressors for Split Air Conditioners at SBP Head Office Karachi	2.30	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
50	Supply of Coolant for Generators at SBP Head Office Karachi	2.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
51	Supply of Fans at SBP Head Office Karachi	1.50	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
52	Supply of Air Curtains for MBB Complex, SBP Head Office Karachi	2.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
53	Supply of Electrical Material for HVAC System, SBP Head Office Karachi	2.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
54	Supply of Copper Pipping & Aeroflex insulation for Split AC's installed at SBP Head Office Karachi	1.00	Open Competitive	Q1 of FY2026-27	Q2 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
55	Janitorial, Gardening & Maintenance Services and supply & maintenance of indoor plants in various buildings of SBP & SBP BSC, Karachi	85.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
56	Janitorial, Gardening & Maintenance Services at BSC HO, BMB, Bank House, KDA Bungalows, SBP Huts, Female Hostel and SBP-BSC (Bank) Karachi	55.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
57	Continuous and Uninterrupted Management Services of Substation and Building Electrical Services at MBB, BMB, Bank House, KDA BCP Site, Lalazar Hostel and SBP Huts & PA and Conference System at MBB	18.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
58	Continuous and Un-interrupted Management Services of HVAC System at SBP Head Office Karachi	20.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
59	Continuous and Un-Interrupted Management Services for Split Air-Conditioners at Main Building and Allied Sites at SBP Karachi	18.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
60	Continuous & Uninterrupted Management Services for PABX Communication Equipment & Telecom Network at SBP HOK, NN & Lahore	8.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
61	Supply of Sweet Water at Various Premises of State Bank of Pakistan Head Office Karachi	55.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
62	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyard of SBP BSC North Nazimabad, Bolton Market Building, KDA Bungalow and Main Bank Building, I.I. Chundrigar Road, Karachi	4.50	Open Competitive	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
63	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyard of SBP BSC North Nazimabad, Bolton Market Building, KDA Bungalow and Main Bank Building, I.I. Chundrigar Road, Karachi	6.00	Open Competitive	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
64	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyard of SBP BSC North Nazimabad, Bolton Market Building, KDA Bungalow and Main Bank Building, I.I. Chundrigar Road, Karachi	8.00	Open Competitive	Q4 of FY2026-27	Q4 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
65	Structural integrity assessment of slabs & beams of SBP Bolton Market Building	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
66	Airconditioning Ducting Works at Board Room of Third Floor Main Bank Building. State Bank of Pakistan, Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
67	Supply of EXV of Electric Chiller at State Bank of Pakistan, Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
68	Replacement of Cooling Coils for Split AC's at MBB, State Bank of Pakistan Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
69	Replacement of Cooling Coils for Split AC's at BSC State Bank of Pakistan Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
70	Replacement of Cooling Coils for Split AC's at LRC, State Bank of Pakistan Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
71	Electric Work for health club expansion at SBP Head office, Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
72	Specialized Repair, Rehabilitation, and Recommissioning of The industrial Natural Gas Supply Pipeline System for The State Bank of Pakistan, Head office, Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
73	Provision of Gypsum Board Type Decorative False Ceiling at 3rd Floor at SBP Main Bank Building Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
74	Replacement of Tiles	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
75	Providing & fixing of wooden partitions	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
76	Water proofing works	0.49	RFQ	Q1 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
77	Structural Repair Works	0.49	RFQ	Q1 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
78	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road HO, Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
79	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road HO, Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
80	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road HO, Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
81	Fumigation & Rodent Control Treatment for SBP Complex at Female Hostle Lalazar, SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
82	Water Tank Cleaning at SBP Premises	0.49	RFQ	Q2 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
83	Supply, Installation, Testing and Commissioning of Bus-2 Transformer Display Module for the Power Synchronization System at the Electrical Substation, SBP Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
84	Supply & installation of Exhaust System for Washrooms in SBP MBB, Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
85	Replacement of Cooling Coils for Split AC's at MBB, State Bank of Pakistan Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
86	Replacement of Cooling Coils for Split AC's at BSC, State Bank of Pakistan Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
87	Supply & installation of Exhaust System for Washrooms in BSC Building, Karachi	0.49	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
88	Repair of IGBT Card of Chillers at State Bank of Pakistan Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
89	Supply & installation of Exhaust System for Washrooms in SBP MBB, Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
90	Services for HVAC Works for Expansion of The Health Club, State Bank of Pakistan, Karachi	0.49	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
91	Repair of METAL STRUCTURE of Cooling TOWER, State Bank of Pakistan, Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
92	Repair of MAin MICOM BOARD of CHILLER inSTALLED at MAin AC PLANT SBP, Karachi	0.49	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
93	Repalcement of damaged Fiber Shed at Gate#6	0.48	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q1 of FY2026-27	*Subject to Approval*
94	Making of a sokage pit	0.48	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
95	Replacement of Cooling Coil for Fan Coil Unit (Fcu) installed at Canteen Area, State Bank of Pakistan, Karachi	0.48	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
96	Repairing of SCR Trigger Board of Screw Chiller installed at BSC House AC Plant, State Bank of Pakistan Karachi	0.48	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
97	Supply and installation of External Filtration Assembly for Absorption Chiller at SBP HOK	0.48	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
98	Fabrication, Supply, installation, Testing & Commissioning of Fan Hub of Cooling Tower installaed at Main AC Plant, SBP, Karachi	0.48	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
99	RepairinG of SCR TRIGGER BOARD of YORK CHILLER inSTALLED at BSC HOUSE AC PLANT, State Bank of Pakistan Karachi	0.48	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
100	Granite & Marble Works at SBP HOK Complex	0.47	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
101	Supply & installation of Fuel Line Accessories for Absorption Chiller # 02, Main AC Plant, State Bank of Pakistan, Karachi	0.46	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
102	Removal and refixing of workstations	0.45	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
103	Masonry & Miscellaneous Civil Works at Bank's Premises	0.45	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
104	Provision of HDF Flooring at SBP HOK Complex	0.45	RFQ	Q1 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
105	Replacement of existing false ceiling	0.45	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q1 of FY2026-27	*Subject to Approval*
106	Aluminum glass partition works	0.45	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
107	Supply of Fertilizers, Insecticide Spray, Clay Pots and related items for Flower Beds and Lawns	0.45	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q1 of FY2026-27	*Subject to Approval*
108	Supply of Seasonal Flowers (Summer Season)	0.45	RFQ	Q2 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
109	Miscellaneous Civil works at SBP BMB, KDA Bungalows, Bank House Karachi	0.45	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
110	Miscellaneous repair works at SBP Hutt	0.45	RFQ	Q4 of FY2026-27	Q4 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
111	Making of new planters	0.45	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
112	Replacement of Air Filters of Air Handling Units at Main Building, State Bank of Pakistan Karachi	0.45	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
113	Supply of Electrical Contactors for Screw Chiller installed at BSC House Building and Repair of Burner Programmer of DfAC, State Bank of Pakistan, Karachi	0.45	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
114	Supply of De-Scaler at Main & LRC Building HVAC Plant, State Bank of Pakistan, Karachi	0.45	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
115	Repair of Chilled Water Pumps at MBB, State Bank of Pakistan Karachi	0.45	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
116	Repair of Condenser Water Pumps at MBB, State Bank of Pakistan Karachi	0.45	RFQ	Q4 of FY2026-27	Q4 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
117	Miscellaneous Repair Works in toilets of SBP BSC Karachi	0.44	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
118	Steel Fabrication Works	0.44	RFQ	Q4 of FY2026-27	Q4 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
119	Repair of Micom Board of Chiller at Main AC Plant, State Bank of Pakistan Karachi"	0.43	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-28	*Subject to Approval*
120	Supply of Oil Heater for Chiller installed at BSC House Plant, SBP Karachi	0.43	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
121	Alternation in HVAC Ducting installed at BSC Building, State Bank of Pakistan, Karachi	0.42	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
122	Repair of Metal Structure of Cooling Tower # 02, State Bank of Pakistan, Karachi	0.40	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
123	Grinding & Polishing of marble/ granite	0.40	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
124	Supply of Seasonal Flowers and Permanent Plants etc. (Winter Season)	0.40	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q1 of FY2026-27	*Subject to Approval*
125	Repair of Chilled Water Pumps at BSC, State Bank of Pakistan Karachi	0.40	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
126	Electrical Works of Scroll MAChine, State Bank of Pakistan, Karachi	0.40	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
127	Ducting Works at Washroom of Main Bank Building at SBP, Karachi	0.39	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
128	Supply of New Evaporator Coil for Fan Coil Unit (Fcu) at State Bank of Pakistan, Karachi	0.39	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
129	Calibration and Cleaning of Fuel Storage Tanks at HVAC Plant room, SBP, HOK	0.38	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
130	Repair and Maintenance of Mobile Scissor Aerial Work Platform (Sjy), State Bank of Pakistan, Karachi	0.37	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
131	Repair of Cooling Tower Hub at State Bank of Pakistan Karachi	0.35	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q3 of FY2026-27	*Subject to Approval*
132	Repair of Cooling Tower Fans Accessories at State Bank of Pakistan Karachi	0.35	RFQ	Q4 of FY2026-27	Q4 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
133	Supply, installation, Testing & Commissioning of Bbq Exhaust Hood at State Bank of Pakistan Karachi	0.35	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
134	Supply, installation, Testing & Commissioning of Bbq Exhaust Hood at State Bank of Pakistan Karachi	0.35	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
135	Supply & installation of industrial Fan for Air Conditioning Plant at Main Bank Building, State Bank of Pakistan, Karachi	0.32	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
136	Replacement of indoor Coil of 4 Tr Floor Standing AC installed at Dispensary Area Bolton Market Building, State Bank of Pakistan, Karachi	0.30	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
137	Rewinding of Motors of Cooling Towers at Main AC Plant, State Bank of Pakistan, Karachi	0.30	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
138	Repair of Cooling Tower Motors at State Bank of Pakistan Karachi	0.30	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
139	Filter Drier Housing of Screw Chillers installed at State Bank of Pakistan, Karachi	0.27	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
140	Major Overhauling of Chilled Waer Pumps for BSC Building, State Bank of Pakistan, Karachi	0.25	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
141	Repair of Vaccum Pump of Absorption Chiller installed at Main AC Plant, State Bank of Pakistan Karachi"	0.25	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
142	Fabrication, Supply & installation of Covers for industrial Motor, State Bank of Pakistan Karachi	0.25	RFQ	Q3 of FY2026-27	Q3 of FY2026-27	Q4 of FY2026-27	*Subject to Approval*
143	Coolong Tower Piping Works State Bank of Pakistan, Karachi	0.25	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
144	Supply of AC To Dc Converter for 350 Tr Centrifugal Chiller at Main & LRC Building HVAC Plant, State Bank of Pakistan, Karachi	0.23	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
145	Extension of Chambers at Vaults at SBP BSC Karachi Office	0.23	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
146	Replacement of Pipe Line of Cooling Tower at Main & LRC Building AC Plant, State Bank of Pakistan Karachi	0.23	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
147	Supply of Low Heat Exchanger Tubes for Absorption Chiller installed at Main AC Plant, SBP Karachi	0.22	RFQ	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
148	Providing & installation of Glass Wool Thermal insulation with GI Cladding at 7th Floor, Main Building, State Bank of Pakistan, Karachi	0.20	RFQ	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
149	Replacement of Deteriorated Chilled Water Piping installed at Roof Top of BSC Building, State Bank of Pakistan, Karachi	0.10	Petty	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
150	Supply of Mechanical Related Material for independence Day Preparations, SBP HOK	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
151	Replacement of Evaporator Coil & Replacement of U Bend of for 2 TR Split AC installed at Kda P0, SBP, Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
152	Replacement of Cooling Coil for Acson AC Unit at Fourth Floor Main Building, State Bank of Pakistan, Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
153	Overhauling of Scroll Compressor & Supply of Outdoor Unit Fan Motor for 4 Tr Split AC installed at B-Pass MAChine Room, State Bank of Pakistan Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
154	Repairing of Chilled Water Pump installed at Museum Building at BSC Building HVAC Plant State Bank of Pakistan, Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
155	Replacement of Stainless Steel (Ss) Thermowell Tube of Absorption Chiller installed at HVAC Plant, State Bank of Pakistan, Karachi	0.10	Petty	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
156	Replacement of indoor Coil of Split Air Conditoner at Kda P2 and Lalazar, State Bank of Pakistan Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
157	Supply of Cooling Coil for 2 Tr Split Air Conditioner installed at Ups Room BMB and Female Hostel, Lalazar, State Bank of Pakistan, Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
158	Providing & Fixing of Magnetic Contactor for HVAC Panel, State Bank of Pakistan, Karachi	0.10	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
159	Reconditioning and Rehabilitation of 4 Tr Scroll Compressor for Bpas Vault Area, State Bank of Pakistan, Karachi	0.09	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
160	Repairing of Cooling Tower Fan Motor installed at Main AC Plant, SBP HOK	0.09	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
161	Supply & installation of Brass Full Bore Float Valve With PVC Fittings for Cooling Tower at State Bank of Pakistan Karachi	0.09	Petty	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
162	Services for Dismantling and Shifting of Large Commercial Air Conditioners From MBB To BMB, State Bank of Pakistan, Karachi	0.09	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
163	Repairing of PCB Cards of 4 TR Floor Standing Unit installed at Bank House, State Bank of Pakistan, Karachi	0.09	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
164	Miscellaneous Ducting Works at MBB Complex State Bank of Pakistan, Karachi	0.09	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
165	Supply & installation of Material for Maintenance Works, State Bank of Pakistan, Karachi	0.08	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
166	Refilling of Nitrogen Cylinder & Repairing of Burner Electrode Building at Main & LRC Building AC Plant, State Bank of Pakistan, Karachi	0.08	Petty	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
167	Repair of Cooling Tower Walkway installed at Main Bank Building, State Bank of Pakistan, Karachi	0.08	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
168	Dismantling of Deteriorated Walk Way Pieces and Fabrication of Ladders Cooling Towers at Main and LRC Buildings at State Bank of Pakistan, Karachi	0.08	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
169	Refilling of Nitrogen Cylinders and Repair of Motor for Condensate Water, State Bank of Pakistan, Karachi	0.07	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
170	Replacement and Servicing of Power Distribution Dp for HVAC Equipment at State Bank of Pakistan, Karachi	0.07	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
171	Electrical Panel Works at BSC AC Plant, State Bank of Pakistan, Karachi	0.07	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
172	Refilling of Nitrogen Cylinders and Repair of Motor for Condensate Water, State Bank of Pakistan, Karachi	0.07	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
173	Repairing Work of Fan Coil Unit & Foundation of Exhaust Fan at 4th Floor MBB, State Bank of Pakistan Karachi	0.06	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
174	Repair of Chubb & Grill Doors installed in Museum, State Bank of Pakistan, Karachi	0.06	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
175	Providing & Fixing of Drain Tray & Hanging Sheet of FCU installed at Main Complex Building State Bank of Pakistan, Karachi	0.05	Petty	Q2 of FY2026-27	Q2 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
176	Supply of Multi-Purpose Polyurethane (Pu) Foam, State Bank of Pakistan Karachi	0.04	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
177	Supply of Heat Sink Pasting Work for Igbt Card of York Chiller at BSC Building HVAC Plant, State Bank of Pakistan, Karachi	0.04	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
178	Insulation-Cladding of Gate Valve at 3rd Floor and Pipeline at 5th Floor Main Building State Bank of Pakistan, Karachi	0.03	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
179	Fabrication & installation of Canopy for Exhaust Fans installed in Main AC Plant, State Bank of Pakistan, Karachi	0.03	Petty	Q1 of FY2026-27	Q1 of FY2026-27	Q2 of FY2026-27	*Subject to Approval*
180	Building Repair Works at Various Premises, SBP Head Office Karachi	15.00	Open Competitive	Q2 (FY 2026-27)	Q2 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
181	Miscellaneous Civil & Renovation Works at SBP HOK Complex, SBP Head Office Karachi	3.40	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
182	Providing & Fixing Tiles and Sliding Glass Door at P-5 and renovation of washroom at P-8, KDA Scheme SBP Karachi	1.50	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
183	Thermal Insulation of UPS Room at 6th floor ITOD at Main Building, SBP Head Office Karachi	1.53	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
184	Providing and fixing of Vinyl Flooring Tiles at Day Care Center & Meeting Room at LRC Building, SBP Head Office Karachi	2.16	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
185	Procurement of Analog Telephone Sets, SBP Head Office Karachi	0.78	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
186	Closed Framework Agreement For Electrical Repair & Maintenance Works,, SBP Head Office Karachi	4.35	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
187	Supply Of Fans, Geysers And Pumps, SBP Head Office Karachi	2.60	Open Competitive	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
188	Dismantling Works at Bank's Premises, SBP Head Office Karachi	0.49	RFQ	Q1 (FY 2026-27)	Q2 (FY 2026-27)	Q2 (FY 2026-27)	*Subject to Approval*
189	Wooden Flooring & MS Works, SBP Head Office Karachi	0.45	RFQ	Q1 (FY 2026-27)	Q1 (FY 2026-27)	Q1 (FY 2026-27)	*Subject to Approval*
190	Providing and Fixing of Tensile Fabric Canopy at Cafeteria, SBP Head Office Karachi	0.27	RFQ	Q1 (FY 2026-27)	Q1 (FY 2026-27)	Q1 (FY 2026-27)	*Subject to Approval*
191	Consultancy Services for Planning, Designing and Supervision of Conservation Works of SBP Museum Building, SBP Head Office Karachi	0.65	RFQ	Q2 (FY 2026-27)	Q2 (FY 2026-27)	Q3 (FY 2026-27)	*Subject to Approval*
192	Miscellaneous Steel works at BMB, SBP Head Office Karachi	0.68	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
193	Plaster & Waterproofing Works at OHWT of LRC Building, SBP Head Office Karachi	0.35	RFQ	Q2 (FY 2026-27)	Q2 (FY 2026-27)	Q2 (FY 2026-27)	*Subject to Approval*
194	Electrical Works for The Renovation of Executive Meeting Room at 3rd Floor Main Building, SBP Head Office Karachi	0.45	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
195	Elctrical Wiring And Protection Equipment For Installation Of Floor Mounted Split Acs At Ground Floor Main Building, SBP Head Office Karachi	0.48	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
196	Supply, Installation, Testing And Commissioning Of RGB Flood Lights For Illumination Of Main Building Facade, SBP Head Office Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
197	Electrical Renovation Works At P-0 Bungalow, KDA Karsaz, SBP Head Office Karachi	0.68	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
198	Replacement of Speed Governor For Lift B At The Main Building, SBP Head Office Karachi	0.47	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
199	Replacement Of Openscape 4000 Ip Gw Module (Stmi4) At Main Bank Building, SBP Head Office Karachi	0.69	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
200	Upgradation Of Control Modules With Energy Monitoring Capability For Diesel Generators At SBP Main Building And KDA Bungalow, SBP Head Office Karachi	0.62	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
201	Replacement Of Backup Electrical Power Cable And Modification Of Busbar In Distribution Board For Cargo Lifts At Main Building, SBP Head Office Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
202	Airconditioning Ducting Works At Board Room Of Third Floor Main Bank Building, SBP Head Office Karachi	0.50	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
203	Replacement Of Indoor Coil Of 4 Tr Floor Standing Ac Installed At Dispensary Area Bolton Market Building, SBP Head Office Karachi	0.30	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
204	Supply, Installation, Testing & Commissioning Of Bbq Exhaust Hood, SBP Head Office Karachi	0.35	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
205	Repair And Maintenance Of Mobile Scissor Aerial Work Platform (Sjy), SBP Head Office Karachi	0.37	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
206	Replacement Of Cooling Coil For Fan Coil Unit (Fcu) Installed At Canteen Area, SBP Head Office Karachi	0.48	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
207	Troubleshoot, Remediate & Rectification Of Multi Band Backfeed Filter Installed At High Side Power Supply For Air Conditioning System Primary Side, SBP Head Office Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
208	Services For Hvac Works For Expansion Of The Health Club, SBP Head Office Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
209	Supply & Installation Of Fuel Line Accessories For Absorption Chiller # 02, Main Ac Plant, SBP Head Office Karachi	0.46	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
210	Rewinding Of Industrial Motor, State Bank Of Pakistan, Karachi	0.39	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
211	Replenishment Of Tetrafluoroethane At BSC House Ac Plant, State Bank Of Pakistan, Karachi	0.50	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
212	Rewinding Of Cooling Tower Motors, State Bank Of Pakistan, Karachi	0.40	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
213	Repair Of Igbt Of York Chiller Installed At BSC House Ac Plant, State Bank Of Pakistan Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
214	Replacement Of Temperature Sensors Of Absorption Chiller # 05 Installed At State Bank Of Pakistan, Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
215	Replacement Of Pcb Cooling Card For Centrifugal Chiller Installed At Main SBP Plant, Karachi	0.50	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
216	Repair Of Igbt Of York Chiller Installed At BSC House Ac Plant, State Bank Of Pakistan Karachi	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
217	Supply & Installation Of Industrial Fan For Air Conditioning Plant At Main Bank Building, State Bank Of Pakistan, Karachi	0.21	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
218	Overhauling Of Centrifugal End-Suction Pump Ksb Etanorm 100-250 (Mechanical Seal Version) Installed At SBP Main Air Conditioning Plant, Karachi	0.35	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
219	Repair Of Igbt Of York Chiller Installed At BSC House Ac Plant, State Bank Of Pakistan Karachi (Sys 1 Ch 2)	0.49	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
220	Supply & Installation Of Copper Piping & Upvc Fitting Of Drain Line For Split Ac Installed At 9Th Floor Main Building, State Bank Of Pakistan, Karachi	0.41	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
221	Replacement Of Cooling Tower Fan Blades At State Bank Of Pakistan, Karachi	0.50	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
222	Accoustic Control Work For Air Conditioning Unit # 01 Installed At Sdsd, State Bank Of Pakistan, Karachi	0.36	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
223	Providing & Installation Of Glass Wool Thermal Insulation With Ms Cladding At 7Th Floor, Main Building, State Bank Of Pakistan, Karachi	0.48	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
224	Overhauling Of 04 Tr Floor Standing Split Ac Unit Installed At Main Building, State Bank Of Pakistan Karachi	0.35	RFQ	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
225	Fabrication & Installation Of Canopy For Exhaust Fans Installed In Main Ac Plant, SBP Head Office Karachi	0.03	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
226	Insulation-Cladding Of Gate Valve At 3Rd Floor Main Building, SBP Head Office Karachi	0.03	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
227	Miscellaneous Ducting Works At Mbb Complex State Bank Of Pakistan, SBP Head Office Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
228	Repairing Work Of Fan Coil Unit & Foundation Of Exhaust Fan At 4Th Floor Mbb, SBP Head Office Karachi	0.06	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
229	Installation Of Flexible Duct At 10Th Floor And Repairing Work Of Drain Tray Of Ac Unit, SBP Head Office Karachi	0.04	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
230	Replacement Of Control Cable For 08Tr Unit Installed At Itod Area, SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
231	Replacement Of Indoor Coil (Lalazar & BSC House), SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
232	Providing & Fixing Of Magnetic Contactor For Hvac Panel, SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
233	Miscellaneous Repair Works For Maintenance For Pumps & Motors, SBP Head Office Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
234	Replacement Of Cooling Coil For Acson Ac Unit At Fourth Floor Main Building, SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
235	Repairing Of Pcb Cards Of 4 Tr Floor Standing Unit Installed At Bank House, State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
236	Electrical Panel Works At BSC Ac Plant, SBP Head Office Karachi	0.08	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
237	Refilling Of Nitrogen Cylinders And Repair Of Motor For Condensate Water, SBP Head Office Karachi	0.07	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
238	Repair Of Cooling Tower Walkway Installed At Main Bank Building, SBP Head Office Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
239	Services For Dismantling And Shifting Of Large Commercial Air Conditioners From Mbb To Bmb, SBP Head Office Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
240	Reconditioning And Rehabilitation Of 4 Tr Scroll Compressor For Bpas Vault Area, SBP Head Office Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
241	Replacement Of Indoor Coil Of Split Air Conditoner At KDA P2 And Lalazar, SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
242	Replacement Of Evaporator Coil & Replacement Of U Bend Of For 2 Tr Split Ac Installed At KDA P0, , SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
243	Repair Of Chubb & Grill Doors Installed In Museum, , SBP Head Office Karachi	0.07	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
244	Replacement Of Coupling For Condenser Water Pump At Main Ac Plant, SBP Head Office Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
245	Repair Of Chw Line At BSC House Fourth Floor, SBP Head Office Karachi	0.07	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
246	Services For Refrigerant Lines Insulation Work Split Ac In	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
247	Supply & Installation Of Insulation Wrapping For Air Conditioning Lines Main Ac Plant State Bank Of Pakistan Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
248	Replacement Of Supports And Installation Of Drain Trays At Engineering Site Office, State Bank Of Pakistan, Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
249	Replacement Of Cooling Coil Ac Unit At 4Th Floor Dmmd, State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
250	Supply & Installation Of Canvas Cloth For Chilled Water Pipeline At SBP Hok	0.04	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
251	Supply & Installation Of Return Air Grill At 3Rd Floor Main Bank Building, SBP, Karachi	0.06	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
252	Chw Pipe Insulation & Canvas Clothing For Second Floor BSC Building At State Bank Of Pakistan, Karach	0.08	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
253	Repairing Of Vfd Of Chiller # 02 Installed Main Ac Plant At State Bank Of Pakistan	0.02	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
254	Installation Of New Duct Connection For Ac Unit In B-Pas Machine Area, State Bank Of Pakistan, Karachi	0.04	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
255	Rewinding Of Coolant Pump Of York Chiller Installed At BSC Ac Plant State Bank Of Pakistan	0.03	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
256	Replacement Of Indoor Coil (Lalazar Room-104 Block-B), State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
257	Repair Of Ms Lines At Main Ac Plant, State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
258	Replacement Of Hangers And Installation Of New Anti Vibration Holders For Chw Pipes, State Bank Of Pakistan, Karachi	0.08	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
259	Supply & Installation Of Mechanical Seal For Condenser Pump 04 At Main Ac Plant State Bank Of Pakistan	0.02	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
260	Replacement Of Hangers And Installation Of New Anti Vibration Holders For Chw Pipes, State Bank Of Pakistan,	0.08	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
261	Services For Connection Of Split Air Conditioner At Itod Second Floor Bmb, State Bank Of Pakistan, Karachi	0.08	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
262	Replacement Of Indoor Coil (Lalazar Room-216 Block-A), State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
263	Replacement Of Indoor Coil (Lalazar Room-114 Block-A), State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
264	Replacement Of Indoor Coil (Lalazar Room-107 & 206 Block-A), State Bank Of Pakistan, Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
265	Replacement Of Bearings For Pump At Main Ac Plant State Bank Of Pakistan, Karachi	0.04	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
266	Replacement Of Pump Coupling For Condenser Pump 07 At Main Ac Plant State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
267	Replacement Of Pcb Fan Card For Orient Ac Msd Bmb SBP,Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
268	Replacement Of Contactors And Relays For Library State Bank Of Pakistan, Karachi	0.06	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
269	Replacement Of Indoor Coil (Lalazar Room-101 Block-A) & Repair Of Ac At KDA P0, State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
270	Repair Of Main Board Chiller 2 Installed At Main Ac Plant SBP Karachi	0.01	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
271	Replacement Of Indoor Coil (Lalazar Room-106 Block-A), State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
272	Replacement Of Indoor Coil (Driver Room Mbb), State Bank Of Pakistan, Karachi In-Principle Approval And Monetary Sanction	0.07	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
273	Supply & Applicable Of Heat Sink Paste For York Chiller Installed At BSC & Museum Building Hvac Plant, State Bank Of Pakistan, Karachi	0.08	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
274	Services For Repairing Of Electronic Control Board & Protective Covering Of Connection Piping Of Split Ac Installed At Bank House, State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
275	Redesigning Of Hvac Duct At 5Th Floor Main Building, State Bank Of Pakistan, Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*

ANNUAL PROCUREMENT PLAN FOR FY 2026-27 (*Revision-01*)
(Under Rule-15 of the Public Procurement Rules-2026)

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT HOK

Sr. No.	*Name / Description of Procurement*	*Estimated Cost (Million)*	*Procurement Method*	*Tentative Date of ITB*	*Tentative Date of Award of*	*Tentative Date of Completion*	*Remarks (if any)*
276	Repairing Support Work Of 4-Inch Chilled Water Line Installed At Main & Lrc Building Hvac Plant, State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
277	Installation Of Insulated Tray At Third Floor At State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
278	Replacement Of Locking System Of Almirah Placed At Engineering Site Office, State Bank Of Pakistan, Karachi	0.06	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
279	Replacement Of Overload Relay At For Banking Hall Ahu Installed At 3Rd Floor Main Building, State Bank Of Pakistan, Karachi	0.07	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
280	Repairing Work Of Equalizer Line Of Cooling Tower And Ducting Works At 2Nd Floor Lrc, State Bank Of Pakistan, Karachi	0.07	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
281	Replacement Of Pump Coupling For Condenser Pump 07 At Main Ac Plant State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
282	Fabrication & Installation Of Foundation Of Indoor Unit Installed At Vault Area State Bank Of Pakistan, Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
283	Supply & Installation Of Mechanical Seal For Condenser Pump 04 At Main Ac Plant State Bank Of Pakistan	0.02	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
284	Replacement Of Cooling Coil Of Split Ac At Bolton Office, State Bank Of Pakistan, Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
285	Supply Of Connection Piping Of 4 Tr Ducted Type Split Ac Installed At 1St Floor Bolton Market Building, State Bank Of Pakistan, Karachi	0.10	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
286	Supply & Installation Of 2 Tr Indoor Coil At Lift Machine Room, State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
287	Installation Of Cladding Sheet Of Chilled Water Line At Engineering Site Office, State Bank Of Pakistan, Karachi	0.09	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
288	Replacement Of 4 & 2 Tr Split Ac At Bank House, State Bank Of Pakistan, Karachi	0.06	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*
289	Services Of Water Balancing Of Absorption Chiller # 03 Installed At Main & Lrc Building Hvac Plant, State Bank Of Pakistan, Karachi	0.05	Petty	Q2 (FY 2026-27)	Q3 (FY 2026-27)	Q4 (FY 2026-27)	*Subject to Approval*