ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
A.	**Development Projects**						
1	Detail Design & Construction of Khasra 741. Mouza Sajpal, Lahore (EOBI MALL)	962.50	Open Competitive Bidding	TBD			
2	Detail Design & Construction of Plot # 54, Main Gulberg, Lahore	845.10	Open Competitive Bidding	TBD			
3	Detail Design of Project at II Chundrigar Road Karachi	65.80	Open Competitive Bidding	TBD			
4	Detail Design & Construction of EOBI Commercial Complex, Plot No. 29-X-101, Susan Road, Madina Town, Faisalabad.	86.30	Open Competitive Bidding	TBD			
5	Detail Design & Construction of construction of New office tower at Plot No. 57-L Main Gulberg, Lahore	119.00	Open Competitive Bidding	TBD			
B	**Renovation / Refurbishment of EOBI Offices / Regional Offices**						
1	Detail Design & Construction of 02 No's Additional Floors at EOBI Head Office Nursery, Karachi	260.00	**Open Competitive Bidding**	TBD			
2	**EOBI House Ex-Awami Markaz, Khi.**						
2.1	**Repairing & Operation of complete Fire Fighting System at EOBI House, Shahrah-e-Faisal, Karachi**	**8.50**	**Open Competitive Bidding**	TBD			
i	Repairing & Maintenance of Fire Fighting System at EOBI House, Shahrah-e-Faisal, Karachi	0.50	RFQ	TBD			
ii	Repairing & Operation of complete Fire Fighting System at EOBI House, Shahrah-e-Faisal, Karachi	0.50	RFQ	TBD			
iii	Repairing & Maintenance of Fire Fighting System at EOBI House, Shahrah-e-Faisal, Karachi	0.50	RFQ	TBD			
2.2	**Overhauling of Generators & Acs at EOBI House, Shahrah-e-faisal, Karachi**	**1.50**	**Open Competitive Bidding**	TBD			
i	Change Lubrication Oil & Filters, Module Card Services of the Diesel Generator Installed at EOBI House (Ex-Awami Markaz) Karachi.	0.50	RFQ	TBD			
ii	Overhauling & Mantenance of Generators & Acs at EOBI House, Shahrah-e-faisal, Karachi	0.50	RFQ	TBD			
iii	Mantenance & change the parts of Generators & Acs at EOBI House, Shahrah-e-faisal, Karachi	0.50	RFQ	TBD			
2.3	**Repair & Maintenance works at EOBI House (Ex-Awam Markaz), Karachi**	**120.89**	**Open Competitive Bidding**	TBD			
i	Replacement of New Submersible 2HP and 03 Core Electric 180 Feet Wire (110/76) due to old Sumerpum Motor Short and Ground Installed at EOBI House (Ex-Awam Markaz), Karachi	0.12	RFQ	TBD			
ii	Repair & Renovation works at EOBI House (Ex-Awam Markaz), Karachi	0.50	RFQ	TBD			
iii	Renovation & Maintenance works at EOBI House (Ex-Awam Markaz), Karachi	0.50	RFQ	TBD			
iv	General Repair & Maintenance at EOBI House (Ex-Awam Markaz), Karachi	0.50	RFQ	TBD			
2.4	**Upgradation of gold star 04 nos lifts work at EOBI House Ex-Amami Markaz Karachi.**	**1.00**	**Open Competitive Bidding**	TBD			
i	Upgradation of old Obsoleted gold star Front side Lift with new parts Installed at EOBI House Ex-Amami Markaz Karachi.	0.50	RFQ	TBD			
ii	Upgradation of old Obsoleted gold star back side with new parts Installed at EOBI House Ex-Amami Markaz Karachi.	0.50	RFQ	TBD			
2.5	**CCTV Camers installation work EOBI House Ex-Awami /Markaz Karachi**	**3.50**	**Open Competitive Bidding**	TBD			
i	Provision of CCTV Camers at EOBI House Ex-Awami /Markaz Karachi	0.50	RFQ	TBD			
ii	Installation of CCTV Camers at EOBI House Ex-Awami /Markaz Karachi	0.50	RFQ	TBD			
iii	Maintenance of CCTV Camers at EOBI House Ex-Awami /Markaz Karachi	0.50	RFQ	TBD			
2.6	**Upgrade and replacement of existing Energy sub meters single/Three Pahase latest digital technology at EOBI House Ex-Awami Markaz Karachi.**	**1.00**	**Open Competitive Bidding**	TBD			
i	Replacement of existing Energy sub meters single/Three Pahase latest digital technology at EOBI House Ex-Awami Markaz Karachi.	0.500	RFQ	TBD			
2.7	**Upgrade and require new 600 Rft cut bore (new boring) at EOBI House Ex-Awami Markaz Karachi.**	**1.00**	**Open Competitive Bidding**	TBD			
i	Boring Work at EOBI House Ex-Awami Markaz Karachi.	0.500	RFQ	TBD			
3	**Construction of Boundary Wall at PCBL Land , Lahore.**	**100.00**	**Open Competitive Bidding**	TBD			
C	**Repair & Maintenance of EOBI Properties / Buildings**						
	KARACHI						

ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
1	**Repair and Renovation Works at EOBI Guest House Gizri Karachi.**	**8.00**	**Open Competitive Bidding**	TBD			
i	Repair and Renovation Upgradation Works at EOBI Guest House Gizri Karachi.	0.50	RFQ	TBD			
ii	Repair and Maintenanc Works at EOBI Guest House Gizri Karachi.	0.50	RFQ	TBD			
iii	General Civil, Electrical & Plumbing Works at EOBI Guest House Gizri Karachi.	0.50	RFQ	TBD			
iv	Minor Civil Repair, Renovation & Maintenance Works at EOBI Guest House Gizri Karachi.	0.50	RFQ	TBD			
2	**Repair & Maintenace Works, Civil / Mechanical / Plumbing / Electrical / Lift / CCTV at EOBI Rental Property Nazimabad Karachi**	**1.00**	**Open Competitive Bidding**	TBD			
i	Repair & Maintenace Works at EOBI Rental Property Nazimabad Karachi	0.50	RFQ	TBD			
ii	Electrical, Plumbing & Allied Works at EOBI Rental Property Nazimabad Karachi	0.50	RFQ	TBD			
3	**Repair & Maintenace Works, Civil / Mechanical / Plumbing / Electrical / Lift / CCTV at EOBI Rental Property Malir Karachi**	**1.00**	**Open Competitive Bidding**	TBD			
i	General Repair & Maintenace Works at EOBI Rental Property Malir Karachi	0.50	RFQ	TBD			
ii	Electrical, Plumbing & Allied Works at EOBI Rental Property Malir Karachi	0.50	RFQ	TBD			
4	**Removing of Garbage and Plants, Maintenance of Boundry Wall at EOBI Property I.I.Chundrigar Road Plot, Karachi**	**1.00**	**Open Competitive Bidding**	TBD			
i	Removing of Garbage and Plants at EOBI Property I.I.Chundrigar Road Plot, Karachi	0.50	RFQ	TBD			
ii	Repair & Maintenance of Boundry Wall at EOBI Property I.I.Chundrigar Road Plot, Karachi	0.50	RFQ	TBD			
5	**General Repair & Renovation works at EOBI Property Gulistan e Johar Plot, Karachi**	**4.00**	**Open Competitive Bidding**	TBD			
i	Repair & Renovation Works at Gulistan e Johar Plot, Karachi	0.50	RFQ	TBD			
ii	Maintenance works (Civil,electrical & Plumbing) works at Gulistan e Johar Plot, Karachi	0.50	RFQ	TBD			
	ISLAMABAD & RAWALPINDI						
6	**EOBI House, G-10/4, Islamabad**						
6.1	**Hiring of Contractor for Internal and External Paint , Repair internal lighting works and Mis. Works at EOBI House, G-10/4, Islamabad**	**9.003**	**Open Competitive Bidding**	TBD			
i	Application of Chemical Waterproofing Treatment to the Top Roof of EOBI House, Sector G-10/4, Mauve Area, Islamabad	0.497	RFQ	TBD			
ii	Procurement of LED Lights for Basement and Lobby Area at EOBI House, G-10/4, Islamabad	0.500	RFQ	TBD			
iii	Applying the 03 Coats of Emultion Painting works in Basement -01 at EOBI House, G-10/4, Islamabad	0.500	RFQ	TBD			
iv	Applying the 03 Coats of Emultion Painting works in Basement -02 at EOBI House, G-10/4, Islamabad	0.500	RFQ	TBD			
v	Repairing & Maintenance works at EOBI House, G-10/4, Islamabad	0.500	RFQ	TBD			
vi	Maintenance works (Civil,electrical & Plumbing) works at G-10/4, Islamabad	0.500	RFQ	TBD			
6.2	**Maintenance of HvAC including spare parts and maintenance of plumbing and fire fighting system at EOBI House, G-10/4, Islamabad**	**2.897**	**Open Competitive Bidding**	TBD			
i	Procurement of Lithium Molybdate (12 Kg) and N-Octyl Alcohol (03 liter) for Absorption Chillers No. 01, 02 & 03. Installed at EOBI House, G-10/4, Islamabad.	0.380	RFQ	TBD			
ii	Procurement for Replacement/Repair of Critical Components of LG Direct-Fired Absorption Chillers (Units No. 01, 02 & 03) and Associated HVAC Equipment Installed at EOBI House, G-10/4, Islamabad.	0.223	RFQ	TBD			
iii	General Service & change the Eingin oil 15w40, Oil Filter, Fuel filter, Air Filter set including including allied works for 500 KVA D.G Set installed at EOBI House at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
iv	Maintenance &provision of spare parts for 500 KVA D.G Set installed at EOBI House at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
v	Oil Dehydration Treatment and allied maintenance works of 2x 1500 KVA Transformers installed at EOBI House, Sector G-10/4, Mauve Area Islamabad	0.50	RFQ	TBD			
vi	Repair & Maintenance of Plumbing works at EOBI House, Sector G-10/4, Mauve Area Islamabad	0.50	RFQ	TBD			
vii	Repair & Maintenance of Firefighting works at EOBI House, Sector G-10/4, Mauve Area Islamabad	0.50	RFQ	TBD			
viii	Maintenance of HvAC system including provision of spare parts at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			

ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
ix	Maintenance of Firefighting system including provision of spare parts at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
x	Maintenance of HvAC system including provision of spare parts at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
xi	Maintenance of HvAC system including provision of spare parts at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
6.3	**installation of BMS for HVAC System at EOBI House, G-10/4, Islamabad**	**5.00**	**Open Competitive Bidding**	TBD			
6.4	**General Repair & Manitenance works at EOBI House, G-10/4, Islamabad**	**2.90**	**Open Competitive Bidding**	TBD			
i	Provision & Installation of Granite Work at Façade, Filling of Existing Granite with Marble Jelly, Removal of SS Railing with Glass anf Installation of Aluminum Pressure Cup for the curtain wall at 03rd Floor, EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
ii	Supply & Fixing of Window Glass 08mm Thick Tempered with Aluminume Silver Frame 1.4mm thick at 03rd Floor, EOBI House, G-10/4, Islamabad	0.10	RFQ	TBD			
iii	Minor Civil Repair, Renovation & Maintenance Works at EOBI House, G-10/4, Islamabad.	0.50	RFQ	TBD			
iv	General Repair & Renovation works at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
v	General Repair & Manitenance works at EOBI House, G-10/4, Islamabad	0.50	RFQ	TBD			
7	**Refreshing of Building (Repair , renovation and uplift works) at Crown Plaza, F-7 Markaz Islamabad**	**8.00**	**Open Competitive Bidding**	TBD			
i	General Repair & Renovation works at Crown Plaza, F-7 Markaz Islamabad	0.50	RFQ	TBD			
ii	Repair & Maintenance works at Crown Plaza, F-7 Markaz Islamabad	0.50	RFQ	TBD			
iii	Provision of spare parts for Lift Installed at Crown Plaza, F-7 Markaz Islamabad	0.50	RFQ	TBD			
iv	Repair & Maintenance of Lift Installed at Crown Plaza, F-7 Markaz Islamabad	0.50	RFQ	TBD			
8	**Renovation & Maintenance Works at EOBI Guest House G-6, Islamabad**	**8.50**	**Open Competitive Bidding**	TBD			
i	Repair & Renovation Works at EOBI Guest House G-6, Islamabad	0.50	RFQ	TBD			
ii	Renovation & Maintenance Works at EOBI Guest House G-6, Islamabad	0.50	RFQ	TBD			
iii	Minor Civil Repair, Renovation & Maintenance Works at EOBI Guest House G-6, Islamabad.	0.50	RFQ	TBD			
9	**FDOC Building I-8 Markaz Islamabad**						
9.1	**Hiring of Contractor for General Repair & Manitenance works,at FDOC Building I-8 Markaz Islamabad**	**11.03**	**Open Competitive Bidding**	TBD			
i	Repair and Rectification of Non-Functional Rooftop Exhaust Fans (Tehzeeb Side), Plot No. 17 & 18, Fine Dining and Office Complex (FDOC Building), I-8 Markaz, Islamabad	0.28	RFQ	TBD			
ii	Inspection of Electrical Installations Under Electricity Rules 1937 & Under Clause 2, Government Notification no (p)(i&p) 4/2/2002 dated 17-9-2002 At Plot# 17 & 18, FDOC Building I-8 Markaz Islamabad.	0.03	RFQ	TBD			
iii	Procurement of KSB Pump Model: BPDS 4/14-251 with 10 HP Motor with 7.5KW (10 HP) Submersible Motor/ 2 Pole, 3 Phase at Plot No. 17 & 18, Fine Dining and Office Complex (FDOC Building), I-8 Markaz, Islamabad	0.44	RFQ	TBD			
iv	Installation of Submersible Pump including Associated Civil, Mechanical and Allied Works at Plot No. 17 & 18, Fine Dining and Office Complex (FDOC Building), I-8 Markaz, Islamabad	0.22	RFQ	TBD			
v	Providing & Fixing of 2mm thick Fiberglass Printed Sheet i/c dismantling of Damaged sheets & Repair and Maintenance of septic Tank situated at FDOC Building I-8 Markaz Islamabad.	0.50	RFQ	TBD			
vi	Repair of 02 No's 3HP Exhaust Fan Motor at FDOC Building I-8 Markaz Islamabad	0.50	RFQ	TBD			
vii	Oil Dehydration Treatment and allied maintenance works of 2x 630 KVA Transformers installed at FDOC Building I-8 Markaz Islamabad	0.50	RFQ	TBD			
viii	Provision of spareparts for 2x 630 KVA Transformers installed at FDOC Building I-8 Markaz Islamabad	0.50	RFQ	TBD			
ix	Renovation & Manitenance works,at FDOC Building I-8 Markaz Islamabad	0.50	RFQ	TBD			
x	General Repair & Manitenance works,at FDOC Building I-8 Markaz Islamabad	0.50	RFQ	TBD			
9.2	**Hiring of Contractor for providing the CDA Fire hydrant system,at FDOC Building I-8 Markaz Islamabad**	**4.00**	**Open Competitive Bidding**	TBD			
9.3	**Hiring of Contractor for Procurement of Spare Parts/Components for Installation of MONARCH Electronic Control System in ORONA Passenger Elevator's No.01,02& 04 installed at Plot No. 17 & 18, Fine Dining & Office Complex (FDOC), I-8 Markaz, Islamabad**	**4.00**	**Open Competitive Bidding**	TBD			

ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
i	Provision of one lift operator/technician (12-hour duty) including operational support services for operation of 04 no's passenger elevators, installed at the Fine Dining & Office Complex (FDOC Building), I-8 Markaz Islamabad	0.50	RFQ	TBD			
ii	Provision of one lift operator/technician (12-hour duty) including operational support services for operation of 04 no's passenger elevators, installed at the Fine Dining & Office Complex (FDOC Building), I-8 Markaz Islamabad	0.50	RFQ	TBD			
10	**Repair and Renovation Works at EOBI Commercial Building 81-C Rawalpindi**	**3.50**	**Open Competitive Bidding**	TBD			
i	Repair and Maintenance Works at EOBI Commercial Building 81-C Rawalpindi	0.50	RFQ	TBD			
ii	General Civil, Electrical & Plumbing Works at EOBI Commercial Building 81-C Rawalpindi	0.50	RFQ	TBD			
iii	Minor Civil Repair, Renovation & Maintenance Works at EOBI Commercial Building 81-C Rawalpindi	0.50	RFQ	TBD			
11	**General Repair & Renovation works at EOBI Mix Used Development Building Hassanabdal.**	**4.60**	**Open Competitive Bidding**	TBD			
i	Repair and Maintenance Works at EOBI Mix Used Development Building Hassanabdal.	0.50	RFQ	TBD			
ii	General Civil, Electrical & Plumbing Works at EOBI Mix Used Development Building Hassanabdal.	0.50	RFQ	TBD			
12	**General Repair & Renovation works at EOBI Commercial Building Hayatabad Peshawar.**	**25.51**	**Open Competitive Bidding**	TBD			
i	Procurement of BDV Oil Testing, Servicing, Dehydration and Allied Maintenance Works of 1 x 630 KVA Transformer Installed at EOBI House, Plot No. 31/B-1, Phase-V, Hayatabad, Peshawar.	0.49	RFQ	TBD			
ii	General Repair & Maintenance works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
iii	Repair & Renovation works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			

ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
iv	Renovation & Maintenance of Lifts works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
v	Renovation & Maintenance of Lifts works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
vi	Electrical, Plumbing & Allied works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
vii	Renovation & Maintenance of Lifts works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
viii	Renovation & Maintenance of Lifts works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
ix	Repair & Maintenance works at EOBI Commercial Building Hayatabad Peshawar.	0.50	RFQ	TBD			
	LAHORE						
13	**Renovation & Maintenance Works at 105- Allama Iqbal, Mix Used Development Project, Lahore**	**11.50**	**Open Competitive Bidding**	TBD			
i	Provision of spare parts for Lift Installed at 105- Allama Iqbal, Mix Used Development Project, Lahore	3.00	**Open Competitive Bidding**	TBD			
ii	Repair & Maintenance of Lift Installed at 105- Allama Iqbal, Mix Used Development Project, Lahore	0.50	RFQ	TBD			
iii	Repair & Maintenance Works at 105- Allama Iqbal, Mix Used Development Project, Lahore	0.50	RFQ	TBD			
iv	General Civil, Electrical & Plumbing Works at 05- Allama Iqbal, Mix Used Development Project, Lahore	0.50	RFQ	TBD			
14	**Repair & Maintenance of EOBI Building Plot 66 M.A Johar Town Lahore**						
14.1	**Repair & Maintenance works at EOBI Building, 66 M.A Johar Town Lahore.**	**4.50**	**Open Competitive Bidding**	TBD			
i	Repair and Renovation Works at EOBI Building, 66 M.A Johar Town Lahore.	0.50	RFQ	TBD			
ii	General Civil, Electrical & Plumbing Works at EOBI Building, 66 M.A Johar Town Lahore.	0.50	RFQ	TBD			
14.2	**Supply of Spare Parts of VRF System installed at EOBI Building 66 M.A Johar Town Lahore**	**15.75**	**Open Competitive Bidding**	TBD			
14.3	**Replacement of lift or Overhauling of Existing Lifts installed at EOBI Building, 66 M.A Johar Town Lahore.**	**10.25**	**Open Competitive Bidding**	TBD			
14.4	Hiring of Consultant for Preparation of As-Built/ Completion Drawings and Obtaining Building Completion Certificate from Regulatory/ Development Authority for EOBI Building 66 M.A Johar Town Lahore	**10.00**	**Open Competitive Bidding**	TBD			
15	**Jungle Cleaning of EOBI Residentrial Bugalows Plot # 101 Mall Road Lahore**	**2.50**	**Open Competitive Bidding**	TBD			
15.1	Cleaning of EOBI Residentrial Bugalows Plot # 101 Mall Road Lahore	0.50	RFQ	TBD			
16	**Renovation & Maintenance Works at EOBI Residentrial Bugalows Plot # 59A & 59B Sialkot**	**1.00**	**Open Competitive Bidding**	TBD			
D	**Repair / Renovation of EOBI Regional Offices & Field Offices**						
1	Repair and Renovation of EOBI Regional Office Bahawalpur	9.38	**Open Competitive Bidding**	TBD			
2	Repair and Renovation of EOBI Regional Office Muzaffargarh	0.50	**Open Competitive Bidding**	TBD			
3	Repair and Renovation of EOBI Field Office Rahim Yar Khan	7.12	**Open Competitive Bidding**	TBD			
4	Repair and Renovation of EOBI Field Office Karimabad	1.5	**Open Competitive Bidding**	TBD			
4.1	General Repair and Renovation Works at EOBI Field Office Karimabad	0.500	RFQ	TBD			
5	Repair and Renovation works at Chirman Secretriat 7th Floor EOBI House G-10/4, Islamabad	4.00	**Open Competitive Bidding**	TBD			
5.1	General Repair and Renovation Works at at Chirman Secretriat 7th Floor EOBI House G-10/4, Islamabad	0.50	RFQ	TBD			
5.2	Repair and Maintenance Works at Chirman Secretriat 7th Floor EOBI House G-10/4, Islamabad	0.50	RFQ	TBD			
6	Repair and Maintenance works at EOBI Regional Office Hayatabad Peshawar	15.00	**Open Competitive Bidding**	TBD			

ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
7	Reconstruction & Solarization of EOBI Regional Offices	250.00	Open Competitive Bidding	TBD			

ANNUAL PROCUREMENT PLAN FOR FISCAL YEAR 2026 - 2027

(Under Rule 15 of the Public Procurement Rules 2026)

Name of the Procuring Agency: Pakistan Real Estate Investment & Management Company (PRIMACO)

Sr.	Name of Procurement (Description)	Provisional Estimate Cost (M)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks if any
	MISC						
1	Hiring of Tax Consultancy Firm	1.150	**Open Competitive Bidding**	TBD			
2	Statutory Auditor	4.950	**Open Competitive Bidding**	TBD			
3	Janitorial Services at various EOBI Properties situated in Karachi	11.663	**Open Competitive Bidding**	TBD			
4	Janitorial Services at various EOBI Properties situated in Islamabad	13.978	**Open Competitive Bidding**	TBD			
5	Janitorial Services at various EOBI Properties situated in Lahore	5.675	**Open Competitive Bidding**	TBD			
6	Security Services at various EOBI Properties situated in Karachi	19.000	**Open Competitive Bidding**	TBD			
7	Security Services at various EOBI House G-10/4, EOBI Guest House G-6/4 and Crown Plaza F-7 Markaz Islamabad	13.416	**Open Competitive Bidding**	TBD			
8	Security Services at CCC - Building 2 I-8 Markaz Islamabad	9.035	**Open Competitive Bidding**	TBD			
9	Security Services for EOBI Mix Use Development Project 66-M.A. Johar Town Lahore, Mix Use Development Project Lahore and EOBI Hotel & Business Complex Lahore	13.05	**Open Competitive Bidding**	TBD			
10	Project Vehicles Insurance	0.60	**Open Competitive Bidding**	TBD			
11	Group Health Insurance for PRIMACO Employees	6.608	**Open Competitive Bidding**	TBD			
12	Group Life Insurance for PRIMACO Employees	1.000	**Open Competitive Bidding**	TBD			
13	Provision of Operation and Maintenance of HVAC System installed at EOBI House G-10/4, Islamabad	6.052	**Open Competitive Bidding**	TBD			
14	Provision of Operation, Repair and Maintenance of 06 Nos. SIGMA Lifts installed at EOBI House Plot No. 32, 33 & 34 Mauve Area G-10/4 Islamabad	1.595	**Open Competitive Bidding**	TBD			
15	Provision of Operation and Maintenance of 03 Nos. Gold Star Elevators / Lifts installed at EOBI House (Ex-Awami Markaz) Shahrah-e-Faisal Karachi	1.784	**Open Competitive Bidding**	TBD			
16	Provision of Services for Building Repair and Maintenance at EOBI House (Ex-Awami Markaz) Shahrah-e-Faisal Karachi	5.64	**Open Competitive Bidding**	TBD			
17	Provision of Operation and Maintenance Services of VRF System installed at EOBI Building 66-M.A. Johar Town Lahore	5.322	**Open Competitive Bidding**	TBD			