State Bank of Pakistan
Banking Services Corporation
Islamabad Office
Procurement Plan FY 2026-27

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Procurement of Sign Board	0.79	Open Competitive Bidding	Q2	Q3	Q4	Subject to Approval of Competent Authority
2	Procurment of Water Geyser	0.2	Petty Purchase	Q2	Q2	Q3	Subject to Approval of Competent Authority
3	Procurement of Cleansing Materials through Engineering Store	1.9	Open Competitive Bidding	Q3	Q4	Q4	Subject to Approval of Competent Authority
4	Purchase of Electrical Materials and Lights (Circuit Brekers, Switch, Sockets, Power Plugs etc.)	0.2	Petty Purchase	Q3	Q4	Q4	Subject to Approval of Competent Authority
5	Purchase of Plumbing Materials	0.2	Petty Purchase	Q3	Q4	Q4	Subject to Approval of Competent Authority
6	Purchase of Hardware/ Caprentery Materials	0.2	Petty Purchase	Q3	Q4	Q4	Subject to Approval of Competent Authority
7	Purchase of Paint & Polish Materials through Engineering Store	0.2	Petty Purchase	Q3	Q4	Q4	Subject to Approval of Competent Authority
8	Procurement of Executive Chairs for DCMs and above (3)	0.18	Petty Purchase	Q4	Q4	Q4	Subject to Approval of Competent Authority
9	Procurement of Tread-mill for Office GYM (1)	0.95	Open Competitive Bidding	Q2	Q3	Q4	Subject to Approval of Competent Authority
10	Procurement of Dishwasher for Governor Floor (1)	0.1	Petty Purchase	Q3	Q3	Q3	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
11	Procurement of Air Purifier (Cash Related items) (2)	0.23	Request for Quotations	Q2	Q2	Q3	Subject to Approval of Competent Authority
12	Procurement of Fumigation and Rodents Control Services	0.70	Request for Quotations	Q2	Q2	Q2	Subject to Approval of Competent Authority
13	Re-filling of Fire Extinguishers	0.16	Petty Purchase	Q1	Q1	Q4	Subject to Approval of Competent Authority
14	Procurement of Beverages/ Tea and Food Items for Official Gatherings	0.2	Petty Purchase	Q1	Q1	Q3	Subject to Approval of Competent Authority
15	Procurement of Stationary Items	0.1	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
16	Procurement of Computer Consumables	0.2	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
17	Procurement of PC RAMS	0.06	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
18	Procurement of Mouse	0.02	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
19	Procurement of Cameras	0.1	Petty Purchase	Q1	Q2	Q4	Subject to Approval of Competent Authority
20	Procuremnt of Network Wire	0.07	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
21	Procuremnt of Toners	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
22	Procurement of Issue Department Consumables	1.5	Open Competitive Bidding	Q3	Q3	Q4	Subject to Approval of Competent Authority
23	Procurement of signodes rolls	0.4	Request for Quotations	Q2	Q3	Q3	Subject to Approval of Competent Authority
24	Procurement of Conex Seal	0.2	Request for Quotations	Q2	Q3	Q3	Subject to Approval of Competent Authority
25	Procurement of Stamping Rolls	0.6	Request for Quotations	Q3	Q4	Q4	Subject to Approval of Competent Authority
26	Procurment of Seal Wax	0.1	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
27	Procurement of Rolls for cash machine	0.13	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
28	Procurement of cartridge	0.07	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
29	Procurement of Computer/ Printer/ Paper Consumables	0.4	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
30	Procurement of Diesel	0.63	Direct Contracting	Q2	Q2	Q3	Subject to Approval of Competent Authority and as per Stock Requirements
31	Procurement of Diesel	0.63	Direct Contracting	Q3	Q3	Q4	Subject to Approval of Competent Authority and as per Stock Requirements

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
32	Procurement of Fuel for Bank Vehicles	0.85	Direct Contracting	Q1	Q1	Q1	Subject to Approval of Competent Authority and as per Stock Requirements
33	Procurement of Fuel for Bank Vehicles	0.85	Direct Contracting	Q2	Q2	Q2	Subject to Approval of Competent Authority and as per Stock Requirements
34	Procurement of Fuel for Bank Vehicles	0.85	Direct Contracting	Q3	Q3	Q3	Subject to Approval of Competent Authority and as per Stock Requirements
35	Procurement of Fuel for Bank Vehicles	0.85	Direct Contracting	Q4	Q4	Q4	Subject to Approval of Competent Authority and as per Stock Requirements
36	Services for Independence Day Celebration and Eid Milad-un-Nabi (Refreshment/ Décor)	0.16	Request for Quotations	Q1	Q2	Q4	Subject to Approval of Competent Authority
37	Procurement of tea pantry	0.2	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
38	Services for Independence Day Celebration	0.15	Petty Purchase	Q1			Subject to Approval of Competent Authority
39	Services for EID	0.16	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
40	Periodical Maintenance of Official Vehicles	0.55	Direct Contracting	Q1	Q1	Q1	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
41	Periodical Maintenance of Official Vehicles	0.55	Direct Contracting	Q2	Q2	Q2	Subject to Approval of Competent Authority
42	Periodical Maintenance of Official Vehicles	0.55	Direct Contracting	Q3	Q3	Q3	Subject to Approval of Competent Authority
43	Periodical Maintenance of Official Vehicles	0.55	Direct Contracting	Q4	Q4	Q4	Subject to Approval of Competent Authority
44	Procurement of Nameplates/ Badges/ Rubber stamps for Office	0.1	Petty Purchase	Q1	Q1	Q4	Subject to Approval of Competent Authority
45	Procurement of Crockery	0.15	Petty Purchase	Q2	Q2	Q4	Subject to Approval of Competent Authority
46	Procurement of Seedlings and Seasonal Plants for Winter Season	0.05	Petty Purchase	Q2	Q2	Q2	Subject to Approval of Competent Authority
47	Procurement of Seedlings and Seasonal Plants for Mid Season	0.05	Petty Purchase	Q3	Q3	Q3	Subject to Approval of Competent Authority
48	Procurement of Seedlings and Seasonal Plants for summer Season	0.05	Petty Purchase	Q4	Q4	Q4	Subject to Approval of Competent Authority
49	Maintenance of Cash Machines- Counting	0.5	Direct Contracting	Q1	Q1	Q2	Subject to Approval of Competent Authority
50	Maintenance of Cash Machines- Binding Machine	0.4	Direct Contracting	Q3	Q3	Q4	Subject to Approval of Competent Authority
51	Maintenance of Cash Machines- Sorting Machine	0.5	Direct Contracting	Q2	Q2	Q3	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
52	Maintenance of Cash Machines- Stamping	0.2	Petty Purchase	Q2	Q2	Q3	Subject to Approval of Competent Authority
53	Maintenance of Cash Machines	0.6	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
54	Procurement of Telephone Sets	0.1	Petty Purchase	Q3	Q3	Q3	Subject to Approval of Competent Authority
55	Procurement of Services for Recreational Activity for Office	0.1	Petty Purchase	Q4	Q4	Q4	Subject to Approval of Competent Authority
56	Disposal of Assets and Scrap Items	-	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
57	Maintenance of Furniture	0.2	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
58	Maintenance of Fixtures	0.2	Petty Purchase	Q2	Q3	Q4	Subject to Approval of Competent Authority
59	Procurement of Expense Assets (F&F)	0.52	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
60	Procurement of Expense Assets (OE)	0.43	Request for Quotations	Q2	Q2	Q4	Subject to Approval of Competent Authority
61	Procurement of Power Cable for Shrink-Wrapping Machine	0.079	Petty Purchase	Q2	Q2	Q2	Subject to Approval of Competent Authority
62	Procurement of LED Flood Light for Front Periphery of Building	0.024	Petty Purchase	Q2	Q2	Q2	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
63	Supply of Engine Oil and Filters for 350 & 30 KVA Perkin Diesel Generators at SBP BSC Islamabad	0.155	Request for Quotations	Q2	Q2	Q2	Subject to Approval of Competent Authority
64	Replacement of Faulty High-Pressure Switch and Refrigerant (R-410A) in 4-Ton Floor-Standing Split AC installed in the Banking Hall	0.085	Petty Purchase	Q1	Q1	Q2	Subject to Approval of Competent Authority
65	Repair of Emergency Rescue Device (ERD) of Lift	0.049	Petty Purchase	Q1	Q1	Q2	Subject to Approval of Competent Authority
66	Various Electrical and Generator Materials for Maintenance Works	0.082	Petty Purchase	Q1	Q1	Q1	Subject to Approval of Competent Authority
67	EXTENSION OF ELECTRIC FENCE UP TO 4 FT HEIGHT AT SBPBSC ISLAMABAD	0.019	Petty Purchase	Q1	Q1	Q1	Subject to Approval of Competent Authority
68	Supply of Engine Oil and Filters for 350 & 30 KVA Perkin Diesel Generators at SBP BSC Islamabad	0.25	Request for Quotations	Q4	Q4	Q4	Subject to Approval of Competent Authority
69	Supply for Batteries for DG sets	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
70	MISCELANEOUS STEEL WELDING AND PCC WORKS AT SBP BSC (BANK) ISLAMABAD	0.089	Petty Purchase	Q2	Q2	Q2	Subject to Approval of Competent Authority
71	ROOF TILES FILLING AND CONCRETE PATCH WORKS AT SBP BSC (BANK) ISLAMABAD	0.095	Petty Purchase	Q1	Q1	Q2	Subject to Approval of Competent Authority
72	Electrical and Civil Maintenance Materials at SBP BSC(Bank) Islamabad	0.048	Petty Purchase	Q1	Q1	Q2	Subject to Approval of Competent Authority
73	PURCHASES OF MATERIALS FOR WATER SEEPAGE ISSUES, DAMAGED RAIN WATER PIPES ETC AT SBP BSC (BANK) ISLAMABAD	0.085	Petty Purchase	Q1	Q1	Q1	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
74	Maintenance works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q3	Subject to Approval of Competent Authority
75	Repair of lift at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q3	Subject to Approval of Competent Authority
76	Repair of Generators at SBP BSC (Bank) Islmabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
77	Repair of AC at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
78	Miscelaneous Electrical works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
79	Plumbing related works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
80	Water Proofing Remedial works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
81	Civil Works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
82	Different Maintenance Works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
83	Repair and maintenance works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
84	Electrical related repair and maintenance works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority

Sr. No.	Title of Procurement	Estimated Cost (Rs. in Millions)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
85	Purchase of Electrical Items at SBP BSC (Bank) Islamabad	0.7	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
86	Purchase of Paint and Polish Materials at SBP BSC (Bank) Islamabad	0.7	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
87	Purchase of Plumbing and Carpenter Materials at SBP BSC (Bank) Islamabad.	0.7	Request for Quotations	Q3	Q3	Q4	Subject to Approval of Competent Authority
88	Purchase of Tissues, Soap etc at SBP BSC (Bank) Islmabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
89	Disposal of Scrap Items at SBP BSC (Bank) Islamabad		Open Competitive Bidding	Q3	Q3	Q4	Subject to Approval of Competent Authority and actual quantity of materials available at Site
90	Miscelaneous Steel Works at SBP BSC (Bank) Islamabad	0.2	Petty Purchase	Q3	Q3	Q4	Subject to Approval of Competent Authority
91	PAINTING DOME AND ALLIED AREA AT THE ROOF OF MAIN BUILDING AT SBP BSC ISLAMABAD	2.1	Open Competitive Bidding	Q2	Q3	Q4	Subject to Approval of Competent Authority
92	HIRING OF CONSULTANCY & SUPERVISION SERVICES FOR UPGRADATION OF FIRE FIGHTING SYSTEM AT SBP BSC BUILDING, ISLAMABAD	6.8	Open Competitive Bidding	Q2	Q3	-	Subject to Approval of Competent Authority
93	UPGRADATION OF FIRE FIGHTING SYSTEM AT SBP BSC BUILDING, ISLAMABAD		Open Competitive Bidding	Q4	-	-	Subject to Approval of Competent Authority AND RELEVANT ESTIMATES