



PESHAWAR ELECTRIC SUPPLY COMPANY
OFFICE OF THE CHIEF ENGINEER PMU PESCO PESHAWAR

No. CE(DEV)/ 4274-75 /
Deputy Director-III(PPRA),
Cabinet Division F.B.C Building
G-5/2 Islamabad

Date: 28/08/2026

Subject: PUBLICATION OF APPROVED PROCUREMENT PLAN FOR FY 2026-27 ON PPRA WEBSITE

Enclosed herewith please find the Annual Procurement Plan for FY 2026-27 for Procurement of PESCO STG Goods/ Material.

In accordance with the requirements of the Public Procurement Regulatory Authority (PPRA), it is requested that the approved Procurement Plan for FY 2026-27 may kindly be published/uploaded on the PPRA website accordingly.


**Chief Engineer (Dev:) PMU
PESCO PESHAWAR**

Copy to:

Manager (IT) PESCO Peshawar, alongwith a copy of the subject procurement Plan for publication on PESCO website.

PESCO STG MATERIAL DETAILS FY (2026-27)

S.No	Description of Material	Unit	Unit Price (PKR)	Total Qty	Total Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Opening	Tentative date of award of contract	Tentative date of Completion
1	Incoming Panel for 31.5/40 MVA	No	8,800,000	3	26,400,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
2	Incoming Panel for 20/26MVA 25KA	No	8,500,000	2	17,000,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
3	11KV Out Going Panels	No	4,000,000	30	120,000,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
4	132kV Circuit Breaker	No	11,800,000	4	47,200,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
5	132KV Line C.Ts	No	2,350,000	6	14,100,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
6	132KV T/F C.Ts	No	2,300,000	9	20,700,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
7	132KV Bus Isolator	Set	3,350,000	10	33,500,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
8	132KV Line Isolator	Set	3,400,000	6	20,400,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
9	132KV Lightning Arrestors	No	850,000	12	10,200,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
10	132KV Potential T/F	No	3,000,000	3	9,000,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
11	132KV Beams	No	306,200	4	1,224,800	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
12	132KV Column	No	778,000	8	6,224,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
13	132KV Earth Mast	No	395,000	1	395,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
14	11KV Structure	No	90,000	3	270,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
15	Control Panel CP-30	No	1,392,000	2	2,784,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
16	Control Panel CP-50	No	1,300,000	3	3,900,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
17	AC/DC Panel	No	1,612,000	2	3,224,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
18	Relay Panel RP-3	No	2,940,000	2	5,880,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
19	Relay Panel RP-4	No	3,180,000	3	9,540,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
20	Connector TMLH	No	32,760	14	458,640	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
21	Connector TM63A/TM75A	No	32,000	43	1,376,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
22	Connector TMHH	No	32,760	47	1,539,720	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027

PESCO STG MATERIAL DETAILS FY (2026-27)

S.No	Description of Material	Unit	Unit Price (PKR)	Total Qty	Total Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Opening	Tentative date of award of contract	Tentative date of Completion
23	Connector 90B63F/90B75F	No	60,000	10	600,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
24	Connector 90BH30	No	48,000	10	480,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
25	Tension String for 600mm Al Conductor	Set	60,000	14	840,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
26	Aluminum Pipe 10m long 75/63mm	No	72,000	3	216,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
27	Aluminum Conductor 600mm ²	Meter	1,932	2067	3,993,444	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
28	Battery Bank 110V	No	2,100,000	1	2,100,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
29	Battery Charger	No	350,000	1	350,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
30	11KV Bus coupler 25KA	No	8,500,000	2	17,000,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
31	Auxiliary T/F 200KVA	No	3,800,000	2	7,600,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
32	Earth rod 16mm dia 3m long	No	21,000	74	1,554,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
33	SF-6 Gas Cylinder 40KG	No	270,000	3	810,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
34	Grounding Conductor (95mm ²)	Meter	3,588	5360	19,231,680	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
35	Earthing Platform	No	71,000	11	781,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
36	Cartridges Type A	No	4,080	499	2,035,920	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
37	Mould for Above	No	30,000	20	600,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
38	Cartridge Type B	No	4,320	438	1,892,160	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
39	Mould for Above	No	30,000	16.8	504,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
40	Cartridge Type C	No	4,320	168	725,760	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
41	Mould for Above	No	30,000	12	360,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
42	Control Cable 4 x 2.5 mm	Meter	1,300	4335	5,635,500	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
43	Control Cable 8 x 2.5 mm	Meter	1,800	5518	9,931,500	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
44	Control Cable 16 x 2.5 mm	Meter	2,500	4753	11,881,250	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027

PESCO STG MATERIAL DETAILS FY (2026-27)

S.No	Description of Material	Unit	Unit Price (PKR)	Total Qty	Total Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Opening	Tentative date of award of contract	Tentative date of Completion
45	Control Cable 4 x 6 mm	Meter	1,600	5778	9,244,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
46	1000 MCM (S/Core) Power Cable	Meter	7,000	3640	25,480,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
47	Outdoor T/Kit for 1000 MCM Power Cable	No	22,000	47	1,023,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
48	Indoor T/Kit for 1000 MCM Power Cable	No	21,000	3	63,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
49	500MCM (S/C) P/Cable	Meter	3,500	817	2,859,500	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
50	19/.83 Cable (4 Core)	Meter	1,300	184	239,200	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
51	SPA Type Pole	No	4,150,000	24	99,600,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
52	SPD Type Pole	No	6,100,000	57	347,700,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
53	SPG Type Pole	No	7,550,000	12	90,600,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
54	ED+0+8M Type Tower	No	8,200,000	5	41,000,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
55	EG+0+8M Type Tower	No	8,400,000	5	42,000,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
56	ZM-I type Tower	No	1,800,000	146	262,800,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
57	3M Extension for ZM-I type Tower	No	290,000	23	6,670,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
58	6M Extension for ZM-I type Tower	No	750,000	4	3,000,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
59	ZM-30 type Tower	No	2,850,000	121	344,850,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
60	3M Extension for ZM-30 type Tower	No	800,000	22	17,600,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
61	ZM-60 type Tower	No	3,600,000	48	172,800,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
62	3M Extension for ZM-60 type Tower	No	850,000	4	3,400,000	Open competitive bidding	23-Jul-2026	11-Aug-2026	11-Nov-2026	11-Mar-2027
63	ACSR Lynx Conductor	KM	850,000	60	50,872,925	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
64	ACSR Rail Conductor	Meter	1,600,000	510	816,332,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
65	Earthwire (9mm ²)	Meter	250,000	86	21,471,438	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
66	Disk Insulator 100KN	No	6,200	20856	129,307,200	Open competitive bidding	5-Aug-2026	21-Aug-2026	21-Nov-2026	21-Mar-2027

PESCO STG MATERIAL DETAILS FY (2026-27)

S.No	Description of Material	Unit	Unit Price (PKR)	Total Qty	Total Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Opening	Tentative date of award of contract	Tentative date of Completion
67	Disk Insulator 80 KN	No	5,800	7942	46,063,600	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
68	Single Tension Fitting for Lynx	Set	42,000	441	18,522,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
69	Single Suspension fitting for Lynx	Set	34,000	128	4,352,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
70	Stock Bridge damper for Lynx	No	18,000	630	11,340,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
71	Repair sleeves for Lynx	No	3,900	11	42,900	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
72	Mid span joint for Lynx	No	7,000	23	161,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
73	Single Tension Fitting for Rail	Set	65,000	2511	163,215,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
74	Single Suspension fitting for Rail	Set	39,600	1054	41,738,400	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
75	Stock Bridge damper for Rail	No	21,000	4453	93,513,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
76	Repair sleeves for Rail	No	9,000	92	828,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
77	Mid span joint for Rail	No	17,000	131	2,227,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
78	Single Tension Fitting for E/Wire	Set	32,000	490	15,680,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
79	Single Suspension fitting for E/Wire	Set	13,500	189	2,551,500	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
80	Stock Bridge damper for E/wire	No	5,000	1052	5,260,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
81	Mid span joint for E/Wire	No	4,500	63	283,500	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
82	Grounding Set	Set	26,500	500	13,250,000	Open competitive bidding	25-Jul-2026	12-Aug-2026	12-Nov-2026	12-Mar-2027
83	PG Connector T-220	No	10,000	658	6,580,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027
84	Deficient/Short Tower Braces	Ton	150,000	7	1,050,000	Open competitive bidding	1-Sep-2026	15-Sep-2026	15-Dec-2026	15-Apr-2027