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Invitation for Bids

1. National Grid Company of Pakistan (NGC) has received financing from the Asian
Development Bank (ADB) toward the cost of Second Power Transmission
Strengthening Project (PTSP-II). Part of this financing will be used for payments under
the Contract named above. Bidding is open to the Bidders from eligible source countries
of ADB. This contract will be jointly financed by NA. The eligibility rules and procedures
of ADB will govern the bidding process.

2. The National Grid Company of Pakistan (NGC) (“the purchaser”) invites sealed bids
from eligible Bidders for Procurement of Plant- Design, Manufacture, Supply,
Installation, Testing & Commissioning of 500 kV Double Circuit Quad Bundle
Transmission lines for (i) Looping In/Out of 500 kV Ghazi Barotha – Rawat Single
Circuit Transmission Line at Faisalabad West Substation (Approx. 280km) and (ii)
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits)
at Islamabad West Grid Station (Approx. 6+6 km). The works mainly include design,
manufacturing, delivery, installation, testing, commissioning, and completion of works
and services at turnkey basis.

3. Open Competitive Bidding (International advertisement) will be conducted in
accordance with ADB's Single-Stage: Two-Envelope bidding procedure and is open to
all Bidders from eligible countries as described in the Bidding Document.

4. Only eligible Bidders with the following key qualifications defined in the Bidding
Document may participate in this bidding:

Participation as a main contractor, Management contractor or Joint Venture /
Consortium partner, in at least one (01) contract that has been satisfactorily and
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substantially completed between 1st November 2016 and bid submission deadline
where the value of the Bidder’s participation exceeds 100.5 million USD.

And

Participation and successful implementation, as a main contractor, Management
contractor or Joint Venture / Consortium partner, in the following technical requirements,
within the last ten (10) years which has been in operation for at least last two (2) years
as of bid opening date.

i. Detailed survey/Check Survey of a 380kV or higher voltage transmission line
having a minimum line length of 50km.

ii. Sub-Soil Investigation for a minimum of 500 Linear meters.
iii. Civil Works/Construction of at least 150 conventional tower foundations for a

380kV or higher voltage transmission line.
iv. Erection of at least 150 towers of a 380kV or higher voltage transmission line.
v. Stringing of a 380kV or higher voltage bundled transmission line having a

minimum line length of 50km.
vi. Testing and Commissioning of a 380kV or higher voltage bundled transmission

line having a minimum line length of 50km.

Further details are described in the Bidding Document.

5. To obtain further information and inspect the Bidding Document, Bidders should contact:

Director General (Procurement)
National Grid Company of Pakistan (NGC)
8th Floor, Shaheen Complex, Egerton Road, Lahore, Pakistan
Postal Code: 54000
Telephone: +92-42-99202597
Facsimile number: + 92-42-99202173
E-mail address: dg.procurement@ngc.gov.pk

6. A Pre-Bid meeting will take place on the date, time and place as follows:

Date: 29 October 2026
Time: 11:00am (Pakistan Standard Time)
Place: 8th Floor, Shaheen Complex, Egerton Road Lahore, Pakistan

To purchase the Bidding Documents in English, eligible Bidders should:

 write to address above requesting the Bidding Documents for “ADB-PTSP-II-A-
2026: Procurement of Plant- Design, Manufacture, Supply, Installation, Testing
& Commissioning of 500 kV Double Circuit Quad Bundle Transmission lines
for (i) Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit
Transmission Line at Faisalabad West Substation (Approx. 280km) and (ii)
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both
circuits) at Islamabad West Grid Station (Approx. 6+6 km)”

mailto:dg.procurement@ngc.gov.pk
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 Pay a non-refundable fee of PKR 5,000 or USD equivalent by cashier’s cheque, pay
order or demand bank draft in favor of Chief Engineer (Material Procurement &
Management), NTDC, 8th Floor, Shaheen Complex, Egerton Road Lahore, Pakistan.

 The document may be collected in person or may be sent by express airmail for an
additional fee of PKR 3,000.00 for domestic delivery or USD 150.00 for overseas
delivery. No liability will be accepted for loss in transit or late delivery.

7. Deliver your bid:

 to the address above in Para 6 on or before the deadline: 10 December 2026, 11:00am (Pakistan Standard Time)
and; together with a Bid Security as described in the Bidding Document.

Technical Bids will be opened at the address above in Para-6 at 11:30am (Pakistan
Standard Time) on the same day, in the presence of Bidders’ representative who choose
to attend, whereas the Financial Bids shall remain sealed and unopened and shall be
placed locked. The Financial Bids of only Technically Responsive and Qualified Bidders
shall be opened after Technical Bid Evaluation, whereas, the Financial Bids of those
Bidders whose Technical Bids are found non-responsive and unqualified shall be
returned unopened before opening the Price Bids of the substantially responsive
Bidders, and

Late bids shall be rejected.

8. When comparing Bids, ADB’s Domestic Preference Scheme will be applied in
accordance with the provisions stipulated in the Bidding Document.

DIRECTOR GENERAL (PROCUREMENT) NGC
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Preface
This Bidding Document for Procurement of Plant – Design, Supply, and Installation,
has been prepared by the office of Director General (Transmission Engineering) of
the National Grid Company of Pakistan (NGC) and is based on the Standard Bidding
Document for Procurement of Plant – Design, Supply, and Installation (SBD Plant)
issued by the Asian Development Bank in January 2026.
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This section specifies the procedures to be followed by Bidders when preparing and submitting their Bids.
Information is also provided on the submission, opening, and evaluation of bids, and award of contract.

Table of Clauses

A. General............................................................................................................................1-3

1. Scope of Bid................................................................................................................................1-3
2. Source of Funds..........................................................................................................................1-3
3. Fraud and Corruption..................................................................................................................1-3
4. Eligible Bidders ...........................................................................................................................1-5
5. Eligible Plant, Materials, Equipment and Services......................................................................1-7

B. Contents of Bidding Document....................................................................................1-7

6. Sections of Bidding Document...................................................................................................1-7
7. Clarification of Bidding Document, Site Visit, Pre-Bid Meeting...................................................1-8
8. Amendment of Bidding Document ..............................................................................................1-8

C. Preparation of Bids........................................................................................................1-9

9. Cost of Bidding............................................................................................................................1-9
10. Language of Bid..........................................................................................................................1-9
11. Documents Comprising the Bid...................................................................................................1-9
12. Letter of Bid and Schedules......................................................................................................1-10
13. Alternative Bids.........................................................................................................................1-10
14. Documents Establishing the Eligibility of Plant and Services...................................................1-10
15. Documents Establishing the Qualifications of the Bidder..........................................................1-10
16. Documents Establishing Conformity of the Plant and Services................................................1-11
17. Technical Proposal, Subcontractors .........................................................................................1-11
18. Bid Prices and Discounts..........................................................................................................1-12
19. Currencies of Bid and Payment ................................................................................................1-14
20. Period of Validity of Bids...........................................................................................................1-14
21. Bid Security/Bid-Securing Declaration......................................................................................1-14
22. Format and Signing of Bid.........................................................................................................1-15

D. Submission and Opening of Bids...............................................................................1-16

23. Submission, Sealing, and Marking of Bids................................................................................1-16
24. Deadline for Submission of Bids...............................................................................................1-16



1-2 Section 1: Instructions to Bidders

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for ADB-PTSP-II-A-2026

25. Late Bids...................................................................................................................................1-17
26. Withdrawal, Substitution, and Modification of Bids ..................................................................1-17
27. Bid Opening ..............................................................................................................................1-17

E. Evaluation and Comparison of Bids .......................................................................... 1-19

28. Confidentiality............................................................................................................................1-19
29. Clarification of Bids ...................................................................................................................1-19
30. Qualification of the Bidder.........................................................................................................1-19
31. Deviations, Reservations, and Omissions.................................................................................1-20
32. Determination of Responsiveness............................................................................................1-20
33. Nonmaterial Nonconformities....................................................................................................1-21
34. Technical Scoring......................................................................................................................1-21
35. Correction of Arithmetical Errors...............................................................................................1-21
36. Conversion to Single Currency .................................................................................................1-22
37. Domestic Preference.................................................................................................................1-22
38. Financial Evaluation..................................................................................................................1-22
39. Combined Technical and Financial Scores...............................................................................1-23
40. Abnormally Low Bids.................................................................................................................1-23
41. Unbalanced or Front-Loaded Bids............................................................................................1-24
42. Employer’s Right to Accept Any Bid and to Reject Any or All Bids...........................................1-24

F. Award of Contract........................................................................................................1-24

43. Award Criteria ...........................................................................................................................1-24
44. Notice of Intention for Award of Contract..................................................................................1-24
45. Invitation to Finalization of the Draft Contract Before Notification of Award..............................1-24
46. Standstill Period........................................................................................................................1-25
47. Notification of Award.............................................……………………………………….. 1-25
48. Signing of Contract....................................................................................................................1-26
49. Performance Security................................................................................................................1-26
50. Bidding-Related Complaints......................................................................................................1-26



Section 1: Instructions to Bidders 1-3

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

A. General
1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the Bid Data Sheet

(BDS), the Employer, as indicated in the BDS, issues this Bidding Document
for the procurement of plant and services as specified in Section 6
(Employer’s Requirements). The name, identification, and number of lot(s) or
contract(s) of the open competitive bidding (OCB) are provided in the BDS.

1.2 Throughout this Bidding Document,
(a) the term “in writing” means communicated in written form and delivered

against receipt;
(b) except where the context requires otherwise, words indicating the

singular also include the plural and words indicating the plural also
include the singular; and

(c) “day” means calendar day.

2. Source of
Funds

2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in the
BDS has applied for or received financing (hereinafter called “funds”) from
the Asian Development Bank (hereinafter called “ADB”) toward the cost of
the project named in the BDS. The Borrower intends to apply a portion of
the funds to eligible payments under the contract(s) for which this Bidding
Document is issued.

2.2 Payments by ADB will be made only at the request of the Borrower and
upon approval by ADB in accordance with the terms and conditions of the
Financing Agreement between the Borrower and ADB (hereinafter
called ”Financing Agreement”), and will be subject in all respects to the
terms and conditions of that Financing Agreement. No party other than the
Borrower shall derive any rights from the Financing Agreement or have any
claim to the funds.

3. Fraud and
Corruption

3.1 ADB requires Borrowers (including beneficiaries of ADB-financed activity)
and their personnel, as well as firms and individuals participating in an ADB-
financed activity, including but not limited to, Bidders, Suppliers, and
Contractors, agents, subcontractors, subconsultants, service providers,
subsuppliers, manufacturers (including their respective officers, directors,
employees, and personnel) under ADB-financed contracts to observe the
highest standard of ethics during the procurement and execution of such
contracts in accordance with ADB’s Anticorruption Policy (1998, as
amended from time to time). In pursuance of this policy, ADB
(a) defines, for the purposes of this provision, the terms set forth below as

follows:
(i) “corrupt practice” means the offering, giving, receiving, or

soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party;

(ii) “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other benefit
or to avoid an obligation;

(iii) “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any party or the property of
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the party to influence improperly the actions of a party;
(iv) “collusive practice” means an arrangement between two or more

parties designed to achieve an improper purpose, including
influencing improperly the actions of another party;

(v) “abuse” means theft, waste, or improper use of assets related to
ADB-related activity, either committed intentionally or through
reckless disregard; and

(vi) “integrity violation” means any act, as defined under ADB’s
Investigation and Enforcement Framework (as amended from
time to time), which violates ADB’s Anticorruption Policy, including
(i) to (v) above and the following: failure to disclose and manage
conflict of interest, obstructive practice, violations of debarment,
retaliation against whistleblowers or witnesses, and other
violations of ADB’s Anticorruption Policy, including failure to
adhere to the highest ethical standard.

(b) will reject a proposal for award if it determines that the Bidder
recommended for award or any of its officers, directors, employees,
personnel, subconsultants, subcontractors, service providers, suppliers,
or manufacturers has, directly or through an agent, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices or other integrity
violations in competing for the Contract;

(c) will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or of a
beneficiary of ADB-financing engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices or other integrity violations during the
procurement or the execution of that contract, without the Borrower
having taken timely and appropriate action satisfactory to ADB to remedy
the situation, including by failing to inform ADB in a timely manner at the
time they knew of the integrity violations;

(d) will impose enforcement and disclosure actions on a firm or an individual,
at any time, in accordance with ADB’s Anticorruption Policy and
Investigation and Enforcement Framework, including declaring ineligible,
either indefinitely or for a stated period of time, to participate in ADB-
financed, administered, or -supported activities or to benefit from an
ADB-financed, -administered, or-supported contract, financially or
otherwise, if it at any time determines that the firm or individual has,
directly or through an agent, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices, or other integrity violations; and

(e) will have the right to require that a provision be included in the Bidding
Documents and in contracts financed, administered, or supported by
ADB, requiring Bidders, suppliers, and contractors, consultants,
manufacturers, service providers and other third parties engaged or
involved in ADB-related activities, and their respective officers, directors,
employees and personnel, to permit ADB or its representative to inspect
the site and their assets, accounts and records and other documents
relating to the bid submission

(f) and contract performance and to have them audited by auditors
appointed by ADB.

3.2 All Bidders, consultants, contractors, suppliers, manufacturers, service
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providers, and other third parties engaged or involved in ADB-related
activities, and their respective officers, directors, employees, and personnel,
are required to cooperate fully in any investigation when requested by ADB
to do so. As determined on a case-by-case basis by ADB, such cooperation
is set out in detail in the Investigation and Enforcement Framework.

3.3 All Bidders, consultants, contractors and suppliers shall require their
officers, directors, employees, personnel, agents to ensure that, in its
contract with its subconsultants, subcontractors, and other third parties
engaged or involved in ADB-related activities, such subconsultants,
subcontractors, and other third parties similarly are required to cooperate
fully in any investigation when requested by ADB to do so.

3.4 The Employer hereby puts the Bidder on notice that the Bidder or any Joint
venture partner of the Bidder (if any) may not be able to receive any
payments under the Contract if the Bidder or any of its Joint venture
partners, as appropriate, is, or is owned (in whole or in part) by a person or
entity subject to applicable sanctions.

3.5 Furthermore, Bidders shall be aware of the provision stated in GCC 6 and
GCC 42.2.1(c).

4. Eligible
Bidders

4.1 A Bidder may be a natural person, private entity, or government-owned
enterprise subject to ITB 4.5—or any combination of them with a formal
intent to enter into an agreement or under an existing agreement in the form
of a Joint Venture. In the case of a Joint Venture,
(a) all partners shall be jointly and severally liable; and
(b) the Joint Venture shall nominate a Representative who shall have the

authority to conduct all business for and on behalf of any and all the
partners of the Joint Venture during the bidding process and, in the event
the Joint Venture is awarded the Contract, during contract execution.

4.2 A Bidder, and all partners constituting the Bidder, shall have the nationality
of an eligible country, in accordance with Section 5 (Eligible Countries). A
Bidder shall be deemed to have the nationality of a country if the Bidder is
a citizen or is constituted, incorporated, or registered, and operates in
conformity with the provisions of the laws of that country. This criterion shall
also apply to the determination of the nationality of proposed Subcontractors
or Suppliers for any part of the Contract, including related services.

4.3 A Bidder shall not have a conflict of interest. All Bidders found to have a
conflict of interest shall be disqualified. A Bidder may be considered to be in
a conflict of interest with one or more parties in this bidding process if any
of, including but not limited to, the following apply:
(a) they have controlling shareholders in common; or
(b) they receive or have received any direct or indirect subsidy from any of

them; or
(c) they have the same legal representative for purposes of this bid; or
(d) they have a relationship with each other, directly or through common

third parties, that puts them in a position to have access to material
information about or improperly influence the bid of another Bidder, or
influence the decisions of the Employer regarding this bidding process;
or

(e) a Bidder participates in more than one bid in this bidding process, either
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individually or as a partner in a Joint Venture, except for alternative offers
permitted under ITB 13 of the Bidding Document. This will result in the
disqualification of all Bids in which it is involved. However, subject to any
finding of a conflict of interest in terms of ITB 4.3(a)–(d) above, this does
not limit the participation of a Bidder as a Subcontractor in another Bid or
of a firm as a subcontractor in more than one Bid; or

(f) a Bidder, Joint Venture partner, associate, parent company, or any
affiliated entity participated as a consultant in the preparation of the
design or technical specifications of the plant and services that are the
subject of the Bid; or

(g) a Bidder was affiliated with a firm or entity that has been hired (or is
proposed to be hired) by the Employer or Borrower as Project Manager
for the Contract; or

(h) a Bidder would be providing goods, works, or nonconsulting services
resulting from or directly related to consulting services for the preparation
or implementation of the project specified in the BDS ITB 2.1 that it
provided or were provided by any affiliate that directly or indirectly
controls, is controlled by, or is under common control with that firm; or

(i) a Bidder that has a financial or familial relationship with staff of the
Employer including project implementing/executing agency, or of a
recipient of a part of the loan who: (i) are directly or indirectly involved in
the preparation of the Bidding Document or specifications of the contract,
and/or the bid evaluation process of such contract ii) would be involved
in the implementation or supervision of such contract unless the conflict
stemming from such relationship has been resolved in a manner
acceptable to ADB throughout the procurement process and execution
of the contract.

4.4 A firm will not be eligible to participate in any procurement activities under
an ADB-financed, -administered, or -supported project while under
suspension or debarment by ADB pursuant to its Anticorruption Policy (see
ITB 3), whether such debarment was directly imposed by ADB, or enforced
by ADB pursuant to the Agreement for Mutual Enforcement of Debarment
Decisions. A bid from a temporary suspended or debarred firm will be
rejected and such bid may be in breach of debarment conditions, thereby
subject to further ADB’s investigation.

4.5 Government-owned enterprises in the Borrower’s country shall be eligible
only if they can establish that they (i) are legally and financially autonomous,
(ii) operate under commercial law, and (iii) are not dependent agencies of
the Employer.

4.6 A Bidder shall not be under suspension from bidding by the Employer as
the result of the execution of a Bid–Securing Declaration.

4.7 Bidders shall provide such evidence of their continued eligibility satisfactory
to the Employer, as the Employer shall reasonably request.

4.8 Bidders shall be excluded if, by an act of compliance with a decision of the
United Nations Security Council taken under Chapter VII of the Charter of
the United Nations, the Borrower’s country prohibits any import of goods
from, or payments to a particular country, person, or entity in respect of
goods or services originating in that country. Where the Borrower’s country
prohibits payments to a particular person or entity or for particular goods or
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services by such an act of compliance, that firm shall be excluded.

5. Eligible Plant,
Materials,
Equipment and
Services

5.1 The plant, materials, equipment and services to be supplied under the
Contract shall have their origin in Eligible source countries as defined in ITB
4.2 and all expenditures under the Contract will be limited to such plant,
materials, equipment and services. At the Employer’s request, Bidders may
be required to provide evidence of the origin of materials, equipment, and
services.

5.2 For purposes of ITB 5.1 above, “origin” means the place where the plant,
materials, equipment or component parts thereof are mined, grown,
produced, or manufactured, and from which the services are provided.
Plant, materials and equipment components are produced when, through
manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product result that differs
substantially in its basic characteristics or in purpose or utility from its
components.

B. Contents of Bidding Document
6. Sections of

Bidding
Document

6.1 The Bidding Document consists of Parts I, II, and III, which include all the
sections indicated below, and should be read in conjunction with any
addenda issued in accordance with ITB 8.
PART I Bidding Procedures Section 1 - Instructions to Bidders (ITB) Section 2 - Bid Data Sheet (BDS) Section 3 - Evaluation and Qualification Criteria (EQC) Section 4 - Bidding Forms (BDF) Section 5 - Eligible Countries (ELC)

PART II Requirements Section 6 - Employer’s Requirements (ERQ)

PART III Conditions of Contract and Contract Forms Section 7 - General Conditions of Contract (GCC) Section 8 - Special Conditions of Contract (SCC) including;
Part A – Environmental, Health and Safety (EHS),
Part B – Performance Damages (optional), and
Part C – Bonuses (optional)

 Section 9 - Contract Forms (COF)
6.2 The IFB issued by the Employer is not part of the Bidding Document.

6.3 The Employer is not responsible for the completeness of the Bidding
Document and its addenda, if they were not obtained directly from the
source stated by the Employer in the IFB.

6.4 The Bidder is expected to examine all instructions, forms, terms, and
specifications in the Bidding Document. Failure to furnish all information or
documentation required by the Bidding Document may result in the rejection
of the Bid.
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7. Clarification of
Bidding
Document, Site
Visit, Pre-Bid
Meeting

7.1 A prospective Bidder requiring any clarification on the Bidding Document
shall contact the Employer in writing at the Employer’s address indicated in
the BDS or raise inquiries during the pre-bid meeting if provided for in
accordance with ITB 7.4. The Employer will respond in writing to any request
for clarification, provided that such request is received no later than 21 days
prior to the deadline for submission of bids. The Employer’s response shall
be in writing with copies to all Bidders who have acquired the Bidding
Document in accordance with ITB 6.3, including a description of the inquiry
but without identifying its source. Should the Employer deem it necessary
to amend the Bidding Document as a result of a request for clarification, it
shall do so following the procedure under ITB 8 and ITB 24.2.

7.2 The Bidder is advised to visit and examine the site where the plant is to be
installed and its surroundings and obtain for itself on its own responsibility
all information that may be necessary for preparing the Bid and entering into
a contract for the design and provision of plant and services. The cost of
visiting the site shall be at the Bidder’s own expense.

7.3 The Bidder and any of its personnel or agents will be granted permission by
the Employer to enter its premises and lands for the purpose of such visit,
but only upon the express condition that the Bidder, its personnel, and
agents, will release and indemnify the Employer and its personnel and
agents from and against all liability in respect thereof, and will be responsible
for death or personal injury, loss of or damage to property, and any other
loss, damage, costs, and expenses incurred as a result of the inspection.

7.4 The Bidder’s designated representative is invited to attend a pre-bid
meeting, if provided for in the BDS. The purpose of the meeting will be to
clarify issues and to answer questions on any matter that may be raised at
that stage.

7.5 The Bidder is requested to submit any questions in writing, to reach the
Employer not later than 1 week before the meeting.

7.6 Minutes of the pre-bid meeting, including the text of the questions raised,
without identifying the source, and the responses given, together with any
responses prepared after the meeting, will be transmitted promptly to all
Bidders who have acquired the Bidding Document in accordance with ITB
6.3. Any modification to the Bidding Document that may become necessary
as a result of the pre-bid meeting shall be made by the Employer exclusively
through the issue of an addendum pursuant to ITB 8 and not through the
minutes of the pre-bid meeting.

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification
of a Bidder.

8. Amendment of
Bidding
Document

8.1 At any time prior to the deadline for submission of Bids, the Employer may
amend the Bidding Document by issuing addenda.

8.2 Any addendum issued shall be part of the Bidding Document and shall be
communicated in writing to all who have obtained the Bidding Document
from the Employer in accordance with ITB 6.3.

8.3 To give prospective Bidders reasonable time in which to take an addendum
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into account in preparing their Bids, the Employer may, at its discretion,
extend the deadline for the submission of Bids, pursuant to ITB 24.2.

C. Preparation of Bids
9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and

submission of its Bid, and the Employer shall in no case be responsible or
liable for those costs, regardless of the conduct or outcome of the bidding
process.

10. Language of
Bid

10.1 The Bid, as well as all correspondence and documents relating to the bid
exchanged by the Bidder and the Employer, shall be written in the language
specified in the BDS. Supporting documents and printed literature that are
part of the Bid may be in another language provided they are accompanied
by an accurate translation of the relevant passages into the language
specified in the BDS, in which case, for purposes of interpretation of the Bid,
such translation shall govern.

11. Documents
Comprising the
Bid

11.1 The Bid shall comprise two envelopes submitted simultaneously, one called
the Technical Bid containing the documents listed in ITB 11.2 and the other
the Price Bid containing the documents listed in ITB 11.3, both envelopes
enclosed together in an outer single envelope.

11.2 The Technical Bid shall comprise the following:
(a) Letter of Technical Bid;
(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 21;
(c) alternative Bids, if permissible, in accordance with ITB 13;
(d) written confirmation authorizing the signatory of the Bid to commit the

Bidder, in accordance with ITB 22.2;
(e) documentary evidence in accordance with ITB 14.1, that the plant,

materials, equipment and services offered by the Bidder in its Bid or in
any alternative Bid, if permitted, are eligible;

(f) documentary evidence in accordance with ITB 15, the Bidder’s eligibility
and qualifications to perform the contract if its Bid is accepted;

(g) Technical Proposal in accordance with ITB 17.
(h) documentary evidence in accordance with ITB 16, that the plant and

services offered by the Bidder conform to the Bidding Document;
(i) list of subcontractors, in accordance with ITB 17.2; and
(j) any other document required in the BDS.

11.3 The Price Bid shall comprise the following:
(a) Letter of Price Bid;
(b) completed schedules as required, including Price Schedules, in

accordance with ITB 12 and ITB 18;
(c) alternative Price bids, at Bidder’s option and if permissible, in

accordance with ITB 13; and



1-10 Section 1: Instructions to Bidders

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for ADB-PTSP-II-A-2026

(d) any other document required in the BDS.

11.4 In addition to the requirements under ITB 11.1, Bids submitted by a Joint
Venture shall include a copy of the Joint Venture Agreement entered into by
all partners. Alternatively, a Letter of Intent to execute a Joint Venture
Agreement in the event of a successful Bid shall be signed by all partners
and submitted with the Bid, together with a copy of the proposed agreement.

12. Letter of Bid
and Schedules

12.1 The Letters of Technical Bid and Price Bid and Schedules, including the
appropriate Price Schedules, using the relevant forms furnished in Section 4
(Bidding Forms). The forms must be completed without any alterations to the
text, and no substitutes shall be accepted. All blank spaces shall be filled in
with the information requested and as required in the BDS.

13. Alternative
Bids

13.1 Unless otherwise indicated in the BDS, alternative Bids shall not be
considered. If permitted, the evaluation methods will be as specified in
Section 3 (Evaluation and Qualification Criteria).

13.2 Unless otherwise indicated in the BDS, alternative times for completion
shall not be considered. If permitted, the evaluation method will be as
specified in Section 3 (Evaluation and Qualification Criteria).

13.3 Unless otherwise indicated in the BDS, alternative technical solutions shall
not be considered. If permitted to submit alternative technical solutions for
specified parts of the plant and services, such parts will be identified in the
BDS and described in Section 6 (Employer’s Requirements). The method
for their evaluation will be stipulated in Section 3 (Evaluation and
Qualification Criteria).

13.4 Except as provided under ITB 13.3 above, Bidders wishing to offer technical
alternatives to the Employer’s requirements as described in the Bidding
Document must also provide (i) a price at which they are prepared to offer
a plant meeting the Employer’s requirements; and (ii) all information
necessary for a complete evaluation of the alternatives by the Employer,
including drawings, design calculations, technical specifications, breakdown
of prices, and proposed installation methodology and other relevant details.
Only the technical alternatives, if any, of the Most Advantageous Bidder
conforming to the basic technical requirements shall be considered by the
Employer.

13.5 When Bidders are invited in the BDS to submit alternative technical solutions
for specified parts of the facilities, such parts shall be described in Section
6 (Employer’s Requirements). Technical alternatives that comply with the
performance and technical criteria specified for the plant and services shall
be considered by the Employer on their own merits, pursuant to ITB 38.

14. Documents
Establishing
the Eligibility of
Plant and
Services

14.1 To establish the eligibility of the plant and services in accordance with ITB
5, Bidders shall complete the country of origin declarations in the Price
Schedule Forms, included in Section 4 (Bidding Forms).

15. Documents
Establishing
the
Qualifications

15.1 To establish its qualifications to perform the Contract in accordance with
Section 3 (Evaluation and Qualification Criteria), the Bidder shall provide
the information requested in the corresponding information sheets included
in Section 4 (Bidding Forms).
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of the Bidder 15.2 Domestic Bidders, individually or in Joint Ventures, applying for eligibility for
domestic preference shall supply all information required to satisfy the
criteria for eligibility as described in ITB 37.

16. Documents
Establishing
Conformity of
the Plant and
Services

16.1 The documentary evidence of the conformity of the plant and services to
the Bidding Document may be in the form of literature, drawings, and data,
and shall furnish

(a) a detailed description of the essential technical and performance
characteristics of the plant and services, including the functional
guarantees of the proposed plant and services, in response to the
specification;

(b) a list giving full particulars, including available sources, of all spare parts,
or special tools necessary for the proper and continuing functioning of
the plant for the period stated in the BDS, following completion of plant
and services in accordance with provisions of the contract; and

(c) a commentary on the Employer’s Specifications and adequate evidence
demonstrating the substantial responsiveness of the plant and services
to those specifications. Bidders shall note that standards for
workmanship, materials, and equipment designated by the Employer in
the Bidding Document are intended to be descriptive (establishing
standards of quality and performance) only and not restrictive. The Bidder
may substitute alternative standards, brand names, and/or catalog
numbers in its Bid, provided that it demonstrates to the Employer’s
satisfaction that the substitutions are substantially equivalent or superior
to the standards designated in the Specifications.

17. Technical
Proposal,
Subcontractors

17.1 The Bidder shall furnish a Technical Proposal, including a statement of work
methods, equipment, personnel, schedule, as well as the Bidder’s
Environmental, Health, and Safety management plan (Bidder’s EHSMP) ,
and other relevant Bidder’s Environmental, Health, and Safety (EHS)
management documents required in the BDS, commensurate with the
proposed scope of works, and any other information as stipulated in Section
4 (Bidding Forms), in sufficient detail to demonstrate the adequacy of the
Bidders’ proposal to meet the work requirements and the completion time.

17.2 For major items of plant and services as listed by the Employer in Criterion
6 of Section 3 (Evaluation and Qualification Criteria), which the Bidder
intends to purchase or subcontract, the Bidder shall give details of the name
and nationality of the proposed Subcontractors, including Manufacturers,
for each of those items. In addition, the Bidder shall include in its Bid
information establishing compliance with the requirements specified by the
Employer for these items. Bidders are free to list more than one
Subcontractor against each item of the plant and services. Quoted rates
and prices will be deemed to apply to whichever Subcontractor is appointed,
and no adjustment of the rates and prices will be permitted.

17.3 The Bidder shall be responsible for ensuring that any Subcontractor
proposed complies with the requirements of ITB 4, and that any plant or
services to be provided by the Subcontractor comply with the requirements
of ITB 5 and ITB 15.1.

18. Bid Prices and
Discounts

18.1 Unless otherwise specified in the BDS and/or Section 6 (Employer’s
Requirements), Bidders shall quote for the entire plant and services on a
“single responsibility” basis such that the total Bid price covers all the
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Contractor’s obligations mentioned in or to be reasonably inferred from the
Bidding Document in respect of the design, manufacture, including
procurement and subcontracting (if any), delivery, construction, installation,
and completion of the plant. This includes all requirements under the
Contractor’s responsibilities for testing, pre-commissioning, and
commissioning of the plant and, where so required by the Bidding
Document, the acquisition of all permits, approvals, and licenses, etc.; the
operation, maintenance, and training services and such other items and
services as may be specified in the Bidding Document, all in accordance
with the requirements of the General Conditions. Items against which no
price is entered by the Bidder will not be paid for by the Employer when
executed and shall be deemed to be covered by the prices for other items.

18.2 Bidders are required to quote the price for all commercial, contractual, and
technical obligations outlined in the Bidding Document. The prices for all
items in the Price Schedules shall be expressed in positive values. If the
prices are expressed in negative values, the bid will be rejected.

18.3 Bidders shall give a breakdown of the prices in the manner and detail called
for in the Price Schedules included in Section 4 (Bidding Forms). Where no
different Price Schedules are included in the Bidding Document, Bidders
shall present their prices in the following manner: Separate numbered
Schedules included in Section 4 (Bidding Forms) shall be used for each of
the following elements. The total amount from each Schedule (Nos. 1 to 4)
shall be summarized in a Grand Summary (Schedule No. 5), giving the total
bid price(s) to be entered in the Letter of Price Bid. Absence of the total bid
price in the Letter of Price Bid may result in the rejection of the Bid.

Schedule No. 1: Plant and Mandatory Spare Parts Supplied from
Abroad

Schedule No. 2: Plant and Mandatory Spare Parts Supplied from
Within the Employer’s Country

Schedule No. 3: Design Services
Schedule No. 4: Installation and Other Services
Schedule No. 5 Grand Summary (Schedule Nos. 1 to 4)
Schedule No. 6: Recommended Spare Parts

Bidders shall note that the plant and mandatory spare parts included in
Schedule Nos. 1 and 2 above exclude materials used for civil, building, and
other construction works. All such materials shall be included and priced
under Schedule No. 4, Installation and Other Services.

18.4 In the Schedules, Bidders shall give the required details and a breakdown
of their prices as follows:
(a) Plant to be Supplied from Abroad (Schedule No. 1):

(i) the price of the plant shall be quoted carriage and insurance paid
(CIP)-named place of destination basis specified in the BDS;

(ii) all customs duties and other taxes paid or payable in the
Employer’s country on the plant if the contract is awarded to the
Bidder; and
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(iii) the total price for the plant.
(b) Plant Supplied from Within the Employer’s Country (Schedule No. 2):

(i) the price of the plant shall be quoted on an EXW Incoterm basis
(ex works, ex factory, ex warehouse, ex showroom, as applicable),
including all customs duties and sales and other taxes already paid
or payable on the components and raw material used in the
manufacture or assembly of plant quoted ex works or ex factory,
or on the previously imported plant of foreign origin quoted ex
warehouse, ex showroom;

(ii) sales tax and other taxes payable in the Employer’s country on the
plant if the contract is awarded to the Bidder, and

(iii) the total price for the plant.
(c) Design Services (Schedule No. 3). Rates or prices shall include all

taxes, duties, levies, and charges payable in the Employer’s country as
of 28 days prior to the deadline for submission of Bids.

(d) Installation and Other Services (Schedule No. 4) shall be quoted
separately and shall include rates or prices for local transportation,
insurance, and other services incidental to delivery of the plant, all labor,
contractor’s equipment, temporary works, materials, consumables, and
all matters and things of whatsoever nature, including operations and
maintenance services, the provision of operations and maintenance
manuals, training, etc., where identified in the Bidding Document, as
necessary for the proper execution of the installation and other services,
including all taxes, duties, levies, and charges payable in the Employer’s
country as of 28 days prior to the deadline for submission of bids.

(e) Recommended spare parts (Schedule No. 6) shall be quoted separately
as specified in either subparagraph (a) or (b) above in accordance with
the origin of the spare parts.

18.5 The current edition of Incoterms, published by the International Chamber of
Commerce shall govern.

18.6 The prices shall be either fixed or adjustable as specified in the BDS.
(a) In the case of Fixed Price, prices quoted by the Bidder shall be fixed

during the Bidder’s performance of the contract and not subject to
variation on any account. A Bid submitted with an adjustable price
quotation will be treated as nonresponsive and rejected.

(b) In the case of Adjustable Price, prices quoted by the Bidder shall be
subject to adjustment during the performance of the contract to reflect
changes in the cost elements such as labor, material, transport, and
contractor’s equipment in accordance with the procedures specified in
the corresponding appendix to the Contract Agreement. A Bid submitted
with a fixed price quotation will be treated as nonresponsive and be
rejected. The Bidder shall furnish the indexes (e.g., for labor and
materials), their weightings and source in the Tables of Adjustment Data
included in Section 4 (Bidding Forms). The Employer may require the
Bidder to justify its proposed indexes and weightings. Any bid that omits
indexes and weightings shall be subject to clarification with the Bidder.

18.7 If so indicated in BDS 1.1, Bids are being invited for individual lots (contracts)
or for any combination of lots (packages). Bidders wishing to offer any price
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reduction (discount) for the award of more than one contract shall specify in
their Letter of Price Bid the price reductions applicable to each package, or
alternatively, to individual contracts within the package, and the manner in
which the price reductions will apply.

19. Currencies of
Bid and
Payment

19.1 The currency(ies) of the bid shall be, as specified in the BDS.

19.2 Bidders may be required by the Employer to justify, to the Employer’s
satisfaction, their local and foreign currency requirements.

20. Period of
Validity of Bids

20.1 Bids shall remain valid for the bid validity period specified in the BDS. The
bid validity period starts from the date fixed for the bid submission deadline
date prescribed by the Employer in accordance with ITB 24.1. A bid valid
for a shorter period shall be rejected by the Employer as nonresponsive.

20.2 In exceptional circumstances, prior to the expiration of the bid validity period,
the Employer may request Bidders to extend the period of validity of their Bids.
The request and the responses shall be made in writing. If a bid security is
requested in accordance with ITB 21, it shall also be extended 28 days beyond
the deadline of the extended bid validity period. A Biddermay refuse the request
without forfeiting its bid security. A Bidder granting the request shall not be
required or permitted to modify its Bid.

21. Bid Security/
Bid Securing
Declaration

21.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its
Bid, in original form, either a Bid-Securing Declaration or a bid security as
specified in the BDS. In the case of a bid security, the amount and currency
shall be as specified in the BDS.

21.2 If a Bid-Securing Declaration is required pursuant to ITB 21.1, it shall use
the form included in Section 4 (Bidding Forms). The Employer will declare
a Bidder ineligible to be awarded a Contract for a specified period of time,
as indicated in the BDS, if a Bid-Securing Declaration is executed.

21.3 If a bid security is specified pursuant to ITB 21.1, bid security shall be, at the
Bidder’s option, in any of the following forms:
(a) an unconditional bank guarantee (hard copy of the bank guarantee or

in the form of SWIFT message MT760), or
(b) an irrevocable letter of credit, or
(c) a cashier’s or certified check,
all from a reputable source from an eligible country as described in Section
5 (Eligible Countries). In the case of a bank guarantee, the bid security shall
be submitted using either the Bid Security Form included in Section 4
(Bidding Forms) or another form acceptable to the Employer. The form must
include the complete name of the Bidder. The bid security shall be valid for
28 days beyond the original validity period of the Bid, or beyond any period
of extension if requested under ITB 20.2.

21.4 Unless otherwise specified in the BDS, any Bid not accompanied by a
substantially compliant bid security or Bid-Securing Declaration, if one is
required in accordance with ITB 21.1, shall be rejected by the Employer as
nonresponsive.
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21.5 If a bid security is specified pursuant to ITB 21.1, the bid security of
unsuccessful Bidders shall be returned promptly upon the successful
Bidder’s furnishing of the Performance Security pursuant to ITB 49.

21.6 If a bid security is specified pursuant to ITB 21.1, the bid security of the
successful Bidder shall be returned promptly once the successful Bidder
has signed the Contract and furnished the required Performance Security.

21.7 The bid security may be forfeited or the Bid-Securing Declaration executed,
if

(a) notwithstanding ITB 26.3, a Bidder withdraws its Bid during the period of
bid validity specified by the Bidder on the Letter of Bid, except as provided
in ITB 20.2, or

(b) the successful Bidder fails to
(i) sign the Contract in accordance with ITB 48,
(ii) furnish a Performance Security in accordance with ITB 49, or
(iii) accept the arithmetical corrections of its Bid in accordance with

ITB 35.
(iv) furnish a domestic preference security if so required.

21.8 If the bid security is required as per ITB 21.1, the bid security of a Joint
Venture shall be in the name of the Joint Venture that submits the Bid. If the
Joint Venture has not been legally constituted at the time of bidding, the bid
security shall be in the name of any or all of the Joint Venture partners. If
the Bid-Securing Declaration is required as per ITB 21.1, the Bid-Securing
Declaration of a Joint Venture shall be in the name of the Joint Venture that
submits the Bid. If the Joint Venture has not been legally constituted at the
time of bidding, the Bid-Securing Declaration shall be in the names of all
future partners as named in the letter of intent referred to in ITB 4.1.

22. Format and
Signing of Bid

22.1 The Bidder shall prepare one original set of the documents comprising the
Technical Bid and one original set of the Price Bid as described in ITB 11
and clearly mark it “ORIGINAL-TECHNICAL BID” and “ORIGINAL-PRICE
BID.” Alternative Bids, if permitted in accordance with ITB 13, shall be clearly
marked “ALTERNATIVE.” In addition, the Bidder shall submit copies of the
Technical and Price Bid, in the number specified in the BDS and clearly
mark them “COPY.” In the event of any discrepancy between the original
and the copies, the original shall prevail.

22.2 The original and all copies of the Bid shall be typed or written in indelible ink
and shall be signed by a person duly authorized to sign on behalf of the
Bidder. This authorization shall consist of a written confirmation as specified
in the BDS and shall be attached to the Bid. The name and position held by
each person signing the authorization must be typed or printed below the
signature. If a Bidder submits a deficient authorization, the Bid shall not be
rejected in the first instance. The Employer shall request the Bidder to
submit an acceptable authorization within the number of days as specified
in the BDS. Failure to provide an acceptable authorization within the period
stated in the Employer’s request shall cause the rejection of the Bid. If either
the Letter of Technical Bid or Price Bid or Bid-Securing Declaration (if
applicable) is not signed, the Bid shall be rejected.

22.3 A Bid submitted by a Joint Venture shall be signed so as to be legally binding
on all partners.
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22.4 Any amendments such as interlineations, erasures, or overwriting shall be
valid only if they are signed or initialed by the person signing the Bid.

D. Submission and Opening of Bids
23. Submission,

Sealing, and
Marking of Bids

23.1 Bidders shall submit their Bids as specified in the BDS. Procedures for
submission, sealing, and marking are as follows:

(a) Bidders submitting Bids by mail or by hand shall enclose the original of
the Technical Bid, the original of the Price Bid, and each copy of the
Technical Bid and each copy of the Price Bid, including alternative Bids,
if permitted in accordance with ITB 13, in separate sealed envelopes,
duly marking the envelopes as “ORIGINAL-TECHNICAL BID”,
“ORIGINAL-PRICE BID”, and “COPY NO. …-TECHNICAL BID” and
“COPY NO. … - PRICE BID.” These envelopes, the first containing the
originals and the others containing copies shall then be enclosed in one
single envelope per set. The rest of the procedure shall be in accordance
with ITB 23.2 and ITB 23.3.

(b) Bidders submitting Bids electronically shall follow the electronic bid
submission procedures specified in the BDS.

23.2 The inner and outer envelopes shall
(a) bear the name and address of the Bidder,
(b) be addressed to the Employer in accordance with ITB 24.1,
(c) bear the specific identification of this bidding process indicated in the

BDS 1.1, and
(d) bear a warning not to open before the time and date for bid opening.

23.3 The outer envelopes and the inner envelopes containing the Technical Bid
shall bear a warning not to open before the time and date for the opening of
Technical Bid, in accordance with ITB 26.1.

23.4 The inner envelopes containing the Price Bid shall bear a warning not to open
until advised by the Employer in accordance with ITB 27.7.

23.5 If all envelopes are not sealed and marked as required, the Employer will
assume no responsibility for the misplacement or premature opening of the Bid.

24. Deadline for
Submission of
Bids

24.1 Bids must be received by the Employer at the address and no later than the
date and time indicated in the BDS.

24.2 The Employer may, at its discretion, extend the deadline for the submission
of bids by amending the Bidding Document in accordance with ITB 8, in
which case all rights and obligations of the Employer and Bidders previously
subject to the deadline shall thereafter be subject to the deadline as
extended.

25. Late Bids 25.1 The Employer shall not consider any Bid that arrives after the deadline for
submission of Bids, in accordance with ITB 24. Any Bid received by the
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Employer after the deadline for submission of Bids shall be declared late,
rejected, and returned unopened to the Bidder.

26. Withdrawal,
Substitution,
and
Modification of
Bids

26.1 A Bidder may withdraw, substitute, or modify its Technical Bid or Price Bid after
it has been submitted by sending a written notice, duly signed by an authorized
representative, and shall include a copy of the authorization in accordance with
ITB 22.2 (except for withdrawal notices, which do not require copies). The
corresponding substitution or modification of the Bid must accompany the
respective written notice. All notices must be

(a) prepared and submitted in accordance with ITB 22 and ITB 23 (except
for withdrawal notices, which do not require copies), and in addition, the
respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;” and

(b) received by the Employer no later than the deadline prescribed for
submission of Bids, in accordance with ITB 24.

26.2 Bids requested to be withdrawn in accordance with ITB 26.1 shall be returned
unopened to the Bidders.

26.3 No Bid may be withdrawn, substituted, or modified in the interval between the
deadline for submission of Bids and the expiration of the period of bid validity
specified by the Bidder on the Letters of Technical Bid and Price Bid or any
extension thereof.

27. Bid Opening 27.1 The Employer shall open the Technical Bids in public at the address, on the
date, and time specified in the BDS in the presence of Bidders` designated
representatives and anyone who choose to attend. Any specific electronic
bid opening procedures required if electronic bidding is permitted in
accordance with ITB 23.1, shall be as specified in the BDS. The Price Bids
will remain unopened and will be held in custody of the Employer until the
specified time of their opening. If the Technical Bid and the Price Bid are
submitted together in one envelope, the Employer may reject the entire Bid.
Alternatively, the Price Bid may be immediately resealed for later evaluation.

27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and
the envelope with the corresponding Bid shall not be opened, but returned to
the Bidder. No bid withdrawal shall be permitted unless the corresponding
withdrawal notice contains a valid authorization to request the withdrawal and
is read out at bid opening.

27.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened and read
out and exchanged with the corresponding Bid being substituted. The inner
envelopes containing the substituted Bid shall not be opened, but returned to
the Bidder. Only the Substitution Technical Bid, if any, shall be opened, read
out, and recorded. Substitution Price Bid will remain unopened in accordance
with ITB 27.1. No bid substitution shall be permitted unless the corresponding
substitution notice contains a valid authorization to request the substitution and
is read out at bid opening.

27.4 Next, outer envelopes marked “MODIFICATION” shall be opened and read out
with the corresponding Bid. No Technical Bid and/or Price Bid modification
shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out and recorded at the
opening of technical bids. Only the Technical Bids, both Original as well as
Modification, are to be opened, read out, and recorded at the opening. Price
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Bids, both Original as well as Modification, will remain unopened in accordance
with ITB 27.1.

27.5 All other envelopes holding the Technical Bids shall be opened one at a time,
and the following read out and recorded:
(a) the name of the Bidder;
(b) whether there is a modification or substitution;
(c) the presence of a bid security or Bid-Securing Declaration, if required; and
(d) any other details as the Employer may consider appropriate.
Only Technical Bids and alternative Technical Bids read out and recorded at bid
opening shall be considered for evaluation. Unless otherwise specified in the
BDS, all pages of the Letter of Technical Bid are to be initialed by at least three
representatives of the Employer attending bid opening. No Bid shall be rejected
at the opening of Technical Bids except for late bids, in accordance with ITB
24.1.

27.6 The Employer shall prepare a record of the technical bid opening, which shall
include, as a minimum, the name of the Bidder and whether there is a
withdrawal, substitution, or modification; alternative bids; and the presence or
absence of a bid security or Bid-Securing Declaration, if one was required. The
Bidders’ representatives who are present shall be requested to sign the record.
The omission of a Bidder’s signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be distributed to all
Bidders who submitted Bids on time, and posted online when electronic bidding
is permitted.

27.7 At the end of the evaluation of the Technical Bids, the Employer will invite
bidders who have submitted substantially responsive Technical Bids and who
have been determined as being qualified for award to attend the opening of the
Price Bids. The date, time, and location of the opening of Price Bids will be
advised in writing by the Employer. Bidders shall be given reasonable notice of
the opening of Price Bids.

27.8 The Employer will notify in writing Bidders who have been rejected for
submitting nonresponsive Technical Bids and return their Price Bids unopened
together with their bid securities, before opening the Price Bids of the
substantially responsive Bidders.

27.9 The Employer shall conduct the opening of Price Bids of all Bidders who
submitted substantially responsive Technical Bids, and who passed the
minimum MPC threshold, if applicable, in the presence of Bidders`
representatives who choose to attend at the address, on the date, and time
specified by the Employer. The Bidder’s representatives who are present shall
be requested to sign a register evidencing their attendance.

27.10 All envelopes containing Price Bids shall be opened one at a time and the
following read out and recorded:
(a) the name of the Bidder;
(b) whether there is a modification or substitution;
(c) the Bid Prices, including any discounts and alternative offers; and
(d) any other details as the Employer may consider appropriate.
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Only Price Bids discounts, and alternative offers read out and recorded during
the opening of Price Bids shall be considered for evaluation. Unless otherwise
specified in the BDS, all pages of the Letter of Price Bid and Bill of Quantities
are to be initialed by at least three representatives of the Employer attending
bid opening. No Bid shall be rejected at the opening of Price Bids.

27.11 The Employer shall prepare a record of the opening of Price Bids that shall
include, as a minimum, the name of the Bidder, the Bid Price (per lot if
applicable), any discounts, and alternative offers. The Bidders’ representatives
who are present shall be requested to sign the record. The omission of a
Bidder’s signature on the record shall not invalidate the contents and effect of
the record. A copy of the record shall be distributed to all Bidders who submitted
Bids on time, and posted online when electronic bidding is permitted.

E. Evaluation and Comparison of Bids
28. Confidentiality 28.1 Information relating to the examination, evaluation, comparison and post-

qualification of Bids and recommendation of contract award shall not be
disclosed to Bidders or any other persons not officially concerned with such
process until the publication of Contract award.

28.2 Any attempt by a Bidder to influence the Employer in the evaluation of the Bids
or Contract award decisions may result in the rejection of its Bid.

28.3 Notwithstanding ITB 28.2, from the time of bid opening to the time of Contract
award, if any Bidder wishes to contact the Employer on any matter related to
the bidding process, it should do so in writing.

29. Clarification of
Bids

29.1 To assist in the examination, evaluation, and comparison of the Technical
and Price Bids, and qualification of the Bidders, the Employer may, at its
discretion, ask any Bidder for a clarification of its Bid. Any clarification
submitted by a Bidder that is not in response to a request by the Employer
shall not be considered. The Employer’s request for clarification and the
response shall be in writing. No change in the substance of the Technical
Bid or prices in the Price Bid shall be sought, offered, or permitted, except
to confirm the correction of arithmetic errors discovered by the Employer in
the evaluation of the Bids, in accordance with ITB 35.

29.2 If a Bidder does not provide clarifications of its Bid by the date and time set
in the Employer’s request for clarification, its Bid may be rejected.

30. Qualification of
the Bidder

30.1 The Employer shall determine to its satisfaction whether a Bidder meets the
qualifying criteria specified in Section 3 (Evaluation and Qualification Criteria).

30.2 The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to ITB
15.1. Unless permitted in the BDS, the determination shall not take into
consideration the qualifications of other firms such as the Bidder’s subsidiaries,
parent entities, or affiliates.

30.3 An affirmative determination shall be a prerequisite for proceeding the next step
of the evaluation process under ITB 32. The Employer reserves the right to
reject the bid of any Bidder found to be in circumstances described in ITB 3.1.
A negative determination shall result in disqualification of the Bid.
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31. Deviations,
Reservations,
and Omissions

31.1 During the evaluation of Bids, the following definitions apply:
(a) “Deviation” is a departure from the requirements specified in the Bidding

Document;
(b) “Reservation” is the setting of limiting conditions or withholding from

complete acceptance of the requirements specified in the Bidding
Document; and

(c) “Omission” is the failure to submit part or all of the information or
documentation required in the Bidding Document.

32. Determination
of
Responsivenes
s

32.1 The Employer shall examine the Technical Bid to confirm that all documents
and technical documentation requested in ITB 11.2 have been provided, and
to determine the completeness of each document submitted.

32.2 The Employer shall confirm that the following documents and information
have been provided in the Technical Bid. If any of these documents or
information is missing, the offer shall be rejected.
(a) Letter of Technical Bid;
(b) written confirmation of authorization to commit the Bidder;
(c) Bid Security or Bid-Securing Declaration, if applicable; and
(d) Technical Proposal in accordance with ITB 16.

32.3 The Employer’s determination of a Bid’s responsiveness is to be based on
the contents of the Bid itself, as defined in ITB 11.

32.4 A substantially responsive Technical Bid is one that meets the requirements
of the Bidding Document without material deviation, reservation, or
omission. A material deviation, reservation, or omission is one that,

(a) if accepted, would
(i) affect in any substantial way the scope, quality, or performance

of the plant and services specified in the Contract; or
(ii) limit in any substantial way, inconsistent with the Bidding

Document, the Employer’s rights, or the Bidder’s obligations
under the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position of other Bidders
presenting substantially responsive Bids.

32.5 The Employer shall examine the technical aspects of the Bid submitted in
accordance with ITB 17, Technical Proposal, in particular, to confirm that all
requirements of Section 6 (Employer’s Requirements) have been met without
any material deviation, reservation, or omission.

32.6 If a Bid is not substantially responsive to the requirements of the Bidding
Document, it shall be rejected by the Employer and may not subsequently be
made responsive by correction of the material deviation, reservation, or
omission.

33. Nonmaterial
Nonconformities

33.1 Provided that a Bid is substantially responsive, the Employer may waive any
nonconformities in the Bid that do not constitute a material deviation,
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reservation, or omission.

33.2 Provided that a Technical Bid is substantially responsive, the Employer may
request that the Bidder submit the necessary information or documentation,
within a reasonable period of time, to rectify nonmaterial nonconformities in
the Technical Bid related to documentation requirements. Requesting
information or documentation on such nonconformities shall not be related
to any aspect of the price of the Bid. Failure of the Bidder to comply with the
request may result in the rejection of its Bid.

33.3 Provided that a Technical Bid is substantially responsive, the Employer shall
rectify quantifiable nonmaterial nonconformities related to the Bid Price. To this
effect, the Bid Price shall be adjusted, for comparison purposes only, to reflect
the price of a missing or nonconforming item or component. The adjustment
shall be made using the method indicated in Section 3 (Evaluation and
Qualification Criteria).

34. Technical
Scoring

34.1 Provided that a Technical Bid is substantially responsive in accordance with
ITB 32, the Employer will proceed with the technical scoring of the Bids. The
scores to be given to technical factors and sub-factors are specified in
Section 3 (Evaluation and Qualification Criteria).

35. Correction of
Arithmetical
Errors

35.1 During the evaluation of Price Bids, the Employer shall correct arithmetical
errors on the following basis:

(a) where there are errors between the total of the amounts given under the
column for the price breakdown and the amount given under the Total
Price, the amounts given under the column for the price breakdown shall
prevail and the Total Price will be corrected accordingly;

(b) where there are errors between the total of the amounts of Schedule
Nos. 1 to 4 and the amount given in Schedule No. 5 (Grand Summary),
the total of the amounts of Schedule Nos. 1 to 4 shall prevail and the
Schedule No. 5 (Grand Summary) will be corrected accordingly;

(c) if there is a discrepancy between the grand total price given in Schedule
No. 5 (Grand Summary) and the bid amount in item (c) of the Letter of
Bid, the grand total price given in Schedule No. 5 (Grand Summary) will
prevail and the bid amount in item (c) of the Letter of Bid will be corrected;
and

(d) if there is a discrepancy between words and figures, the amount in words
shall prevail, unless the amount expressed in words is related to an
arithmetical error, in which case the amount in figures shall prevail subject
to (a), (b), and (c) above.

35.2 If the Bidder that submitted the Most Advantageous Bid does not accept the
correction of errors, its Bid shall be disqualified and its bid security may be
forfeited, or its Bid-Securing Declaration executed.

36. Conversion to
Single
Currency

36.1 For evaluation and comparison purposes, the currency(ies) of the Bid shall be
converted into a single currency as specified in the BDS.

37. Domestic
Preference

37.1 Unless otherwise specified in the BDS, domestic preference shall not apply.
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38. Financial
Evaluation

38.1 The Employer shall use the criteria and methodologies indicated in this clause.
No other evaluation criteria or methodologies shall be permitted.

38.2 Provided that a Bid is substantially responsive with the technical evaluation in
accordance with Section 3 (Evaluation and Qualification Criteria), the Employer
will proceed with the detailed evaluation of financial aspects. The Employer
shall use the criteria and methodologies listed in this Clause. No other
evaluation criteria or methodologies shall be permitted.
To evaluate a Bid, the Employer shall consider the following:

(a) the bid price, excluding provisional sums and the provision, if any, for
contingencies in the Price Schedules, but including Daywork items,
where priced competitively;

(b) price adjustment for correction of arithmetical errors in accordance with ITB
35.1;

(c) price adjustment due to discounts offered in accordance with ITB 18.7;
(d) price adjustment due to quantifiable nonmaterial nonconformities in

accordance with ITB 33.3;
(e) converting the amount resulting from applying (a) to (c) above, if relevant, to

a single currency in accordance with ITB 36;
(f) assessment whether the bid is abnormally low in accordance with ITB 40;

and
(g) the evaluation factors indicated in Section 3 (Evaluation and Qualification

Criteria).

38.3 The Employer’s evaluation of a Bid will exclude and not take into account,
(a) in the case of Plant and Mandatory Spare Parts (Schedule No. 1) supplied

from abroad, all taxes and duties, applicable in the Employer’s country
and payable on the Plant and Mandatory Spare Parts if the Contract is
awarded to the Bidder; and

(b) in the case of Plant and Mandatory Spare Parts (Schedule No. 2) supplied
from within the Employer’s country, sales and other taxes, applicable in the
Employer’s country and payable on the Plant and Mandatory Spare Parts if
the Contract is awarded to the Bidder.

38.4 If price adjustment is allowed in accordance with ITB 18.6, the estimated effect
of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be taken into account in bid
evaluation.

38.5 If this Bidding Document allows Bidders to quote separate prices for different
lots (contracts), and the award to a single Bidder of multiple lots (contracts), the
methodology to determine the Most Advantageous Contract combinations,
including any discounts offered in the Letter of Bid, is specified in Section 3
(Evaluation and Qualification Criteria).

38.6 After the detailed financial evaluation, the Employer will determine the financial
score of the Bids using the formula and methodology specified in Section 3
(Evaluation and Qualification Criteria).
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39. Combined
Technical and
Financial
Scores

39.1 The Employer will proceed with the evaluation for each substantially responsive
bid by combining the technical and financial scores using the weights specified
in the BDS and as per the formula specified in Section 3 (Evaluation and
Qualification Criteria). The Bid with the highest combined technical and financial
score will be determined as the Most Advantageous Bid.

39.2 For the Most Advantageous bid, the capabilities of the manufacturers and
subcontractors proposed in its Bid for the major items of plant and services will
also be evaluated for acceptability in accordance with Section 3 (Evaluation
and Qualification Criteria). Their participation should be confirmed with a letter
of intent between the parties, as needed. Should a manufacturer or
subcontractor be determined to be unacceptable, the Bid will not be rejected,
but the Bidder will be required to propose, without changing its bid price, an
acceptable substitute manufacturer or subcontractor meeting the minimum
technical specifications stated in Section 6 (Employer’s Requirements). If a
Bidder does not provide an acceptable substitutemanufacturer or subcontractor
by the date and time set in the Employer’s request for substitution of
manufacturer or subcontractor, its Bid may be rejected.

39.3 Prior to signing the Contract, the corresponding Appendix to the Contract
Agreement shall be completed, listing the approved manufacturers or
subcontractors for each item concerned.

40. Abnormally
Low Bids

40.1 An abnormally low bid is one where the bid price, in combination with other
elements of the bid, appears to be so low that it raises concerns as to the
capability of the Bidder to perform the contract for the offered bid price.

40.2 When the offered bid price of the Most Advantageous Bid appears to be
abnormally low, the Employer shall undertake a three-step review process as
follows:

(a) identify abnormally low costs and unit rates by comparing them with the
engineer’s estimates, other substantially responsive bids, or recently
awarded similar contracts;

(b) clarify and analyze the bidder’s resource inputs and pricing, including
overheads, contingencies and profit margins; and

(c) decide whether to accept or reject the bid.
40.3 With regard to ITB 40.2 (b) above, the Employer will seek a written

explanation from the bidder of the reasons for the offered bid price, including
a detailed analysis of costs and unit prices, by reference to the scope,
proposed methodology, schedule, and allocation of risks and
responsibilities. This may also include information regarding the economy
of the manufacturing process; the services to be provided, or the
construction method to be used; the technical solutions to be adopted; and
any exceptionally favorable conditions available to the bidder for the works,
equipment or services proposed.

40.4 After examining the explanation given and the detailed price analyses
presented by the bidder, the Employer may:

(a) accept the bid, if the evidence provided satisfactorily accounts for the low
bid price and costs, in which case the bid is not considered abnormally
low; or

(b) reject the bid if the evidence provided does not satisfactorily account for the
low bid price, and make a similar determination for the next ranked bid, if
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required.

41. Unbalanced or
Front-Loaded
Bids

41.1 If the Bid, which results in the Most Advantageous Bid, is seriously
unbalanced or front-loaded in the opinion of the Employer, the Employer
may require the Bidder to produce detailed price analyses for any or all
items of the Price Schedules, to demonstrate the internal consistency of
those prices with the construction methods and schedule proposed, as well
as the pricing and sources of materials, equipment, and labor.

41.2 After evaluation of the information and detailed price analyses presented by
the Bidder, the Employer may, as appropriate:

(a) accept the Bid; or
(b) accept the Bid, but require that the total amount of the Performance

Security be increased at the expense of the Bidder to a level sufficient to
protect the Employer against financial loss in the event of default of the
successful Bidder under the Contract subject to ITB 49.2; or

(c) reject the Bid and make a similar determination for the next ranked bid.

42. Employer’s
Right to Accept
Any Bid and to
Reject Any or
All Bids

42.1 The Employer reserves the right to accept or reject any Bid, and to annul
the bidding process and reject all Bids at any time prior to contract award,
without thereby incurring any liability to Bidders. In case of annulment, all
Bids submitted and specifically, bid securities, shall be promptly returned to
the Bidders.

F. Award of Contract
43. Award Criteria 43.1 The Employer shall award the Contract to the Bidder whose offer has been

determined in line with ITB 39 to ITB 41 above to be the Most Advantageous
Bid and is substantially responsive to the Bidding Document, provided further
that the Bidder is determined to be eligible and qualified to perform the Contract
satisfactorily.

44. Notice of
Intention for
Award of
Contract

44.1 If standstill provisions apply as specified in the BDS 46, the standstill period
shall be defined in the BDS to specify the duration subsequent to notification of
intention for award of contract (before making the actual contract award) within
which any unsuccessful bidder can challenge the proposed award.

44.2 Prior to the expiration of the period of bid validity the Employer shall transmit
the Notice of Intention for Award of Contract using the form included in Section
9 (Contract Forms) to the successful Bidder, in writing.

45. Invitation to
Finalization of
the Draft
Contract
Before
Notification of
Award 16

45.1 Prior to the expiration of the period of bid validity, the Employer shall invite
the successful Bidder to finalize the provisions of the draft contract, before
issuing the Notification of Award through issuance of the Letter of
Acceptance.

45.2 Invitation for finalization of the draft contract shall be done through the
issuance of the corresponding form in Section 9 (Contract Forms) to the
successful Bidder, in writing.

45.3 This step must be finalized as soon as possible, but no later than 14 days.

46. Standstill
Period

46.1 The purpose of a standstill period is to allow unsuccessful bidders an
opportunity to challenge an intended contract award decision before the
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actual notification of award. If standstill provisions apply this shall be defined
in the BDS to specify the duration subsequent to notification of intention for
award of contract (before issuing the Notification of Award as per ITB 47)
within which any unsuccessful bidder can challenge the proposed award.

46.2 If standstill period applies, unsuccessful bidders may request a debriefing
request during the standstill period.

46.3 In the event there are any complaints during the standstill period, prior to
issuance of the Notification of Award, it will be a condition that the Employer
satisfactorily addresses the complaint. However, continuation of a complaint
shall not be a ground for the Employer not to proceed in accordance with
ITB 46.

46.4 If the standstill period does not apply, upon notification of award through the
issuance of a Letter of Acceptance under ITB 47.1, unsuccessful Bidders
may request in writing to the Employer for a debriefing seeking explanations
on the grounds on which their Bids were not selected. The Employer shall
promptly respond in writing and/or in a debriefing meeting to any
unsuccessful Bidder who, after publication of contract award, requests a
debriefing.

47. Notification of
Award

47.1 Prior to the expiration of the period of bid validity; and upon satisfactorily
addressing any complaints received during the standstill period, if
applicable, and after finalization of the draft contract provisions, the
Employer shall transmit the Notification of Award through the issuance of a
Letter of Acceptance using the form included in Section 9 (Contract Forms)
to the successful Bidder, in writing, that its Bid has been accepted, together
with the finalized contract, and a request to submit the Beneficial Ownership
Disclosure Form providing additional information on its beneficial ownership.
The Beneficial Ownership Disclosure Form shall be submitted within 14
days of receiving this request.

47.2 Until a formal contract is prepared and executed by the contracting parties,
the notification of award through the issuance of Letter of Acceptance shall
constitute a binding Contract between the Employer and the Contractor.

47.3 Within 2 weeks of the award of contract, the Borrower shall publish in an
English language newspaper or widely known and freely accessible website
the results identifying the bid and lot or package numbers, as applicable
and the following information:

(a) name of each Bidder who submitted a Bid;
(b) bid prices as read out at bid opening;
(c) name and evaluated prices of each bid that was evaluated;
(d) name of Bidders whose Bids were rejected and the reasons for their

rejection; and
(e) name of the winning Bidder, and the price it offered, as well as the

duration and summary scope of the contract awarded.
(f) successful Bidder’s Beneficial Ownership Disclosure Form.

48. Signing of
Contract

48.1 The Employer shall send the successful Bidder the Contract Agreement
together with or promptly after the issuance of Letter of Acceptance.

48.2 Within Unless agreed otherwise between the parties, within 28 days of receipt
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of the Contract Agreement, the successful Bidder shall sign, date, and return it
to the Employer.

49. Performance
Security

49.1 Within 28 days of the receipt of notification of award through the issuance of
Letter of Acceptance from the Employer, the successful Bidder shall furnish the
Performance Security in accordance with the Conditions of Contract, subject to
ITB 41, using for that purpose the Performance Security Form included in
Section 9 (Contract Forms), or another form acceptable to the Employer. If the
bank issuing Performance Security is located outside the Employer’s country,
it shall be counter-guaranteed or encashable by a bank in the Employer’s
country.

49.2 Failure of the successful Bidder to submit the abovementioned performance
security or sign theContract shall constitute sufficient grounds for the annulment
of the award and forfeiture of the bid security or execution of the Bid-Securing
Declaration. In that event, the Employer may award the Contract to the next
ranked Bidder whose offer is substantially responsive and is determined by the
Employer to be qualified to perform the Contract satisfactorily.

49.3 The above provision shall also apply to the furnishing of a domestic preference
security if so required.

50. Bidding-
Related
Complaints

50.1 The procedures for dealing with Bidding-Related Complaints arising out of this
bidding process are specified in the BDS.
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Section 2 - Bid Data Sheet
This section consists of provisions that are specific to each procurement and supplement the
information or requirements included in Section 1 (Instructions to Bidders).

A. General

ITB 1.1 The number of the Invitation for Bids (IFB) is: IFB-ADB-PTSP-II-A-2026

ITB 1.1

The Employer is: National Grid Company of Pakistan (NGC)
and Employer representative is;
Director General (Procurement), NGC
8th Floor, Shaheen Complex,
Egerton Road Lahore, Pakistan
Postal Code: 54000
Telephone: +92-42-99202597
Fax No.: +92-42-99202173
E-mail: dg.procurement@ngc.gov.pk

ITB 1.1
The name of the Open Competitive Bidding (International) is: Procurement of
Plant- Design, Manufacture, Supply, Installation, Testing & Commissioning of
500 kV Double Circuit Quad Bundle Transmission lines for (i) Looping In/Out
of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at
Faisalabad West Substation (Approx. 280km) and (ii) Looping In/Out of 500 kV
Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West
Grid Station (Approx. 6+6 km).
The identification number of the OCB is: ADB-PTSP-II-A-2026
The number and identification of Lots (contracts) comprising this OCB is:
- Not applicable –

ITB 2.1
The Borrower is: Islamic Republic of Pakistan
The name of the Project is:
59002-001 PAK: Second Power Transmission Strengthening Project (PTSP-II)

B. Contents of Bidding Documents

ITB 7.1

For pre-bid clarification purposes only, the Employer’s address is:
Director General (Procurement), NGC
8th Floor Shaheen Complex, Egerton Road Lahore, Pakistan
Postal Code: 54000
Telephone: +92-42-99202597
Fax No.: +92-42-99202173
E-mail: dg.procurement@ngc.gov.pk
Please note that, for Post-Bid Clarifications, all correspondence will be done
directly with the evaluator, and with confidentiality.

mailto:dg.procurement@ngc.gov.pk
mailto:dg.procurement@ngc.gov.pk
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ITB 7.4

A Pre-Bid meeting shall take place as follows:
Date: October 29, 2026
Time: 11:00am (Pakistan Standard Time)
Place: 8th Floor, Shaheen Complex, Egerton Road Lahore, Pakistan
The Employer shall arrange a joint site visit of the representatives of the
prospective Bidders (who wishes to do so) two days before pre bid meeting to
enable the Bidders to acquaint themselves of the project site and conditions
inter alia to the requirement apropos under sub-clause SI-03 “Site
Conditions” of Section 6 - Employer’s Requirements of the Bidding
Document. However, all the expenses in this respect will be borne by the
Bidders.

C. Preparation of Bids

ITB 10.1

The language of the Bid is: English

All the supporting documents and printed literature that are not in English
Language must be accompanied by duly notarized English translation of the
original document.

ITB 11.2 (j)

The Bidder shall submit with its Technical Bid the following additional
documents:

i) For a Pakistani constructor, Bidder must submit Pakistan Engineering
Council (PEC) registration certificate in the category C-A. If the
registration is invalid prior to contract award, the bidder shall be given
reasonable time to extend such registration.
For a foreign constructor participating in this bidding, if awarded the
Contract, this foreign contractor must register and obtain a license from
PEC in the category relevant to the limit of construction cost of the Works
included in its Bid Price before the commencement of the works.

ii) Type test reports of the offered equipment, as per Para 2.4 of Section 6:
Employer’s Requirement.

iii) Documentary evidence establishing compliance with ITB 4.3 Para (a) to
(d) including, but not limited to;
 who is/are responsible for the appointment of Management and Board

of Directors (BoD) of the Bidder / each partner of the Bidder in case of
JV

 name and address of legal representatives for the purpose of this bid
 hierarchy / relationship with the subsidiary / affiliated companies of the

Bidder (if any) with in the Bidder’s country / worldwide, directly or
through common third parties

iv) The Employer may request during evaluation the submission of ultimate
legal and beneficial ownership of each Bidder with full legal name,
nationality and details of controlling shareholders.

v) All forms duly completed by the Bidders and submitted as part of Bid as
contained in Section 4: Bidding Forms.

vi) Copies of the documents / attachments listed in Forms ELI-1 and ELI-2 of
Section 4 – Bidding Forms.

vii) Unconditional undertaking(s) signed & stamped by the bidder and
countersigned by the concerned manufacturer(s) stating that, in case of
award of contract, if submitted type test reports are not according to
NGC’s (formerly NTDC) Type Test Policy, he will carry out type tests as
per NGC’s (formerly NTDC) Type Test Policy within the quoted Bid Price
and without affecting the delivery/completion period as mentioned in the
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Bidding Document as required under Sub-Clause 2.4 of Employer’s
Requirements-Section 6.

viii) Undertaking as required under Note 4 of Clause SI-05 (Employer’s
Requirement-Section 6).

ix) Proof of purchase (in original) of Bidding Documents from the Employer.
x) Electronic/Soft copy of complete Technical Bid in USB/Pen Drive

containing an electronic version of the Bid in PDF format scanned from
the original bid. This should be enclosed in the sealed envelope
containing the Original Bid.
In case of a discrepancy, the hard copy shall prevail. The soft copy shall
not be considered as a replacement of hard copy.

ITB 11.3 (d)

The Bidder shall submit with its Price Bid the following additional documents:
Electronic/Soft copy of complete Financial Bid in USB/Pen Drive containing (i)
an electronic version of the Bid in PDF format scanned from the original bid
and (ii) filled Price Schedules in MS Excel Format. This should be enclosed in
the sealed envelope containing the Original Bid.
In case of a discrepancy, the hard copy shall prevail. The soft copy shall not
be considered as a replacement of hard copy.

ITB 12.1
The units and rates in figures entered into the Price Schedules should be
typewritten or if written by hand, must be in print form. Price Schedules not
presented accordingly may be considered nonresponsive.

ITB 13.1 Alternative bids shall not be permitted

ITB 13.2 Alternative times for completion shall not be permitted.

ITB 13.5 Alternative technical solutions for any part of the Facilities shall not be
permitted

ITB 16.1 (b) NOT APPLICABLE

ITB 17.1

The Bidder shall submit the following additional documents in the Technical
Proposal of its Bid:

 EHS policy of the bidder Previous EHS performance record (if available) HSE organogram / organization chart A short method statement on how the bidder will comply with
environmental, health and safety related requirements mentioned in
this tender as well as mentioned in the approved environmental and
social reports1

ITB 17.2

Bidders are free to list more than one Subcontractor/manufacturer but not
more than three (03) against each item of the plant and equipment. In case
more than three (03) Subcontractors/manufacturers are proposed by the
Bidder, the Employer at its discretion shall evaluate any three (03)
Subcontractors/manufacturers.

ITB 18.1 Bidders shall quote for the entire plant and services on a single responsibility
basis.

ITB 18.4 (a) (i). The Incoterm for quoting price of the plant to be supplied from abroad is:
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Incoterms 2020, CIP (Ghazi Barotha – Faisalabad West S/S and Ghazi
Barotha - Islamabad West G/S Site(s))

(ii). All custom duties and other taxes payable in Pakistan on the Plant to be
imported by the Contractor for incorporation in the Facilities shall not be
included in the rates and prices in the Price Schedule as the same shall be
reimbursed by the Employer as per actual from the Provisional Sums
provided in the Price Schedule No. 5: Summary, as per Sub-Clause 14.2
of GCC.

ITB 18.4 (b)

(i) Notwithstanding the Incoterms for quoting price of the Plant manufactured
within the Employer’s Country as Ex-Works (EXW), it is mandatory upon
the Bidder to quote inland transportation charges in the relevant Price
Schedule as the Contract shall be awarded on the basis of Ex-Works +
Transportation Cost.

(ii) General Sales tax and all other taxes payable in Pakistan on the Plant to be
supplied by the Contractor for incorporation in the Facilities shall not be
included in the rates and prices in the Price Schedule as the same shall be
reimbursed by the Employer as per actual from the Provisional Sums
provided in the Price Schedule No. 5: Summary, as per sub-clause 14.2 of
GCC.

ITB 18.4 (d)
Following text is added at the end of this Sub-Clause:
The Bidder shall quote Provincial Sales Tax (PST) in a separate column given
in the Schedule No. 4.

ITB 18.6
The prices quoted by the Bidder shall be ADJUSTABLE as per criteria
stipulated in Appendix 2 (Price Adjustment) to Contract Agreement given in
Section - 9 (Contract Forms)

ITB 19.1

The currencies of the Bid shall be as follows:
(a) The prices shall be quoted either in the currency of the Bidder’s home

country, or in any fully convertible currency(ies).
(b) A Bidder expecting to incur a portion of its expenditures in the

performance of the Contract in more than one currency, and wishing to be
paid accordingly, shall so indicate in the Schedule of Prices and the Letter
of Bid.

(c) If some of the contract expenditures related to Design, Installation, and
Other Services are to be incurred in the Employer’s country, such
expenditures shall be quoted in either foreign and/or local currency,
depending upon the currency in which the costs are to be incurred.

(d) Bidders may be required by the Employer to clarify their local and foreign
currency requirements, and to substantiate that the amounts included in
the Price Schedules are reasonable and responsive to ITB 18.1 in which
case a detailed breakdown of its foreign currency requirements shall be
provided by the Bidder.

(e) During the performance of the contract, the foreign currency portions of
the outstanding balance of the Contract Price may be adjusted by
agreement between the Employer and the Contractor to reflect any
changes in foreign currency requirements for the contract. Any such
adjustment shall be effected by comparing the amounts quoted in the bid
with the amounts already used in the Facilities and the Contractor’s future
needs for imported items.

ITB 20.1 The bid validity period shall be 180 days.
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ITB 21.1
The Bidder shall furnish a Bid Security in the amount as follows or equivalent
in any other freely convertible currency at an exchange rate (composite
TT&OD selling) published by the National Bank of Pakistan, prevailing 28 days
prior to the deadline for submission of Bids:
2.01 Million USD

ITB 21.2 NOT APPLICABLE

ITB 21.3

Bid security in the form of Swift message shall be unconditional and
encashable on written request without any cavil or argument and compliant
with other conditions mentioned in Section - I, ITB 21.

The same may be in favor of:

1: Chief Engineer (MP&M) NTDC
Account No. 001000048380405 Allied Bank Limited,
WAPDA House Branch, Lahore
Swift code: ABPAPKKALHR.

2: Chief Engineer (MP&M) NTDC
Account No. 0005527900518901 Habib Bank Limited,
WAPDA House Branch, Lahore
Swift code: HABBPKKA552

An unconditional bank guarantee issued by a Scheduled Bank in Pakistan or
from a foreign bank should be duly counter-guaranteed by a Scheduled Bank
in Pakistan.

ITB 21.4

Subject to the succeeding sentences, any Bid not accompanied by an
irrevocable and callable Bid security shall be rejected by the employer as non-
responsive. If a bidder submits a Bid security that (i) deviates in form, amount
(not more than 2% of the required amount of Bid security) and / or period of
validity, or (ii) does not provide sufficient identification of the Bidder (including,
without limitation, failure to indicate the name of the Joint Venture or, where
the Joint Venture has not yet been constituted, the names of all future Joint
Venture Partners), the Employer shall request the Bidder to submit a compliant
Bid security within ten (10) calendar days of receiving such a request. Failure
to provide a compliant bid security within the prescribed period of receiving
such a request shall cause the rejection of the Bid.

ITB 22.1

In addition to the original Bid, the number of copies is: Three (03)
Bidders are also required to provide an USB which includes i) an electronic
version of the Bid in PDF format scanned from the Original bid, and ii) filled
Price Schedules in MS Excel format.
Non-submission of the electronic version of the Bids shall not be a reason for
rejection of Bid.
In case of discrepancy between the Original Bid and electronic copy, the
original Bid shall prevail.

ITB 22.2

The written confirmation of authorization to sign on behalf of the Bidder shall
consist of:
An organizational document, board resolution or its equivalent, or notarized
power of attorney specifying the representative's authority to sign the Bid on
behalf of, and to legally bind, the Bidder. If the Bidder is an intended or an
existing Joint Venture, the power of attorney should be signed by all partners
and specify the authority of the named representative of the Joint Venture to
sign on behalf of, and legally bind, the intended or existing Joint Venture
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partner. If the Joint Venture has not been formed, also included evidence from
all proposed Joint Venture partner of their intent to enter into a Joint Venture in
the event of a contract award following ITB 11.4.
The Bidder shall submit an acceptable authorization within seven (07)
calendar days.

D. Submission and Opening of Bids

ITB 23.1 Bidders shall submit their Bids by mail or by hand.

ITB 23.1 (b) Electronic bidding submission procedures shall be: Not Applicable

ITB 24.1

For bid submission purposes only, the Employer’s address is
Director General (Procurement), NGC
8th Floor, Shaheen Complex,
Egerton Road Lahore, Pakistan
Postal Code: 54000
Telephone: +92-42-99202597
Fax No.: +92-42-99202173
E-mail: dg.procurement@ngc.gov.pk
The deadline for bid submission is:
Date: December 10, 2026
Time: 11:00 am (Pakistan Standard Time)

ITB 27.1

The Technical bid opening shall take place at the office of
Director General (Procurement), NGC
8th Floor, Shaheen Complex,
Egerton Road Lahore, Pakistan
Date: December 10, 2026
Time: 11:30 am (Pakistan Standard Time)

ITB 27.1 Electronic bid opening procedure shall be as follows: Not Applicable

ITB 27.5 The Letter of Technical Bid shall be initialed by all the members of tender
opening committee attending Technical Bid opening.

ITB 27.10 The Letter of Price Bid and Price Schedules shall be initialed by all the
members of tender opening committee attending the Price Bid opening.

E. Evaluation and Comparison of Bids

ITB 30.2 The qualifications of other firms such as the Bidder’s subsidiaries, parent
entities, or affiliates, “shall not” be permitted.

ITB 36.1
The currency that shall be used for bid evaluation and comparison purposes to
convert all bid prices expressed in various currencies into a single currency is:
Pakistani Rupees (PKR).
The source of the exchange rate shall be: TT&OD (Telegraphic Transfer & On
Demand) composite exchange rate (selling), published by the National Bank of
Pakistan (NBP).

mailto:dg.procurement@ngc.gov.pk
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In case the said exchange rates of any currency (ies) have not been published
by the National Bank of Pakistan (NBP), then currency exchange rate of U.S
Dollar (USD) published in the Daily Business Recorder, Pakistan, shall be
used for Bid comparison purpose to convert all Bid Prices expressed in various
currencies into Pakistani Rupees (PKR).
The date for the selling exchange rate shall be the date of Technical Bid
Opening.

ITB 37.1 Domestic preference shall apply. The application methodology will be as
specified in Section 3 (Evaluation and Qualification Criteria).

ITB 39.1

The technical and financial weights to be used for the combined technical and
financial scores will be as follows:
Tweight = Technical weight being equal to 10.
Fweight = Financial weight being equal to 90.

The sum of technical and financial weights should be equal to 100.

ITB 39.2 The text “minimum technical specifications stated in Section 6 (Employer’s
Requirements)” is replaced with “minimum qualification criteria for
Subcontractors in Section 3 – Evaluation and Qualification Criteria”

ITB 46.1

Standstill provisions shall apply. The duration of standstill period will be
fourteen (14) days from the date of notice of intention for award of contract.
The Employer shall, at the start of the standstill period, notify in writing each
bidder that submitted a bid, of its intention to award a contract to the
successful Bidder at the end of standstill period. The notification using the form
included in Section 9 (Contract Forms) shall include the following information:

(a) the name of each Bidder who submitted a Bid;
(b) the bid prices as read out at bid opening;
(c) the name and evaluated prices of each Bid that was evaluated;
(d) the name of Bidders whose bids were rejected and the reasons for

their rejection;
(e) the name of the winning Bidder, and the price it offered, as well as the

duration and summary scope of the contract awarded; and
(f) a statement of the reason(s) the bid of the unsuccessful Bidder to

whom the notification is addressed was unsuccessful, unless the price
information under (e) of this paragraph already reveals the reason.

F. Award of Contract

ITB 50.1

The procedures for Bidding-Related Complaints are referenced in the
Procurement Directive for ADB Borrowers. The Bidder should submit its
complaint following these procedures, in writing, to:
Director General (Procurement),
National Grid Company of Pakistan (NGC),
8th Floor, Shaheen Complex,
Egerton Road Lahore, Pakistan
Postal Code: 54000
Telephone: +92-42-99202597
Fax No.: +92-42-99202173
E-mail: dg.procurement@ngc.gov.pk

mailto:dg.procurement@ngc.gov.pk
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Section 3 - Evaluation and Qualification Criteria
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1. Qualification
1.1. Eligibility

Criteria Compliance Requirements Documents

Requirement Single
Entity

Joint Venture
Submission
RequirementsAll Partners

Combined
Each
Partner

One
Partner

1.1.1. Nationality

Nationality in accordance with
ITB 4.2.

Must meet
requirement

Must meet
requirement

Must meet
requirement Not applicable

Forms
ELI - 1; ELI - 2
with attachments

1.1.2. Conflict of Interest

No conflicts of interest in
accordance with ITB 4.3.

Must meet
requirement

Must meet
requirement

Must meet
requirement Not applicable Letter of Technical

Bid

1.1.3. ADB Eligibility

Not having been declared
ineligible by ADB, as described in
ITB 4.4.

Must meet
requirement

Must meet
requirement

Must meet
requirement Not applicable Letter of Technical

Bid

1.1.4. Government-Owned Enterprise

Bidder required to meet
conditions of ITB 4.5.

Must meet
requirement

Must meet
requirement

Must meet
requirement Not applicable

Forms
ELI - 1; ELI - 2

with attachments

1.1.5. United Nations Eligibility

Not having been excluded by an act
of compliance with a United Nations
Security Council resolution in
accordance with ITB 4.8.

Must meet
requirement

Must meet
requirement

Must meet
requirement

Not
applicable

Letter of Technical
Bid

1.2. Historical Contract Non-Performance
1.2.1 History of Non-Performing Contracts

Criteria Compliance Requirements Documents
Requirement Single

Entity Joint Venture Submission
Requirements
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1 For example, non-performance should meet condition 1 or condition 2. Condition 1 within itself should meet 1a
“and” 1b or 1c; condition 2 within itself should meet 2a or 2b “and” 2c or 2d.

Non-performance of a
contracta did not occur as a
result of contractor default
since 1st October 2016.

Must meet
requirement

Must meet
requirement

Must meet
requirementb

Not
applicable Form CON-1

a Nonperformance, as decided by the Employer, shall include all contracts where, any of the two conditions1
below have been met:
1) a) the contract was terminated for cause by the employer due to the contractor’s default(s) in fulfilling its

obligations (including any Environmental, Health, and Safety (EHS) obligations),
and
b) the contractor did not challenge such termination and/or call of the performance security or
employer’s claims, including referral to the dispute resolution mechanism under the respective contract
or
c) contracts that were so challenged, but fully settled against the contractor.

OR

2) (a) the performance security was called partly or wholly,
or
(b) claims were made against the contractor by the employer due to the contractor’s default(s), which
have led to works not being completed, i.e. taking-over certificate not having been issued;

and

(c) the contractor did not challenge the call of the performance security or employer’s claims, including
referral to the dispute resolution mechanism under the respective contract
or
(d) contracts that were so challenged, but fully settled against the contractor as a result of the dispute
resolution mechanisms.

In cases where challenged by the contractor, Nonperformance must be based on all information on fully
settled disputes or litigation, i.e., dispute or litigation that has been resolved in accordance with the
dispute resolution mechanism under the respective contract and where all appeal instances available to
the Bidder have been exhausted.

b This requirement also applies to contracts executed by the Bidder as a Joint Venture partner.

1.2.2 Suspension Based on Execution of Bid-Securing Declaration

All Partners
Combined

Each
Partner

One
Partner

Criteria Compliance Requirements Documents
Requirement Single

Entity Joint Venture Submission
Requirements
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Not under suspension based
on execution of a Bid Securing
Declaration pursuant to ITB
4.6.

Must meet
requirement

Must meet
requirement

Must meet
requirement

Not
applicable

Letter of Technical
Bid

1.2.3 Pending Litigation and Arbitration

Pending litigation and arbitration criterion shall not apply.

All Partners
Combined

Each
Partner

One
Partner
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1.3. Financial Situation
1.3.1 Historical Financial Performance

Criteria Compliance Requirements Documents

Requirement Single
Entity

Joint Venture Submission
RequirementsAll Partners

Combined
Each
Partner

One
Partner

Submission of audited financial
statements or, if not required by
the law of the Bidder’s country,
other financial statements
acceptable to the Employer, for
the last three (03) years to
demonstrate the current
soundness of the Bidder’s
financial position. As a
minimum, the Bidder’s net
worth for the last year
calculated as the difference
between total assets and total
liabilities should be positive.

Must meet
requirement

Not
applicable

Must meet
requirement

Not
applicable

Form FIN - 1 with
attachments

1.3.2 Average Annual Turnover

Criteria Compliance Requirements Documents

Requirement Single
Entity

Joint Venture Submission
RequirementsAll Partners

Combined
Each
Partner

One
Partner

Minimum average annual
turnover of US$ 129.4 million
calculated as total certified
payments received for contracts
in progress or completed, within
the last three (03) years.

Must meet
requirement

Must meet
requirement

Must meet
25% of the
requirement

Must meet
40% of the
requirement

Form FIN - 2
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1.3.3 Financial Resources

Criteria Compliance Requirements Documents

Requirement Single
Entity

Joint Venture Submission
RequirementsAll Partners

Combined
Each
Partner

One
Partner

For Single Entities:

The Bidder must demonstrate
that its financial resources
defined in FIN - 3, less its
financial obligations for its major
contract commitments as defined
in FIN - 4, meet or exceed the
total requirement for the Subject
Contract of US$ 30.23 million.

Must meet
requirement

Not
applicable

Not
applicable

Not
applicable

Form FIN – 3 and
Form FIN - 4

For Joint Ventures:

(1) One partner must
demonstrate that its financial
resources defined in FIN - 3,
less its financial obligations
for its own major contract
commitments as defined in
FIN - 4, meet or exceed its
required share of forty
(40) % from the total
requirement for the Subject
Contract.
AND

Not
applicable

Not
applicable

Not
applicable

Must meet
requirement

Form FIN – 3 and
Form FIN - 4

(2) Each partner must
demonstrate that its financial
resources defined in FIN - 3,
less its financial obligations
for its own major contract
commitments as defined in
FIN - 4, meet or exceed its
required share of twenty-five
(25) % from the total
requirement for the Subject
Contract.
AND

Not
applicable

Not
applicable

Must meet
requirement

Not
applicable

Form FIN – 3 and
Form FIN - 4

(3) The joint venture must
demonstrate that the
combined financial resources
of all partners defined in FIN
- 3, less all the partners’ total
financial obligations for the
major contract commitments
as defined in FIN - 4, meet or
exceed the total requirement
for the Subject Contract of
US$ 30.23 million.

Not
applicable

Must meet
requirement

Not
applicable

Not
applicable

Form FIN – 3 and
Form FIN - 4
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1.4. Bidder’s Experience
1.4.1 Contracts of Similar Size and Nature

(a) Similar Size – Must be complied with by the Bidder

Criteria Compliance Requirements Documents
Requirement Single

Entity
Joint Venture Submission

RequirementsAll Partners
Combined

Each
Partner

One
Partner

Participation as a main
contractor, Management
contractor or Joint Venture /
Consortium partner, in at least
one (01) contract that has been
satisfactorily and substantially
completed between 1st
November 2016 and bid
submission deadline where the
value of the Bidder’s
participationa exceeds 100.5
million USDa.

Must meet
requirement

Not
applicable

Not
applicable

Must meet
requirement

Form EXP - 1 with
copies of the
relevant signed

contract agreement,
Completion

Certificates/Taking
Over Certificates or

Performance
Certificates/
Operational
Acceptance

Certificates, and JV
agreement (if any)
of the relevant

contracts showing
value and nature of
participation of

Bidder. Notarized
English translation
is needed if the

evidence
documents are not
in English. Failure
to provide the

required evidence
documents along
with the bid may

cause bid rejection.

a For contracts under which the Bidder participated as a Joint Venture/Consortium partner, only the Bidder’s share shall be
considered to meet this requirement.

b If the contract value is not in the specific currency, the exchange rate to be used to calculate the value of the contract shall be
the selling rate of the National Bank of Pakistan on the date of the contract signing.

Note: For contracts implemented by a Joint Venture contractor, if the Bidder comprises the same
Joint Venture, the “Single Entity” requirements will apply.
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(b) Similar Nature – Must be complied with by the Bidder

Criteria Compliance Requirements Documents
Requirement Single

Entity
Joint Venture Submission

RequirementsAll Partners
Combined

Each
Partner

One
Partner

Participation and successful
implementation, as a main
contractor, Management
contractor or Joint Venture /
Consortium partner, in the
following technical
requirements, within the last ten
(10) years which has been in
operation for at least last two
(2) years as of bid opening
date.

i. Detailed survey/Check
Survey of a 380kV or
higher voltage
transmission line having a
minimum line length of
50km.

ii. Sub-Soil Investigation for a
minimum of 500 Linear
meters.

iii. Civil Works/Construction
of at least 150
conventional tower
foundations for a 380kV or
higher voltage
transmission line.

iv. Erection of at least 150
towers of a 380kV or
higher voltage
transmission line.

v. Stringing of a 380kV or
higher voltage bundled
transmission line having a
minimum line length of
50km.

vi. Testing and
Commissioning of a 380kV
or higher voltage bundled
transmission line having a
minimum line length of
50km.

Must meet
requirement

Must meet
requirement

Not
applicable

Not
applicable

Form EXP - 1 with
copies of the
relevant signed

contract
agreement,
Completion

Certificates/Taking
Over Certificates or

Performance
Certificates/
Operational
Acceptance

Certificates, and JV
agreement (if any)
of the relevant

contracts showing
value and nature of
participation of

Bidder. Notarized
English translation
is needed if the

evidence
documents are not
in English. Failure
to provide the

required evidence
documents along
with the bid may

cause bid rejection.

Notes:
i. The requirements under 1.4.1 (b) can be met under separate contracts and it is not a

requirement to have completed all requirements under a single contract.
ii. Each technical requirement must have been completed under a “single” contract.
iii. The Bidder shall submit evidence that the relevant technical requirement (e.g. Interim

payment certificate, approval by the Engineer, etc.) has been satisfactorily completed. It is
also a mandatory requirement that the particular contract within which the technical
requirement has been implemented must have been substantially and/or satisfactorily
completed and relevant technical parameter/requirement has been in operation for at least
last two (2) years as of bid opening date.
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iv. For contracts under which the Bidder participated as a Joint Venture partner/Consortium, only
the Bidder’s share shall be considered to meet this requirement.

v. For contracts implemented by a Joint Venture contractor, if the Bidder comprises the same
Joint Venture, the “Single Entity” requirements will apply.

1.4.2 Experience in Specialized Key Activities which may be met by the Bidder or Specialist
Subcontractors (optional)

The requirement may be met by the Bidder, as a single entity or any one of the JV partners, or Bidder’
proposed specialist subcontractor(s).

Criteria Compliance Requirements Documents

Requirement
Single Entity or
Its Specialist

Subcontractors

Joint Venture
or Its Specialist
Subcontractors

Submission
Requirements

The bidder or any one of the JV partners or
the proposed specialist subcontractor must
have at least five (05) years of experience
in any type of pile foundations, of any
length.

must meet
requirement

must meet
requirement

Form EXP-2 with copies of the
relevant signed contract
agreement showing nature of
participation of Bidder/JV
Partner or subcontractor along
with the Completion
Certificate(s)/Taking Over
Certificate(s).

Notarized English translation
is needed if the evidence
documents are not in English.

If the bidder/JV Partner has not executed
any EPC project in the past as sole entity,
they have to propose an engineering firm/
sub-contractor meeting with the following
criteria:

“The engineering firm/sub-contractor shall
have designed (electrical and civil) at least
one Transmission Line project in last ten
(10) years of 380kV or higher voltage level
and same nature which shall be in services
for last (02) two years as of bid opening
date.”

Form EXP-2 with copies of the
relevant signed contract
agreement, Completion
Certificates/Taking Over
Certificates and Performance
Certificates/ Operational
Acceptance Certificates, and
JV agreement (if any) of the
relevant contracts showing
value and nature of
participation of Bidder.

Notarized English translation
is needed if the evidence
documents are not in English.
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1.5. Subcontractors
Subcontractors or Manufacturers for the following major items of plant and services must meet the
following minimum qualification criteria, herein listed for a subcontractor for that item. Failure to
comply with this requirement will result in rejection of the subcontractor but not the Bidder.

No. Equipment/
Services Minimum Criteria Document Submission

Requirements
1. Towers Manufacturing Experience Criteria

i. The manufacturer must have
manufacturing experience of
double circuit steel lattice towers
of 500kV or higher voltage rating
of transmission lines.

Performance Criteria

Towers supplied by the manufacturer
should have been in satisfactory
operation for a continuous period of at
least three years [at least one end
user certificate to be outside country
of manufacturer] or satisfactory
operational experience of one year in
NGC/DISCOs/ K-Electric prior to
deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)/
delivery document(s)
(bill(s) of lading, inspection
certificate(s) etc.) for the
contract(s).

 Authorization letter
 ISO certificates
 Technical data sheets
 Drawings
At least one (01) satisfactory
operational certificate shall
be submitted with the bid
from the end user from
Pakistan or outside the
country of origin of the
offered equipment / goods.
The submitted operational
certificate must indicate the
name of the end user/client
along with its contact
address, phone numbers, fax
numbers, web‐site and e‐mail
addresses. The bidder must
also submit with the bid
copies of contract
agreements along with
performance certificates duly
notarized (along with
translation in English if
original is in different
language) for these supplies.
The manufacturer shall
provide the following
information with the Bid to
establish its
capacity/capability to execute
the order.

 Details of manufacturing
facility / equipment

 Details of manufacturing
process
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No. Equipment/
Services Minimum Criteria Document Submission

Requirements
 Manufacturing Capacity

2. Conductor / OPGW Manufacturing Experience Criteria

i. The manufacturer must have
manufacturing experience of similar
Equipment/Goods of similar or
higher rating and capacity.

Definition for Similarity:

 Conductor: ACSR conductor with
a minimum of 26/7 strands and a
cross-sectional area of at least
468 mm².

 OPGW: 24 fibers or above.

Performance Criteria

The above Equipment/Goods supplied
by the manufacturer should have been
in satisfactory operation for a
continuous period of at least three
years [at least one end user certificate
to be outside country of manufacturer]
or satisfactory operational experience
of one year in NGC/DISCOs/ K-Electric
prior to deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)/
delivery document(s)
(bill(s) of lading, inspection
certificate(s) etc.) for the
contract(s).

 Authorization letter
 ISO certificates
 Technical data sheets
 Drawings

At least one (01) satisfactory
operational certificate shall
be submitted with the bid
from the end user from
Pakistan or outside the
country of origin of the
offered equipment / goods.
The submitted operational
certificate must indicate the
name of the end user/client
along with its contact
address, phone numbers, fax
numbers, web‐site and e‐mail
addresses. The bidder must
also submit with the bid
copies of contract
agreements along with
performance certificates duly
notarized (along with
translation in English if
original is in different
language) for these supplies.
The manufacturer shall
provide the following
information with the Bid to
establish its
capacity/capability to execute
the order.

 Details of manufacturing
facility / equipment

 Details of manufacturing
process

 Manufacturing Capacity
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No. Equipment/
Services Minimum Criteria Document Submission

Requirements
3. Insulator Hardware

Assemblies for
Conductor /

Hardware for OPGW
/ Accessories and

Dampers for
Conductor & OPGW

Manufacturing Experience Criteria

i. The manufacturer must have
manufacturing experience of similar
Equipment/Goods with similar or
higher rating in capacity.

ii. The bidder or its proposed
manufacturer / design institute for
design of insulator hardware strings
must have design experience of
similar Equipment / Goods for
transmission lines using electric
field modeling.

Definition for Similarity: Insulators M&E rating,
glass/porcelain, clevis &
tongue / ball & socket
coupling Hardware and dampers 380V
or above and Bundled
Configuration Accessories 380kV or above

Performance Criteria

The above Equipment/Goods supplied
by the manufacturer should have been
in satisfactory operation for a
continuous period of at least three
years [at least one end user certificate
to be outside country of manufacturer]
or satisfactory operational experience
of one year in NGC/DISCOs/ K-Electric
prior to deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)/
delivery document(s) (bill(s)
of lading, inspection
certificate(s) etc.) for the
contract(s).

 Authorization letter
 ISO certificates
 Technical data sheets
 Drawings

At least one (01) satisfactory
operational certificate shall
be submitted with the bid
from the end user from
Pakistan or outside the
country of origin of the
offered equipment / goods.
The submitted operational
certificates must indicate the
name of the end user/client
along with its contact
address, phone numbers, fax
numbers, web‐site and e‐mail
addresses. The bidder must
also submit with the bid
copies of contract
agreements along with
performance certificates duly
notarized (along with
translation in English if
original is in different
language) for these supplies.
The manufacturer shall
provide details of
manufacturing equipment
and manufacturing process.

The Bidder shall submit with
the bid, copies (with duly
notarized English translation)
of the Electric field modelling
reports of three (03)
previously designed strings
with supporting documents
along with valid contact
information (i.e. email,
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No. Equipment/
Services Minimum Criteria Document Submission

Requirements
phone, fax no.) of the end
users of the material.

The manufacturer shall
provide the following
information with the Bid to
establish its
capacity/capability to execute
the order.

 Details of manufacturing
facility / equipment

 Details of manufacturing
process

 Manufacturing Capacity
4. RTV Silicone Rubber

Coating
manufacturer and
Coating Applicator

Manufacturing Experience Criteria

i. The manufacturer must have
experience of manufacturing and
application of RTV Silicone Rubber
Coating on porcelain or glass
insulators for transmission lines of
500kV or higher.

Performance Criteria

The above Equipment/Goods supplied
by the manufacturer should have been
in satisfactory operation for a
continuous period of at least three
years [at least one end user certificate
to be outside country of manufacturer]
or satisfactory operational experience
of one year in NGC/DISCOs/ K-Electric
prior to deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)/
delivery document(s) (bill(s)
of lading, inspection
certificate(s) etc.) for the
contract(s).

 Authorization letter
 ISO certificates
 Technical data sheets

At least one (01) satisfactory
operational certificate shall
be submitted with the bid
from the end user from
Pakistan or outside the
country of origin of the
offered equipment / goods.
The submitted operational
certificates must indicate the
name of the end user/client
along with its contact
address, phone numbers, fax
numbers, web‐site and e‐mail
addresses. The bidder must
also submit with the bid
copies of contract
agreements along with
performance certificates duly
notarized (along with
translation in English if
original is in different
language) for these supplies.
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No. Equipment/
Services Minimum Criteria Document Submission

Requirements
The manufacturer shall
provide the following
information with the Bid to
establish its
capacity/capability to execute
the order.

 Details of manufacturing
facility / equipment

 Details of manufacturing
process

 Manufacturing Capacity
5. Grounding Material Manufacturing Experience Criteria

i. The manufacturer must have
manufacturing experience of
similar Equipment/Goods with
similar or higher rating in
capacity.

Performance Criteria

The above Equipment/Goods supplied
by the manufacturer should have been
in satisfactory operation for a
continuous period of at least three
years [at least one end user certificate
to be outside country of manufacturer]
or satisfactory operational experience
of one year in NGC/DISCOs/ K-Electric
prior to deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)/
delivery document(s)
(bill(s) of lading, inspection
certificate(s) etc.) for the
contract(s).

 Authorization letter
 ISO certificates
 Technical data sheets
 Drawings

At least one (01) satisfactory
operational certificate shall
be submitted with the bid
from the end user from
Pakistan or outside the
country of origin of the
offered equipment / goods.
The submitted operational
certificate must indicate the
name of the end user/client
along with its contact
address, phone numbers, fax
numbers, web‐site and e‐mail
addresses. The bidder must
also submit with the bid
copies of contract
agreements along with
performance certificates duly
notarized (along with
translation in English if
original is in different
language) for these supplies.
The manufacturer shall



Section 3 – Evaluation and Qualification Criteria 3-15

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

No. Equipment/
Services Minimum Criteria Document Submission

Requirements
provide the following
information with the Bid to
establish its
capacity/capability to execute
the order.

 Details of manufacturing
facility / equipment

 Details of manufacturing
process

 Manufacturing Capacity
6. Installation Works

Subcontractor
Installation Experience Criteria

i. The subcontractor must have
experience in installation of double
circuit bundled transmission lines
with a voltage rating of 380 kV or
higher.

Performance Criteria

The above transmission line(s)
completed by the subcontractor
should have been in satisfactory
operation for a continuous period of
at least three years [at least one end
user certificate to be outside country
of manufacturer] or satisfactory
operational experience of one year in
NGC/DISCOs/ K-Electric prior to
deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)
for the contract(s).

 Authorization letter

At least one (01) satisfactory
operational certificate shall
be submitted with the bid
from the end user from
Pakistan or outside the
country of origin of the
subcontractor. The submitted
operational certificate must
indicate the name of the end
user/client along with its
contact address, phone
numbers, fax numbers,
web‐site and e‐mail
addresses. The bidder must
also submit with the bid
copies of contract
agreements along with
performance certificates duly
notarized (along with
translation in English if
original is in different
language) for these supplies.
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No. Equipment/
Services Minimum Criteria Document Submission

Requirements
7. Civil Works

Subcontractor
Installation Experience Criteria

ii. The subcontractor must have
experience in civil works of double
circuit transmission lines with a
voltage rating of 380 kV or higher.

Performance Criteria

The above transmission line(s)
completed by the subcontractor should
have been in satisfactory operation for
a continuous period of at least three
years [at least one end user certificate
to be outside country of manufacturer]
or satisfactory operational experience
of one year in NGC/DISCOs/ K-Electric
prior to deadline for submission of Bids.

 Form EXP-3
 Reference list
 Contract agreements

copies (with English
translation)

 Completion certificate(s)
for the contract(s).

 Authorization letter

At least one (01)
satisfactory operational
certificate shall be
submitted with the bid from
the end user from Pakistan
or outside the country of
origin of the subcontractor.
The submitted operational
certificate must indicate the
name of the end user/client
along with its contact
address, phone numbers,
fax numbers, web‐site and
e‐mail addresses. The
bidder must also submit
with the bid copies of
contract agreements along
with performance
certificates duly notarized
(along with translation in
English if original is in
different language) for
these supplies.

For the above items, to demonstrate compliance, subcontractors /manufacturers must submit a
copy of business registration or similar document to establish the number of years of operation.

The material/ equipment offered by the bidder at the time of the bid shall not be changeable later
on. Also the bidder shall not propose more than three (03) manufacturers for any major item.

In case of a Bidder who offers to supply and install major items of plant under the contract, which
the Bidder did not manufacture or otherwise produce, the Bidder shall provide the Manufacturer’s
authorization, using the form provided in Section 4 (Bidding Forms), showing that the Bidder has
been duly authorized by the Manufacturer or producer of the related plant and equipment or
component to supply and install that item in the Employer’s country. Failure to submit the
Manufacturer’s authorization at the first instance is considered a minor, nonmaterial omission and
shall be subject to clarification. However, failure of the Bidder to submit the omitted authorization
shall lead to rejection of the Subcontractor or Manufacturer of the item under evaluation in
accordance with ITB 39.2.
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2. Evaluation
The evaluation methodology shall be based on merit point criteria where scores are applied to
the evaluation of the Technical Proposals and, thereafter, a combination of technical weighted
score and financial weighted score is calculated using the weights specified in ITB 39.1.

The Most Advantageous bid is the one that:

(i) is substantially responsive to the bidding document, and
(ii) has the highest score of the combined technical and financial evaluation.

2.1. Technical Evaluation
2.1.1. Determination of Substantial Responsiveness

Prior to scoring the technical factors and/or sub-factors of the technical proposal, a
determination of responsiveness shall be carried out in accordance with ITB 30 and ITB 31.
This determination may include the verification of the following criteria:

Criteria Compliance Requirements Documents

Requirement Single Entity or Joint
Venture/Consortium

Submission
Requirements

Compliance with the
requirement for a defined
completion time (when no
alternative completion time
is allowed).

Must meet requirement without
material deviation, reservation,

or omission
Technical Proposal

Responsiveness of the
bidder’s Environmental,
Health, and Safety
Management Plan (EHSMP)
to the requirements of the
project Environmental
Management Plan (EMP).

Must meet requirement without
material deviation, reservation,

or omission
Technical Proposal

Responsiveness of the
bidder’s proposal
demonstrating bidder’s
approach to fulfilling the
50% local labor requirement

Must meet requirement without
material deviation, reservation,

or omission
Technical Proposal

Compliance of offered
equipment, listed in Form of
Proposed Subcontractors /
Manufacturer for Major item
of Plant and Services, to
Employer's Requirements
and Specifications therein.
This shall include but not
limited to evaluation of
Schedule of Technical Data
of the equipment pursuant to
clause-2.5 of Section-6
(Employer's Requirements).

Must meet requirement without
material deviation, reservation,

or omission
Technical Proposal

Compliance with NGC
(formerly NTDC) Type Test
Policy and
evaluation/assessment of
Type Test Reports of offered
equipment, listed in Form of
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Proposed Subcontractors /
Manufacturer for Major item
of Plant and Services,
pursuant to Clause 2.4
(Technical Specification) of
Section-6 (Employer's
Requirements).
Pursuant to ITB 11.2(j) (vii),
in case of failure to submit
an Undertaking of type tests
as per NGC (formerly
NTDC) type test policy along
with the bid or in response
to post bid clarification, such
manufacturer shall not be
accepted and bidder will be
bound to replace the same
with acceptable
manufacturer.
All Type Test
certificates/reports,
reference list, etc. shall be in
English language.

Compliance with other
sustainable procurement, if
applicable.

Must meet requirement without
material deviation, reservation,

or omission
Technical Proposal

Other compliance
requirements indicated in
the Bidding
Document.

Must meet requirement without
material deviation, reservation,

or omission
Technical Proposal

If the technical proposal is declared not substantially responsive to the requirements of the
Bidding Document, the Bid shall be rejected, and it shall not be evaluated further. However,
noncompliance with equipment requirements described in Section 6 (Employer’s
Requirements) shall not normally be a ground for bid rejection, and such noncompliance will
be subject to clarification during bid evaluation and rectification prior to contract award.

2.1.2. Technical Scoring

The evaluation approach shall be based on a scoring methodology as per the principles
spelled out below:

Technical Factors Weightings
(1)

Scores
(2)

Weighted Score
(1) x (2)

1. Construction Methodology 50% (max = 10) T1

2. Materials, Equipment, and Logistics 25% (max = 10) T2

3. Environmental, Health and Safety (or
Environmental and Social) 15% (max = 10) T3

4. Sustainability 10% (max = 10) T4

Total Technical Factor(s) Score (T) 100% T1 + T2 + T3 + T4

Evaluation of the Technical Factors
The number of points to be assigned for each sub-factor mentioned above shall be broken
down as follows:
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Technical Factors Weightings
(1)

Scores
(2)

Weighted Score
(1) x (2)

1. Construction Methodology % (max = 10) T1
Sub-Factor
Weightings

(1)
Score
(2)

Weighted Score
(1) x (2)

i. General Construction Strategy and
Methodology 30% (max = 10)

ii. Construction Schedule - Mobilization Plan 10% (max = 10)
iii. Stakeholder Management 20% (max = 10)
iv. Construction Schedule (alternatives) 30% (max = 10)
v. Record Keeping 10% (max = 10)

Subtotal Score T1 100%

2. Materials, Equipment, and Logistics % (max = 10) T2
Sub-Factor
Weightings

(1)
Score
(2)

Weighted Score
(1) x (2)

i. Supply Chain 30% (max = 10)
ii. Equipment Compliance 30% (max = 10)
iii. Specialized Equipment 30% (max = 10)
iv. Minimisation of Waste 10% (max = 10)

Subtotal Score T2 100%

3. Environmental, Health and Safety (or
Environmental and Social) % (max = 10) T3

Sub-Factor
Weightings

(1)
Score
(2)

Weighted Score
(1) x (2)

i. Site Health and Safety 100% (max = 10)

Subtotal Score T3 100%

4. Sustainability % (max = 10) T4
Sub-Factor
Weightings

(1)
Score
(2)

Weighted Score
(1) x (2)

i. Local Participation - Employment Plans 100% (max = 10)

Subtotal Score T4 100%

The technical factor(s)/sub-factor(s), as listed in the previous table(s), shall be scored based
on the following narrative evaluation criteria:
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1. Construction Methodology
Score Rating Description of Submission
10 Outstanding Submission exceeds expectations and requirements in all aspects

of the criterion. Exceptional understanding of the criterion is
demonstrated through superior methodology supported by clear
and credible evidence. Submission includes major innovation and
value-added features with a clear implementation plan for proposed
features.

An exceptional and comprehensive document management and
record-keeping system is demonstrated, supported by clear,
credible, and verifiable procedures. The system provides robust
controls for creation, review, approval, version control, storage,
retrieval, archiving, access, and traceability of project records. Clear
responsibilities, integration with contractual, technical, quality,
environmental, health and safety, and reporting requirements, and
comprehensive sample templates are provided.

9 Excellent Submission exceeds expectations and requirements in most
aspects of the criterion. Excellent understanding of the criterion is
demonstrated through well-articulated methodology supported by
strong evidence. Submission includes major innovation and value-
added features but lacks an implementation plan for proposed
features.

An excellent document management and record-keeping system is
demonstrated through well-articulated procedures covering
document control, version control, approvals, storage, retrieval,
access, and traceability, supported by strong evidence and
appropriate sample templates. Clear responsibilities and integration
with project and contractual requirements are demonstrated.

8 Good Submission exceeds expectations and requirements in some
aspects of the criterion. Good understanding of the criterion is
demonstrated through structured and well-developed methodology
supported by reasonable and verifiable evidence. Submission
includes some innovation and value-added features with an
implementation plan for proposed features.

A good and well-developed document management and record-
keeping system is demonstrated, with appropriate procedures for
document creation, control, storage, retrieval, approvals, and
traceability. The submission provides reasonable and verifiable
evidence and suitable sample records/templates.

7 Above
average

Submission meets expectations and requirements in all aspects of
the criteria. Sound understanding of the criterion is demonstrated
through a thorough methodology with no weakness and supported
by reasonable evidence but is difficult to verify. Submission includes
minor innovation and value-added features but lacks an
implementation plan for proposed features.

A sound and comprehensive record-keeping system is
demonstrated, covering document control, version management,
access, approvals, storage, retrieval, and archiving. Responsibilities
are clearly identified and the system is generally aligned with
contractual and project requirements. Sample templates are
provided and are generally suitable, although some aspects may be
difficult to verify or lack detail.

6 Average Submission meets expectations and requirements in most aspects
of the criterion. Adequate understanding of the criterion is
demonstrated through a competent methodology with negligible
weakness. Submission includes no innovation or value-added
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features.

An adequate and competent record-keeping system is proposed,
covering the principal document control and record-management
requirements. Procedures and responsibilities are generally
appropriate, with negligible weaknesses. Sample templates and
records are provided but offer limited additional features or detail.

5 Below
average

Submission meets requirements in some aspects of the criterion.
Understanding of the criterion is below average, and methodology
contains minor weaknesses. Submission provides sufficient
assurance of ability to deliver the criterion.

The proposed record-keeping system demonstrates a below-
average understanding of project document management and
contains minor weaknesses in areas such as version control,
traceability, access, storage, retrieval, or archiving. The submission
provides sufficient assurance of the bidder’s ability to maintain
project records, but important aspects lack detail.

4 Marginal Submission marginally meets requirements of the criterion.
Methodology demonstrates some understanding of the criterion with
some weakness. Submission provides moderate assurance of
ability to deliver the criterion.

The proposed record-keeping system demonstrates some
understanding of document management but contains weaknesses
in several important areas, such as document control,
responsibilities, traceability, retrieval, or archiving. Sample
records/templates may be incomplete or insufficient. The
submission provides moderate assurance of the bidder’s ability to
maintain adequate project records.

3 Poor Submission fails to meet most requirements of the criterion.
Methodology has major weakness and/or discrepant information.
Submission provides little assurance of ability to deliver the
criterion.

The proposed record-keeping system has major weaknesses,
omissions, and/or inconsistent information. Important procedures
for document control, version management, approvals, storage,
retrieval, or traceability are inadequately addressed. The
submission provides little assurance of the bidder’s ability to
maintain reliable and compliant project records.

2 Very poor Submission fails to meet major requirements of the criterion.
Methodology has substantial weaknesses and/or irrelevant
information. Submission provides no assurance of ability to deliver
the criterion.

The proposed record-keeping arrangements contain substantial
weaknesses and/or irrelevant information. Significant elements of
document management, record control, traceability, responsibilities,
or compliance are missing. The submission provides no meaningful
assurance of the bidder’s ability to maintain an effective project
record-keeping system.

1 Unaccepta
ble

Submission fails to meet all requirements of the criterion.
Methodology has significant omissions or irrelevant information.

The submission contains significant omissions and/or irrelevant
information and does not demonstrate an acceptable document
management or record-keeping system. Essential arrangements for
controlling, storing, retrieving, protecting, and maintaining project
records are absent or fundamentally inadequate.
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2. Materials, Equipment, and Logistics
Score Rating Description of Submission
10 Outstanding Submission exceeds expectations and requirements in all aspects

of the criterion. Exceptional understanding of the criterion is
demonstrated through a superior approach to supply chain
management, equipment compliance and availability, specialized
equipment, logistics, material handling and storage, and waste
minimization, supported by clear and credible evidence.
Submission demonstrates robust arrangements for sourcing and
timely availability of critical materials and equipment, quality
assurance throughout the supply chain, equipment mobilization,
maintenance and contingency provisions, and practical measures
to minimize, reuse, or recycle waste. Submission includes major
innovation and value-added features with a clear implementation
plan for proposed features.

9 Excellent Submission exceeds expectations and requirements in most
aspects of the criterion. Excellent understanding of the criterion is
demonstrated through a well-articulated approach to supply chain
management, equipment compliance and availability, specialized
equipment, logistics, material handling and storage, and waste
minimization, supported by strong evidence. Submission
demonstrates effective arrangements for critical material and
equipment sourcing, quality assurance, equipment mobilization
and maintenance, specialized equipment deployment, logistics,
and waste minimization. Submission includes major innovation
and value-added features but lacks an implementation plan for
proposed features.

8 Good Submission exceeds expectations and requirements in some
aspects of the criterion. Good understanding of the criterion is
demonstrated through a structured and well-developed approach
to supply chain management, equipment compliance and
availability, specialized equipment, logistics, material handling and
storage, and waste minimization, supported by reasonable and
verifiable evidence. Submission demonstrates appropriate
arrangements for material and equipment availability, supply chain
quality control, equipment deployment and maintenance, logistics,
and practical waste minimization measures. Submission includes
some innovation and value-added features with an
implementation plan for proposed features.

7 Above
average

Submission meets expectations and requirements in all aspects of
the criterion. Sound understanding of the criterion is demonstrated
through a thorough approach to supply chain management,
equipment compliance and availability, specialized equipment,
logistics, material handling and storage, and waste minimization,
with no weakness and supported by reasonable evidence but is
difficult to verify. Submission demonstrates adequate
arrangements for sourcing and delivery of materials, equipment
availability and mobilization, maintenance and contingency
measures, logistics, and waste minimization. Submission includes
minor innovation and value-added features but lacks an
implementation plan for proposed features.

6 Average Submission meets expectations and requirements in most aspects
of the criterion. Adequate understanding of the criterion is
demonstrated through a competent approach to supply chain
management, equipment compliance and availability, specialized
equipment, logistics, material handling and storage, and waste
minimization, with negligible weakness. Submission provides
generally adequate arrangements for material and equipment
sourcing, supply chain quality assurance, equipment deployment
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and maintenance, logistics, and waste management. Submission
includes no innovation or value-added features.

5 Below
average

Submission meets requirements in some aspects of the criterion.
Understanding of the criterion is below average, and the proposed
approach to supply chain management, equipment compliance
and availability, specialized equipment, logistics, material handling
and storage, and waste minimization contains minor weaknesses.
Some arrangements for material and equipment availability,
supply chain management, equipment deployment, logistics, and
waste minimization are adequately described, but important
aspects lack sufficient detail. Submission provides sufficient
assurance of ability to deliver the criterion.

4 Marginal Submission marginally meets requirements of the criterion. The
proposed approach to supply chain management, equipment
compliance and availability, specialized equipment, logistics,
material handling and storage, and waste minimization
demonstrates some understanding of the criterion with some
weakness. Arrangements for critical materials and equipment,
supply chain risks, equipment mobilization and maintenance,
logistics, or waste minimization are partially addressed or lack
adequate detail. Submission provides moderate assurance of
ability to deliver the criterion.

3 Poor Submission fails to meet most requirements of the criterion. The
proposed approach to supply chain management, equipment
compliance and availability, specialized equipment, logistics,
material handling and storage, and waste minimization has major
weaknesses and/or discrepant information. Significant
deficiencies are evident in arrangements for sourcing and
availability of critical materials and equipment, quality assurance,
equipment deployment and maintenance, logistics, risk
management, or waste minimization. Submission provides little
assurance of ability to deliver the criterion.

2 Very poor Submission fails to meet major requirements of the criterion. The
proposed approach to supply chain management, equipment
compliance and availability, specialized equipment, logistics,
material handling and storage, and waste minimization has
substantial weaknesses and/or irrelevant information. Major
elements relating to critical material and equipment availability,
supply chain quality assurance, equipment mobilization and
maintenance, specialized equipment, logistics, contingency
measures, or waste minimization are inadequately addressed or
omitted. Submission provides no assurance of ability to deliver the
criterion.

1 Unacceptabl
e

Submission fails to meet all requirements of the criterion. The
proposed approach to supply chain management, equipment
compliance and availability, specialized equipment, logistics,
material handling and storage, and waste minimization has
significant omissions or irrelevant information. The submission
does not demonstrate an acceptable approach to ensuring the
availability and quality of materials and equipment, effective
logistics and material handling, equipment mobilization and
maintenance, management of specialized equipment, or
minimization of construction waste.

3. Environmental, Health and Safety (or Environmental and Social)
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Score Rating Description of Submission
10 Outstanding Submission exceeds expectations and requirements in all

aspects of the criterion. Exceptional understanding of the
criterion is demonstrated through a superior approach to site
health and safety, site security, H&S facilities, H&S personnel,
induction and training, hazard identification and risk assessment,
and implementation of the hierarchy of controls, supported by
clear and credible evidence. Submission demonstrates
comprehensive and project-specific arrangements for managing
H&S risks, emergency preparedness, safe access and work
areas, worker and public protection, competent H&S personnel,
training, and continuous risk management. Submission includes
major innovation and value-added features with a clear
implementation plan for proposed features.

9 Excellent Submission exceeds expectations and requirements in most
aspects of the criterion. Excellent understanding of the criterion
is demonstrated through a well-articulated approach to site
health and safety, site security, H&S facilities, H&S personnel,
induction and training, hazard identification and risk assessment,
and implementation of the hierarchy of controls, supported by
strong evidence. Submission demonstrates effective and
practical arrangements for managing project-specific H&S risks,
emergency response, site security, worker and public safety,
competent H&S personnel, and training. Submission includes
major innovation and value-added features but lacks an
implementation plan for proposed features.

8 Good Submission exceeds expectations and requirements in some
aspects of the criterion. Good understanding of the criterion is
demonstrated through a structured and well-developed approach
to site health and safety, site security, H&S facilities, H&S
personnel, induction and training, hazard identification and risk
assessment, and implementation of the hierarchy of controls,
supported by reasonable and verifiable evidence. Submission
demonstrates appropriate arrangements for site layout and
safety facilities, access and egress, security, H&S staffing,
induction and training, risk assessment, work controls, and
emergency arrangements. Submission includes some innovation
and value-added features with an implementation plan for
proposed features.

7 Above
average

Submission meets expectations and requirements in all aspects
of the criterion. Sound understanding of the criterion is
demonstrated through a thorough approach to site health and
safety, site security, H&S facilities, H&S personnel, induction
and training, hazard identification and risk assessment, and
implementation of the hierarchy of controls, with no weakness
and supported by reasonable evidence but is difficult to verify.
Submission demonstrates adequate project-specific
arrangements for H&S facilities, site security, competent H&S
personnel, worker induction and training, hazard identification,
risk assessment, and implementation of appropriate control
measures. Submission includes minor innovation and value-
added features but lacks an implementation plan for proposed
features.

6 Average Submission meets expectations and requirements in most
aspects of the criterion. Adequate understanding of the criterion
is demonstrated through a competent approach to site health
and safety, site security, H&S facilities, H&S personnel,
induction and training, hazard identification and risk assessment,
and implementation of the hierarchy of controls, with negligible
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weakness. Submission provides generally adequate
arrangements for site safety facilities, security, H&S personnel,
induction and training, hazard identification, risk assessment,
and application of control measures. Submission includes no
innovation or value-added features.

5 Below
average

Submission meets requirements in some aspects of the criterion.
Understanding of the criterion is below average, and the
proposed approach to site health and safety, site security, H&S
facilities, H&S personnel, induction and training, hazard
identification and risk assessment, and implementation of the
hierarchy of controls contains minor weaknesses. Some
arrangements for site safety, security, H&S staffing, training,
hazard identification, risk assessment, and control measures are
adequately described, but important aspects lack sufficient
detail. Submission provides sufficient assurance of ability to
deliver the criterion.

4 Marginal Submission marginally meets requirements of the criterion. The
proposed approach to site health and safety, site security, H&S
facilities, H&S personnel, induction and training, hazard
identification and risk assessment, and implementation of the
hierarchy of controls demonstrates some understanding of the
criterion with some weakness. Arrangements for site safety
facilities, security, H&S personnel, training, hazard identification,
risk assessment, emergency preparedness, or control measures
are partially addressed or lack adequate detail. Submission
provides moderate assurance of ability to deliver the criterion.

3 Poor Submission fails to meet most requirements of the criterion. The
proposed approach to site health and safety, site security, H&S
facilities, H&S personnel, induction and training, hazard
identification and risk assessment, and implementation of the
hierarchy of controls has major weaknesses and/or discrepant
information. Significant deficiencies are evident in project-
specific H&S arrangements, site security, safety facilities, H&S
personnel, training, risk assessment, emergency arrangements,
or implementation of control measures. Submission provides
little assurance of ability to deliver the criterion.

2 Very poor Submission fails to meet major requirements of the criterion. The
proposed approach to site health and safety, site security, H&S
facilities, H&S personnel, induction and training, hazard
identification and risk assessment, and implementation of the
hierarchy of controls has substantial weaknesses and/or
irrelevant information. Major elements relating to H&S facilities,
site security, competent H&S personnel, training, hazard
identification, risk assessment, emergency preparedness, or risk
controls are inadequately addressed or omitted. Submission
provides no assurance of ability to deliver the criterion.

1 Unacceptabl
e

Submission fails to meet all requirements of the criterion. The
proposed approach to site health and safety, site security, H&S
facilities, H&S personnel, induction and training, hazard
identification and risk assessment, and implementation of the
hierarchy of controls has significant omissions or irrelevant
information. The submission does not demonstrate an
acceptable approach to managing project-specific H&S risks,
protecting workers and the public, providing appropriate safety
facilities and competent H&S personnel, conducting induction
and training, or implementing effective hazard controls.
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4. Sustainability
Score Rating Description of Submission
10 Outstanding The bidder commits to 81% or more local workforce

participation. The plan demonstrates a highly robust,
functional, and practical approach to maximizing local
employment, with clearly defined recruitment procedures,
effective skills-matching processes, meaningful engagement
with local communities, and credible mechanisms to ensure
sustained, inclusive, and equitable participation of local
workers throughout the project implementation.

8 Good The bidder commits to 71% to 80% local workforce
participation. The plan demonstrates a robust and practical
approach to maximizing local employment opportunities,
including effective recruitment, skills development/matching,
community engagement, and measures to support sustained
and inclusive participation of local workers.

6 Average The bidder commits to 61% to 70% local workforce
participation. The plan demonstrates a well-developed and
feasible approach covering recruitment procedures, skills-
matching processes, local community engagement, and
mechanisms for sustaining local workforce participation
throughout project implementation.

3 Marginal The bidder commits to 51% to 60% local workforce
participation. The plan demonstrates a reasonable
approach to local recruitment, skills matching, and
engagement with local communities, with mechanisms to
facilitate sustained participation of local workers.

After determining the technical factors score, the next step is to calculate the technical
weighted score. The following formula will be used to calculate a Bidder’s technical weighted
score (Tws):

Tws = T * Tweight
Where:
Tws = Technical weighted score;
T = Total technical score given to the Bid;
Tweight = Technical weight being equal to 10.

2.2. Financial Evaluation
2.2.1 Detailed Financial Evaluation
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Prior to financial scoring, it is necessary to conduct a detailed price comparison on the
following criteria in addition to the criteria listed in ITB 38.2 I (a–f), the evaluated bid price
shall be determined using the following method:

2.2.1.1 Quantifiable Nonconformities and Omissions

Pursuant to ITB 33.3, the cost of all quantifiable nonmaterial nonconformities shall be
evaluated, including omissions in Daywork where competitively priced but excluding omission
of prices in the Schedule of Priced Activities and Sub-Activities. The Employer will make its
own assessment of the cost of any nonmaterial nonconformities and omissions for the
purpose of ensuring fair comparison of Bids.

(a) Financial Adjustment of Bid Price (Commercial Aspects)

The evaluation of a bid will take into account, in addition to the Bid Price, the following
commercial factors (adjustments) in the manner and the extent indicated hereof, to
determine the Evaluated Bid Price.

i. Price Adjustment for Deviation in Terms of Payment

If a bid deviates from the terms of payment/payment conditions as specified in the
Conditions of Contract and if such deviation is considered acceptable to the
Employer, mark‐up earned for any earlier payments involved in the terms outlined in
the bid as compared to those stipulated in the Conditions of Contract shall be
calculated at the following mark‐up rates:
 For foreign currency component: LIBOR (1-Month) notified by ICE on date of

opening of bid.

 For local currency component: KIBOR (1-Month, Offer) notified by SBP on date
of opening of bid.

And shall be added to the Corrected Total Bid Price for comparison purpose only.

ii. Price Adjustment on account of Late Completion (NOT APPLICABLE)

(b) Financial Adjustment of Bid Price (Technical Aspects)

In addition to price adjustment due to commercial aspects, the price of bid will also be
adjusted on account of minor technical omission/noncompliance and due to minor
omissions or missing items in the scope of supply, services, etc. in the manner and to
the extent indicated hereof, to determine the Evaluated Bid Price.

i. Price Adjustment for Completeness in Scope of Supply

The cost of minor missing items in the scope of supply, services, etc. shall be added to
the bid price to allow for bid comparison on an equal basis. The price adjustment shall
be based on a reasonable estimate of the cost by the bid evaluation committee, taking
into consideration the corresponding quoted prices from next higher responsive bid.

2.2.1.2 Domestic Preference

Domestic preference will be granted to eligible domestically produced Plant and Equipment in
accordance with the following provisions:

(a) The preference margin shall not be applied to the whole facility but only to the eligible
domestically produced Plant and Equipment within the contract.

(b) Plant and Mandatory Spare Parts supplied from abroad shall be quoted CIP. Plant
and Mandatory Spare Parts supplied from within the Employer’s country shall be
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quoted EXW (ex-works, ex-factory, ex-warehouse, ex-showroom, or off-the-shelf, as
applicable) free of sales and similar taxes.

(c) All other cost components for services and works, such as costs for design, local
handling, transportation, storage, installation, and commissioning shall be quoted
separately.

(d) In the comparison of Bids, only the CIP price component of each Bid for the Plant and
Equipment offered from outside the Employer’s country shall be increased by 15%.

(e) No domestic preference shall be applied to any of the Services or Works included in
the contract.

(f) Bidders shall not be permitted or required to modify the mix of local and foreign Plant
and Equipment after bid opening.

2.2.1.3 Life Cycle Costs

Life cycle costing shall not apply.

2.2.1.4 Time Schedule

Time to complete the plant and services from the effective date specified in Article 3 of the
Contract Agreement for determining the Time for Completion including commissioning
activities is 28 calendar months.
No credit will be given for earlier completion. A bid offering completion period beyond the
stipulated completion time shall be considered non‐responsive and rejected.

2.2.1.5 Functional Guarantees of the Facilities

NOT APPLICABLE

2.2.1.6 Work, Services, Facilities, etc., to be provided by the Employer

Where bids include the undertaking of work or the provision of services or facilities by the
Employer in excess of the provisions allowed for in the Bidding Document, the Employer shall
assess the costs of such additional work, services and/or facilities during the duration of the
contract. Such costs shall be added to the bid price for evaluation.

2.2.2 Financial Scoring

After evaluating the bid price of each Bidder, the next step is to conduct the financial scoring.
The following formula will be used to calculate a Bidder’s financial weighted score (Fws).

Fws = Plow/P * Fweight
Where:
Fws = Financial weighted score;
P = Evaluated Bid Price of the Bid;
P low = Lowest of all evaluated Bid Price among all bids in compliance; and
Fweight = Financial weight being equal to 90.

2.3. Combined Technical and Financial Scores

The combined score (CS) shall be calculated for each substantially responsive bid using the
following formula:
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CS = Plow/P * Fweight + T * Tweight

The Most Advantageous bid shall be the one that obtains the highest CS.

2.4. Multiple Contracts (NOT APPLICABLE)
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Schedule – G
SPECIFIC PLANT DATA FOR

500kV TRANSMISSION LINE TOWERS
Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Origin of Steel

(Maker’s Name & Address)
2. Origin of Towers

(Maker’s Name & Address)
3. Origin of Nuts & Bolts

(Maker’s Name & Address)
4. Name and Address of Fabricators
5. Name and Address of Galvanizer
6. Steel as per ASTM 36 or Equivalent for

Members other than Marked “H” for
Tower types “DS1”, “DA1” & “DD1”
a) Grade 36
b) Ultimate Tensile Stress, MPa 400 – 550

c) Minimum Guaranteed Yield
Stress, MPa

250

d) Minimum Elongation in gauge
length of 200mm/50mm

20% in 200mm
21% in 50mm

e) Bend Ratio as per Clause 2.2.2
of Technical Provisions of the
Bidding Documents 1.5t

f) Chemical Properties
- Carbon % ≤ 0.26
- Manganese % ≤ *
- Phosphorus % ≤ 0.04
- Sulfurs % ≤ 0.05

7. Steel as per EN10025, S355J2 for
Members Marked “H” high strength or
equivalent for Tower types “DS1”,
“DA1, “DD1” & “TDT”
a) Grade S355J2
b) Ultimate Tensile Stress, MPa 470 – 630

c) Minimum Guaranteed Yield
Stress, MPa 355 for t ≤16mm &

345 for 16< t ≤ 40mm
d) Minimum Elongation in gauge

length of 200mm/50mm
23% in

Lo=5.65√S0
e) Bend Ratio as per Clause 2.2.2

of Technical Provisions of the
Bidding Documents

Up to 25mm 1.5t
&

Over 25mm 2.0t
f) Chemical Properties

- Carbon % ≤ 0.23
- Manganese % ≤ 1.7
- Phosphorus % ≤ 0.035
- Sulfurs % ≤ 0.035

8. Steel as per ASTM A572 Gr.60 or
equivalent for Members Marked “HH”
for Tower Type “DS1”, “DA1”, “DD1” &



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

I
A

1

(a)
(i) Basic Tower Body No.        592
(ii) 2.0 m Single Leg Extension No.        164
(iii) 4.0 m Single Leg Extension No.        528
(iv) 6.0 m Single Leg Extension No.        916
(v) 8.0 m Single Leg Extension No.        760
(vi) 6.0 m Body Extension No.         58
(vii) Stubs No.     2,368

(b)
(i) Basic Tower Body No.        205
(ii) 2.0 m Single Leg Extension No.         40
(iii) 4.0 m Single Leg Extension No.        148
(iv) 6.0 m Single Leg Extension No.        184
(v) 8.0 m Single Leg Extension No.        448
(vi) 6.0 m Body Extension No.         65
(vii) Stubs No.        820

(c)
(i) Basic Tower Body No.        108
(ii) 2.0 m Single Leg Extension No.         32
(iii) 4.0 m Single Leg Extension No.         96
(iv) 6.0 m Single Leg Extension No.        108
(v) 8.0 m Single Leg Extension No.        196
(vi) 6.0 m Body Extension No.         31
(vii) Stubs No.        432

(d)
(i) Basic Tower Body No.           5
(ii) 8.0 m Single Leg Extension No.         20
(iii) Stubs No.         20

2 Metric
Ton           3

B

1 km     7,280
2

(a) km        640
(b)

(i) OPGW-OPGW (A Type) No.        150
(ii) OPGW-OPGW Cable ( B Type) No.         10
(iii) OPGW-attaching Clamps No.     9,600

(c)
- Fiber Optic Talk Set (Set comprised two units) Set           2
- Fiber Optic Tool Kit Set           2
- OTDR with range ≥ 400km Yokogawa AQ7260 or equivalent Set           2

C

1 Set     1,620

1(a) Set     1,932

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9

500kV Transmission Line
Steel Towers
Furnish 500kV double circuit towers DS1, DA1, DD1 & TDT alongwith
accessories including anti-theft bolts, anti-climbing devices, number plates,
danger signs, phase plates, aerial marker plates and Bird Guards (See Note-1&2)
and in accordance with requirements of Technical Provisions/Specifications &
Drawings.

Tower Type "DS1"

Tower Type "DA1"

Tower Type "DD1"

Tower Type "TDT"

Supply of additional weight of steel members/plates, corresponding to the
increased weight arising from upgraded member or plate sizes necessitated by
the installation of bird flight diverters, as determined from the engineering works
described in Schedule No 3,  Item No. 1. (For Bird Diverters Portion Only)

Sub-Total A :

Conductor and OPGW (With Associated Equipment)

Furnish 795 KCM ACSR "Drake" Conductor
Furnish

OPGW with at least 24 fibers
Joint boxes for OPGW

Test Equipment, Installation and Maintenance Tools

Sub Total B :

Insulator Hardware Assemblies (Complete Hardware Strings for Quad
Bundle ACSR Drake Conductor)

Furnish Single 'V' String Suspension Assemblies type "VS(4)" including 29x2
Nos.160 kN E&M Strength Insulators (Porcelain or Glass)* for double circuit
tower type 'DS1' as per specification drawing No. 4029/169/401C/TD/01E001

Furnish Single 'V' String Suspension Assemblies type "VS(4)" including 29x2
Nos. Pre-RTV Coated 160 kN E&M Strength Insulators (Porcelain or Glass)* for
double circuit tower type 'DS1' as per specification drawing No.
4029/169/401C/TD/01E001



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9

2 Set     1,002

2(a) Set        876

3 Set     2,004

3(a) Set     1,752

4 Set         16

4(a) Set         24

5 Set           8

5(a) Set         12

6 Set           8

6(a) Set         12

7 Set           8

7(a) Set         12

8 Set           8

8(a) Set         12

9 Set         80

10 Set        320

11 Set         80

Furnish Single 'V' String Suspension Assemblies type "VJ(4)" including 36x2
Nos. 80 kN E&M Strength Insulators (Porcelain or Glass)* for double circuit tower
type 'DA1' & 'DD1' as per specification drawing No. 4029/169/401C/TD/01E002

Furnish Single 'V' String Suspension Assemblies type "VJ(4)" including 36x2
Nos. Pre-RTV Coated 80 kN E&M Strength Insulators (Porcelain or Glass)* for
double circuit tower type 'DA1' & 'DD1' as per specification drawing No.
4029/169/401C/TD/01E002

Furnish Quad String Dead End Assemblies for quad bundle type "DE(4)" for
double circuit tower types 'DA1' & 'DD1' including 29x4 Nos. 160 kN E&M
Strength Insulators (Porcelain or Glass)* as per specification drawing No.
4029/169/401C/TD/01E005

Furnish Quad String Dead End Assemblies for quad bundle type "DE(4)" for
double circuit tower types 'DA1' & 'DD1' including 29x4 Nos. Pre-RTV Coated
160 kN E&M Strength Insulators (Porcelain or Glass)* as per specification
drawing No. 4029/169/401C/TD/01E005

Furnish Quad String Dead End Assemblies for quad bundle type "DE(4)" for
double circuit tower type 'TDT' including 29x4 Nos. 160 kN E&M Strength
Insulators (Porcelain or Glass)* as per specification drawing No.
4029/169/401C/TD/01E005a

Furnish Quad String Dead End Assemblies for quad bundle type "DE(4)" for
double circuit tower type 'TDT' including 29x4 Nos. Pre-RTV Coated 160 kN
E&M Strength Insulators (Porcelain or Glass)* as per specification drawing No.
4029/169/401C/TD/01E005a

Furnish Single string Transposition Assembly Upright type "TDTU(4)" including
36 Nos. 80kN E&M strength insulators (Porcelain or Glass)* for tower type "TDT"
including dead end clamp & Jumper Terminal as per specification drawing No.
4029/169/401C/TD/01E006

Furnish Single string Transposition Assembly Upright type "TDTU(4)" including
36 Nos. Pre-RTV Coated 80kN E&M strength insulators (Porcelain or Glass)* for
tower type "TDT" including dead end clamp & Jumper Terminal as per
specification drawing No. 4029/169/401C/TD/01E006

Furnish Single string Transposition Assembly Inverted type "TDTI(4)" including 36
Nos. 80kN E&M strength insulators (Porcelain or Glass)* for tower type "TDT"
including dead end clamp & Jumper Terminal as per specification drawing No.
4029/169/401C/TD/01E007

Furnish Single string Transposition Assembly Inverted type "TDTI(4)" including 36
Nos. Pre-RTV Coated 80kN E&M strength insulators (Porcelain or Glass)* for
tower type "TDT" including dead end clamp & Jumper Terminal as per
specification drawing No. 4029/169/401C/TD/01E007

Furnish Quad string special dead end assemblies type "SDE(4)" including 29x4
Nos. 160kN E&M strength insulators for tower type "TDT" as per specification
drawing No. 4029/169/401C/TD/01E008 (extension link of 3.5m in length)

Furnish Quad string special dead end assemblies type "SDE(4)" including 29x4
Nos. Pre-RTV Coated 160kN E&M strength insulators  (Porcelain or Glass)* for
tower type "TDT" as per specification drawing No. 4029/169/401C/TD/01E008
(extension link of 3.5m in length)

Furnish Pipe Jumper Assembly type "VJT(4)" including 54x4 Nos. 80kN E&M
strength insulators  (Porcelain or Glass)* for tower type "TDT" including jumper
spacers & special jumper spacers as per specification drawing No.
4029/169/401C/TD/01E009
Furnish Pipe Jumper Assembly type "VJT(4)" including 54x4 Nos. Pre-RTV
Coated 80kN E&M strength insulators (Porcelain or Glass)* for tower type "TDT"
including jumper spacers & special jumper spacers as per specification drawing
No. 4029/169/401C/TD/01E009
Furnish Special Tension Clamp for tower type "TDT" as per specification drawing
No. 43.55.67.295P

Furnish Jumper Compression Dead End Clamp for tower type "TDT" as per
specification drawing No. 50.57.84.05P

Furnish Straight Compression Dead End Clamp for tower type "TDT" as per
specification drawing No. 50.77.84.05



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9

12 Set         12

12(a) Set           6

Furnish Double String Dead End Assemblies for quad bundle "DSD1(4)" including
29x2 Nos. 160 kN E&M Strength Insulators (Porcelain or Glass)* as per
specification drawing No. 4029/169/401C/TD/01E010

Furnish Double String Dead End Assemblies for quad bundle "DSD1(4)" including
29x2 Nos. Pre-RTV Coated 160 kN E&M Strength Insulators (Porcelain or
Glass)* as per specification drawing No. 4029/169/401C/TD/01E010



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9

13 Set         12

13(a) Set           6

14 Lumpsum           1

D

1 Set     1,184

2 Set        128

3 Set        636

E

1 No.     2,500

2 No.     1,000

3 No.   15,408

4 No.   40,392

5 No.   10,920

6 No.     4,912

F
1 No.     1,820
2 No.     1,820
3 No.     1,820
4 Meter     5,460

G
1

(a)
(i) Basic Tower Body No.         30
(ii) 2.0 m Single Leg Extension No.           8
(iii) 4.0 m Single Leg Extension No.         24
(iv) 6.0 m Single Leg Extension No.         48
(v) 8.0 m Single Leg Extension No.         40
(vi) 6.0 m Body Extension No.           5
(vii) Stubs No.        120

(b)
(i) Basic Tower Body No.         20
(ii) 2.0 m Single Leg Extension No.           4
(iii) 4.0 m Single Leg Extension No.         12
(iv) 6.0 m Single Leg Extension No.         20
(v) 8.0 m Single Leg Extension No.         44
(vi) 6.0 m Body Extension No.           7
(vii) Stubs No.         80

(c)
(i) Basic Tower Body No.         10
(ii) 2.0 m Single Leg Extension No.           4
(iii) 4.0 m Single Leg Extension No.           8
(iv) 6.0 m Single Leg Extension No.         12
(v) 8.0 m Single Leg Extension No.         16

Furnish Double String Dead End Assemblies for quad bundle "DSD2(4)" including
29x2 Nos. 160 kN E&M Strength Insulators (Porcelain or Glass)* for Gantry side
on Gantry span as per specification drawing No. 4029/169/401C/TD/01E011

Furnish Double String Dead End Assemblies for quad bundle "DSD2(4)" including
29x2 Nos. Pre-RTV Coated 160 kN E&M Strength Insulators (Porcelain or
Glass)* for Gantry side on Gantry span as per specification drawing No.
4029/169/401C/TD/01E011
Submit Finite Element (FEM) Simulation for Electric Field (Potential) Distribution
of  Insulator Hardware Assembles (items C1 - C8(a) and C12 - 13(a)) with
Coulomb or ElecNET software.

Sub-Total C :
Hardware for OPGW
Furnish Suspension Assembly for OPGW including AGS clamp for double circuit
tower type 'DS1' as per specification drawing No. 4029/169/401C/TD/01E012

Furnish Double Tension Set for jointing of OPGW on suspension tower as per
specification drawing No. 4029/169/401C/TD/01E013
Furnish Double Tension Set for jointing / non jointing of OPGW on tension towers
as per specification drawing No. 4029/169/401C/TD/01E014

Sub-Total D :
Accessories and Dampers
Furnish Conductor Compression Splice (pre-filled with appropriate filler
compound) for 795 kcmil ACSR "Drake" Conductor.
Furnish Conductor Repair Sleeve for 795 KCM ACSR "Drake" Conductor.
Furnish Conductor Dead-End Compression Body (pre-filled with appropriate filler
compound) including jumpers dead end terminal pads for 795 kcmil ACSR
"Drake" Conductor.
Furnish Spacer Damper for 795 KCM ACSR "Drake" Conductor.
Furnish Stockbridge Vibration Dampers for 795 kcmil ACSR "Drake" Conductor
(See Note-4)
Furnish stock bridge vibration dampers for OPGW.

Sub-Total E :

Grounding Material
Furnish 16 mm diameter 3.0 m long copper covered ground rods.
Furnish flat to cable connector.
Furnish cable to rod connector.
Furnish 7 No. 10 copper covered ground wire.

Sub-Total F :
Mandatory Spare Parts
Steel Towers
Furnish 500kV double circuit towers DS1, DA1, DD1 & TDT alongwith
accessories including anti-theft bolts, anti-climbing devices, number plates,
danger signs, phase plates, aerial marker plates and Bird Guards (See Note-1&2)
and in accordance with requirements of Technical Provisions/Specifications &
Drawings.

Tower Type "DS1"

Tower Type "DA1"

Tower Type "DD1"



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9
(vi) 6.0 m Body Extension No.           4
(vii) Stubs No.         40

(d) Tower Type "TDT"



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9
(i) Basic Tower Body No.           2
(ii) 8.0 m Single Leg Extension No.           8
(iii) Stubs No.           8

2 km        320
3

(a) km         65
(b)

(i) OPGW-OPGW (A Type) No.         15
(ii) OPGW-OPGW Cable ( B Type) No.           2
(iii) OPGW-attaching Clamps No.        960

(c)
- Fiber Optic Talk Set (Set comprised two units) Set -
- Fiber Optic Tool Kit Set -
- OTDR with range ≥ 400km Yokogawa AQ7260 or equivalent Set -

4 Set        180

5 Set        180

6 Set        360

7 Set         16

8 Set           8

9 Set           8

10 Set           8

11 Set           8

12 Set         32

13 Set        128

14 Set         32

15 Set           6

16 Set           6

17 Nos.   27,840

18 Nos.     7,632

19 Nos.   27,840

20 Nos.     7,632

Conductor and OPGW (With Associated Equipment)

Furnish 795 KCM ACSR "Drake" Conductor
Furnish

OPGW with at least 24 fibers
Joint boxes for OPGW

Test Equipment, Installation and Maintenance Tools

Insulator Hardware Assemblies (Complete Hardware Strings for Quad
Bundle ACSR Drake Conductor)

Furnish Single 'V' String Suspension Assemblies type "VS(4)" excluding
Insulators for double circuit tower type 'DS1' as per specification drawing No.
4029/169/401C/TD/01E001
Furnish Single 'V' String Suspension Assemblies type "VJ(4)" excluding
Insulators for double circuit tower type 'DA1' & 'DD1' as per specification drawing
No. 4029/169/401C/TD/01E002
Furnish Quad String Dead End Assemblies for quad bundle type "DE(4)" for
double circuit tower types 'DA1' & 'DD1' excluding Insulators as per specification
drawing No. 4029/169/401C/TD/01E005

Furnish Quad String Dead End Assemblies for quad bundle type "DE(4)" for
double circuit tower type 'TDT' excluding Insulators (Porcelain or Glass)* as per
specification drawing No. 4029/169/401C/TD/01E005a

Furnish Single string Transposition Assembly Upright type "TDTU(4)" excluding
Insulators for tower type "TDT" including dead end clamp & Jumper Terminal as
per specification drawing No. 4029/169/401C/TD/01E006

Furnish Single string Transposition Assembly Inverted type "TDTI(4)" excluding
Insulators for tower type "TDT" including dead end clamp & Jumper Terminal as
per specification drawing No. 4029/169/401C/TD/01E007

Furnish Quad string special dead end assemblies type "SDE(4)" excluding
Insulators for tower type "TDT" as per specification drawing No.
4029/169/401C/TD/01E008 (extension link of 3.5m in length)

Furnish Pipe Jumper Assembly type "VJT(4)" excluding Insulators for tower type
"TDT" including jumper spacers & special jumper spacers as per specification
drawing No. 4029/169/401C/TD/01E009

Furnish Special Tension Clamp for tower type "TDT" as per specification drawing
No. 43.55.67.295P

Furnish Jumper Compression Dead End Clamp for tower type "TDT" as per
specification drawing No. 50.57.84.05P

Furnish Straight Compression Dead End Clamp for tower type "TDT" as per
specification drawing No. 50.77.84.05

Furnish Double String Dead End Assemblies for quad bundle "DSD1(4)"
excluding Insulators as per specification drawing No. 4029/169/401C/TD/01E010

Furnish Double String Dead End Assemblies for quad bundle "DSD2(4)"
excluding Insulators for Gantry side on Gantry span as per specification drawing
No. 4029/169/401C/TD/01E011

Insulators

Pre-RTV Coated 160 kN E&M Strength Insulators (Porcelain or Glass)*

Pre-RTV Coated 80 kN E&M Strength Insulators (Porcelain or Glass)*

160 kN E&M Strength Insulators (Porcelain or Glass)* - uncoated

80 kN E&M Strength Insulators (Porcelain or Glass)* - uncoated
Hardware for OPGW



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9

21 Set         60

22 Set           6

23 Set         64

24 No.        250

25 No.        100

26 No.   32,088

27 No.     3,000

28 No.        744

29 No.        376
30 No.           3
31 No.           3
32 No.           6
33 Carton           3
34 Carton           3

35 No.        124
36 No.        124
37 No.        124
38 Meter        372

39 No.           3

40 No.           3

41 No.           3

42 No.         10

43 No. 3

44 No. 5

45 No. 3

46 No. 4
47 No. 3

48 Set 10

49 No. 4
50 No. 4
51 No. 4
52 No. 6

Furnish Suspension Assembly for OPGW including AGS clamp for double circuit
tower type 'DS1' as per specification drawing No. 4029/169/401C/TD/01E012

Furnish Double Tension Set for jointing of OPGW on suspension tower as per
specification drawing No. 4029/169/401C/TD/01E013
Furnish Double Tension Set for jointing / non jointing of OPGW on tension towers
as per specification drawing No. 4029/169/401C/TD/01E014
Accessories and Dampers
Furnish Conductor Compression Splice (pre-filled with appropriate filler
compound) for 795 kcmil ACSR "Drake" Conductor.
Furnish Conductor Repair Sleeve for 795 KCM ACSR "Drake" Conductor.
Furnish Conductor Dead-End Compression Body (pre-filled with appropriate filler
compound) including jumpers dead end terminal pads for 795 kcmil ACSR
"Drake" Conductor.
Furnish Spacer Damper for 795 KCM ACSR "Drake" Conductor.

Furnish Stockbridge Vibration Dampers for 795 kcmil ACSR "Drake" Conductor

Furnish stock bridge vibration dampers for OPGW.
 60 ton hydraulic compressor
 100 ton hydraulic compressor
Compression dies for "Drake" conductor
 Filler Compound, a carton of 100, 0.4536 kg tubes
Electrical Joint compound, a carton of 100, 0.23 kg tubes.
Grounding Material
Furnish 16 mm diameter 3.0 m long copper covered ground rods.
Furnish flat to cable connector.
Furnish cable to rod connector.
Furnish 7 No. 10 copper covered ground wire.
Transmission Line Condition Monitoring & Preventive Maintenance
Systems and Tools & Plant
Aerialtronics Aerial drone Altura Zenith (1.3.0) RTF - T3A Combo with Pensar for
transmission line construction supervision and inspection which should be 500kV
EMC certified; ferromagnetic interference protected; water, thermal and shock
resistant; wide remote control range (3km radius or higher) and atleast 150 meter
(elevation from ground) flying range with the payload capacity of atleast 3 kg
along-with a compatible high-definition (1080p or higher) high-quality gyro-
stabilized camera with the additional capability of detecting thermal hot-spots
(thermal vision) along-with run-time camera output display to the pilot at ground
and video recording. The drones shall include Photogrammetry software upgrade
along with three (03) spare batteries and a battery flight case.  A pilot (operator)
training program (to atleast 06 persons) for the supplied drone devices is also
included in this scope.
Ofil Systems DayCor® LuminarHD hand-held corona camera complete with all
accessories including close-up lenses, CoronaWise reporting software, remote
control, temperature and humidity meter, flight table, spare batteries and carrying
case.
FLIR T660 15⁰ (Wi Fi) hand-held thermography camera complete will all
accessories including memory card, extra batteries, battery charger, nylon pouch,
hard transport case.
Bushnell 15X56MM FORGE Binoculars with complete accessories and carrying
case.
Bosch GLM400CL BLAZE™ Outdoor 400 Ft. Connected Lithium-Ion Laser
Measure with Camera complete will all accessories including Micro USB Cable,
Battery Charger, Hand Strap, Pouch and spare batteries.
BLUE STRIPE® USTS-050-MM Measuring Stick.
Wave Control SMP2 Field Strength Meter for EMF exposure with WP400 Probe
including Field Meter PC Software, battery charger, carrying case with all
necessary accessories.
Oregon 750 - hand held GPS
GPS Map64S - hand held GPS
Parachute Harness
a) Parachute harness complete (D-D = 22 inch)
b) Complete with Seat, Chest, Leg Straps and Shoulder pads etc.
c) Pole Strap (Positioning Strap) Length 1.7 - 1.8 meter
d) Lanyard with shock absorber, Length 1.5 meter (Medium and Large size)
Aluminum Cable Car for Spacer Damper Installation (for Quad Bundle Conductor)
Capstan Hoist (1 ton) with allied accessories and tower fitting assembly
Chain Hoist (3 ton)
Chain Hoist (6 ton)



Unit Price
CIP (Ghazi
Barotha /

Faisalabad
/Islamabad)

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.1- PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD

Item
No. Description Country of

Origin
Unit Qty Unit of

Currency
Total
Price

Taxes &
Duties
 (PKR)

1 2 3 4 5 6 7 8=5x7 9
53 No. 24
54 Set 3
55 Set 3
56 No. 3
57 No. 3
58 No. 6
59 No. 3
60 No. 3
61 No. 3
62 Set 3
63 No. 4
64 No. 6

*

Chicago Conductor Grip for ACSR Drake
Cradle for 500kV Transmission Line Towers O&M (12ft x 1-1/4 inches)Earthing Lead flexible 20mm, (6/8 inches) x 18 ft long with tower & conductor
clamps up to 32mm to 38mm jawsElectric Bolt Cutter (upto 1.5 inch dia)
Hydraulic Conductor Cutter (upto 1.5 inch dia)
Karabiners 500lbs and 1000 lbs
Pully Block Three way (6 ton)
Pully Block Two way (6 ton)
Pully Block Single way 6 inch (6 ton)
Ratchet Hoist 3 ton
Torque Wrench (50 - 250ft-lbs)
Stocking Joints for ACSR Drake Conductor

Sub-Total of G :
Total of Item A
Total of Item B
Total of Item C
Total of Item D
Total of Item E
Total of Item F
Total of Item G

Total of Schedule No. 1, column 8 to be carried to Schedule No.5 (Grand Summary)

The Bidder shall specify the type of insulator being offered.

Notes:

1
Reference drawings for Bird Guards, along with the installation list/BoQ for tower type TDT, are provided in Volume-III. The Contractor/Manufacturer shall be
responsible for calculating and preparing the installation lists/BoQs/drawings of Bird Guards for tower types DS1, DA1 and DD1, following the same pattern, and
shall include the cost in their quoted prices. Bird Guards shall be provided for all tower types accordingly.

2 The tower drawings provided in Volume-III indicate normal bolts, which are for indicative purposes only. Anti-theft bolts shall be used for all towers.

3

For Item No. I(A)(2): No additional payment shall be made for any change in steel grade. The bidder shall make its own assessment and include such costs in the
tower prices. Only the cost corresponding to the difference in weight — i.e., the weight of the upgraded member size minus the weight of the original member size
specified in the provided drawings — shall be covered under this item. Please note that no additional payment shall be admissible for any increase in weight, except
in cases arising from the installation of bird flight diverters.

4 The requirement and quantity of Stockbridge vibration dampers for ACSR 'Drake' conductor, whether for all spans or specific span lengths, shall be determined by
the contractor/manufacturer/supplier based on an analytical damping study.

5 The quantities specified in Price Schedule No. 1 are final, except for Item Nos. I(A)(2) and E(5). For these two items, the Contractor shall place orders to
manufacturers after completion of detailed engineering. Payment for these two items shall be made as per actual supplied quantities.

6
The bidder shall be responsible to furnish the tower material, OPGW, conductor, insulators, accessories, dampers & hardware for conductor and OPGW, for
completion of line in all respect. Contractor will reconcile the material after completion and the left-over/spare material will be handed-over/shifted to the Employer's
designated store.

7 The contractor shall transport, unload and stack leftover/additional material from site to NGC designated Warehouse/Store at its own cost.

8 Price of any other item, either covered or not in the Price Schedules but is required for the completion, commissioning and successful operation of the T/L shall be
deemed to be included in the Price Schedules.

9 The applicable standards/specifications along with their amendments placed in Volume-II are to be read carefully before filling up the schedule of prices.

10 Mandatory Spare parts will be transported to NTDC warehouse Gatti (Faisalabad) directly from the port.

11 Specify currencies in accordance with ITB 19.1 of the BDS. Create additional columns for foreign currencies if so required.

Signature of Bidder



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

I
A

1

(a)
(i) Basic Tower Body No.             592
(ii) 2.0 m Single Leg Extension No.             164
(iii) 4.0 m Single Leg Extension No.             528
(iv) 6.0 m Single Leg Extension No.             916
(v) 8.0 m Single Leg Extension No.             760
(vi) 6.0 m Body Extension No.               58
(vii) Stubs No.          2,368

(b)
(i) Basic Tower Body No.             205
(ii) 2.0 m Single Leg Extension No.               40
(iii) 4.0 m Single Leg Extension No.             148
(iv) 6.0 m Single Leg Extension No.             184
(v) 8.0 m Single Leg Extension No.             448
(vi) 6.0 m Body Extension No.               65
(vii) Stubs No.             820

(c)
(i) Basic Tower Body No.             108
(ii) 2.0 m Single Leg Extension No.               32
(iii) 4.0 m Single Leg Extension No.               96
(iv) 6.0 m Single Leg Extension No.             108
(v) 8.0 m Single Leg Extension No.             196
(vi) 6.0 m Body Extension No.               31
(vii) Stubs No.             432

(d)
(i) Basic Tower Body No.                 5
(ii) 8.0 m Single Leg Extension No.               20
(iii) Stubs No.               20

2 Metric
Ton                 3

B

1 km          7,280
2

(a) km             640
(b)

(i) OPGW-OPGW (A Type) No.             150
(ii) OPGW-OPGW Cable ( B Type) No.               10
(iii) OPGW-attaching Clamps No.          9,600

(c)

- Fiber Optic Talk Set (Set comprised two units) Set                 2

- Fiber Optic Tool Kit Set                 2
- OTDR with range ≥ 400km Yokogawa AQ7260 or equivalent Set                 2

C

1 Set          1,620

1(a) Set          1,932

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8
500kV Transmission Line
Steel Towers

Furnish 500kV double circuit towers DS1, DA1, DD1 & TDT alongwith
accessories including anti-theft bolts, anti-climbing devices, number
plates, danger signs, phase plates, aerial marker plates and Bird
Guards (See Note-1&2) and in accordance with requirements of
Technical Provisions/Specifications & Drawings.

Tower Type "DS1"

Tower Type "DA1"

Tower Type "DD1"

Tower Type "TDT"

Supply of additional weight of steel members/plates, corresponding to
the increased weight arising from upgraded member or plate sizes
necessitated by the installation of bird flight diverters, as determined
from the engineering works described in Schedule No 3,  Item No. 1.
(For Bird Diverters Portion Only)

Sub-Total A :

Conductor and OPGW (With Associated Equipment)

Furnish 795 KCM ACSR "Drake" Conductor
Furnish

OPGW with at least 24 fibers
Joint boxes for OPGW

Test Equipment, Installation and Maintenance Tools

Sub Total B

Insulator Hardware Assemblies (Complete Hardware Strings for
Quad Bundle ACSR Drake Conductor)

Furnish Single 'V' String Suspension Assemblies type "VS(4)"
including 29x2 Nos.160 kN E&M Strength Insulators (Porcelain or
Glass)* for double circuit tower type 'DS1' as per specification drawing
No. 4029/169/401C/TD/01E001
Furnish Single 'V' String Suspension Assemblies type "VS(4)"
including 29x2 Nos. Pre-RTV Coated 160 kN E&M Strength Insulators
(Porcelain or Glass)* for double circuit tower type 'DS1' as per
specification drawing No. 4029/169/401C/TD/01E001



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

2 Set          1,002

2(a) Set             876

3 Set          2,004

3(a) Set          1,752

4 Set               16

Furnish Single 'V' String Suspension Assemblies type "VJ(4)"
including 36x2 Nos. 80 kN E&M Strength Insulators (Porcelain or
Glass)* for double circuit tower type 'DA1' & 'DD1' as per specification
drawing No. 4029/169/401C/TD/01E002
Furnish Single 'V' String Suspension Assemblies type "VJ(4)"
including 36x2 Nos. Pre-RTV Coated 80 kN E&M Strength Insulators
(Porcelain or Glass)* for double circuit tower type 'DA1' & 'DD1' as per
specification drawing No. 4029/169/401C/TD/01E002
Furnish Quad String Dead End Assemblies for quad bundle type
"DE(4)" for double circuit tower types 'DA1' & 'DD1' including 29x4
Nos. 160 kN E&M Strength Insulators (Porcelain or Glass)* as per
specification drawing No. 4029/169/401C/TD/01E005
Furnish Quad String Dead End Assemblies for quad bundle type
"DE(4)" for double circuit tower types 'DA1' & 'DD1' including 29x4
Nos. Pre-RTV Coated 160 kN E&M Strength Insulators (Porcelain or
Glass)* as per specification drawing No. 4029/169/401C/TD/01E005

Furnish Quad String Dead End Assemblies for quad bundle type
"DE(4)" for double circuit tower type 'TDT' including 29x4 Nos. 160 kN
E&M Strength Insulators (Porcelain or Glass)* as per specification
drawing No. 4029/169/401C/TD/01E005a



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

4(a) Set               24

5 Set                 8

5(a) Set               12

6 Set                 8

6(a) Set               12

7 Set                 8

7(a) Set               12

8 Set                 8

8(a) Set               12

9 Set               80

10 Set             320

11 Set               80

12 Set               12

12(a) Set                 6

13 Set               12

Furnish Quad String Dead End Assemblies for quad bundle type
"DE(4)" for double circuit tower type 'TDT' including 29x4 Nos. Pre-
RTV Coated 160 kN E&M Strength Insulators (Porcelain or Glass)* as
per specification drawing No. 4029/169/401C/TD/01E005a

Furnish Single string Transposition Assembly Upright type "TDTU(4)"
including 36 Nos. 80kN E&M strength insulators (Porcelain or Glass)*
for tower type "TDT" including dead end clamp & Jumper Terminal as
per specification drawing No. 4029/169/401C/TD/01E006

Furnish Single string Transposition Assembly Upright type "TDTU(4)"
including 36 Nos. Pre-RTV Coated 80kN E&M strength insulators
(Porcelain or Glass)* for tower type "TDT" including dead end clamp &
Jumper Terminal as per specification drawing No.
4029/169/401C/TD/01E006

Furnish Single string Transposition Assembly Inverted type "TDTI(4)"
including 36 Nos. 80kN E&M strength insulators (Porcelain or Glass)*
for tower type "TDT" including dead end clamp & Jumper Terminal as
per specification drawing No. 4029/169/401C/TD/01E007

Furnish Single string Transposition Assembly Inverted type "TDTI(4)"
including 36 Nos. Pre-RTV Coated 80kN E&M strength insulators
(Porcelain or Glass)* for tower type "TDT" including dead end clamp &
Jumper Terminal as per specification drawing No.
4029/169/401C/TD/01E007

Furnish Quad string special dead end assemblies type "SDE(4)"
including 29x4 Nos. 160kN E&M strength insulators for tower type
"TDT" as per specification drawing No. 4029/169/401C/TD/01E008
(extension link of 3.5m in length)

Furnish Quad string special dead end assemblies type "SDE(4)"
including 29x4 Nos. Pre-RTV Coated 160kN E&M strength insulators
(Porcelain or Glass)* for tower type "TDT" as per specification drawing
No. 4029/169/401C/TD/01E008 (extension link of 3.5m in length)

Furnish Pipe Jumper Assembly type "VJT(4)" including 54x4 Nos.
80kN E&M strength insulators  (Porcelain or Glass)* for tower type
"TDT" including jumper spacers & special jumper spacers as per
specification drawing No. 4029/169/401C/TD/01E009

Furnish Pipe Jumper Assembly type "VJT(4)" including 54x4 Nos. Pre-
RTV Coated 80kN E&M strength insulators (Porcelain or Glass)* for
tower type "TDT" including jumper spacers & special jumper spacers
as per specification drawing No. 4029/169/401C/TD/01E009

Furnish Special Tension Clamp for tower type "TDT" as per
specification drawing No. 43.55.67.295P

Furnish Jumper Compression Dead End Clamp for tower type "TDT"
as per specification drawing No. 50.57.84.05P

Furnish Straight Compression Dead End Clamp for tower type "TDT"
as per specification drawing No. 50.77.84.05

Furnish Double String Dead End Assemblies for quad bundle
"DSD1(4)" including 29x2 Nos. 160 kN E&M Strength Insulators
(Porcelain or Glass)* as per specification drawing No.
4029/169/401C/TD/01E010

Furnish Double String Dead End Assemblies for quad bundle
"DSD1(4)" including 29x2 Nos. Pre-RTV Coated 160 kN E&M
Strength Insulators (Porcelain or Glass)* as per specification drawing
No. 4029/169/401C/TD/01E010

Furnish Double String Dead End Assemblies for quad bundle
"DSD2(4)" including 29x2 Nos. 160 kN E&M Strength Insulators
(Porcelain or Glass)* for Gantry side on Gantry span as per
specification drawing No. 4029/169/401C/TD/01E011



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

13(a) Set                 6

14 Lumpsum                 1

D

1 Set          1,184

2 Set             128

Furnish Double String Dead End Assemblies for quad bundle
"DSD2(4)" including 29x2 Nos. Pre-RTV Coated 160 kN E&M
Strength Insulators (Porcelain or Glass)* for Gantry side on Gantry
span as per specification drawing No. 4029/169/401C/TD/01E011

Submit Finite Element (FEM) Simulation for Electric Field (Potential)
Distribution of  Insulator Hardware Assembles (items C1 - C8(a) and
C12 - 13(a)) with Coulomb or ElecNET software.

Sub-Total C :
Hardware for OPGW
Furnish Suspension Assembly for OPGW including AGS clamp for
double circuit tower type 'DS1' as per specification drawing No.
4029/169/401C/TD/01E012

Furnish Double Tension Set for jointing of OPGW on suspension tower
as per specification drawing No. 4029/169/401C/TD/01E013



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

3 Set             636

E

1 No.          2,500

2 No.          1,000

3 No.         15,408

4 No.         40,392

5 No.         10,920

6 No.          4,912

F
1 No.          1,820
2 No.          1,820
3 No.          1,820
4 Meter          5,460

G
1

(a)
(i) Basic Tower Body No.               30
(ii) 2.0 m Single Leg Extension No.                 8
(iii) 4.0 m Single Leg Extension No.               24
(iv) 6.0 m Single Leg Extension No.               48
(v) 8.0 m Single Leg Extension No.               40
(vi) 6.0 m Body Extension No.                 5
(vii) Stubs No.             120

(b)
(i) Basic Tower Body No.               20
(ii) 2.0 m Single Leg Extension No.                 4
(iii) 4.0 m Single Leg Extension No.               12
(iv) 6.0 m Single Leg Extension No.               20
(v) 8.0 m Single Leg Extension No.               44
(vi) 6.0 m Body Extension No.                 7
(vii) Stubs No.               80

(c)
(i) Basic Tower Body No.               10
(ii) 2.0 m Single Leg Extension No.                 4
(iii) 4.0 m Single Leg Extension No.                 8
(iv) 6.0 m Single Leg Extension No.               12
(v) 8.0 m Single Leg Extension No.               16
(vi) 6.0 m Body Extension No.                 4
(vii) Stubs No.               40

(d)
(i) Basic Tower Body No.                 2
(ii) 8.0 m Single Leg Extension No.                 8
(iii) Stubs No.                 8

2 km             320

Furnish Double Tension Set for jointing / non jointing of OPGW on
tension towers as per specification drawing No.
4029/169/401C/TD/01E014

Sub-Total D :
Accessories and Dampers
Furnish Conductor Compression Splice (pre-filled with appropriate filler
compound) for 795 kcmil ACSR "Drake" Conductor.
Furnish Conductor Repair Sleeve for 795 KCM ACSR "Drake"
Conductor.
Furnish Conductor Dead-End Compression Body (pre-filled with
appropriate filler compound) including jumpers dead end terminal pads
for 795 kcmil ACSR "Drake" Conductor.
Furnish Spacer Damper for 795 KCM ACSR "Drake" Conductor.

Furnish Stockbridge Vibration Dampers for 795 kcmil ACSR "Drake"
Conductor (See Note-4)

Furnish stock bridge vibration dampers for OPGW.

Sub-Total E :
Grounding Material
Furnish 16 mm diameter 3.0 m long copper covered ground rods.
Furnish flat to cable connector.
Furnish cable to rod connector.
Furnish 7 No. 10 copper covered ground wire.

Sub-Total F :
Mandatory Spare Parts
Steel Towers

Furnish 500kV double circuit towers DS1, DA1, DD1 & TDT alongwith
accessories including anti-theft bolts, anti-climbing devices, number
plates, danger signs, phase plates, aerial marker plates and Bird
Guards (See Note-1&2) and in accordance with requirements of
Technical Provisions/Specifications & Drawings.

Tower Type "DS1"

Tower Type "DA1"

Tower Type "DD1"

Tower Type "TDT"

Conductor and OPGW (With Associated Equipment)
Furnish 795 KCM ACSR "Drake" Conductor



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8
3

(a) km               65
(b)

(i) OPGW-OPGW (A Type) No.               15
(ii) OPGW-OPGW Cable ( B Type) No.                 2
(iii) OPGW-attaching Clamps No.             960

(c)
- Fiber Optic Talk Set (Set comprised two units) Set -
- Fiber Optic Tool Kit Set -
- OTDR with range ≥ 400km Yokogawa AQ7260 or equivalent Set -

4 Set             180

5 Set             180

6 Set             360

7 Set               16

8 Set                 8

9 Set                 8

10 Set                 8

11 Set                 8

12 Set               32

13 Set             128

14 Set               32

15 Set                 6

16 Set                 6

17 Nos.         27,840

18 Nos.          7,632

19 Nos.         27,840

Furnish
OPGW with at least 24 fibers
Joint boxes for OPGW

Test Equipment, Installation and Maintenance Tools

Insulator Hardware Assemblies (Complete Hardware Strings for
Quad Bundle ACSR Drake Conductor)

Furnish Single 'V' String Suspension Assemblies type "VS(4)"
excluding Insulators for double circuit tower type 'DS1' as per
specification drawing No.  4029/169/401C/TD/01E001

Furnish Single 'V' String Suspension Assemblies type "VJ(4)"
excluding Insulators for double circuit tower type 'DA1' & 'DD1' as per
specification drawing No. 4029/169/401C/TD/01E002

Furnish Quad String Dead End Assemblies for quad bundle type
"DE(4)" for double circuit tower types 'DA1' & 'DD1' excluding
Insulators as per specification drawing No. 4029/169/401C/TD/01E005

Furnish Quad String Dead End Assemblies for quad bundle type
"DE(4)" for double circuit tower type 'TDT' excluding Insulators
(Porcelain or Glass)* as per specification drawing No.
4029/169/401C/TD/01E005a
Furnish Single string Transposition Assembly Upright type "TDTU(4)"
excluding Insulators for tower type "TDT" including dead end clamp &
Jumper Terminal as per specification drawing No.
4029/169/401C/TD/01E006
Furnish Single string Transposition Assembly Inverted type "TDTI(4)"
excluding Insulators for tower type "TDT" including dead end clamp &
Jumper Terminal as per specification drawing No.
4029/169/401C/TD/01E007

Furnish Quad string special dead end assemblies type "SDE(4)"
excluding Insulators for tower type "TDT" as per specification drawing
No. 4029/169/401C/TD/01E008 (extension link of 3.5m in length)

Furnish Pipe Jumper Assembly type "VJT(4)" excluding Insulators for
tower type "TDT" including jumper spacers & special jumper spacers
as per specification drawing No. 4029/169/401C/TD/01E009

Furnish Special Tension Clamp for tower type "TDT" as per
specification drawing No. 43.55.67.295P

Furnish Jumper Compression Dead End Clamp for tower type "TDT"
as per specification drawing No. 50.57.84.05P

Furnish Straight Compression Dead End Clamp for tower type "TDT"
as per specification drawing No. 50.77.84.05

Furnish Double String Dead End Assemblies for quad bundle
"DSD1(4)" excluding Insulators as per specification drawing No.
4029/169/401C/TD/01E010

Furnish Double String Dead End Assemblies for quad bundle
"DSD2(4)" excluding Insulators for Gantry side on Gantry span as per
specification drawing No. 4029/169/401C/TD/01E011

Insulators

Pre-RTV Coated 160 kN E&M Strength Insulators (Porcelain or
Glass)*

Pre-RTV Coated 80 kN E&M Strength Insulators (Porcelain or Glass)*

160 kN E&M Strength Insulators (Porcelain or Glass)* - uncoated



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

20 Nos.          7,632

21 Set               60

22 Set                 6

23 Set               64

24 No.             250

25 No.             100

26 No.         32,088

27 No.          3,000

28 No.             744

29 No.             376

30 No.                 3
31 No.                 3
32 No.                 6
33 Carton                 3
34 Carton                 3

35 No.             124
36 No.             124
37 No.             124
38 Meter             372

39 No.                 3

40 No.                 3

41 No.                 3

80 kN E&M Strength Insulators (Porcelain or Glass)* - uncoated

Hardware for OPGW

Furnish Suspension Assembly for OPGW including AGS clamp for
double circuit tower type 'DS1' as per specification drawing No.
4029/169/401C/TD/01E012

Furnish Double Tension Set for jointing of OPGW on suspension tower
as per specification drawing No. 4029/169/401C/TD/01E013

Furnish Double Tension Set for jointing / non jointing of OPGW on
tension towers as per specification drawing No.
4029/169/401C/TD/01E014

Accessories and Dampers

Furnish Conductor Compression Splice (pre-filled with appropriate filler
compound) for 795 kcmil ACSR "Drake" Conductor.

Furnish Conductor Repair Sleeve for 795 KCM ACSR "Drake"
Conductor.
Furnish Conductor Dead-End Compression Body (pre-filled with
appropriate filler compound) including jumpers dead end terminal pads
for 795 kcmil ACSR "Drake" Conductor.

Furnish Spacer Damper for 795 KCM ACSR "Drake" Conductor.

Furnish Stockbridge Vibration Dampers for 795 kcmil ACSR "Drake"
Conductor

Furnish stock bridge vibration dampers for OPGW.

 60 ton hydraulic compressor
 100 ton hydraulic compressor
Compression dies for "Drake" conductor
 Filler Compound, a carton of 100, 0.4536 kg tubes
Electrical Joint compound, a carton of 100, 0.23 kg tubes.
Grounding Material
Furnish 16 mm diameter 3.0 m long copper covered ground rods.
Furnish flat to cable connector.
Furnish cable to rod connector.
Furnish 7 No. 10 copper covered ground wire.
Transmission Line Condition Monitoring & Preventive
Maintenance Systems and Tools & Plant
Aerialtronics Aerial drone Altura Zenith (1.3.0) RTF - T3A Combo with
Pensar for transmission line construction supervision and inspection
which should be 500kV EMC certified; ferromagnetic interference
protected; water, thermal and shock resistant; wide remote control
range (3km radius or higher) and atleast 150 meter (elevation from
ground) flying range with the payload capacity of atleast 3 kg along-
with a compatible high-definition (1080p or higher) high-quality gyro-
stabilized camera with the additional capability of detecting thermal hot-
spots (thermal vision) along-with run-time camera output display to the
pilot at ground and video recording. The drones shall include
Photogrammetry software upgrade along with three (03) spare batteries
and a battery flight case.  A pilot (operator) training program (to atleast
06 persons) for the supplied drone devices is also included in this
scope.

Ofil Systems DayCor® LuminarHD hand-held corona camera complete
with all accessories including close-up lenses, CoronaWise reporting
software, remote control, temperature and humidity meter, flight table,
spare batteries and carrying case.

FLIR T660 15⁰ (Wi Fi) hand-held thermography camera complete will
all accessories including memory card, extra batteries, battery charger,
nylon pouch, hard transport case.



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

42 No.               10

43 No. 3

44 No. 5

45 No. 3

46 No. 4
47 No. 3

48 Set 10

49 No. 4

50 No. 4

51 No. 4
52 No. 6
53 No. 24

54 Set 3

55 Set 3

56 No. 3
57 No. 3
58 No. 6
59 No. 3
60 No. 3
61 No. 3
62 Set 3
63 No. 4
64 No. 6

*

Bushnell 15X56MM FORGE Binoculars with complete accessories
and carrying case.

Bosch GLM400CL BLAZE™ Outdoor 400 Ft. Connected Lithium-Ion
Laser Measure with Camera complete will all accessories including
Micro USB Cable, Battery Charger, Hand Strap, Pouch and spare
batteries.

BLUE STRIPE® USTS-050-MM Measuring Stick.

Wave Control SMP2 Field Strength Meter for EMF exposure with
WP400 Probe including Field Meter PC Software, battery charger,
carrying case with all necessary accessories.
Oregon 750 - hand held GPS
GPS Map64S - hand held GPS
Parachute Harness
a) Parachute harness complete (D-D = 22 inch)
b) Complete with Seat, Chest, Leg Straps and Shoulder pads etc.
c) Pole Strap (Positioning Strap) Length 1.7 - 1.8 meter
d) Lanyard with shock absorber, Length 1.5 meter (Medium and Large
size)

Aluminum Cable Car for Spacer Damper Installation (for Quad Bundle
Conductor)

Capstan Hoist (1 ton) with allied accessories and tower fitting
assembly
Chain Hoist (3 ton)
Chain Hoist (6 ton)
Chicago Conductor Grip for ACSR Drake

Cradle for 500kV Transmission Line Towers O&M (12ft x 1-1/4 inches)

Earthing Lead flexible 20mm, (6/8 inches) x 18 ft long with tower &
conductor clamps up to 32mm to 38mm jaws

Electric Bolt Cutter (upto 1.5 inch dia)
Hydraulic Conductor Cutter (upto 1.5 inch dia)
Karabiners 500lbs and 1000 lbs
Pully Block Three way (6 ton)
Pully Block Two way (6 ton)
Pully Block Single way 6 inch (6 ton)
Ratchet Hoist 3 ton
Torque Wrench (50 - 250ft-lbs)
Stocking Joints for ACSR Drake Conductor

Sub-Total G :
Total of Item A
Total of Item B
Total of Item C
Total of Item D
Total of Item E
Total of Item F
Total of Item G

Total of Schedule No. 2, column 7 to be carried to Schedule No.5 (Grand Summary)

The Bidder shall specify the type of insulator being offered.

Notes:

1
Reference drawings for Bird Guards, along with the installation list/BoQ for tower type TDT, are provided in Volume-III. The Contractor/Manufacturer shall be responsible for calculating and
preparing the installation lists/BoQs/drawings of Bird Guards for tower types DS1, DA1, and DD1, following the same pattern, and shall include the cost in their quoted prices. Bird Guards shall be
provided for all tower types accordingly.

2 The tower drawings provided in Volume-III indicate normal bolts, which are for indicative purposes only. Anti-theft bolts shall be used for towers.

3
For Item No. I(A)(2): No additional payment shall be made for any change in steel grade. The bidder shall make its own assessment and include such costs in the tower prices. Only the cost
corresponding to the difference in weight — i.e., the weight of the upgraded member size minus the weight of the original member size specified in the provided drawings — shall be covered under
this item. Please note that no additional payment shall be admissible for any increase in weight, except in cases arising from the installation of bird flight diverters.



Total Price (PKR)

Ex-Works

Inland
Transportation

& Insurance
(EXW to Site

Ghazi Barotha /
Faisalabad /
Islmabad)

Local Currency

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.2 - PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM WITHIN THE EMPLOYER's COUNTRY

Item
No. Description Unit Qty

Unit Price (PKR)

Sales & Other
Taxes &

Duties (PKR)

1 2 3 4 5 6 7=4x(5+6) 8

4 The requirement and quantity of Stockbridge vibration dampers for ACSR 'Drake' conductor, whether for all spans or specific span lengths, shall be determined by the
contractor/manufacturer/supplier based on an analytical damping study.

5 The quantities specified in Price Schedule No. 1 are final, except for Item Nos. I(A)(2) and E(5). For these two items, the Contractor shall place orders to manufacturers after completion of detailed
engineering. Payment for these two items shall be made as per actual supplied quantities.

6 The contractor shall transport, unload and stack leftover/additional material from site to NGC designated Warehouse/Store at its own cost.

7 The bidder shall be responsible to furnish the tower material, OPGW, conductor, insulators, accessories, dampers & hardware for conductor and OPGW, for completion of line in all respect.
Contractor will reconcile the material after completion and the left-over/spare material will be handed-over/shifted to the Employer's designated store.

8 Price of any other item, either covered or not in the Price Schedules but is required for the completion, commissioning and successful operation of the T/L shall be deemed to be included in the
Price Schedules.

9 The applicable standards/specifications along with their amendments placed in Volume-II are to be read carefully before filling up the schedule of prices.

10 Mandatory Spare parts will be transported to NTDC warehouse Gatti (Faisalabad) directly from the port.

11 Column 5  EXW Price shall include all customs duties and sales and other taxes already paid or payable on the components and raw materials used in the manufacture or assembly of the item or
the customs duties and sales and other taxes already paid on previously imported items.

Name of Bidder ________________________________________________

Signature of Bidder _________________________________________________



Local Currency
Portion

Foreign Currency
Portion

Local Currency
Portion

Foreign Currency
Portion

1 3 4 5 6 7 = 4 x 5 8 = 4 x 6

1

(i) 500kV Double Circuit Quad Bundle Suspension Tower Type DS1 (with all combinations
of Tower) No. 1

(ii) 500kV Double Circuit Quad Bundle Suspension Tower Type DA1 (with all combinations
of Tower) No. 1

(iii) 500kV Double Circuit Quad Bundle Suspension Tower Type DD1 (with all combinations
of Tower) No. 1

2 No. 1

3 No. 1

4 No. 1

Note:
Name of Bidder

Signature of Bidder

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO. 3 - DESIGN SERVICES

Item Description Unit Quantity

Unit Price Total Price

2

Development/preparation of detailed 3D tower models using PLS-Tower software accurately
replicating the existing erection/structural drawings; performing loading calculations for actual
spans including the effects of bird flight diverters; conducting stress analysis of the PLS-Tower
models using actual loads including bird flight diverters; modifying or upgrading steel grades or
member/plate sizes (if required), without altering the overall tower outline; preparing updated
structural drawings, bill of materials, fabrication drawings, and drawings for tower accessories;
and carrying out prototype assembly — all in accordance with the specifications. (Engineering
works only). In case of increase in size of any brace/member of tower, payment of the difference
of weight (i.e., the weight of the upgraded member size minus the weight of the original member
size specified in the provided drawings) will be made as per item I(A)(2) of Schedule 1 or 2.

Field Viberation study to measure performance of damping system installed for conductor &
OPGW.
Design of foundations (detailed drawings with design calculations, model files etc.) for towers
with chimney extension (beyond 0.45m above NSL) upto 4m height above NSL as mentioned in
Schedule 4, D-foundations, (a) (ix), (b) (ix), (c) (ix), and (d) (vi)
Slope Stability analysis at tower locations using GEOSTUDIO, SLOPE/W, PLAXIS 3D or any
other suitable geotechnical software approved by the Engineer, including geotechnical
assessment, stability analysis, slope protection design (e.g., retaining structures, drainage
systems, erosion control), preparation of detailed design drawings, design calculations, and
construction notes, complete in all respects

Total of Schedule No. 3, Column 7 and 8 to be carried to Schedule No.5 (Grand Summary)

Specify Unit of Foreign Currency



Unit Qty

1 3 4 5 6=4*5 7 8= 6+7

(i)

A

1 Lump Sum 1

2 km 292

3 km 30

B

1 Lump Sum 1

C

(a) Lin. Mtr. 210
(b) Lin. Mtr. 40
(c ) Lin. Mtr. 100
(d) Lin. Mtr. 150
(e ) Lin. Mtr. 150

D

(a)

(i) Foundation Type D1 (Dry) Foundation 45
(ii) Foundation Type D2 (Dry) Foundation 115
(iii) Foundation Type D3 (Dry) Foundation 199
(iv) Foundation Type D4 (Dry) Foundation 30
(v) Foundation Type S (Semi-Submerged) Foundation 15
(vi) Foundation Type W (Submerged) Foundation 15
(vii) Foundation Type W1 (Submerged) Foundation 5
(viii) Foundation Type W2 (Submerged) Foundation 4
(ix) Design and Construction of Tower Foundation with Chimney

extension (beyond 0.45m above NSL) upto 4m above NSL.
Foundation 1

 (b)
(i) Foundation Type D1 (Dry) Foundation 16
(ii) Foundation Type D2 (Dry) Foundation 34
(iii) Foundation Type D3 (Dry) Foundation 51
(iv) Foundation Type D4 (Dry) Foundation 11
(v) Foundation Type S (Semi-Submerged) Foundation 7

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.4 - INSTALLATION AND OTHER SERVICES

TOTAL OF INSTALLATION AND OTHER SERVICES (INCLUSIVE OF TRANSPORTATION / INSURANCES AND OTHER INCIDENTAL COSTS)

Item
No. Description Unit Price

(PKR)

Total Price (PKR)
Including all Custom

duties, taxes and
other levies etc. as

per ITB 18.4
 w/o Provincial Sales

Tax

Provincial
Sales tax

(PST) in PKR

Total Price
including PST in

PKR

2

INSTALLATION (INCLUSIVE OF TRANSPORTATION /
INSURANCES AND OTHER INCIDENTAL COSTS)
Survey

Clearing Right of Way (ROW)

Check Survey and Validation of already established centre line prior to
foundation construction and preparation of as-built plan & profile drawings
of the already prepared plan & profile drawings using PLS-CADD and
construction structure lists (provided in Volume-III) of the constructed
transmission line after incorporating all the changes and submitted to the
Project Manager. In case of route diversion, payment of the diverted
portion will be made as per item A.3
Route alignment and detailed surveying of diverted portion not limited to
chainage and leveling, preparation of  plan & profile drawings, spotting of
towers and preparation of construction structure list & Latitude &
Longitude with hand held GPS of each tower location

Sub-Total A:

Development of Transposition Scheme and Amendments in Plan &
Profile/Tower Spotting:
Development of a suitable transposition scheme and incorporation of
necessary amendments in the transmission line's Plan & Profile,
including tower spotting modifications, taking into account the end-to-end
lengths of both circuits. The scope also includes ensuring proper phase
sequence alignment at the terminal substations, simulation and validation
using PSSE/PSCAD/EMTP and other relevant power system analysis
tools, and quantification and detailed analysis of zero and negative
sequence current imbalances under various system operating conditions.

Sub-Total B:

Sub-soil Investigations:

Confirmatory sub-soil Investigation in varied soil/boulder/rock (including
laboratory tests) as per Specifications (Technical Provisions for
Construction Clause 10.2)  and submission of Sub-Soil Investigation
Report.
From NSL to depth of 15 m
From 15 m to depth of 25 m
From 25 m to depth of 40 m
Test pit upto depth of 3m
Hand Auger upto depth of 10m

Sub-Total C:

Foundations
Reinforced Concrete Spread Foundations (4 legs) complete in all respect
in varied soil as well as boulders/rock complete with supply of materials
including allignment, peg marking,access, preperatory works,
excavation, blasting, leveling, grading of tower site, cutting, dewatering,
shuttering, reinforcement, concreting (using Sulphate Resistance
Cement conforming to ASTM C-150 Type-V), lean concrete (if required),
curing, backfilling of foundations after concreting with
excavated/borrowed earth (irrespective of lead), application of three (03)
quotes hot bitumen (ExpanProof 10 –Fospak bitumen and compaction of
backfill material in layers, stub setting and site restoration etc. including
tower staking (Latitude & Longitude with hand held GPS of each tower
location should also be reported) and installation of stubs & tower
grounding for tower type as per drawings and specifications:

DS1 (Complete Foundation 4 Legs) as per Drawing No.
4029/169/TLC-22/TD/01G010

DA1 (Complete Foundation 4 Legs) as per Drawing No.
4029/169/TLC-22/TD/01G011



Unit Qty

1 3 4 5 6=4*5 7 8= 6+7

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.4 - INSTALLATION AND OTHER SERVICES

TOTAL OF INSTALLATION AND OTHER SERVICES (INCLUSIVE OF TRANSPORTATION / INSURANCES AND OTHER INCIDENTAL COSTS)

Item
No. Description Unit Price

(PKR)

Total Price (PKR)
Including all Custom

duties, taxes and
other levies etc. as

per ITB 18.4
 w/o Provincial Sales

Tax

Provincial
Sales tax

(PST) in PKR

Total Price
including PST in

PKR

2
(vi) Foundation Type W (Submerged) Foundation 7
(vii) Foundation Type W1 (Submerged) Foundation 3
(viii) Foundation Type W2 (Submerged) Foundation 3
(ix) Design and Construction of Tower Foundation with Chimney

extension (beyond 0.45m above NSL) upto 4m above NSL.
Foundation 1

 (c)

(i) Foundation Type D1 (Dry) Foundation 9
(ii) Foundation Type D2 (Dry) Foundation 13
(iii) Foundation Type D3 (Dry) Foundation 22
(iv) Foundation Type D4 (Dry) Foundation 7
(v) Foundation Type S (Semi-Submerged) Foundation 5
(vi) Foundation Type W (Submerged) Foundation 5
(vii) Foundation Type W1 (Submerged) Foundation 2
(viii) Foundation Type W2 (Submerged) Foundation 2
(ix) Design and Construction of Tower Foundation with Chimney

extension (beyond 0.45m above NSL) upto 4m above NSL.
Foundation 1

 (d)
(i) Foundation Type D1 (Dry) Foundation 1
(ii) Foundation Type D2 (Dry) Foundation 1
(iii) Foundation Type D3 (Dry) Foundation 1
(iv) Foundation Type D4 (Dry) Foundation 1
(v) Foundation Type S (Semi-Submerged) Foundation 1
(vi) Design and Construction of Tower Foundation with Chimney

extension (beyond 0.45m above NSL) upto 4m above NSL.
Foundation 1

 (e) Foundation 25

E E-1

(a)
 (i) DS1      (DWG No.4029/169/TLC-22/TD/01G014) Foundation 163
(ii) DA1      (DWG No.4029/169/TLC-22/TD/01G015) Foundation 64
(iii) DD1      (DWG No.4029/169/TLC-22/TD/01G016) Foundation 36
(iv) TDT     (DWG No. NTDC/DESIGN/500kV/107) Foundation 1

 (b)
 (i) DS1 upto depth of 25m Lin.mtr 16300
(ii) DA1 upto depth of 30m Lin.mtr 7680
(iii) DD1upto depth of 30m Lin.mtr 4320
(iv) TDTupto depth of 30m Lin.mtr 120

E-2

 (i) Reinforced concrete pile caps with tie beam Foundation                                  8

(ii) Reinforced concrete pile (cast in situ) installation 1200 mm dia
pile with depth to 20m Lin.mtr                              640

(iii) Reinforced concrete pile (cast in situ) installation 1200 mm dia
pile with depth 20m to 30m Lin.mtr                              320

(iv) Reinforced concrete pile (cast in situ) installation 1200 mm dia
pile with depth 30m to 40m Lin.mtr                              320

DD1 (Complete Foundation 4 Legs) as per Drawing No.
4029/169/TLC-22/TD/01G012

TDT (Complete Foundation 4 Legs) as per Drawing No.
4029/169/TLC-22/TD/01G020

Civil works for slope stability measures including excavation,
retaining structures (e.g. gabion walls, RCC retaining walls),
earth/rock backfilling, compaction, drainage arrangements (e.g.
weep holes, surface channels), and any ancillary works necessary
for ensuring slope stability at tower foundations, complete in all
respect as per drawing, specifications and instructions of Engineer.

Sub-Total D:

Reinforced concrete pile foundations (cast in situ installation)
complete in all type of soil as well as boulders/gravels/rock with
supply of materials including excavation, drilling/boring, shuttering,
reinforcement, concreting, bitumen coating, backfilling, installation
of
Stubs, tower grounding, site clearing etc. using Sulphate
Resistance Cement conforming to ASTM C150 Type-V shall be
used including tower staking (Latitude & Longitude with RTK/hand
held GPS of
each tower location should also be reported) and installation of
stubs & tower grounding for tower type:

Reinforced concrete pile caps for tower types:

Reinforced concrete piles (cast in situ installation) for tower types:

Reinforced concrete Single pile per footing with tie beam
arrangement (cast in situ installation) complete for all types of
soil/rock/boulder with supply of materials as per specification
drawing No. 3217/169/TD/01G109 tower staking, stub setting
including installation of tower stubs etc. complete.



Unit Qty

1 3 4 5 6=4*5 7 8= 6+7

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.4 - INSTALLATION AND OTHER SERVICES

TOTAL OF INSTALLATION AND OTHER SERVICES (INCLUSIVE OF TRANSPORTATION / INSURANCES AND OTHER INCIDENTAL COSTS)

Item
No. Description Unit Price

(PKR)

Total Price (PKR)
Including all Custom

duties, taxes and
other levies etc. as

per ITB 18.4
 w/o Provincial Sales

Tax

Provincial
Sales tax

(PST) in PKR

Total Price
including PST in

PKR

2

E-3

 (i) Reinforced concrete pile caps with tie beam Foundation                                  6

(ii) Reinforced concrete pile (cast in situ) installation 1500 mm dia
pile with depth to 20m Lin.mtr                              480

(iii) Reinforced concrete pile (cast in situ) installation 1500 mm dia
pile with depth 20m to 30m Lin.mtr                              240

(iv) Reinforced concrete pile (cast in situ) installation 1500 mm dia
pile with depth 30m to 35m Lin.mtr                              120

E-4

 (i) Reinforced concrete pile caps with tie beam Foundation                                  4

(ii) Reinforced concrete pile (cast in situ) installation 1350 mm dia
pile with depth to 20m Lin.mtr                              640

(iii) Reinforced concrete pile (cast in situ) installation 1350 mm dia
pile with depth 20m to 30m Lin.mtr                              320

(iv) Reinforced concrete pile (cast in situ) installation 1350 mm dia
pile with depth 30m to 35m Lin.mtr                              160

E-5

(i) DS1  (In Compression ) Foundation                                  1
(ii) DA1  (In Compression ) Foundation                                  1
(iii) DD1  (In Compression ) Foundation                                  1
(iv) TDT  (In Compression ) Foundation                                  1
(v) DS1  (In Tension ) Foundation                                  1
(vi) DA1  (In Tension ) Foundation                                  1
(vii) DD1  (In Tension ) Foundation                                  1

(viii) TDT  (In Tension ) Foundation                                  1

E-6 No.                                32

F

1 Ton                          31,750

2 Each tower                              100

G

1 Ton                              250

2 km                                  2

H

1  km D/C Quad
Bundle                              292

2 km
(on Both Peaks)                              292

3 No.                              750

Reinforced concrete Single pile per footing with tie beam
arrangement (cast in situ installation) complete for all types of
soil/rock/boulder with supply of materials as per specification
drawing no. 4029/169/TLC-22/TD/01G017 tower staking, stub
setting including installation of tower stubs etc. complete.

Reinforced concrete Double pile per footing with tie beam
arrangement (cast in situ installation) complete for all types of
soil/rock/boulder with supply of materials as per specification
drawing No. 3217/169/TD/01G111 tower staking, stub setting
including installation of tower stubs etc. complete.

Pile load test in compression confirming to ASTM D1143 / D1143M
and in uplift confirming to ASTM D3689 / D3689M at 2.5 times of
tower foundation loads.

Sonic Integrity Test at pile foundation confirming to ASTM D5882

Sub-Total E:
Erection of Steel Towers

Transport and Install 500kV double circuit tower types 'DS1', 'DA1',
'DD1' & TDT with all accessories i.e  anti climbing devices, aerial
markers number plates, danger signs, phase plates, Bird Guards etc. in
accordance with requirements of Bidding Documents.
Welding of erected tower bolts & nuts after final inspection upto height of
8.0 m from top of foundation chimney as per specification drawing.

Sub-Total F:
Dismantling of Towers (complete in all respect), Conductor &
Ground Wire with Associated Equipment (From Tower No. 116 to
120 of existing Ghazi Barotha - Rawat T/Line)
Dismantling of complete tower types DS1, DA1 & DD1 (without
damaging any component), bundling/packing, loading, transporting,
unloading & properly staking at NGC designated warehouse/store  and
all other associated work necessary for the completion of this phase of
the work.Dismantling/Unclipping of existing/old Conductor from double circuit
quad bundle T/Line along with all associated insulators, hardware & other
accessories and Dismantling/Unclipping of existing/old Ground Wires
from both peaks along with all associated hardware & other accessories.

Sub-Total G:

Stringing of Conductor and OPGW
Transport & Install 795KCM ACSR Drake for quad conductor
configuration insulator hanging, hardware assemblies, accessories &
dampers etc. complete in all respects as per specifications & approved
drawings and methodology.
Transport & Install OPGW including installation of drop down lengths for
joint boxes at the towers along with allied hardware material including
hardware assemblies, joint boxes accessories, dampers etc. complete in
all respects as per specifications & approved drawings.
Supply and Installation of bird flight diverters at the locations along TL
route including Kala Chitta National Park, Chhingi National Park and
Jhelum and Chenab River Crossings as proposed in the EIA report
according to international best practices (10.6km). Indicative drawing of
Bird Flight Diverter is attached in Volume-III.



Unit Qty

1 3 4 5 6=4*5 7 8= 6+7

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.4 - INSTALLATION AND OTHER SERVICES

TOTAL OF INSTALLATION AND OTHER SERVICES (INCLUSIVE OF TRANSPORTATION / INSURANCES AND OTHER INCIDENTAL COSTS)

Item
No. Description Unit Price

(PKR)

Total Price (PKR)
Including all Custom

duties, taxes and
other levies etc. as

per ITB 18.4
 w/o Provincial Sales

Tax

Provincial
Sales tax

(PST) in PKR

Total Price
including PST in

PKR

2

I

1 Lumpsum                                  1

J

1 No.                          61,800

2 No.                                54

3 No.                                54

Sub-Total H:

Testing & Commissioning

Testing and commissioning of the line

Sub-Total I:

ENVIRONMENTAL AND SOCIAL SAFEGUARDS

Tree Plantation of the local species, including their maintenance for three
years as proposed in EIA report. It should be done with consultantion of
the Employer, Forest Department and EPA.

Water quality monitoring / testing/analysis on quarterly basis for the
whole project period at six locations along the TL route.

Air quality monitoring / testing on quarterly basis for the whole project
period at six locations along the TL route.



Unit Qty

1 3 4 5 6=4*5 7 8= 6+7

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.4 - INSTALLATION AND OTHER SERVICES

TOTAL OF INSTALLATION AND OTHER SERVICES (INCLUSIVE OF TRANSPORTATION / INSURANCES AND OTHER INCIDENTAL COSTS)

Item
No. Description Unit Price

(PKR)

Total Price (PKR)
Including all Custom

duties, taxes and
other levies etc. as

per ITB 18.4
 w/o Provincial Sales

Tax

Provincial
Sales tax

(PST) in PKR

Total Price
including PST in

PKR

2

4 No.                                54

5 Lumpsum                                  1

6 Lumpsum                                  1

K

1 Cu. m.                           8,000
2 Cu. m.                                20
3 Cu. m.                                20
4 Cu. m.                           6,000
5 Cu. m.                           2,000
6  kg                          16,000

7
Cu. m.

                          2,000

8 Cu. m.                              200

9 Cu. m.                              200

10 Sq. m                              400

11
L.m

                             100

12 L.m                              100

13

Cu. m.

                          4,000

14
Cu. m.

                          2,000

15
Cu. m.

                             400

16
Cu. m.

                          6,000

1
2

3

4

Noise monitoring /analysis/measurement on quarterly basis for the whole
project period at six locations along the TL route.

HSE tools like First Aid Kits, Personal Protective Equipment (PPE),
Emergency and Safety Lights, Fire extinguishers, safety lights, etc.

Waste Management (waste segregation bins, Waste bins for medical
waste, sharp containers, wheel barrows, waste disposal services etc.)

Sub-Total J:

Installation Services for Additional Work

Grading/Cutting/Excavation (Dry Soil)
Excavation (semi-submerged soil)
Excavation (submerged soil)
Blasting/Cutting/Excavation/Grading (boulder/Rock)
Concrete (3000 psi at 28 days) furnished and installed
Reinforcing Bars furnished and installed (Grade-60)
Overhaul from Borrow and Compaction (regardless of the distance for
borrow)

Lean concrete furnished and installed (2000 psi strength at 28 days)

Compacted crush+sand (50:50 ratio) installed under footings

Bitumen coating for footing
Permanent mild steel casing having inner dia 1550mm with 10mm
thickness
Permanent mild steel casing having inner dia 1225mm with 10mm
thickness
Plain Cement Concrete (PCC) retaining wall /protection wall including
excavation/blasting, concrete regardless of lead, shuttering, reinforcing
rebars, compacted backfill with proper slope for surface drainage,
application of bitumen coating on both sides of wall as per specification
and drawing for PCC retaining/protection walls complete in all respect

Stone pitching with PCC mortar furnished and installed as per
specifications & drawings.

Blasting/excavation and fixing/placement Stone box gabion
(material+installation) complete in all respect as per Bidding Documents

Blasting/excavation, lean concrete, Stone masonry with PCC mortar,
weep holes, PCC at top, backfill etc. furnished and installed as per
specifications & drawing for retaining walls complete in all respect.

Sub-Total K:
Total of Item A
Total of Item B
Total of Item C
Total of Item D
Total of Item E
Total of Item F
Total of Item G
Total of Item H
Total of Item I
Total of Item J
Total of Item K

Total of Installation and other services, Schedule No. 4, Column No. 6, to be carried to Schedule No.5 (Grand
Summary)

Notes:
The quantities given in Price Schedules are indicative/estimated quantities.
Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the  transmission line shall be
deemed to be included in the Price Schedules.
In case of failure by the bidder to fill the price of Sales Tax in relevant column, the quoted price of the bidder will be considered inclusive of Sales Tax applicable as per Tax
and relevant provisions of the Bidding Documents. In case the bidder takes deviation or mention that prices are exclusive of PST, his bid shall be considered as non-
responsive.
Foundation means four legs of tower.



Unit Qty

1 3 4 5 6=4*5 7 8= 6+7

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation (Approx. 280km)

ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO.4 - INSTALLATION AND OTHER SERVICES

TOTAL OF INSTALLATION AND OTHER SERVICES (INCLUSIVE OF TRANSPORTATION / INSURANCES AND OTHER INCIDENTAL COSTS)

Item
No. Description Unit Price

(PKR)

Total Price (PKR)
Including all Custom

duties, taxes and
other levies etc. as

per ITB 18.4
 w/o Provincial Sales

Tax

Provincial
Sales tax

(PST) in PKR

Total Price
including PST in

PKR

2
5 An allowance of two percent (2%) of the total installed quantity will be permitted for sag, jumpers and wastage for the conductor, one percent (1%) for  OPGW and two

percent (2%) for lossage of nuts, bolts and washers (for towers only); and one percent (1%) for insulator breakage. These allowances are the maximum permissible and in
case of wastage less than these limits all excess material shall be returned to NTDC storage yards by the Contractor. For quantities in excess of these limits, the Contractor
shall replace or reimburse NTDC for the loss. All unused, above allowable limits of waste materials and packing wood are the property of NTDC and shall be returned to
NTDC storage yards by the Contractor.

Name of Bidder
Signature of Bidder



Foreign Currency Local Currency

Component Component
(PKR)

1 Total Schedule No. 1 Plant and Mandatory Spare Parts
Supplied from Abroad -

2 Total Schedule No. 2 Plant and Mandatory Spare Parts
Supplied from Within the Employer's Country -

3 Total Schedule No. 3 Design Services - -

4 Total Schedule No. 4 Installation and Other Services -

1 Payment of custom duties & taxes, by the Employer,
reimbursement of health & safety measures provided in (SCC
22.2.7) and compensation for unavoidable damage to land
(including permanently restricted land), crops, cutting of trees,
any relocation/damage to any types of structures etc.

  23,819,670,000

2 Payment of applicable Provincial Sales Tax on the Installation
and Other Services (Schedule No. 4)     1,690,239,600

Name of Bidder

Signature of Bidder

1

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at

Faisalabad West Substation (Approx. 280km)
ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits)

at Islamabad West Grid Station (Approx. 6+6 km)

SCHEDULE NO. 5 - GRAND SUMMARY

Sr.
No. Description

Bid Prices

GRAND TOTAL  to be carried forward to Letter of Bid
Provisional Sums

Not  to be carried forward to Letter of Bid

Specify the currency in accordance with ITB 19.1 of the BDS. Create additional columns for up to a
maximum of three foreign currencies if so required.



Local Currency
Portion

Foreign Currency
Portion

Local Currency
Portion

Foreign Currency
Portion

1 2 3 4 5 6 = 3 x 4 7 = 3 x 5

Not Applicable

500 kV Double Circuit Quad Bundle Transmissions line for:
i.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad West Substation

(Approx. 280km)
ii.
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid Station

(Approx. 6+6 km)

SCHEDULE NO. 6 - RECOMMENDED SPARE PARTS

Item Description Quantity

Unit Price Total Price

TOTAL

Name of Bidder

Signature of Bidder
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Section 4 - Bidding Forms
This section contains the forms to be completed by the Bidder and submitted as part of its Bid.
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Letter of Technical Bid
-- Note –
The Bidder must accomplish the Letter of Technical Bid on its letterhead clearly showing the Bidder’s complete
name and address.

Date: ..................................................
OCB No.: ..................................................

Invitation for Bid No.: ..................................................

To: [insert complete name of the Employer]

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including
Addenda issued in accordance with Instructions to Bidders (ITB) 8.

(b) We acknowledge that we have read and understand ADB’s Anticorruption Policy (1998)
and Investigation and Enforcement Framework, 2024, both as amended from time to
time.

(c) We offer to design, manufacture, test, deliver, install, pre-commission, and commission
in conformity with the Bidding Document the following Plant and Services: [insert
narrative]

(d) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of
[insert bid validity period as specified in ITB 20.1 of the BDS] days starts from the date fixed for
the bid submission deadline in accordance with ITB 23.1, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period.

(e) If our Bid is accepted, we commit to obtain performance security in accordance with the
Bidding Document.

(f) Our firm, including any Subcontractors or Manufacturers for any part of the Contract, has
nationalities from eligible countries in accordance with ITB 4.2.

(g) Our firm, Joint Venture partners, and Subcontractors or Suppliers, for any part of the
contract, who are named in the Bid, do not have any conflict of interest in accordance
with ITB 4.3.

If there is any conflict of interest, please state details:
(i) Parties involved in the conflict of interest: __________
(ii) Details about the conflict of interest: ______________

(h) We are not participating, as a Bidder, either individually or as partner in a Joint Venture,
in more than one Bid in this bidding process in accordance with ITB 4.3(e), other than
alternative offers submitted in accordance with ITB 13.

(i) Our firm, Joint Venture partners, members of our respective management and
supervisory boards of directors, proposed personnel, parent company, Subcontractors
or Suppliers for any part of the contract who are named in the bid, consultants,
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1 These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-
American Development Bank (IADB), and the World Bank Group. According to para. 9 of the Agreement, other international
financial institutions may join upon the consent of all Participating Institutions and signature of a Letter of Adherence by the
international financial institution substantially in the form provided (Annex B to the Agreement). Upon adherence, such
international financial institution shall become a Participating Institution for purposes of the Agreement. Bidders are advised
to check www.adb.org/ integrity for updates.

manufacturers, and service providers, are not subject to, or not controlled by any entity
or individual that is subject to, a suspension or a debarment imposed by the Asian
Development Bank or a debarment imposed by the Asian Development Bank in
accordance with the Agreement for Mutual Enforcement of Debarment Decisions
between the Asian Development Bank and other development banks.1

(j) We have checked all the parties mentioned in the declaration above against ADB’s
Publicly Disclosed Debarment of Suspension Subregister accessed via
https://sanctions.adb.org/

(k) Our firm, Joint Venture partners, members of our respective management and
supervisory boards of directors, proposed personnel, parent company, Subcontractors
or Suppliers for any part of the contract who are named in the bid, consultants,
manufacturers, and service providers, are not suspended, debarred, declared ineligible,
or subject to any international sanctions by any international organization, multilateral
development bank and other donor agency.

If applicable, please state details:

(l) Our firm, Joint Venture partners, members of our respective management and
supervisory boards of directors, proposed personnel, and parent company, in the last 10
years preceding the date of this letter of bid, have never been convicted of any criminal
offense, or been subjected to any criminal, civil, or administrative orders, monitorship or
enforcement actions, involving any integrity violation or on grounds comparable to any
integrity violation.

If applicable, please state details:

(m) Our firm, Joint Venture partners, members of our respective management and
supervisory boards of directors, proposed personnel, parent company, Subcontractors
or Suppliers for any part of the contract who are named in the bid, consultants,
manufacturers, and service providers, can make and receive payments through the
international banking system or otherwise discharge the Employer’s obligation upon
initiation of wire transfer.

If unable to make or receive funds through the international banking system or otherwise
discharge the Employer’s obligation upon initiation of wire transfer, please state the
details:

(i) Nature of the restriction:
(ii) Jurisdiction of the restriction:
(iii) Other relevant details:

(n) Our firm, Joint Venture partners, members of our respective management and
supervisory boards of directors, proposed personnel, parent company, Subcontractors
or Suppliers for any part of the contract who are named in the bid, consultants,
manufacturers, and service providers, are not from a country which is prohibited to
export goods or services to, or receive any payments from the Employer’s country
and/or are not prohibited to receive payments for particular goods or services by the

https://sanctions.adb.org/
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2 Use one of the two options as appropriate.

Employer’s country by an act of compliance with a decision of the United Nations
Security Council taken under Chapter VII of the Charter of the United Nations.

(o) We understand that it is our obligation to notify the Employer of any changes in
connection with the matters described in paragraphs (i), (k), (l), (m), (n), (o), (p) and (t)
of this Letter of Bid.

(p) [We are not a government-owned enterprise] / [We are a government-owned enterprise
but meet the requirements of ITB 4.5].2

(q) We have not been suspended nor declared ineligible by the Employer based on
execution of a Bid- Securing Declaration in accordance with ITB 4.6.

(r) At any time following submission of our Bid, we shall permit, and shall cause our Joint
Venture partners, directors, key officers, key personnel, associates, parent company,
affiliates or subsidiaries, including any Subcontractors, consultants, subconsultants,
manufacturers, service providers or Suppliers for any part of the contract to permit ADB
or its representative to inspect our sites, assets, accounts and records and other
documents relating to the bid submission and to have them audited by auditors
appointed by ADB. We understand that failure of this obligation may constitute
obstructive practice that may result in debarment and/or contract termination.

(s) Regardless of whether the contract will be awarded to us, we shall preserve all
accounts, records, and other documents related to bid submission for at least 5 years
from the date of submission of the bid or the period prescribed in applicable law,
whichever is longer.

(t) If we are awarded the contract, we shall preserve all accounts, records and other
documents related to the procurement and execution of the contract for at least 3 years
after the completing the works contemplated in the relevant contracts or the period
prescribed in applicable law, whichever is longer.

(u) If our Bid is accepted, we commit to mobilizing key equipment and personnel in
accordance with the requirements set forth in Section 6 (Employer’s Requirements) and
our technical proposal, or as otherwise agreed with the Employer.

(v) We certify on behalf of the Bidder, that the information provided in the bid has been fully
reviewed, given in good faith, and to the best of our knowledge is true and complete. We
understand that it is our obligation to inform the Employer of any changes to the
information as and when it becomes known to us. We understand that any
misrepresentation that knowingly or recklessly misleads, or attempts to mislead may
lead to the automatic rejection of the Bid or cancellation of the contract, if awarded, and
may result in remedial actions, in accordance with ADB’s Anticorruption Policy and
Investigation and Enforcement Framework both, as amended from time to time.

Name ................................................................................................................................................
In the capacity of ...............................................................................................................................
Signed ...............................................................................................................................................
Duly authorized to sign the Bid for and on behalf of .........................................................................
Date ..................................................................................................................................................

Stamp/Seal:………………………………………………………………………………………………...
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Country of Origin Declaration Form

Name of Bidder _____________________IFB Number ______________ Page ___ of ___

Item Description Country of Origin
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Letter of Price Bid
-- Note –
The Bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the Bidder’s complete
name and address.

Date: ..................................................
OCB No.: ..................................................

Invitation for Bid No.: ..................................................

To: [insert complete name of the Employer]

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including
Addenda issued in accordance with Instructions to Bidders (ITB) 8.

(b) We acknowledge that we have read and understand ADB’s Anticorruption Policy (1998)
and Investigation and Enforcement Framework, both as amended from time to time.

(c) We offer to execute in conformity with the Bidding Documents and the Technical Bid
submitted for the following Works. [insert narrative]

(d) The total price of our Bid, excluding any discounts offered in item (e) below is:

(e) The discounts offered and the methodology for their application are: [insert discounts and
methodology for their application if any]

(f) Our Bid shall be valid for a period of [insert bid validity period as specified in ITB 20.1 of the
BDS] days starts from the date fixed for the bid submission deadline in accordance with
ITB 24.1, and it shall remain binding upon us and may be accepted at any time before
the expiration of that period.

(g) If our Bid is accepted, we commit to obtain performance security in accordance with the
Bidding Document.

(h) We understand that this bid, together with your written acceptance thereof included in
your notification of award through the issuance of Letter of Acceptance, shall constitute
a binding contract between us, until a formal contract is prepared and executed.

[amount of foreign currency in words], [amount in figures], and [amount of local currency in
words], [amount in figures]

The total bid price from the Grand Summary (Schedule No. 5) should be entered by the Bidder
inside this box. Absence of the total bid price in the Letter of Price Bid may result in the
rejection of the bid.
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(i) We understand that you are not bound to accept the first-ranked bid or any other bid that
you may receive.

(j) At any time following submission of our Bid, we shall permit, and shall cause our Joint
Venture partners, directors, key officers, key personnel, associates, parent company,
affiliates or subsidiaries, including any Subcontractors, consultants, subconsultants,
manufacturers, service providers or Suppliers for any part of the contract to permit ADB
or its representative to inspect our site, assets, accounts, and records and other
documents relating to the bid submission and to have them audited by auditors
appointed by ADB. We understand that failure of this obligation may constitute
obstructive practice that may result in debarment and/or contract termination.

(k) Regardless of whether the contract will be awarded to us, we shall preserve all
accounts, records, and other documents related to bid submission for at least 5 years
from the date of submission of the bid or the period prescribed in applicable law,
whichever is longer.

(l) If we are awarded the contract, we shall preserve all accounts, records, and other
documents related to the procurement and execution of the contract for at least 3 years
after completing the works contemplated in the relevant contracts or the period
prescribed in applicable law, whichever is longer.

(m) We confirm and stand by our commitments and other declarations made in connection
with the submission of our Letter of Technical Bid.

(n) We certify on behalf of the Bidder, that the information provided in the bid has been fully
reviewed, given in good faith, and to the best of our knowledge is true and complete. We
understand that it is our obligation to inform the Employer of any changes to the
information as and when it becomes known to us. We understand that any
misrepresentation that knowingly or recklessly misleads, or attempts to mislead may
lead to the automatic rejection of the Bid or cancellation of the contract, if awarded; and
may result in enforcement and disclosure actions, in accordance with ADB’s
Anticorruption Policy and Investigation and Enforcement Framework (both as amended
from time to time).

Name ................................................................................................................................................
In the capacity of ...............................................................................................................................
Signed ...............................................................................................................................................
Duly authorized to sign the Bid for and on behalf of .........................................................................
Date ..................................................................................................................................................
Stamp/Seal:…………………………………………………………………………………………………..
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Price Schedules
PREAMBLE

General
1. The Price Schedules are divided into separate Schedules as follows:

Schedule No. 1:Plant and Mandatory Spare Parts Supplied from Abroad
Schedule No. 2:Plant and Mandatory Spare Parts Supplied from within the Employer’s Country
Schedule No. 3:Design Services
Schedule No. 4: Installation and Other Services
Schedule No. 5:Grand Summary
Schedule No. 6:Recommended Spare Parts

2. The Schedules do not generally give a full description of the plant to be supplied and the
services to be performed under each item. Bidders shall be deemed to have read the
Employer’s Requirements and other sections of the Bidding Document and reviewed the
Drawings to ascertain the full scope of the requirements included in each item prior to filling in
the rates and prices. The entered rates and prices shall be deemed to cover the full scope as
aforesaid, including overheads and profit.

3. If Bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in
accordance with ITB 7 prior to submitting their bid.

Pricing

4. The units and rates in figures entered into the Price Schedules should be typewritten or if
written by hand, must be in print form. Price Schedules not presented accordingly may be
considered nonresponsive. Any alterations necessary due to errors, etc., shall be initialed by
the Bidder.
As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be fixed
and firm for the duration of the Contract, or prices shall be subject to adjustment in
accordance with the corresponding Appendix (Price Adjustment) to the Contract Agreement.

5. Bid prices shall be quoted in the manner indicated and in the currencies specified in the
Instructions to Bidders in the Bidding Document.
For each item, Bidders shall complete each appropriate column in the respective Schedules,
giving the price breakdown as indicated in the Schedules.
Prices given in the Schedules against each item shall be for the scope covered by that item as
detailed in Section 6 (Employer’s Requirements) or elsewhere in the Bidding Document.

6. Payments will be made to the Contractor in the currency or currencies indicated under each
respective item.

7. When requested by the Employer for the purposes of making payments or part payments,
valuing variations or evaluating claims, or for such other purposes as the Employer may
reasonably require, the Contractor shall provide the Employer with a breakdown of any
composite or lump sum items included in the Schedules.

8. The quantities specified in Price Schedule No. 1 and Price Schedule No. 2 are final, except for
Item Nos. I(A)(2) and E(5), which are indicative/estimated and provided for bidding purposes
only. For these two items, the Contractor shall place orders to manufacturers after completion
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of detailed engineering. The basis of payment for these two items will be the actual quantities
supplied by the Contractor and verified by the Project Manager/Consultant.

The quantities as shown in the Price Schedule No. 4 are estimated quantities and provisional
only being given as an indication of the Scope of Work to enable the Bidder to bid for different
items of the Works in accordance with his estimate of costs. The estimated quantities shall be
used for comparing the Bids. It is, however, be noted that the basis of payment will be the
actual quantities of work executed and measured/counted by the Contractor and verified by
the Project Manager/Consultant. Moreover, the unit rates quoted for these items in Schedule
No. 4 shall remain fixed and shall apply to the actual measured/counted quantities,
irrespective of whether the actual quantity is higher or lower than the estimated quantity,
except as expressly provided otherwise under the Contract.

9. Contractor will determine the required material quantities after carrying out detailed
engineering and survey/check survey of the transmission line route and procure material
accordingly. In the unlikely event that any material is required to be provided by NGC from its
own inventory, the Contractor shall be responsible for transporting such material from the
designated NGC warehouse to the construction site. Surplus material from the site will be
transported to designated store/warehouse of NGC by the contractor. All cost related to
transportation shall be borne by the contractor. Nonetheless, it is sole responsibility of the
contractor to complete the project within scheduled time and in compliance of specification
and employer’s requirements.

10. Price of any other item not covered specifically in the price schedule but is required for
completion; commissioning and operation of the overhead transmission line shall be deemed
to have been included in the price schedule.

11. The applicable standards/specifications alongwith their amendments placed in Volume-II are to
be read carefully before filling up the schedule of prices.

12. The bidder to confirm that their prices include all direct taxes applicable in their country and in
Employers’ country.
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Price Schedules
(Attached as Excel Sheets)

Schedule No. 1. Plant and Mandatory Spare Parts Supplied from Abroad
Schedule No. 2. Plant and Mandatory Spare Parts Supplied from Within the Employer’s Country
Schedule No. 3. Design Services
Schedule No. 4. Installation and Other Services
Summary Sheet for following sheets:

(i) Installation (inclusive of transportation / insurances and other incidental
costs)

(ii) Installation services for additional work
(iii) Vehicles procurement and O&M (during the term of the contract)

Schedule No. 5. Grand Summary
Schedule No. 6. Recommended Spare Parts
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Tables of Adjustment Data (Not Applicable)
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3 All italicized text is for use in preparing this form and shall be deleted from the final document.
4 Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458” as appropriate.

Bid Security
Bank Guarantee

[Bank’s name, and address of issuing branch or office]3

Beneficiary: Chief Engineer (MP&M) NTDC
8th Floor, Shaheen Complex, Egerton Road Lahore, Pakistan

Date:.....................................................................................................................................................................................................................
Bid Security No.: ........................................................................................................................................................................................

We have been informed that [name of the Bidder] (hereinafter called "the Bidder") has submitted
to you its bid dated [insert date] (hereinafter called "the Bid") for the execution of [insert name of
contract] under Invitation for Bids No. [please specify] (“the IFB”).
Furthermore, we understand that, according to your conditions, bids must be supported by a
bid guarantee.
At the request of the Bidder, we [name of Bank] hereby irrevocably undertake to pay you any
sum or sums not exceeding in total an amount of [amount in words] [amount in figures] upon receipt
by us of your first demand in writing accompanied by a written statement stating that the
Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:
(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Letters

of Technical and Price Bid; or
(b) does not accept the correction of errors in accordance with the Instructions to Bidders

(hereinafter “the ITB”); or
(c) having been notified of the acceptance of its Bid by the Employer during the period of bid

validity, (i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to
furnish the Performance Security, in accordance with the ITB, or (iii) fails or refuses to
furnish a domestic preference security, if required.

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt of copies
of the Contract Agreement signed by the Bidder and the Performance Security issued to you
upon the instruction of the Bidder; or (b) if the Bidder is not the successful Bidder, upon the
earlier of (i) our receipt of a copy of your notification to the Bidder of the name of the
successful Bidder, or (ii) 28 days after the expiration of the Bidder’s bid.
Consequently, any demand for payment under this guarantee must be received by us at the
office indicated above on or before that date.
This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No.758.4

. . . . . . . . . . . Authorized signature(s) and bank’s seal (where appropriate) . . . . . . . . . .

-- Note –
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Bid-Securing Declaration (Not Applicable)

Date: [insert date (as day, month and year)]
Bid No.: [insert number of bidding process]
Alternative No.: [insert identification No if this is a bid for an alternative]

To: [insert complete name of the employer]

We, the undersigned, declare that:

We understand that, according to your conditions, Bids must be supported by a Bid-Securing
Declaration.

We accept that we will automatically be suspended from being eligible for bidding in any contract with
the Borrower for the period of time of [insert number of years as indicated in ITB 21.2 of the BDS] starting on the
date that we receive a notification from the Employer, if we are in breach of our obligation(s) under the
bid conditions, because we

(a) have withdrawn our Bid during the period of bid validity specified in the Letters of Technical and
Price Bid; or

(b) do not accept the correction of errors in accordance with the Instruction to Bidders (hereinafter
“the ITB”); or

(c) having been notified of the acceptance of our Bid by the Employer during the period of bid
validity, (i) fail or refuse to execute the Contract; if required, or (ii) fail or refuse to furnish the
Performance Security, in accordance with the ITB.

We understand that this Bid-Securing Declaration shall expire if we are not the successful Bidder,
upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii)
28 days after the expiration of our Bid.

Signed: [insert signature of person whose name and capacity are shown]

In the capacity of[insert legal capacity of person signing the Bid-Securing Declaration]

Name: [insert complete name of person signing the Bid-Securing Declaration]

Duly authorized to sign the bid for and on behalf of [insert complete name of the bidder]

Dated on ____________ day of __________________, _______ [insert date of signing]

Corporate Seal (where appropriate)
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Technical Proposal
The technical proposal is expected to include as a minimum information described in the following
forms:

i. Design Methodology;
ii. Construction Management Strategy;
iii. Construction Methods for Key Components;
iv. Design and Construction Schedule;
v. Quality Assurance and Quality Control;
vi. Environmental, Health, and Safety Management Plan;
vii. Anticipated Risks Evaluation;
viii. Personnel and Organizational Chart;
ix. Personnel;
x. Equipment;
xi. List of Subcontractors;
xii. Local Participation Plan; and
xiii. Technical Proposal Content for Merit Point Criteria (MPC)
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(i) Design Methodology
The Bidder shall submit a design methodology that addresses as a minimum the following:

a. organizational arrangements for the design, including: team structure, roles and
responsibilities, interface arrangements, design review and approval procedures, and quality
assurance arrangements;

b. proposed design deliverables

c. design statement setting out how the Employers Requirements will be achieved;

d. any added value the Bidder will bring, including examples of innovative aspects of the design;

e. details of how the Environmental, Health, and Safety (EHS) requirements, and any proposal
to enhance Environmental, Health, and Safety outcomes, will be incorporated into all design
stages, and how the implications for the construction phase has been considered; and

f. modifying or including any other relevant information, as appropriate.
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(ii) Construction Management Strategy
The Bidder shall submit a construction management strategy that addresses as a minimum:

a. organizational arrangements for the construction management, including: team structure,
roles and responsibilities, interface arrangements, approval procedures, and quality
assurance arrangements;

b. subcontractor selection and management;
c. obtaining and managing consents, permits, and approvals;
d. site setup, including access, accommodation, welfare facilities, arrangement for plant and

material storage;
e. construction phasing proposals, including sequence of work and management of

conflicting activities;
f. ensuring that geotechnical investigations or other advance works meet the environmental,

health, and safety requirements; and
g. sustainability aspects demonstrating the Bidder’s approach and commitment to

sustainable construction practices (e.g., energy efficiency, reduction of wastage, material
reduction, sources of materials, and others).
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(iii) Construction Methods for Key Components

Bidders shall provide typical method statements for the following key activities. Each
method statement shall describe the proposed approach to the construction activity, the
level of staffing and experience, the safe system of work, and the construction equipment to
be used.

Bidders may indicate the key activities methods for construction depending on the final
design, or may designate some of the activities using temporary methods until the definitive
designs are completed.

1. Clearing of Right-of-Way (ROW)

2. Validation and Verification of Survey Data

3. Development and implementation of Transposition Scheme

4. Verification and Confirmation of Soil Investigation Data

5. Construction of Conventional/Dry Foundations

6. Construction of Pile Foundations

7. Erection of Steel Towers

8. Stringing and Installation of Conductor and OPGW

9. Testing & Commissioning
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(iv) Design and Construction Schedule
Bidders shall set out a work program for the design and construction of the Works to be undertaken,
including the mobilization phase, showing identification of major milestones, and critical path.
Detailed timetables may be submitted (as appropriate) for the following aspects:

a. Design of the Works, including the submission of the design deliverables, review, and
approval of the design by the Project Manager;

b. Processes and deliverables needed to commence the Works;

c. Execution of the Works within the Time for Completion, highlighting activities imposing
constraints on the construction sequence;

d. Testing, commissioning, and handing over of the completed Works;

e. SEAH orientation conference; and

Work programs shall be submitted in paper (hard copy) and in a PDF format compatible with known
computer programs, such as for example, PRIMAVERA, TILOS, CAD, or MS Project (GANTT
graphics), or similar programs.

Programs must include milestones, when they are applicable, and the specific personnel designation
and/or labor outlines, planned for the fulfillment of each program and phase or program activity:

f. General work program with an outline of designated personnel and tables of theoretical
duration of tasks or activities. Graphic displays of the work progress in flowcharts to show
daily production for each activity and the critical path.

g. Detailed work program to develop the design to include a personnel allotment outline,
equipment, and other resources anticipated, indicating quantity, type, and capacity.
Graphic displays such as GANTT Graphics, including milestones and required periods for
the Project Manager to verify and approve. Minimum unit of time: 1 week.
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(v) Quality Assurance and Quality Control

Bidders shall have to submit their approach and resources for the quality assurance
procedure and quality control process in connection with works and services to be executed
under the Contract.

A draft quality management plan should be submitted as supporting documentation.
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(vi) Environmental, Health and Safety Management Plan (EHSMP)
The Bidder shall submit an outline Environmental, Health, and Safety Management Plan (EHSMP)
commensurate with the risks and impacts of the proposed works and activities as described in the
EMP. These strategies and plans shall describe in detail the actions, materials, equipment,
management processes, and others that will be implemented by the Contractor, and its
subcontractors to avoid, minimize, and/or mitigate environmental, health, and safety risks associated
with implementing the projects activities throughout the project cycle.

In developing these strategies and plans, the Bidder shall have regard to the EHS provisions of the
contract and EHS risks, including those as may be more fully described in Section 6 (Works’
Requirements).

The proposal shall also include details in relation to in-house policies and procedures acceptable to
the Employer for EHS management such as:

 Availability of the valid International Organization for Standardization (ISO) certification or
internationally recognized equivalent (equivalency to be demonstrated by the Bidder), and
applicable to the worksite:
[such as], Quality management certificate ISO 9001, Environmental management certificate ISO 14001,
Health and safety management certificate ISO 45001 Grievance management for both contractor staff and any issues arising between contractor
staff and nearby community members Performance monitoring system for contractor staff/ subcontractors/ suppliers/suppliers Existence of an Ethics Charter. Existence of a system for monitoring compliance with EHS commitments for the Bidder’s
Subcontractors and all its partners. Existence of official company procedures for the management of the following relevant
points:

o EHS resources and facilities and EHS monitoring system;
o Project Areas management information (base camps, quarries, burrow pits, storage

areas);
o Health and Safety on worksites policy and related guidance;
o Labor Management System;
o Local recruitment and EHS training of local staff, subcontractors, and/or local

partners;
o Community stakeholder engagement practice;
o Traffic management practice;
o Hazardous products management practice;
o Waste management practice;
o Protection of water resources;
o Biodiversity protection practices;
o Site rehabilitation and revegetation practice;
o Local cultural heritage protection practice;
o Erosion and sedimentation practices; and
o Control of infectious and communicable diseases (HIV/AIDS, malaria, COVID-19,

and others) Personnel management system: HR policies and procedures, including documented worker
grievance mechanisms and evidence of effective implementation (e.g., records of grievances
received and resolved). System that executes and manages labor management policies and procedures day-to-day Evidence of compliance reports to demonstrate implementation of the EMP, audit report in
past projects Documented HSMP plans, fatalities-free record or evidence of corrective actions in past
projects
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(vii) Anticipated Risks Evaluation;

The Bidder should submit a risk register identifying the hazards anticipated during the
implementation of the contract (e.g., geotechnical and subsurface risks).

For the key hazards ranked by impact, the risk register shall include a description of the hazard, an
assessment of the potential impact on EHS, cost, program or other, and the proposed mitigation
strategy for each hazard.
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(viii) Personnel and Organizational Chart
The Bidder shall describe the organization of its personnel (an organizational chart shall be provided)
specifying the number and specialties of each class of personnel.

For each key personnel, the Bidder shall specify the time periods and number of working days to
perform each activity under the design and works implementation phases.

Likewise, for each specialty, the Bidder shall describe the number of personnel and will show their
input over the time periods under the design and the implementation of the Works.



Section 4 - Bidding Forms 4-43

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

(ix) Personnel
Form PER – 1: Proposed Personnel

Bidders should provide the details of proposed personnel and their experience record in the relevant
Information Forms below for each of the candidate.

1. Title of position*

Name

2. Title of position*

Name

3. Title of position*

Name

4. Title of position*

Name

[as
needed]

Title of position*

Name

-- Note --
* All titles of positions will be as listed in Section 6 (Employer’s Requirements).
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Form PER – 2: Resume of Proposed Personnel

The Bidder shall provide all the information requested below. Use one form for each position.

Position

Personnel
information

Full Legal Name Date of Birth

Known as Place of Birth

Nationality Citizenship

Type of government ID

Attach a copy of ID to this form

ID number

Professional qualifications

Present
employment

Name of employer

Address of employer

Telephone Contact (manager/personnel officer)

Fax E-mail

Job title Years with present employer

Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.

From To Company/Project/Position/Relevant Technical and Management Experience
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Declaration

I, the undersigned, certify that to the best of my knowledge and belief, the information contained in
this Form PER – 2 correctly describes myself, my qualifications, and my experience.

I confirm that I am available throughout the expected time schedule for this position as provided in the
Bid.

I understand that any misrepresentation or omission in this Form may:

a. be taken into consideration during Bid evaluation;
b. result in my disqualification from participating in the Bid;
c. result in my dismissal from the Contract.

Name of Key Personnel: ________________ [insert name] __________

Signature: __________________

Date (day month year): __________________

Countersignature of authorized representative of the Bidder:

Name of authorized representative: __________________

Signature: __________________
Date: (day month year): __________________
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(x) Equipment
Form EQU: Plant and Equipment

The Bidder shall provide adequate information and details to demonstrate clearly that it has the
capability to meet the equipment requirements indicated in Section 6 (Employer’s Requirements),
using the Forms below. A separate Form shall be prepared for each item of equipment listed, or for
alternative equipment proposed by the Bidder.

Item of Equipment

Equipment
Information

Name of manufacturer Model and power rating

Capacity Year of manufacture

Current
Status

Current location

Details of current commitments

Source Indicate source of the equipment
o Owned o Rented o Leased o Specially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner

Address of owner

Telephone Contact name and title

Fax Telex

Agreements Details of rental/lease/manufacture agreements specific to the project
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FORM: UNDERTAKING FOR SUPPLY OF EQUIPMENT REQUIRED FOR
EXECUTION / CONSTRUCTION OF THE PROJECT

-- Note –
The bidder must accomplish the undertaking on stamp paper with bidder’s complete name and
address.

Director General (Procurement), NGC
8th Floor, Shaheen Complex,
Egerton Road Lahore, Pakistan

UNDERTAKING

I / We, the undersigned, do hereby solemnly agree and undertake,

that all Equipment and T&P required for the execution/construction of the works shall be
supplied/furnished by the {…name of bidder...}as stated in Article 8: Equipment Requirements;
Section-6 of the Bidding Documents.

I / We undertake further that if the equipment is not furnished/supplied by the {…name of bidder...} as
per Sub-Clause 18.2: “Program of Performance”; General Conditions of the Contract, for the
execution/construction of the Works, the Employer shall have the right to take any action including
termination of the Contract, encashment of performance guarantee and future blacklisting/debarring
from participating in bidding process for the NGC (formerly NTDC) projects as per NGC (formerly
NTDC) SOP for blacklisting.

For and on Behalf of: ………………………………………...

Authorized Signatory: …………………………………………

Date: …………………………………………………………..

Stamp/Seal:
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(xi) List of Subcontractors

(Proposed Subcontractors and/or Manufacturers for Major Items of Plant
and Services)
The following Subcontractors and/or Manufacturers are proposed for carrying out the item of the
facilities indicated based on Criterion 1.5 of Section 3 (Evaluation and Qualification Criteria). Bidders
are free to propose not more than three (03) manufacturers/subcontractors for each item.

Major
Items of
Plant and
Services

Proposed
Subcontractors
or Manufacturers

Nationality Type/Designation of
proposed

Equipment/material

Name of Type
Testing

Laboratory

Type
Test

Report
No.

A.Manufacturer(s) of Plant

1. Tower
2. Conductor
3. OPGW
4. Insulator Hardware assemblies
5. Insulators
6. RTV Silicone Rubber Coating manufacturer and Coating Applicator
7. Hardware for OPGW
8. Joint Box for OPGW
9. Accessories (for Conductor/OPGW)
10. Spacer Dampers/Spacers (for Conductor)
11. Stockbridge Dampers (for Conductor/OPGW)
12. Grounding/Earthing Material

B.Subcontractor(s) for Services

1. Installation Works
2. Civil Works
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(xii) Local Participation Plan

Bidders are required to submit a Local Participation Plan demonstrating their commitment to employing the
minimum required local labor. This plan must include a narrative addressing the following areas, along with
supporting data submitted using the provided forms:

1. Execution and Sourcing Plan Description of the proposed approach to engage local labor across various project phases. Indicative sourcing plan showing potential sources of local labor (e.g., local communities and
employment agencies). Labor deployment plan (bidder may append a filled table following template provided below [Form
LP1] along with any relevant supporting attachments) (others)

2. Stakeholder Roles and Responsibilities Identification of key stakeholders involved in implementing local participation (contractor,
subcontractors, and suppliers). Clear delineation of roles, responsibilities, and communication mechanisms among those
stakeholders to support effective coordination and monitoring. (others)

3. Risk and Contingency Planning Identification of potential risks (e.g., shortage of skilled labor, migration, or conflict with
agricultural seasons for example). Mitigation measures and contingency actions to ensure uninterrupted achievement of
participation targets. (others)

4. Organizational Arrangements Linkages to the bidder’s project organization chart, highlighting key positions to be filled by local
personnel. Designation of a responsible focal person or team for managing and reporting on local
participation. (others)

5. Local Job Creation Other local job creation proposals addressing the technical criteria; such as labor exceeding
mandatory requirements (e.g., 50%), gender-sensitive hiring, and increased usage of skilled
labor. Proposal for implementation (bidder may append a table including details using template Form
LP2). (others)

6. Skills Development On-the-job training programs. Structured training programs and workshops. Knowledge transfer. (others)

7. Monitoring and Reporting Mechanism Description of how progress toward local participation targets will be tracked, verified, and
reported during implementation. Use of standard forms and periodic reporting consistent with contract requirements. (others)

Form LP1*
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Category of Labor Estimated Number of Local
Labor (person-days)

Estimated Total Labor
(person-days)

Percentage of
Local Labor

Remarks

Skilled Labor
Semi-skilled Labor
Unskilled Labor
Total

* Bidders may further attach a labor histogram or labor deployment schedule to support the data (see below). The
labor count should be limited to personnel deployed during construction activities, and should not include any
estimates pertaining to the defects notification period.
The bidder may further provide details of the labor engaged from the subcontractors and suppliers if required.

Labor Histogram Template (Attachment to Form LP1)
Month Skilled

(Local)*
Skilled

(Foreign)*
Semi-
skilled
(Local)*

Semi-
skilled

(Foreign)*

Unskilled
(Local)*

Unskilled
(Foreign)*

Total
Labor*

%
Local

Month 1
Month 2
Month 3
Month 4
…
…
Average/ Total

* Stated in person-days

Labor Deployment Schedule Template (Attachment to Form LP1)
Position Nationality No. of

Personnel
Start
Month

End
Month

Duration
(months)

% Local
Labor

Remarks

Project Manager Foreign Key staff
Site Engineer Local Supervision
Foreman Local …
Skilled Labor (Mason) Local …
Skilled Labor
(Carpenter)

Local …

Semi-skilled Labor Local …
Unskilled Labor Local …
Equipment Operator Foreign …
… … … … … … … …
… … … … … … … …
Total … … … … … ≥50 Local …

[following tables are used if the relevant merit point criteria is used]

Bidders shall use the form below to provide information demonstrating their commitment to achieving the
additional local job creation measures.

Form LP2
Type of Activity Estimated

Number
Indicative Description of

Activities
Example: Local labor above 50% target
Total local labor force (person-days)
Percentage
Additional labor force above 50% (person-days)
Percentage above mandatory requirement

Example: Gender-sensitive hiring
Total local labor force (person-days)
Female (person-days)
Male (person-days)
Percentage of female labor

Example: Increased usage of skilled labor
Total local labor force (person-days)
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Skilled labor
Semi-skilled labor
Unskilled labor
Percentage of skilled labor

Bidders shall use the form below to provide information demonstrating their commitment to implementing skills
development activities.

Form LP3
Type of Activity Estimated Number of

events
Indicative Description of Activities

Skills development programs e.g., On-the-job training for laborers
Local partnerships for knowledge
transfer

e.g., Collaboration with local universities,
apprenticeship programs

Technology transfer initiatives e.g., Use of local materials or adaptation of
techniques

Community-based training e.g., Health and safety awareness, site operations
basics

Additional activities (if any)
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(xiii) Technical Proposal Content for Merit Point Criteria (MPC)

Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

1) Construction Methodology

1.1 General
Construction Strategy
and Methodology

The bidder shall submit a comprehensive and project-specific
description of its understanding of the Works, proposed construction
methods, and associated risks.

Understanding of Scope and Risk Identification
The bidder's submission shall:

 Demonstrate a clear understanding of the scope, complexity,
constraints, and site conditions of the Works. Identify key technical, logistical, environmental, safety, quality,
and interface risks specific to the project. Describe practical mitigation and management measures
integrated into the proposed approach.

General Construction Methodology
The bidder's submission shall:

 Describe the principal construction methods and techniques
proposed for the Works. Justify the suitability of these methods in relation to site
conditions, technical requirements, constructability, safety,
environmental considerations, and programme constraints. Demonstrate consistency with the proposed schedule and
resource deployment.

Special or Sector-Specific Works
For each identified special or sector-specific component, the bidder's
submission shall:

 Present a dedicated method statement describing
sequencing, technical approach, and integration with other
works. Identify key personnel, staffing levels, and relevant
experience. Describe plant, equipment, and temporary facilities to be
used. Outline safe systems of work, hazard controls, and
compliance measures. Identify key implementation risks and mitigation measures,
including options for accelerating progress if required.

Critical Path Activities
The bidder's submission shall:

 Identify activities on the critical path of the construction
schedule. Provide project-specific method statements for these
activities, including sequencing, resources, safety controls,
and risk mitigation. Demonstrate alignment with the construction programme,
mobilisation strategy, and overall risk management approach.
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

1.2 Construction
Schedule - Mobilisation
Plan

The bidder shall submit a coherent and realistic mobilisation plan
demonstrating readiness to commence the Works in accordance with
the Contract Requirements.

Overall Mobilisation Strategy
The bidder's submission shall:

 Describe the overall approach to mobilisation, including key
processes, deliverables, and responsibilities. Identify and sequence major preparatory activities required
prior to and at commencement of the Works. Demonstrate consistency with the construction schedule and
contractual milestones. Highlight key risks and dependencies during the mobilisation
phase and proposed mitigation measures.

Establishment of Site Facilities
The bidder's submission shall:

 Describe arrangements and timelines for establishing site
offices and facilities for both the Engineer and the Contractor. Outline implementation of site security and safety measures,
including fencing, signage, access control, traffic
management, and related provisions.

Materials Sourcing and Approvals
The bidder's submission shall:

 Describe procedures and timelines for sourcing, testing,
submission, review, and approval of permanent works
materials (e.g., aggregates, concrete mix designs, reinforcing
steel, masonry units). Outline procurement and supply chain arrangements,
including fabrication, shipping, delivery, and coordination with
the construction programme.

Equipment Mobilisation
The bidder's submission shall:

 Identify key items of equipment required for the Works. Describe the source, ownership or leasing arrangements, and
availability of each item. Explain mobilisation and delivery arrangements, including
timing relative to the works programme and milestones. Provide contingency measures to address potential delays or
availability risks. Demonstrate alignment between equipment deployment,
sequencing of works, and the overall mobilisation strategy.

1.3 Stakeholder
Management

The bidder shall submit a clear and project-specific description of its
proposed approach to community and stakeholder engagement in
compliance with the Contract Requirements and applicable safeguard
policies.

Stakeholder Engagement and Communication
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

The bidder's submission shall:

 Describe the proposed arrangements for engagement and
communication with key stakeholders, including local
authorities, affected communities, utility providers, and other
relevant parties. Demonstrate that the approach is appropriate to the nature,
scale, location, and potential impacts of the Works. Identify roles and responsibilities for managing stakeholder
engagement throughout the project lifecycle.

Public Health, Safety, and Traffic Communication
The bidder's submission shall:

 Describe measures for communicating health and safety risks
to the public, including awareness activities and accident
prevention measures. Outline arrangements for coordination and public
communication related to traffic management and diversions,
including advance notice and stakeholder coordination. Explain how public disturbance will be minimised during
construction.

Consultation, Feedback, and Grievance Management
The bidder's submission shall:

 Describe the approach to public consultation before, during,
and after construction. Outline mechanisms for receiving, recording, and responding
to community feedback and grievances. Describe proposed community education and awareness
activities (e.g., water conservation and pollution prevention)
supporting environmental and safeguard compliance.

1.4 Construction
Schedule (alternatives)

Where proposing early completion, the bidder shall submit clear and
practical proposals demonstrating how the Works, or identifiable parts
thereof, could be taken over earlier than the Time for Completion
specified in the Contract.

Proposed Acceleration Measures
The bidder's submission shall:

 Describe practical and innovative measures to accelerate
completion (e.g., revised sequencing, parallel working,
increased resources, early procurement, technical or
methodological improvements). Demonstrate that the proposals are realistic and compatible
with the Contract Requirements. Clearly identify the specific sections or milestones affected.

Quantification of Time Savings
The bidder's submission shall:

 Quantify the impact of each proposed measure on the
construction schedule.
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

 State the estimated number of calendar days saved relative to
the contractual Time for Completion. Demonstrate how the time savings are incorporated into the
programme logic.

Consistency and Integration
The bidder's submission shall:

 Ensure that any proposed acceleration or early take-over is
consistently reflected in the construction schedule,
mobilisation plan, and resource deployment. Confirm that the proposals are achievable within the
contractual framework and without additional cost to the
Employer.

1.5 Record Keeping

The bidder shall submit a clear description of the document
management system to be utilised on site for execution of the Works.

Document Control Procedures
The bidder's submission shall:

 Describe the proposed system for creation, control, storage,
retrieval, and archiving of project documents and records. Outline procedures for version control, access management,
approvals, and traceability. Identify responsibilities for administering and maintaining the
system.

Compliance and Integration
The bidder's submission shall:

 Explain how the system will support contractual, technical,
quality assurance, environmental, health and safety, and
reporting requirements. Demonstrate alignment with the Contract and applicable
donor guidelines.

Sample Templates and Records
The bidder's submission shall:

 Provide representative examples of record sheets or
templates (e.g., inspection and test records, site instructions,
delivery records, incident reports, meeting minutes). Demonstrate that the proposed formats are clear, adequate,
and suitable for effective project control and compliance.

2) Materials, Equipment, and Logistics

2.1 Supply Chain

The bidder shall submit a structured and credible approach to supply
chain management, logistics, and internal material and workforce
movement for the Works.

Availability of Critical Materials and Equipment
The bidder's submission shall:
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

 Describe planning and coordination measures to ensure
timely availability of critical materials and equipment. Identify principal suppliers, manufacturing sources, or import
arrangements. Demonstrate reliability and suitability of these sources in
meeting technical requirements and the construction
programme. Explain scheduling and coordination mechanisms supporting
efficient and timely delivery.

Supply Chain Quality Assurance
The bidder's submission shall:

 Describe systems to ensure quality from sourcing through
delivery and incorporation into the Works. Outline supplier selection and pre-qualification criteria,
including assessment of technical capability, capacity, past
performance, and compliance with standards. Identify quality controls at source, such as audits,
certifications, inspections, and testing. Describe monitoring of subcontractors and vendors, including
performance oversight and corrective action procedures. Explain traceability and tracking arrangements for critical
materials and equipment.

Risk Management and Contingency Measures
The bidder's submission shall:

 Identify key supply chain risks, including performance,
compliance, and disruption risks. Describe mitigation measures, including alternative suppliers,
sourcing routes, or contingency stocks. Demonstrate alignment with applicable contractual,
environmental, and social safeguard requirements.

Logistics, Material Handling, and Storage
The bidder's submission shall:

 Provide a clear supply chain map showing material flow from
source to site. Describe transportation, packaging, inspection upon receipt,
and handling controls. Outline internal material movement, storage arrangements,
and site logistics to support efficient execution.

2.2 Equipment
Compliance

The bidder shall submit a clear and comprehensive description of the
plant and equipment proposed for execution of the Works.

Identification and Suitability of Equipment
The bidder's submission shall:

 Identify the principal plant and equipment proposed for the
project. Demonstrate availability and access arrangements (owned,
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

leased, rental, or to be procured). Confirm suitability of the equipment for the scope,
methodology, and site conditions. Identify any additional or specialised equipment proposed
beyond the stated requirements and justify its necessity.

Alignment with Programme and Mobilisation
The bidder's submission shall:

 Demonstrate that equipment deployment aligns with the
construction schedule, mobilisation plan, and contractual
milestones. Describe mobilisation timing and sequencing for major
equipment items. Identify risks related to equipment availability and proposed
mitigation measures.

Continuous Availability and Maintenance
The bidder's submission shall:

 Describe arrangements to secure and maintain access to
critical equipment throughout the Works, including lease
agreements, rental contracts, supplier commitments, and
backup provisions. Outline maintenance and servicing plans, including spare
parts availability and replacement strategies. Demonstrate measures to minimise downtime and prevent
disruption to the construction programme.

Risk Management
The bidder's submission shall:

 Identify potential risks such as breakdowns, competing project
demands, supply chain constraints, or mobilisation delays. Provide credible contingency and mitigation measures to
ensure compliance with contractual milestones and
performance obligations.

2.3 Specialized
Equipment

The bidder’s submission shall provide a clear and detailed description
of any non-standard or specialised equipment proposed for the
execution of the Works.

Identification and Justification
The bidder's submission shall:

 Identify all non-standard or specialised equipment proposed
for use. Explain the purpose and necessity of each item in relation to
project-specific conditions, construction methodology,
technical complexity, or programme requirements. Demonstrate why standard equipment is insufficient for the
tasks identified.

Personnel and Competency Requirements
The bidder's submission shall:
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

 Identify operators, technicians, or other personnel required for
the safe and effective operation of the equipment. Provide details of proposed qualifications, certifications,
training, and relevant experience of personnel.

Deployment, Operation, and Maintenance
The bidder's submission shall:

 Describe mobilisation arrangements, operational procedures,
and maintenance requirements for each item of equipment. Demonstrate consistency with the construction schedule,
safety management systems, and risk mitigation measures. Include contingency measures to address potential equipment
downtime or operational challenges.

2.4 Minimisation of
Waste

The bidder shall provide comprehensive details of any project-specific
initiatives proposed to minimise waste arising from the execution of
the works.

The bidder’s submission shall describe the practical measures,
operational controls, or innovative approaches that will be
implemented to prevent, reduce, reuse, or recycle waste generated
during construction activities. This may include, but is not limited to:

 design-stage or planning-stage adjustments aimed at reducing
material off-cuts and construction inefficiencies; measures to optimise material ordering, handling, storage,
and protection to minimise damage and spoilage; on-site segregation, reuse, and recycling systems to maximise
resource recovery; digital tools, prefabrication, modularisation, or modern
construction methods that reduce waste generation; and processes for reducing waste from packaging, temporary
works, or site facilities.

The bidder shall identify how each initiative will be operationalised on
this project, the specific work elements it will apply to, and the
expected benefits or reductions in waste quantities. Where relevant,
the bidder shall outline any supporting data, assumptions, or previous
experience that demonstrates the feasibility and likely effectiveness of
the proposed waste-minimisation measures.

3) Envirionmental, Health and Safety (or Environmental and Social)

3.1 Site Health and
Safety

The bidder’s submission shall include a coherent, project-specific draft
Health and Safety Plan (H&S Plan) that addresses all contractual and
statutory obligations and demonstrates a structured approach to
managing H&S risks on site.

Site Details and H&S Facilities
The bidder's submission shall:

 Provide a project site layout showing first aid posts,
emergency equipment, muster points, welfare facilities, and
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Main Criteria / Sub-criteria Narrative Evaluation Criteria/ Technical Proposal Content

safety signage. Describe segregation of hazardous work areas from public
and worker circulation zones. Explain arrangements for safe access/egress, lighting,
sanitation, and potable water.

Site Security Measures
The bidder's submission shall:

 Describe site security procedures to prevent unauthorized
access, theft, and public intrusion. Identify controlled entry points, visitor protocols, and
responsibilities of security personnel.

H&S Personnel
The bidder's submission shall:

 Identify key H&S personnel, including H&S Manager, Safety
Officers, first aiders, and emergency coordinators. Define roles, authority, and reporting lines consistent with
project EHS frameworks.

Induction and Training
The bidder's submission shall:

 Include mandatory H&S induction for all workers and
subcontractors. Describe specialized training for activities such as working at
height, confined spaces, and lifting operations. Include refresher training and toolbox talks to maintain
awareness and compliance.

Risk Management Procedures
The bidder's submission shall:

 Present a project-specific approach to hazard identification,
risk assessment, and rating (likelihood × severity). Apply the hierarchy of controls (elimination, substitution,
engineering, administrative, PPE). Integrate risk management into method statements, work
permits, and daily briefings.

4) Sustainability

4.1 Local Participation -
Employment Plans

The bidder shall present a functional and practical plan demonstrating
how local workforce participation will be facilitated throughout the
project’s implementation.

The plan shall describe recruitment procedures, skills‑matching
processes, engagement with local communities, and mechanisms to
ensure sustained participation of local workers. The evaluation shall
assess the robustness and feasibility of the bidder’s approach,
including the extent to which it supports inclusive and equitable
employment outcomes.
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Manufacturer's Authorization

Date: [insert date (as day, month and year) of bid submission]

OCB No.: [insert number of bidding process]

To: [insert complete name of the employer]
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WHEREAS

We [insert complete name of the manufacturer or manufacturer’s authorized agent], who are official
manufacturers or agent authorized by the Manufacturer of [insert type of goods manufactured], having
factories at [insert full address of manufacturer’s factories], do hereby authorize [insert complete name of the
bidder] to submit a bid the purpose of which is to provide the following goods, manufactured by us
and to subsequently negotiate and sign the Contract.

Goods to be supplied are:

1). -------------------------------- [Insert name and/or brief description of the goods]

2). --------------------------------

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General
Conditions of Contract, with respect to the goods offered by the above firm.

Signed: [insert signature(s) of authorized representative(s) of the manufacturer]

Name: [insert complete name(s) of authorized representative(s) of the manufacturer]

Title: [insert title]

Duly authorized to sign this Authorization on behalf of [insert complete name of the manufacturer]

Dated on ____________ day of __________________, _______ [insert date of signing]

-- Note --
The bidder shall require the manufacturer to fill out this form in accordance with the instructions indicated. This letter of
authorization should be signed by a person with the proper authority to sign documents that are binding on the
manufacturer. The bidder shall include it in its bid, if so indicated in the BDS.
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Affiliate Company Guarantee
Name of Contract/Contract No.: _______________________________________________________

Name and address of Employer: _____________________________________________________

_________________________________________________________________________________
(together with successors and assigns).

We have been informed that ………………. [name of Contractor] ………………. (hereinafter called the
“Contractor”) is submitting an offer for the above-referenced Contract in response to your invitation,
and that the conditions of your invitation require its offer to be supported by an affiliate company
guarantee.

In consideration of you, the Employer, awarding the Contract to the Contractor, we ……………….
[name of affiliated company] ………………. irrevocably and unconditionally guarantee to you, as a primary
obligation, that (i) throughout the duration of the Contract, we will make available to the Contractor our
financial, technical capacity, expertise and resources required for the Contractor’s satisfactory
performance of the Contract; and (ii) we are fully committed, along with the Contractor, to ensuring a
satisfactory performance of the Contract.

If the Contractor fails to so perform its obligations and liabilities and comply with the Contract, we will
indemnify the Employer against and from all damages, losses and expenses (including legal fees and
expenses) which arise from any such failure for which the Contractor is liable to the Employer under
the Contract.

This guarantee shall come into full force and effect when the Contract comes into full force and effect.
If the Contract does not come into full force and effect within a year of the date of this guarantee, or if
you demonstrate that you do not intend to enter into the Contract with the Contractor, this guarantee
shall be void and ineffective. This guarantee shall continue in full force and effect until all the
Contractor’s obligations and liabilities under the Contract have been discharged, when this guarantee
shall expire and shall be returned to us, and our liability hereunder shall be discharged absolutely.

This guarantee shall apply and be supplemental to the Contract as amended or varied by the
Employer and the Contractor from time to time. We hereby authorize them to agree on any such
amendment or variation, the due performance of which and compliance with which by the Contractor
are likewise guaranteed hereunder. Our obligations and liabilities under this guarantee shall not be
discharged by any allowance of time or other indulgence whatsoever by the Employer to the
Contractor, or by any variation or suspension of the works to be executed under the Contract, or by
any amendments to the Contract or to the constitution of the Contractor or the Employer, or by any
other matters, whether with or without our knowledge or consent.

This guarantee shall be governed by the law of the same country (or other jurisdiction) as that which
governs the Contract and any dispute under this guarantee shall be finally settled under the [Rules or
Arbitration provided in the Contract]. We confirm that the benefit of this guarantee may be assigned
subject only to the provisions for assignment of the Contract.

Signed by:………………………………………… Signed
by: ……………………………………………

[signature] [signature]

…………………………………………… ……………………………………………
[name] [name]

[position in parent/subsidiary company] [position in parent/subsidiary company]

Date:…………………………………
-- Note --
If permitted in accordance with ITB 38.2 of the BDS, the Bidder shall provide the Affiliate Company Guarantee Form filled out
and signed by each subsidiary, parent entity, or affiliate that the Bidder submits for consideration of the Employer in determining
its qualifications.
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Time Schedule (Not Applicable)
To be used by Bidder when alternative Time for Completion is invited in ITB 13.2.

NOT APPLICABLE
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Functional Guarantee of the Proposed Facilities (Not Applicable)

Form FUNC

The Bidder shall copy on the left column of the table below, the identification of each functional
guarantee required in the Specification and stated by the Employer in EQC 1.3.4 of Section 3
(Evaluation and Qualification Criteria), and on the right column, provide the corresponding value for
each functional guarantee of the proposed plant and equipment.

Functional Guarantee
[as required by the Employer in Section 3]

Functional Guarantee Value Offered by the
Bidder

1.
2.
3.

NOT APPLICABLE
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Bidder’s Qualification
To establish bidders’ qualification to perform the contract in accordance with Section 3 (Evaluation
and Qualification Criteria) the Bidder shall provide the information requested in the corresponding
Information Sheets included hereunder.
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Form ELI - 1: Bidder’s Information Sheet

Bidder’s Information
Information of the Bidder If the Bidder is a subsidiary or branch,

information of any parent
company/companies

Names

Full legal
name(s)

Full trading
name(s) (if
any)

Addresses

Registered
address(es)
Trading
address(es)
Postal
address(es)
(if different
from
trading
address)

Type of organization

Country of
constitution/incorporation/r
egistration

Year of
constitution/incorporation/
registration
Corporate or registration
number

In case of a Joint Venture,
legal name of each partner

Bidder’s authorized
representative
(name, address, telephone
number(s), fax number(s), e-
mail address)

Attached are copies of the following documents:

❑ 1. In case of a single entity, articles of incorporation or constitution and company incorporation/registration of the legal entity
named above, in accordance with ITB 4.1 and ITB 4.2.

❑ 2. Authorization to represent the firm or Joint Venture named above, in accordance with ITB 22.2.

❑ 3. In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture agreement, in accordance with ITB 4.1.

❑ 4. In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with
ITB 4.5.

❑ 5. Organizational chart and a list of Board of Directors. The successful Bidder shall provide additional information on
beneficial ownership, using the Beneficial Ownership Disclosure Form.
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Form ELI - 2: Joint Venture Information Sheet

Each partner of the Joint Venture and Specialist Subcontractor must fill out this form separately.

Subcontractors are those listed in Technical Proposal – Proposed Subcontractors and/or
Manufacturers for Major Items of Plant and Services.

Joint Venture / Specialist Subcontractor Information

Bidder’s legal name

Information of Joint Venture Partner
or Specialist Subcontractor

If any Joint Venture Partner or Specialist
Subcontractor is a subsidiary or branch,

information of any parent
company/companies

Names

Full Legal name(s)

Full trading name(s)
(if any)

Addresses

Registered
address(es)

Trading address (es)

Postal address (es)
(if different from
trading address)

Type of organization

Country of constitution/
incorporation/ registration

Year of constitution/ incorporation/
registration

Corporate or registration number

Joint Venture Partner’s or
Specialist Subcontractor’s
authorized representative
information
(name, address, telephone number(s),
fax number(s), e-mail address)

Attached are copies of the following documents:❑ 1. Articles of incorporation or constitution and company incorporation/registration of the legal entity named above, in
accordance with ITB 4.1 and ITB 4.2.❑ 2. Authorization to represent the firm named above, in accordance with ITB 22.2.❑ 3.In the case of a government-owned enterprise, documents establishing legal and financial autonomy and compliance with

commercial law, in accordance with ITB 4.5.❑ 4. Organizational chart and a list of Board of Directors. The successful Bidder shall provide additional information on beneficial
ownership, using the Beneficial Ownership Disclosure Form.
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Form CON – 1: Historial Contract Non-Performance

Each Bidder must fill out this form in accordance with Criteria 1.2.1 and 1.2.3 of Section 3 (Evaluation
and Qualification Criteria) to describe any history of non-performing contracts and pending litigation or
arbitration formally commenced against it.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide
the Joint Venture Partner’s name below:

Joint Venture Partner: ___________________

Table 1: History of Nonperforming Contracts
Choose one of the following:❑ No nonperforming contracts.❑ Below is a description of nonperforming contracts involving the Bidder (or each Joint Venture partner if Bidder is a Joint

Venture).

Year Description

Amount of
Nonperformed
Portion of
Contract

($ equivalent)

Total
Contract
Amount

($ equivalent)
[insert
year]

Contract Identification: [indicate complete contract name/
number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]

[insert amount] [insert
amount]

Table 2: Pending Litigation and Arbitration
Choose one of the following:❑ No pending litigation, arbitration or any other material events impacting the net worth and/or liquidity of the bidder.❑ Below is a description of all pending litigation, arbitration involving the Bidder or any other material events impacting the net

worth and/or liquidity of the bidder (or each Joint Venture partner if Bidder is a Joint Venture).

Year Matter in Dispute
Value of Pending

Claim
($ Equivalent)

Value of
Pending
Claim as a

Percentage of
Net Worth

[insert
year]

Contract Identification, as applicable: [indicate complete
contract name/ number, and any other identification]
Name of Employer, parties involved in the material events
impacting the net worth and/or liquidity of the bidder: [insert
full name]
Address of Employer, parties involved in the material
events impacting the net worth and/or liquidity of the
bidder: [insert street/city/country]
Matter of Dispute: [indicate full description of dispute]
Party who initiated the dispute: [indicate “Employer” or
“Contractor”]
Status: [indicate status of dispute]

[insert amount] [insert
amount]

- Note -
Table 2 of this form shall only be included if Criterion 1.2.3 of Section 3 (Evaluation and Qualification Criteria) is
applicable.

Form FIN - 1: Historical Financial Performance
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Each Bidder must fill out this form.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the
Joint Venture Partner’s name below:

Joint Venture Partner: ___________________

Financial Data for Previous . . . . . Years [US$ Equivalent]

Year 1: Year 2: Year 3:

Information from Balance Sheet

Total Assets (TA)

Total Liabilities (TL)

Net Worth = TA-TL

Current Assets (CA)

Current Liabilities (CL)

Working Capital = CA – CL

Most Recent
Working Capital

To be obtained for most recent year and
carried forward to FIN – 3 Line 1; in case of
Joint Ventures, to the corresponding Joint
Venture Partner’s FIN – 3.

Information from Income Statement

Total Revenues

Profits Before Taxes

Profits After Taxes

❑ Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the
last 3 years, as indicated above, complying with the following conditions.
1. Unless otherwise required by Section 3 of the Bidding Documents, all such documents reflect the financial

situation of the legal entity or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries,
or affiliates.

2. Historical financial statements must be audited by a certified accountant.
3. Historical financial statements must be complete, including all notes to the financial statements.
4. Historical financial statements must correspond to accounting periods already completed and audited

(no statements for partial periods shall be requested or accepted).
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Form FIN - 2: Average Annual Turnover

Each Bidder must fill out this form.

The information supplied should be the Annual Turnover of the Bidder or each partner of a Joint
Venture for the total certified payments received from the clients for contracts in progress or
completed, converted to US dollars at the rate of exchange at the end of the period reported.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide
the Joint Venture Partner’s name:

Joint Venture Partner: ___________________

Annual Turnover Data for the Last 3 Years
Year Amount

Currency
Exchange

Rate
$

Equivalent

Average Annual Turnover
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Form FIN – 3: Availability of Financial Resources

Bidders must demonstrate sufficient financial resources, usually comprising of Working Capital
supplemented by credit line statements or overdraft facilities and others to meet the Bidder’s financial
requirements for its major contract commitments as defined in FIN-4, and the subject contract.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the
Joint Venture Partner’s name:

Joint Venture Partner: ___________________

Financial Resources
No. Source of financing Amount (US$ equivalent)

1 Working Capital (to be taken from FIN – 1)

2 Credit Linea

3 Other Financial Resourcesb

Total Available Financial Resources

a A credit line is an unconditional and legally binding loan extended to a Bidder by a financial institution. The credit line
must be free from any pledge, encumbrance, or commitment to a third party or other transactions. Credit lines should be
substantiated by a letter from the bank issuing the line of credit.

b Other financial resources are financial assets not considered in the Working Capital. They are noncurrent assets (i.e.,
with a maturity beyond a 12-month period) such as a loan and/or trade receivables, bank deposits, debt, or equity instruments
(provided they are classified as “available for sale” in the financial statements), and are free from any pledge or commitment to
a third party and get their value from contractual rights or ownership.
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5 Major contracts mean contracts with a construction duration that is longer than 12 months
6 For the purposes of this criterion, “awarded” shall mean: either letter of intent or letter of acceptance has been
received, or contract was signed

Form FIN- 4: Financial Requirements for Major Contract Commitments

Bidders (or each Joint Venture partner) should provide information on their commitments on all major
contracts5 that have been awarded6 after the deadline of the latest financial year for which the financial
statements were submitted under Form FIN – 1.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the
Joint Venture Partner’s name:

Joint Venture Partner: ___________________

Major Contract Commitments

a Values to be calculated from the letter of intent or letter of acceptance or the contract agreement ($ equivalent based on the
foreign exchange rate as of the Base Dates of the respective contracts).

b Construction periods (Time for Completion) as defined in the respective contracts.

No. Name of
Contract

Employer’s
Contact

(Address, Tel,
Fax)

Contract
Completion

Date

Outstanding
Contract
Value
(X) a

Remaining
Contract
Period in

months (Y) b

Monthly Financial Resources
Requirement

(X / Y)

1

2

3

4

Total Monthly Financial Requirement for Major Contract Commitments $ . . . . . . . . . . . . . .
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources
(Criterion 1.3.3 of Section 3)

This form requires the same information submitted in Forms FIN – 3 and FIN – 4. All conditions of
“Available Financial Resources Net of CCC ≥ Requirement for the Subject Contract” must be
satisfied to qualify.

Form FIN - 5A: For Single Entities

For Single
Entities:
(A)

Total
Available
Financial
Resources
from FIN – 3

(B)

Total Monthly
Financial

Requirement for
Major Contract

Commitments (CCC)
from FIN – 4

(C)

Available
Financial
Resources
Net of Major
Contract

Commitments
D = (B - C)

Requirement
for the
Subject
Contract
(E)

Results:
Yes or No
[D must be
greater than
or equal to

E]
(F)

_________
(Name of Bidder)

US$ 30.23
million

Form FIN - 5B: For Joint Ventures

For Joint
Ventures:

(A)

Total
Available
Financial
Resources
from FIN – 3

(B)

Total Monthly
Financial

Requirement for
Major Contract

Commitments (CCC)
from FIN – 4

(C)

Available
Financial
Resources
Net of Major
Contract

Commitments
D = (B - C)

Requirement
for the
Subject
Contract
(E)

Results:
Yes or No
[D must be
greater than
or equal to

E]
(F)

One Partner:

___________
(Name of
Partner)

US$ 12.092
million

Each Partner:

_____________
(Name of Partner

1)

US$ 7.5575
million

___________
(Name of Partner

2)

US$ 7.5575
million

_____________
(Name of Partner

3)

US$ 7.5575
million

All partners
combined

D = Sum of available financial resources net
of major contract commitments for all partners

D = _______ US$ 30.23
million

-- Note - Note -
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Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the employer as an evaluation work
sheet, to determine compliance with the financial resources requirement as stated in 1.3.3. Failure to submit Form FIN - 5
by the Bidder shall not lead to bid rejection.
Form EXP – 1: Contracts of Similar Size 1.4.1.(a) and Nature 1.4.1(b)

Fill out one (1) form per contract. Each contract shall be supported by documents such as Signed
Contract Agreement, Taking-Over Certificate, Contract Completion Certificate or Performance
Certificate.

The exchange rate to be used to calculate the value of the contract for conversion to a specific
currency shall be the selling rate of the National Bank of Pakistan on the date of the contract.

Contract of Similar Size and Nature

Contract No . . . . . . of . . . . . Contract Identification and
description

Name of Employee

Name of Contractor

Award Date Completion Date

Role in Contract ❑ Contractor ❑ Management Contractor ❑ Subcontractor

Total Contract Amount $

If partner in a Joint Venture
or subcontractor, specify
participation of total
contract amount

Percent of Total Amount

Employer’s name
Address
Telephone number
Fax number
E-mail

Description of the Similarity in Accordance with Criterion 1.4.1 of Section 3 (Evaluation and
Qualification Criteria)

Attached are copies of the following documents as evidence (Notarized English translation is needed if the evidence
documents are not in English):

❑ 1. Relevant Contract Agreement.

❑ 2. Completion Certificates or Taking over Certificates or Performance Certificates or Operational Acceptance Certificates of
the relevant Contract (s).

❑ 3. JV agreement (if any) of the relevant Contract (s), showing value and nature of participation of the Bidder.

Failure to provide the above required documents may cause rejection.
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a Bidder can submit separate forms corresponding to Similar Size (1.4.1 (a)) and Nature (1.4.1(b)) (if relevant)
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Form EXP - 2: Experience in Key Activities

Fill out one (1) form per contract. Each contract shall be supported by documents such as Signed
Contract Agreement, Taking-Over Certificate or Contract Completion Certificate.

Each Bidder must fill out this form.

In case of a Joint Venture, at least one of the Joint Venture Partners who will comply with the
requirements must fill out this form and provide the Joint Venture Partner’s name below:

Joint Venture Partner: ___________________

If complied by Specialist Subcontractor, the Specialist Subcontractor must fill out this form and provide
the Specialist Subcontractor’s name below:

Specialist Subcontractor: ___________________

Contract with Similar Key Activities

Contract No . . . . . . of . . . . . Contract Identification &
Description

Name of Employee

Name of Main Contractor

Award Date Completion Date

Role in Contract ❑ Contractor ❑ Management Contractor ❑ Subcontractor

Total Contract Amount $

If partner in a Joint Venture
or subcontractor, specify
participation of total
contract amount

Percent of Total Amount

Employer’s name
Address
Telephone number
Fax number
E-mail

Description of the Key Activities in Accordance with Criterion 1.4.2 of Section 3
(Evaluation and Qualification Criteria)
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Form EXP - 3: Subcontractors

Fill out one (1) form per contract.

Contract for the Major Items

Contract No . . . . . .of. . . . . . Contract Identification and
Description

Name of Employee

Name of Main Contractor

Name of subcontractor

Award Date Completion Date

Role in Contract ❑ Contractor ❑ Management Contractor ❑ Subcontractor

Total Contract Amount $

If partner in a Joint Venture or
subcontractor, specify
participation of total contract
amount

Percent of Total Amount

Employer’s name
Address
Telephone number
Fax number
E-mail

Description of the Major Items in Accordance with Criterion 1.5 of Section 3 (Evaluation and
Qualification Criteria)
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Section 5 - Eligible Countries
Eligible countries are limited to all ADB members listed at www.adb.org/about/members, and any
restrictions arising from ITB 4.8.
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1. Scope of Supply of Plant and Services

The scope of work includes design, manufacture, insurance to Site(s), delivery to wharf at
port of Karachi, unloading and loading at sea port of Pakistan, transportation to the
transmission line site, unloading and storage at site, installation, testing and commissioning
of Plant and design and construction of associated civil works for 500kV Transmission Line
as specified here below and listed in the Price Schedules.

Procurement of Plant - Design, Manufacture, Supply, Installation, Testing & Commissioning
of 500 kV Double Circuit Quad Bundle Transmissions line for:

i. Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line
at Faisalabad West Substation (Approx. 280km)

ii. Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both circuits)
at Islamabad West Grid Station (Approx. 6+6 km)

All materials, tools, equipment and services, necessary for the reliable and safe operation
of the transmission line whether specified in these Documents or not, shall be included in
the Bids.

The scope of work includes the Procurement of Plant - Design, Manufacture, Supply,
Installation, Testing and Commissioning of 500kV Transmission Line as per Volume – II,
Technical Provisions of these Bidding Documents.

The 500kV transmission line shall be of ACSR “Drake” conductors, with four conductors
per phase, and OPGW installed on both peaks of the steel towers.

The survey/profile of the transmission line have been completed. The Plan and Profile
Drawings, along with the KMZ route file and the indicative single-line diagram, are provided
in Volume III of the Bidding Documents.

It may be noted that the survey and profile for the “Looping In/Out of 500 kV Ghazi Barotha
– Rawat Transmission Line (both circuits) at Islamabad West Grid Station, approximately
6+6 km” have been completed only up to the loose points, as the locations of the gantries
have not yet been finalized. The survey, plan, and profile from the loose point to the final
gantry shall be carried out by the contractor, and payment shall be made on an
admeasurement basis as per the rates quoted in the Price Schedules.

The Soil Investigation Report for the above-mentioned transmission lines shall be provided
to the successful bidder after the award of the contract.

2. Specifications
2.1 All designs, equipment, materials and workmanship shall comply with and be tested in

accordance with requirements of the specifications. Equipment or parts, which are not
covered by the specifications, shall comply with rules, codes and regulations of the
international electro-technical commission or approved National Standardizing bodies.

2.2 The general intent of these Specifications is to require the supply of equipment and
materials equal or superior to those actually described herein and civil works, installation
and commissioning of the transmission line. Unless otherwise stated, reference to the
brand or manufacture, if make is only for the sake of comparison as type, design, character
or quality of the equipment and materials desired and shall not be interpreted as
eliminating other equipment and materials of equal performance, quality and durability.

2.3 The Technical Specifications / Provisions are provided separately in Volume – II of the
Bidding Documents. The equipment/material shall be supplied in strict conformity of these
specifications.



Section 6 - Employer’s Requirements 6-3

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

2.4 Type Test Requirements

2.4.1 The bidder will offer type tested equipment mentioned in NGC (formerly NTDC) Type
Test Policy from one of the testing Laboratories given in Annexure-A of said Policy, in
accordance with relevant NGC (formerly NTDC) Bidding Documents specifications/
IEC along with the bid.

All Type Test Certificate, reference list, etc. shall be in English language.

1.
2.
2.4

2.4.2 If Type Test Reports are not available or incomplete as per above mentioned NGC
(formerly NTDC) requirement as per Type Test Policy of NGC (formerly NTDC), the
bidder will submit tentative schedule of type tests along with unconditional
undertaking(s) as required in clause ITB 11.2 (j) (vii) to carry out type tests within the
quoted bid price without affecting the delivery/ completion period stipulated in Bidding
Documents.

2.4.3 In case of failure to submit undertaking and/or tentative schedule of type tests along
with the bid, such manufacturer shall not be accepted and bidder shall be bound to
replace the same with acceptable manufacturer. In case of non-conformance, the bid
may be rejected.

2.4.4 During evaluation, the Employer may seek any information and timelines regarding
missing tests, which in his opinion, are required to be performed as per Specifications
from the bidder(s) through post-bid clarification. In case of non-submission of the
requisite missing data/ confirmation by the bidder within stipulated time, the bid may
be rejected.

2.4.5 After signing of Contract Agreement, the bidder shall carry out the requisite type tests
and execute Contract within stipulated time period. In case of failure, the Contractor
shall be required to change the manufacturer as proposed by the Employer.

2.5 For “Specific Plant Data”, refer to Schedule-G of Section 4 (Volume-I) of this Bidding
Documents.

2.6 For EIA/EMP, please refer to https://www.adb.org/projects/documents/pak-59002-001-eia
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3. Drawings

3.1 The Drawings are provided separately in Volume – III of the Bidding Documents.

3.2 The Contract shall be executed in strict conformity with the Drawings given or mentioned in
Volume- II & III of the Bidding Document and the Contractor shall do no ‘Work’ without
proper specifications, instructions and/or Drawings.

3.3 Specifications and/or drawings are intended to complement each other so that if anything
is shown on the drawings as required but not mentioned in the specifications or vice versa,
It shall be of like effect as if shown or mentioned in both. If any errors, omissions or
discrepancies are found in the figures, specifications and/or drawings or, if any feature
shall appear to the contractor to be indefinite or unclear, the same shall be referred to the
Project Manager whose written explanation and/or clarification shall be obtained before
proceeding with the work.

3.4 The Contractor shall submit to the Project Manager within 30 days of the issuance of the
Notification of Award, for approval of the Project Manager, copies of all drawings, technical
literature, data, operation and maintenance instruction books and /or manuals required
under the specifications, in accordance with the Schedule given Supplementary
Information and such other documents as required in the Technical Provisions and other
provisions of the Bidding Document. Project Manager shall review the submittal and return
one copy to the Contractor marked “Approved” / “Approved Except as Noted”. If Project
Manager deems necessary changes or modifications to be made therein, the same shall
be returned marked “Returned for Correction” to the Contractor.

3.5 The Contractor after incorporating the desired changes in the drawings shall resubmit four
(4) sets of the same to the Project Manager for approval. Two prints of which shall be
stamped “Approved” by the Project Manager and returned to the Contractor for his record.

3.6 On completion of the Contract, the Contractor shall deliver to the Project Manager all
approved drawings, technical literature, data in accordance with the Schedule given in
Clause SI-06 which shows the work in the final or “As Built” condition. The said drawings
and documents shall be permanent and non-fadable. In addition to above, two editable soft
copies of above-mentioned final drawings made on Auto-CAD (latest version) on two
separate CDs/USBs shall also be provided to the Project Manager.

3.7 The Contractor shall allow thirty (30) days for the Project Manager’s approval of drawings
in his schedule of work and in the time allowed for completion of the Contract. Extra time
required for approval of drawings due to deficiencies in design or errors in submitted
drawings shall be the responsibility of the Contractor and no extension in time will be
allowed on this account.

3.8 All drawings and documents furnished by the Contractor in accordance with the Contract
shall become the property of the Employer.

3.9 Wherever reference is made in the Technical Specification / Provisions to specific
standards and codes to be met by the plant and materials to be furnished or tested, the
provisions of the latest current edition or revision of the relevant standards or codes in
effect shall apply, unless otherwise expressly stated in the Contract. Where such standards
and codes are national or relates to a particular country or regions, other authoritative
standards that ensure substantial equivalence to the standards and codes specified will be
acceptable. IEC Standard Equivalence will be preferred.

3.10 All correspondence, literature, drawings, name plates, diagrams, applicable data,
equipment details, instructions and maintenance books and manuals, spare parts, books
and descriptive data shall be in the English language only.
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4. Supplementary Information

SI-01 ACQUAINTANCE WITH SITE

The Contractor shall be deemed to have inspected and examined all the line
route and its surroundings and information available in connection therewith and
before submitting his Bid, as to the form and nature thereof, including the
subsurface conditions, the hydrological and climatic conditions, the extent and
nature of Installation Services and Plant necessary for the completion of the
Facilities, Right of Way (ROW), the means of access to the Site and the
accommodation he may require and, in general, shall be deemed to have
obtained all necessary information, subject as above mentioned, as to risks,
contingencies and all other circumstances which may influence or affect his Bid.

SI-02 DESCRIPTION OF PROJECT

500 kV Double Circuit Quad Bundle Transmissions line for (i) Looping In/Out of
500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad
West Substation (Approx. 280km) and (ii) Looping In/Out of 500 kV Ghazi
Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid
Station (Approx. 6+6 km) shall be constructed and completed on turnkey basis.
The scope includes design, manufacturing, supply, installation, testing, and
commissioning in accordance with the contract documents.

The main objective of this transmission line project is to remove the system
constraints for reliable dispersal of power from upcoming hydropower projects
(HPPs) in the northern part of the network to the load centers in the mid country
under normal and N-1 contingency conditions.

SI-02.1 Possession of Site

Save, in so far as the Contract may prescribe, the extent of portions of the Site
of which, the Contractor is to be given possession from time to time and the
order in which such portions shall be made available to him and subject to any
requirement in the Contract as to the order in which work shall be executed. The
Employer shall give to the Contractor possession of as much of the area
designated and defined as the Site and shown on the Drawings as may be
required to enable the Contractor to commence and proceed in accordance with
the program given by the Contractor and agreed by the Employer. Otherwise in
accordance with such reasonable proposals of the Contractor as he shall, by
notice in writing to the Employer, make and will, from time to time as work
proceeds, give to the Contractor possession of such further portions of the Site
as may be required to enable the Contractor to proceed with due dispatch in
accordance with the said program or proposals (as the case may be).

SI-02.2 Location of Site

The proposed Site shall comprise of:
500 kV Double Circuit Quad Bundle Transmissions line for (i) Looping In/Out of
500 kV Ghazi Barotha – Rawat Single Circuit Transmission Line at Faisalabad
West Substation (Approx. 280km) and (ii) Looping In/Out of 500 kV Ghazi
Barotha – Rawat Transmission Line (both circuits) at Islamabad West Grid
Station (Approx. 6+6 km) and line traverses through Fateh Jang in Attock
District, Kot Sarang in Talagang District, Katha Sagral in Khushab District, and
Sillanwali in Sargodha District, all located in Punjab.

SI-03 SITE CONDITIONS

SI-03.1 Site Conditions and Meteorological Data
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(1) The site is subject to dust storms, thunderstorms, smog, and the presence of
insects and vermin. Particular care must therefore be taken in the design and
packing of the Plant to prevent the ingress and impact of wind, dust, insects, and
vermin, and to ensure adequate resistance to potential damage caused by them.

(2) Employer does not guarantee the correctness of any data provided herein nor
any interpretations, deductions or conclusions relative to subsurface conditions at
Site. The Bidder/Contractor must form his own opinion of the character of the
work and of the materials to be excavated. He must make his own interpretations,
and satisfy himself by his own investigations and research regarding all
conditions affecting the work to be done. The Bidder/Contractor must assume all
responsibility for deductions and conclusions as to the nature or conditions of the
materials to be excavated and of doing other work affected by the geology at the
Site.

SI-04 MATERIAL AND WORKMANSHIP

SI-04.1 Material And Workmanship

(1) All materials, manufacturing, testing and workmanship of Plant shall comply with
the requirements of the Contract Documents. Plant or parts which are not
covered by these Specifications shall comply with the applicable standards,
rules, codes and regulations of the internationally approved standardizing
bodies.

(2) The intent of these Specifications is that Facilities under this Contract should be
equal to or superior than those actually described herein. Reference to a brand
or manufacture, if made, is only for the sake of comparison as to type, design,
character or quality of the Plant or parts and materials described and not be
interpreted as eliminating other Facilities of equal performance, quality and
durability.

(3) In choosing materials and their finishes due regard shall be given to the
conditions prevailing at Site.

(4) All matters relating as to the acceptability or otherwise of the Plant offered under
this Contract shall be decided by the Project Manager whose decision shall be
final.

SI-04.2 Extent of Specifications

The extent of the Contract Documents is to provide for the Facilities herein
specified to be fully complete in every detail for the function designated. All
Facilities which are not specifically mentioned in the Contract Documents, but
which, in the opinion of the Project Manager, are usual or necessary for the
satisfactory completion of the Facilities shall be deemed to be included in the
Contract and shall be provided by the Contractor without extra cost to Employer.

SI-05 PLANT AND INSTALLATION SERVICES BY CONTRACTOR

The scope of work includes the Design, Manufacture, Supply, Installation,
Testing & Commissioning of 500 kV Double Circuit Quad Bundle Transmissions
line for (i) Looping In/Out of 500 kV Ghazi Barotha – Rawat Single Circuit
Transmission Line at Faisalabad West Substation (Approx. 280km) and (ii)
Looping In/Out of 500 kV Ghazi Barotha – Rawat Transmission Line (both
circuits) at Islamabad West Grid Station (Approx. 6+6 km), as per volume – II,
technical specification and volume – III, Specification drawings of these bidding
documents.
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The Facilities, under the Scope as mentioned in Article 1 hereof, to be provided
under these specifications on the rates provided in the price schedule shall
include, but not limited to the following:

1. Clearing right -of-way;

2. Alignment of line route (diverted portion).

3. Detailed survey using latest techniques of RTK (diverted portion).

4. Sub-soil investigation along the route including Laboratory tests
(confirmatory).

5. Preparation of plan & profile drawings, tower spotting etc. using PLS-
CADD software (diverted portion).

6. Preparation of construction structure list.

7. Material calculation including detailing of tower fabrication drawings.

8. Ordering/Procurement of the finally required quantity of transmission line
materials like towers including stub angles (to be procured as per tower
fabrication drawings), conductor and OPGW along with associated
equipment & hardware, insulators and hardware strings, accessories,
spacer dampers & stock bridge dampers, grounding materials and
required spare parts including hydraulic compressors with dies etc.;

9. Manufacturing, testing, furnishing, packing, insuring, delivery to site &
storing the Goods.

10. Surveying of tower site, tower staking and establishing correct location of
footings.

11. Excavation, grading, blasting and backfill, installing tower grounding as
per Technical Provisions and Specification drawings, including disposal of
surplus excavated material.

12. Furnishing materials for and constructing reinforced concrete tower
foundations including installation of Stub Angles as per Technical
Provisions and Specification drawings.

13. Loading of transmission line materials from the site stores, transporting
and distributing/unloading at the sites of installation;

14. Erection of steel towers;

15. Installing of insulator assemblies for conductors;

16. Stringing of conductors, OPGW by controlled tension method complete
with all accessories and dampers;

17. Installing tower signs (Danger signs, Number signs, Aerial markers etc.),
anti-climbing devices complete with barbed wire and bird guard(s) on
Towers;

18. Provision of slope / erosion protection walls, gabions and gravel blankets;

19. Cleaning-up of right-of-way;

20. Testing and commissioning;
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21. Provision of Spare Parts in accordance with the requirements; and

22. Any other item which is not included here but is necessary for integrated
operation of the Transmission Line as advised by the Project Manager.

NOTE:

(1) The foundation type of individual towers for construction is indicative and
the same shall be finalized and issued by the Project Manager after the
completion of sub-soil investigation and consequent laboratory testing.

(2) The Employer shall not give any equipment/T&P for survey, foundation,
erection and stringing to the Contractor for this project. It is also mentioned
that the stringing equipment/T&P and other construction equipment/T&P
shall be arranged by the Contractor.

(3) The Contractor is responsible to mobilize sufficient numbers of crews for
surveying, foundations, tower erection and stringing each equipped with
T&P complete in all respects for smooth execution of each activity.
Contractor is responsible for timely completion, to adhere to the project
schedule and ensure that the sufficient resources are available with the
crews before commencement of each activity. Detailed methodology and list
of T&P should be got approved from the Project Manager well before the
commencement of each activity. The detail of construction equipment/T&P
to be arranged/imported from abroad by the Contractor must be furnished in
his Bid.

(4) In case Contractor fails to arrange the required numbers of crews along with
requisite T&P in good working condition for inspection at site prior to
commencement of respective activity, the Employer has the right, in addition
to withhold current payment, terminate the Contract and forfeit the
Performance Security at any stage and to get executed the balance
Installation Services through other contractors at the Contractor’s risk and
cost. At Bidding stage the Bidder shall submit an undertaking to this effect
on the “Form: Undertaking for supply of equipment required for execution /
construction of the project” provided in Section 4-Bidding Forms.

(5) The vehicles to be delivered in accordance with Schedule No. 4 (iii) of the
Price Schedule shall be supplied to the NGC (formerly NTDC) offices
mentioned in price schedule and Head Office of the Project Manager by the
Contractor with in forty five (45) days from the date of signing of the
Contract, failing which the Contractor shall arrange free of cost, vehicles of
the same type/size and of acceptable condition for the Employer and the
Project Manager till such time the vehicles specified are delivered.

SI-06 DRAWINGS

SI-06.1 Drawings in Contract

SI-06.1.1 Specification Drawings

The specification drawings contained in Volume – III of the Bidding Documents
show the scope of work to be performed by the Contractor. The specifications
drawings provided with bidding documents are for reference to be used for filling
the Schedule of Prices only. These Drawings shall not be used for the execution
of the Work unless the Project Manager gives specific instructions for such use.

SI-06.1.2 Contractor’s Bid Drawings

The Contractor’s Bid drawings are the drawings prepared by the Contractor for
bidding purposes, and shall be part of his Bid.
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The specification drawings and Contractor’s Bid drawings shall not be used for
execution of the Works unless specific instructions for such use are given by the
Project Manager.

SI-06.1.3 Approved Drawings
The work shall be performed in accordance with the approved drawings in terms
of Clause 20 of the General Conditions of Contract.

SI-06.2 Drawings and Other Data to be furnished by the Contractor
All drawings and other data shall be in English language and all dimensions
shall be in Metric System. Symbols shall be in accordance with IEC standards.
All drawings/data submitted for approval shall conform to ISO paper sizes A0 to
A4. All drawings shall be clearly marked:

- National Grid Company of Pakistan (NGC)
- Name of T/Line

The Contractor shall submit detailed civil, electrical and mechanical drawings for
approval by the Project Manager, in accordance with Sub-Clause 20.3 of the
General Conditions of the Contract, within the time schedule to be submitted
under Sub-Clause 18.2 of General Conditions of Contract.

SI-06.2.1 Line Route, Outline, Plant and Equipment Drawings and Specific
Plant Data

The Contractor shall submit the line route for the diverted section (if required),
outline drawings, drawings and Specific Plant Data of all the installation services
and Plant and Equipment within thirty (30) days after signing of Contract for
approval of the Project Manager, together with overall and handling weights and
dimensions of the Plant & Equipment to be provided under the Contract.

SI-06.2.2 Detail Drawings

The Contractor shall submit, detail drawings as required herein and in
accordance with schedule to be made by the Contractor according to Sub-
Clause 18.2 of General Conditions of Contract. All computations, drawings,
functional description of Plant and Equipment, schemes and other information
required to check adequacy of the design shall accompany with the drawings
submitted for approval. The drawings shall be complete in all respects, shall
have been reviewed and checked by the Contractor and shall be submitted in
due time and in logical order to facilitate proper coordination.

SI-06.2.3 Drawings, Data and Instruction Manuals

The following detail drawings shall be submitted in both soft and hard form within
the time stated herein and above in accordance with the Schedule stipulated in
Sub-Clause 18.2 of General Conditions of Contract:

1) Steel Towers
i. Detail fabrication and shop drawings of steel towers material

including gusset plates & bolts etc;
ii. Tower single line diagram/outline drawing indicating dimensions

(height, width) of overall tower & its parts (basic body, leg & body
extensions, cross-arms, tower peaks etc.) and also indicating
outline of tower insulator strings & their position on tower and
arrangement of circuits on tower.
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iii. Bill of quantity for required tower material shall indicate quantity
and information related to size of angles and tower hardware,
material type, unit and total weight of black section and weight
after galvanization;

iv. Specific Plant Data;
v. Packing details;
vi. Any other information and drawing which may be required by the

Project Manager;

2) Conductor and OPGW along with associated equipment

Detail drawings of reels and Specific Plant Data, test program indicating
arrangement & details of all tests to be carried out and their tentative
schedule, complete set of all type test reports (even if carried out in
earlier contract), packing details/drawings and other drawings/data
required to be submitted in accordance with the Specifications and any
other information which may be required by the Consultant or
information which the Contractor understands that it will be deemed
necessary for smooth execution of project.

3) Accessories

Dimensional drawings of accessories, Specific Plant Data sheets,
packing details/drawings, installation instructions, test program
indicating details of all tests to be carried out, their tentative schedule,
type test reports and any other information which may be required by
the Consultant or the information which Contractor understand that it
will be deemed necessary for smooth execution of project.

4) Spacer and Stock bridge Vibration Dampers

Dimensioned drawings of the dampers, 3D drawing of dampers,
Specific Plant Data sheets, packing details/drawings, installation
instructions, spacing data, test programme indicating details of all tests
to be carried out, their tentative schedule, complete set of all type test
reports (even if carried out in earlier contract) and any other information
which may be required by the Consultant or the information which
information which Contractor understand that it will be deemed
necessary for smooth execution of project.

5) Insulators & Hardware

Dimensioned drawings of insulators & hardware, detail drawings of
insulators, hardware assemblies & hardware components drawings, 3D
drawings of hardware assemblies & components, Specific Plant Data
sheets, packing details/drawings, test programme indicating details of
all tests to be carried out, their tentative schedule, complete set of all
type test reports of insulator & hardware (even if carried out in earlier
contract) and any other information which may be required by the
Consultant or information which the Contractor deems necessary for
smooth execution of project.

The submitted drawing of insulator must indicate below information:
a. Drawing number and revision
b. Date of issue
c. Scale
d. Type and/or Catalogue number
e. Principal dimensions with manufacturing Tolerances
f. Skirt spacing with tolerances
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g. Surface area of top and bottom porcelain body (separately)
h. Electrical and Mechanical (E&M) strength and Electromechanical

Failing Load
i. Tension proof load
j. Impact Strength
k. Electrical Data
- Dry Power Frequency withstand voltage (kV)
- Wet Power Frequency withstand voltage (kV)
- Dry Lightning Impulse withstand voltage (kV)
- Minimum Power Frequency Puncture Voltage (kV)
- Critical impulse flashover-Positive
- Critical impulse flashover-Negative
- Power Frequency electric arc voltage (s/kA)
- Radio influence voltage 1 MHz (µV)
l. Minimum Creepage Distance with positive tolerance
m. Minimum dry arcing distance with positive tolerance
n. Height of porcelain/glass shell (measured from base of

porcelain/glass cap to bottom of outermost rib)
o. Metal hardware component standard and grade
p. Net Weight of insulator unit
q. Zinc Coating Thickness on ferrous (cap & pin) parts
r. Cap & pin Material
s. List of material
t. Connecting length with tolerance
u. Colour of porcelain body & RTV Coating, if applied
v. All Markings

6) Installation Services

i. Route map, plan & profile drawings for any diverted line route (if
required) showing spotted towers, construction structure list,
soil investigation reports (if required) and other data as required
by the Project Manager.

ii. Foundation drawings for conventional as well as pile
foundations and stub joint arrangement drawings.

iii. Drawings (if required) indicating crossings of transmission line
over Railway tracks and Highways along with foundation design
calculations.

iv. Specifications and details of concrete mix ratio and aggregate
grading.

v. Sag-templates for tower spotting for any diverted line route.
vi. Sag-tension and stringing tables for construction purposes.
vii. Sets of construction drawings showing assembly & fabrication

of towers, insulators & hardware assemblies, conductor,
OPGW, accessories and spacer & stock bridge vibration
dampers etc.

viii. Drawings for access roads; design data and drawings for
suspension bridges and cable car/rope way; and drawings for
slope/erosion protection walls.

ix. Drawings for slope/erosion protection walls.
x. Any other information and drawing which may be required for

construction purposes.

SI-06.2.4 Data Other Than Drawings

All of the applicable requirements of this Clause with reference to the drawings
to be prepared by the Contractor shall apply equally to catalogues, illustrations,
printed specifications or other data submitted for approval.
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SI-06.3 Submission and Approvals

SI-06.3.1 Drawings/data for Approval

Drawings/data for approval shall be distributed to addresses and in number as
specified in Clause SI-06.3.6 hereof.

All drawings / Data submitted for approval shall be provided with a blank white
space, approximately 90mm height by 120mm with width, near the lower right-
hand corner to be used for notations by the Project Manager.

SI-06.3.2 Approval of Drawings/data

(1) All Drawings submitted for Approval will be reviewed and stamped by the
Project Manager and will be marked “APPROVED” “APPROVED EXCEPT AS
NOTED” or “RETURNED FOR CORRECTION” on the relevant drawings. One
print will be returned to the Contractor. The other shall be retained by the
Project Manager for his own use and for the use of the Employer and shall
serve as the Master Copy and shall prevail in case of any doubt or discrepancy
subsequently arising.

(2) If the drawing is returned to the Contractor stamped “APPROVED” he may
immediately proceed with the Works. Any drawing marked “APPROVED” by the
Project Manager shall be known as an “Approved Drawing”.

(3) If the drawing is returned to the Contractor stamped “APPROVED EXCEPT AS
NOTED” he may proceed with the Facilities taking into account the corrections
and comments noted on the drawing. The Contractor shall revise the drawings
as required and resubmit them in the same route as before for record purposes.

(4) If the drawing is returned to the Contractor stamped “RETURNED FOR
CORRECTION” he shall not proceed with the Works but shall make the changes
and corrections or prepare new drawings and resubmit the revised drawing to
the Project Manager for approval at no change in price or Schedule.
Resubmitted prints and calculations will be subject to the same routine as
before. Time required for such revisions and re-submittal of drawings or
calculations will not entitle the Contractor to any extension in contract time.

(5) If the Contractor does not agree with exceptions taken by the Project Manager,
the Contractor shall state in his letter of re-submittal his reasons for not
complying with the Project Manager exceptions. Revision number and date and
description of change shall be shown on all drawings or calculations revised.

(6) Methods of packing, marking and shipping shall be submitted to the Consultant
for review and acceptance. Before any shipment is made, the Contractor shall
get the packing detailed drawings approved by the Consultant.

SI-06.3.3 Work Prior to Approval

Any work done prior to the approval of drawings/data shall be at the
Contractor's risk. The Project Manager shall have the right to request additional
details and to require the Contractor to make any change in the design, which
are necessary to conform to the provisions and intent of these Specifications
and such changes shall be made without additional cost to the Employer. The
approval of the drawings/data by the Project Manager shall not be construed as
a complete check but will indicate only that the general method of construction
and detailing is satisfactory. Approval by the Project Manager of the Contractor's
drawings/data shall not be held to relieve the Contractor of the obligations to
meet all the requirements of these Specifications or of the responsibility for the
correctness of the Contractor's drawings/data or for correct fit of assembled
Plant furnished by the Contractor.
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SI-06.3.4 Sequence of Submission

The sequence of submission of all drawings shall be such that all information is
available for checking each drawing when it is received.

SI-06.3.5 Approved Drawings and Revision

All approved drawings and data shall form a part of the Contract. If revisions are
made after a drawing has been approved, the Contractor shall furnish for
approval additional copies specified for the initial submission, subsequent to
each revision.

SI-06.3.6 Distribution of Drawings and Documents

The drawings and documents (as applicable) shall be submitted to Project
Manager/Consultant within the time given in the Contract or within such
reasonable time as the Project Manager/Consultant may require, and in the
number as specified hereunder.

Documents Consultant Project Manager TotalHead Office Site Office
Drawings for approval 3 - 1 4
Approved Drawings 2 2 2 6
Drawings for information 2 1 1 4
Schedules, specifications and
other documents/data

2 1 1 4

Construction Drawings 2 6 2 10
Marked up Drawings - 2 - 2
Hard Copies of As-Built
Drawings

2 - 4 6

Reproducible transparency As-
Built Drawings

1 - 1 2

Soft Copy of As-Built Drawings
on computer compact diskette
(CD/USB) using AutoCAD
software

1 - 1 2

Codes and standards 1 1 1 3
Instruction Manual for Approval 2 - 1 3
Approved final Manuals 1 2 2 5
Approved test Procedure 1 2 2 5
Manufacture progress
information

2 1 2 5

Insurance Certificates 1 1 2 4
Receiving reports 1 1 2 4
Damage reports 1 1 2 4
Erection progress Reports 1 1 2 4
List of Construction Stringing
and Erection Equipment

1 1 1 3

Operation & Maintenance
Manual

3 - 12 15

Project Completion Reports 3 - 12 15
Correspondence to the Project
Manager

1 1 1 3

Correspondence to the
Consultant Head Office

1 1 1 3

Correspondence to the
Consultant Site Office

1 1 1 3

SI-06.3.7 As-Built Drawings (Record Drawings)
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In the event of the Plant or any part thereof being, with the approval of the
Project Manager, properly built-in or installed otherwise than in accordance with
the Approved Drawings, then the Contractor shall ensure that the Approved
Drawings are marked up to show the conditions of the Plant as installed and at
least two (2) copies of such marked up drawings shall be submitted by the
Contractor to the Project Manager for approval. One copy of each of marked up
drawings approved by the Project Manager shall be returned to the Contractor by
the Project Manager and these shall be used for the preparation of the As-Built
Drawings pursuant to Clause 20 of the General Conditions of Contract.

A further copy of each of the marked-up drawings shall be retained by the Project
Manager for the purpose of checking the As-Built Drawings.

The Contractor shall furnish to the Project Manager six (06) complete sets of all
Record Drawings and Data prior to issue of the Operational Acceptance
Certificate.

The Contractor shall also furnish to the Project Manager two (02) Mylar Polyester
Base full size reproducible of all final record, which in the opinion of the Project
Manager may be required for the erection, construction of Civil Work, Operation
and Maintenance, for identification of parts and for ordering replacement parts
and materials. The Mylar reproducible shall be 50/70 microns thick, double matte
film, wash off film, printed on the front.

In addition to above the Contractor shall provide two (2) sets of As-built Drawing
(soft copies) of all final Record which, in the opinion of the Project Manager, may
be required for the erection, construction of civil Work, operation and
maintenance, for identification of parts and for ordering replacement parts and
materials, on Pen Drive using AutoCAD software.

The as built drawings, specific woks data and associated documents shall be in
accordance with the details given below:

1) Steel Towers/Poles

i. As built single line diagram/outline drawings of towers & accessories (in
PDF format & AutoCAD format)

ii. As built detailed tower fabrication drawings (in PDF format & AutoCAD
format)

iii. As built shop drawings of towers (in PDF format & AutoCAD format)

iv. 3D drawings of all tower parts & components that mate with
hardware/accessories, clearly indicating all relevant dimensions (in PDF
format & AutoCAD format).

v. As built detailed Bill of quantities (BOQ) for each tower and its
accessories. This should include quantity and information related to size
of angles and tower hardware, material type, unit and total weight of
black section and weight after galvanization.

vi. As built list of angle sizes used for each type of tower and properties of
angle sizes.

vii. Specific Plant Data sheets.

viii. Complete set of factory acceptance test reports.

ix. Complete set of all type test/prototype test reports (if applicable)
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x. Packing Lists

xi. Any other information and drawing which may be required by the
Consultant.

2) Conductor and OPGW along with associated equipment

i. As built detailed drawings of Reels (in PDF format & AutoCAD)

ii. 3D drawings of all parts of reels that mate with tensioner/puller
equipment (in PDF format & AutoCAD format).

iii. Specific Plant Data sheets.

iv. Complete set of factory acceptance test reports.

v. Complete set of all type test reports (even if carried out in earlier
contracts)

vi. Packing Lists

vii. Any other information and drawing which may be required by the
Consultant.

3) Accessories

i. As built detailed dimensional drawings (in PDF format & AutoCAD)

ii. Specific Plant Data sheets.

iii. Complete set of factory acceptance test reports.

iv. Complete set of all type test reports (even if carried out in earlier
contracts)

v. Packing Lists

vi. Any other information and drawing which may be required by the
Consultant.

4) Insulators and Hardware

i. Detailed outline drawings of hardware assemblies and detailed hardware
component drawings (in PDF format & AutoCAD format)

ii. Detailed drawings of insulators (in PDF format & AutoCAD format)

iii. 3D drawings of hardware assemblies and components (in PDF format &
AutoCAD format).

iv. Detailed Bill of quantities (BOQ)

v. Specific Plant Data sheets.

vi. Complete set of factory acceptance test reports.

vii. Complete set of all type test reports (even if carried out in earlier
contract)

viii. Packing Lists
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ix. Any other information & drawing which may be required by the
Consultant.

5) Spacer Dampers and Stockbridge Vibration Dampers

i. Detailed drawings of dampers (in PDF format & AutoCAD format)

ii. Vibration studies and damper placement charts

iii. 3D drawings of dampers (in PDF format & AutoCAD format).

iv. Detailed Bill of quantities (BOQ)

v. Specific Plant Data sheets.

vi. Complete set of factory acceptance test reports.

vii. Complete set of all type test reports (even if carried out in earlier
contract)

viii. Packing Lists

ix. Any other information and drawing which may be required by the
Consultant

In addition to SI-06.3.6, one complete set of all the approved as built
drawings and data shall be submitted on Pen Drive to Chief Engineer (T/L)
Design NGC.

SI-06.3.8 Material Reconciliation Report

The Contractor shall prepare complete as built profile and shall submit it for the
review and approval of Project Manager and Consultant. The as built profile then
shall be submitted to Chief Engineer (T/L) Design NGC.

The Contractor shall also prepare Material Reconciliation Report in accordance
with the approved as built profile and shall submit it for the review and approval
of Project Manager and Consultant. The approved material reconciliation report
then shall be submitted to Chief Engineer (T/L) Design NGC.

SI-06.3.9 Ownership of Drawings and Data etc.

All the drawings, details, bill of materials and any other information or documents
furnished by the Contractor shall become the property of the Employer and shall
be non-returnable. The Employer will have the right to use this property.

SI-07 APPROVAL OF FACILITIES

As soon as practicable after the Award of Contract, the Contractor shall submit
for the approval of the Project Manager, specifications, drawings, catalogues,
diagrams and other descriptive data for all materials and components of
equipment which the Contractor proposes for use under this Contract. For certain
materials and Plant/Goods, data may be required to be submitted in accordance
with a detailed form furnished by the Project Manager. Items submitted shall be
properly labeled to indicate Employer, the Contract number, Project,
manufacturer name, source of supply, Contract Item number, and other data
required by the Specifications. All items shall be submitted in sufficient time, but
not later than ninety (90) days prior to use thereof, to permit proper consideration
and action thereon without delaying the approved time schedule. Item sent for
approval shall be shipped prepaid by the Contractor to the Project Manager, and
the Contractor shall give the Project Manager advance notice in writing of all
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items shipped. Reference in Specification to the Product of a specific
manufacturer is intended only to establish a standard of quality, durability and
design and shall not be construed as limiting competition. Product of other
manufacturers will be acceptable provided such products are in the opinion of the
Project Manager equal to that specified.

SI-08 STANDARDS AND TYPICAL DESIGN

SI-08.1 General

The Specifications cite or imply International Standards and typical design for
Work, Plant and materials. Other equivalent Standards and typical designs are
equally acceptable provided that they in no way detract from the quality, safety,
and operability of the Work, Plant and materials furnished. However, when
standards or typical design other than those cited or implied are offered by a
bidder, he shall set forth in his bid the alternative standards proposed so that a
direct comparison can be made before Contract Award. Each specific difference
from the Specifications shall be clearly indicated by the bidder. If the bidder sets
no alternatives forth, it will be assumed that Work, Plant and materials will be in
accordance with the International Standards and typical design as cited or implied
in the Specifications.

Where the documents provide requirements for materials or Plant or Work by
specifying a standard such as, for example, one of the international standard
organizations, which has its origin in one country, it is not the intention to restrict
the requirements solely to that standard and that country. Other standards,
including standards of other countries will be accepted provided the requirements
thereof in the sole opinion of the Project Manager are at least equal to the
requirements of the standards specified. The Bidder may propose to the Project
Manager an equivalent standard other than that specified, in which case he shall
submit the proposed standard and all other information required by the Project
Manager and shall submit written demonstration that his proposed standard is
equivalent to or superior to the one specified herein. The submission must be
made in English language. Moreover, the bidder shall also supply copy of the
latest revision of the standards used in his design.

SI-08.2 Abbreviation of Standards

Standard specifications and codes of the following listed authorities wherever
cited herein are referred to by use of the abbreviations shown below. All
Plant/Goods shall be designed, manufactured and tested generally in accordance
with the latest revision of the standards laid down by the institutions or other
approved institutions, except where specifically directed otherwise:

Name of Authority Abbreviation

1. American National Standards ANSI
Institute, Inc.
1430 Broad-way, New York,
New York 10018.

2. American Society for ASTM
Testing and Materials,
1916 Race Street,
Philadelphia,
Pennsylvania 19103.

3. British Standards Institution BS
British Standard House
2 Park Street, London,
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W 1 England.

4. Deutsche Industrie Normen. DIN

5. International Electro-technical IEC
Commission, Geneva, Switzerland.

6. Institute of Electrical IEEE
and Electronic Engineers Inc.
345 East 47th Street,
New York, New York 10017.

7. National Electrical Manufacturers NEMA
Association 155 East 47th Street,
New York, New York 10017.

8. Japanese International Standards,
Tokyo, Japan. JIS

Copy of specifications, codes or standards of the above organizations may be
obtained at the addresses shown above.

SI-08.3 Applicable Standards and Codes

(1) All Plant, materials, Work and design shall be generally in accordance with latest
revision of the standards specified in the Technical Provisions except where
specifically directed otherwise. If these Specifications conflict with any or all the
standards stated in the Technical Provisions, these Specifications shall have
precedence and shall govern.

(2) In case deviation from the above standards is minor, the approval of the Project
Manager may be given to the use of other national standards prevalent in the
country of manufacture. No departure from the standard specified will be
considered after the Contract has been awarded unless specific authorization is
requested in writing from the Project Manager.

SI-09 PORT OF ENTRY AND DISEMBARKATION

The Contractor would have the option to use either Karachi Port or Port
Muhammad Bin Qasim or Gawadar Port or all of them, as the port(s) of entry and
disembarkation, at his own risk and costs. For the purpose of clarification, the
term “Wharf at the Port of Karachi” wherever used throughout this document shall
mean:

a) Wharf at the Port of Karachi, and/or
b) Wharf at the Port of Muhammad Bin Qasim
c) Wharf at the Port of Gawadar

SI-10

SI-10.1

PACKING AND MARKING

Packing

(1) The Contractor shall prepare and pack all parts of the Plant and Equipment
for shipment in accordance with the requirements of the Contract
Documents and in the best possible manner to withstand damage or loss
from repeated handling and extremes of climate during transport and
storage at Site. All parts of the Plant and Equipment shall be packed so as
to guarantee safe transportation of the Plant and Equipment to the Site
under any conditions and limitations which may be encountered. The
manner of packing shall be such that it protects the Plant and Equipment
against breakages, damages and losses from the factory until its arrival at
its final destination at the Site.
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(2) The final packing shall be such that the weight and dimensions of
packages are within reasonable limits in order to facilitate handling,
storage and transportation.

(3) Tower members shall be bundled un-assembled into like-member bundles.
No bundle or container shall weigh more than 900 kg. Prior to
commencement of bundling, the Contractor shall submit his proposed
bundling schedule to the Project Manager for approval. The bundling
schedule shall list the number of members per bundle and the weight of
each bundle.

All members of each bundle shall be wired together (at both ends of the
bundle) by passing a non-corrosive steel wire through the holes that are
punched in the members. The wire shall be minimum No. 20 metric wire
gauge and shall be completely looped and the ends shall be twisted
together and tightened securely. Bundles shall be strapped with heavy
gauge (32 mm x 1 mm) non-corrosive steel strapping. Following is a guide
to the number of steel straps and is meant to be a minimum requirement
only, and therefore does not limit the number of straps should more be
deemed necessary by either the Contractor or the Project Manager.

Member lengths of 0.5 m to 1.5 m - 2 straps
Member lengths of 1.5 m to 2.5 m - 3 straps
Member lengths over 2.5 m - 4 straps

Small members (less than 0.5 m length), gusset plates, clip angles,
accessories, etc. shall not be bundled or shipped loose. Such members
shall be wired together in small lots of like members and placed in strong
wooden boxes made of nominal 25 mm lumber, dressed on the outside for
marking purposes. Construction shall be of an interlocking type with
reinforced corners and edges, (i.e. double lumber). Boxes shall be nailed
together with ringed, gummed, spiraled or nails, only, and any nails that
protrude into the box interior shall be clinched. Boxes shall be lined with a
waterproof paper. No box shall be smaller than 0.028 Cu. meter in volume
nor shall exceed 90 kg gross weight, and shall be steel strapped. All boxes
containing identical items shall be of a uniform size.
The Conductor shall be shipped in matched sets of twenty-four (24) in
nominal lengths of 3200 meters on non-returnable reels having mixture of
steel and wood. The difference between the shortest and longest length in
a set shall not exceed 46 meters. The average length between sets may
vary ±5% from the nominal length of 3200 meters. The reels shall be
designed for nominal tension stringing operations and shall conform to
standard laid out by Aluminum Association of USA.

The drums (reels) of the conductor shall be wrapped with a moisture
resistant protective covering. The inner flanges of the reels shall be lined
with moisture resistant solid fiberboard.
The two outer layers of the conductors shall be interleaved and the outer
layer covered with moisture resistant paper. One layer of waterproof paper
must be inserted underneath the last layer of conductor on the drum to
avoid sliding against the inner layer. Moreover, the conductor shall be tied
at the beginning of the last outer turn to one flange with a suitable string
and the outer end stapled to the outer flange to avoid the conductor
moving from the correct position. A protective covering of a single layer of
a moisture resistant solid fiberboard, secured with steel banding, shall be
wrapped overall.
The reels shall be so constructed to withstand normal loads due to tension
stringing operations and they shall be sufficiently sturdy to withstand the



Section 6 - Employer’s Requirements 6-20

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

additional handling incident to ocean shipment and field of construction.
The wood should be seasoned to shrinkage and warping. The timber to be
used shall be new, dry, properly seasoned and suitably treated to
withstand changes in temperature and humidity without deterioration or
shrinkage. The reels should be treated with preservative to protect against
moisture, rot fungus, termite and insect attack.
The reels shall be wood lagged, the lagging to be secured with two steel
bands. The steel bands shall be intermittently stapled to the lagging.
The OPGW shall be shipped on non-returnable wooden reels in nominal
length of 5000 meters per reel or as the length will be decided by the
Contractor in accordance with the stringing set up. However, the
Contractor may at his own option ship the OPGW on non-returnable reels
having mixture of steel and wood and the length suitable to site
requirement, but no benefit would be given on this account.

After factory inspection the inner end of the cable shall be fitted with a
suitable cap to ensure water tightness. The outer end shall be fitted with a
watertight head compatible with cable pulling.

The OPGW reels shall be wrapped with a moisture resistant protective
covering. The inner flanges of the reels shall be lined with the moisture
resistant solid fiberboard. The two outer layers of OPGW shall be
interleaved and outer layer covered with moisture resistant paper. A
thermal pad shall be placed over the outer spirals and the thermal
protection shall be at least equivalent to that obtained with an aluminum
sheet covered by 10mm cellular polyethylene. A protective covering of a
single layer of moisture resistant solid fiberboard, secured with steel
banding shall be wrapped overall. The reels should be sturdy enough to
withstand the additional handling incident to ocean shipment, overland
transport and stringing loads. The wood should be seasoned to shrinkage
and warping. The reels should be treated with preservative to protect
against moisture, rot fungus, termite and insect attack. The reels shall be
wood lagged, the lagging to be secured with two steel bands. The steel
bands shall be intermittently stapled to the lagging.

All the metal parts of reels shall be properly coated with good quality anti-
corrosive paint.

The hardware, accessories, spacer & stock bridge vibration dampers of
conductor & OPGW and grounding connectors shall be packed in wooden
boxes secured with steel bands strong enough to withstand the strains of
overland and overseas transportation.

Bolts, nuts and washers shall be packed in wooden boxes or kegs in bulk
quantities. Boxes shall be nailed together with ringed, spiraled or gummed
nails only and any nails that protrude into the box interior shall be clinched.
Boxes shall be lined with a waterproof paper. A surplus of five (5) percent
of nuts, bolts and washers shall also be packed. Boxes or kegs shall
contain only one type and size of items. Mixing of items including nuts,
bolts and washers shall not be permitted.

The ground wire shall be shipped on non-returnable wooden reels in
nominal length of 2000 meters ± 5% per reel.

Ground rods shall be packed in bundles and bound with steel straps. The
packing shall be strong enough to protect any surface or part from damage
during transportation and storing.

The insulators shall be packed in accordance with ANSI standard C29.2
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latest edition. The packing shall be palletized and each pallet shall not
contain more than 120 units. Packing should be good for sea shipment,
inland handling and inland transportation. Each pallet shall have lifting
arrangement.

(4) Before any shipment is made, the Contractor shall get the packing detailed
drawings approved by the Project Manager.

SI-10.2 Lifting

The method of lifting, type of equipment and type of slings, used for
handling the conductor/OPGW reels as well as wooden boxes are
subject to approval by the Project Manager. The reels are so
constructed as to be supported either on an axle through the arbor
hole or by the reel flange. When the reels are lifted by an axle
supported from above, a spreader bar must be employed to prevent
reel damage by inward pressure on reel flange. In no case shall
metallic slings or other metallic equipment shall come in contact
with conductor or OPGW or ground wire.

SI-10.3 Slings

If the use of slings is necessary, these shall be of a flexible type
and preferably manila rope or other non- metallic materials. The
use of steel wire, mesh or chain link slings is prohibited unless they
are covered with rubber hose or some similar material.

SI-10.4 Marking
SI-10.4.1 Identification Marking

(1) All members, parts, units or components of the Plant and
Equipment shall be plainly die-indented with a number to
identify the member, part, unit or component itself and with a
letter to indicate the type of Plant and Equipment in
accordance with approved drawings.

The identification marking shall be plainly legible and durable
and shall be so located that the number or letter is not
obscured by other member, part, unit or component when in its
assembled position. All the marking on ferrous part or unit
shall be made before galvanizing.

(2) Each crate, case, box, package or bundle shall have labels
and or tags made from strong waterproof material and marked
in indelible and non-fade-able ink securely attached hereto.
These labels or tags shall indicate at least the name of the
Project, the Consignee and the manufacturer, the type of Plant
and Equipment or component and the quantity it contains so
that it can be easily checked upon delivery. A packing list shall
be included in each crate or box.

(3) Each package delivered under the Contract shall be
consecutively numbered and shall also be marked with code
number or other identification to be approved by
Employer/Project Manager so that various components of the
Plant and Equipment which are shipped, disassembled and
which may not be interchangeable can be identified, collected
and stored at the Site together. Additional information and or
color coding that may reasonably be required by
Employer/Project Manager to facilitate identification, shipment
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to stores or site handling and storage will also be provided.

(4) All boxes weighing in excess of 500 kilograms shall be
adequately marked for straining and lifting. Whenever
necessary the boxes shall be provided with lifting hooks
attached by means of vertical rods secured to strong bottom
supports.

SI-10.4.2 Container Marking

In addition to labels and marking indicated above all packages,
bundles, containers cases or boxes shall be clearly and boldly
marked on two opposite sides and on the top and all reels on both
sides as follows:

Consignee:
Manager (Custom Clearance & Logistics),
NGC, Bungalow No. 44/N-1, Block-6,
PECHS Karachi, Pakistan.
Phone# 021-99332548
Fax# 021-99332549
E-mail: ccl.ntdcl@gmail.com

Ultímate Consignee:
Chief Engineer (EHV), North NGC, Islamabad
WAPDA Mega Hydro Project Building, Kashmir Chowk, Club Road, Islamabad
Phone # +92-051-9214564
Fax # +92-51-9214563
E-Mail: ceehvisd@ntdc.com.pk

Destination -----------------------------
Contract No. ------------------------------
Weight And Dimension ------------------------------
Name of Project -------------------------------
Serial Number ------------------------------
Inscription “NGC (formerly NTDC)”

SI-11 TRANSPORTATION OF PLANT

SI-11.1 General

(1) The Contractor shall insure and transport the Plant, materials and his Equipment
from manufacturers works (within Pakistan or from abroad) to the Site and shall
be solely responsible for selection of routes and carriers, and expediting in order
that Plant is safely and expeditiously transported to the Site.

(2) The Contractor however, shall be solely responsible for satisfying himself at the
time of transportation as to the adequacy of the road surfaces and structures. All
costs related with reinforcement of roads, structures, diversions and the like, if
any, shall be borne by the Contractor. The Contractor shall advise the concerned
authorities in advance of the proposed transit of the heaviest and largest items of
Plant and shall comply with instructions given by said authorities.

(3) Within the limits imposed by law, the Contractor shall be entitled to utilize all the
roads and other communication facilities existing in the country, to the same
extent as any other user.

SI-11.2 Shipping
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The shipping of all the consignment relating to Plant and Contractor’s Equipment
shall be arranged by the Contractor through reputed shipping lines including
Pakistan National Shipping Corporation (PNSC). For working out a proper
schedule to match the completion of Facilities, the Contractor will keep a
continuous liaison with the Agent of the respective shipping line within the
country of origin.

SI-11.3 Transportation in Pakistan

1. The Plant and Equipment coming by sea can be received by the Contractor
either at Karachi Port or at Port Muhammad Bin Qasim or at Port Gawadar.

2. At Port Muhammad Bin Qasim, a conveyer belt nearby Steel Mill crosses
the road with a clearance of 6 meters from road surface. In case the carrier
with the consignment would be more than 6 meters in height, then the Plant
and Equipment can be received at Karachi Port where, except for a busy
road during the day, there is no constraint.

3. The Contractor however, shall be solely responsible for satisfying himself at
the time of transportation as to the adequacy of the road surfaces and
structures. All costs related with reinforcement of roads, structures,
diversions and the like, if any, shall be borne by the Contractor. The
Contractor shall advise the concerned authorities in advance of the
proposed transit of the heaviest and largest items of Plant and Equipment
and shall comply with instructions given by said authorities.

4. Within the limits imposed by law, the Contractor shall be entitled to utilize all
the roads and other communication facilities existing in the country, to the
same extent as any other use.

SI-11.4 Shipping Documents

1. Immediately after shipment leaves the port of embarkation, the Contractor
shall submit complete and full shipping documents by airmail and by
registered post or by courier service (in two separate covers to avoid non-
delivery) to Manager (Custom Clearance & Logistics), NGC, Karachi and
Chief Engineer EHV (North) NGC, Islamabad so as to reach at least
fifteen (15) days in advance of the arrival of shipment at Karachi. The
specified procedures are tentative. Final procedure will be agreed upon
mutually.

Documents
Manager (Custom

Clearance & Logistics) For CE (EHV) North
NGC, IslamabadAir Mail Registered

Cover
Commercial
Invoice/Payment Invoice
Certificate of Origin

6 6 1 each

Warranty Certificate 3 3 1 each
Packing List 6 6 1 each
Ocean Bill of Lading or
Airway Bill issued by the
Freight Forwarder

2 1 1 Each

Non-negotiable bill of
lading 3 3 1 each
Certificate or Policy of
Marine Insurance from
Manufacturers’ works to

3 3 1 each
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the Project Site, of the
Portion of the Plant for
which Certificate of
Payment is requested
Certificate that the Plant
complies with the
specifications

3 3 1 each

Pre-shipment inspection
Certificate or letter of
waiver

3 3 1 each

Notice to Deliver 3 3 1 each
Certificate of Origin 3 3 1 each
Any other document as
considered necessary by
the Employer / Project
Manager

--- --- ---

2. The Bills of Lading shall show the following: Shipper’s name Consigned to M.V. Sailing Approx. on Project name and Package No. Port of discharge Steamship Contract No.

3. All documents shall bear the following information: Contract No. Weight and Dimensions Serial No. of Package (NGC, formerly NTDC) Inscription

4. All the above documents are to be prepared per shipment even if it is a
partial shipment. In no case shall the amount billed on the invoice cover
items not contained in that particular shipment.

Should any demurrage charges be incurred by the Employer due to any of the
reasons mentioned below the same shall be deducted from any money or
moneys due to the Contractor or recovered from him. The decision of the
Manager (Custom Clearance & Logistics) NGC Karachi, regarding fixation of
responsibility in this connection shall be binding on the Contractor:

a) Owing to delay in forwarding relevant and complete set of
negotiable shipping documents including original invoices,
showing item wise prices and packing list to the Manager
(Custom Clearance & Logistics);

b) late receipt of documents by the Manager (Custom Clearance &
Logistics) due to incorrect and incomplete address;

c) due to receipt of incorrect or incomplete documents;
d) defective marking or packing of the goods ordered; and
e) due to any other reason for which the Contractor is held

responsible.

In case the negotiable documents are not available the non-negotiable
documents should be sent to the Manager (Custom Clearance & Logistics), but
on the condition that negotiable document will be endorsed to the Manager
(Custom Clearance & Logistics) immediately upon their receipt. If the Employer
has to incur any expenditure for want of negotiable documents the same shall
also be recovered from the Contractor in addition to the demurrage if incurred.

SI-11.5 Unloading and Storage at the Site
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(1) The Contractor shall load Plant from manufacturer’s works (within or outside
Employer’s country), transport & unload all Plant and other materials to the Site.
Items for permanent installations shall be properly stored and shall be protected
as required to prevent damage or deterioration of any type. Storage/ Stacking
methods shall be such as to cause minimum inconvenience to others and shall
be arranged to facilitate inspection.

(2) All Plant and other materials storage shall comply with the requirements of the
Specifications or to the approval of the Project Manager.

(3) Lifting of pieces, which are galvanized or painted, shall be by hand or by hemp
rope or as approved by the Project Manager or by wire rope which is suitable
covered with rubber or similar material lifting by steel chains is prohibited. Steel
pieces shall not be dropped, thrown, or skidded over steel, concrete or rock
surfaces.

(4) When steel components are stored temporarily they shall be blocked on wood &
separated to prevent damage.

SI-11.6 Ownership of Packing Materials

All packing boxes, reels, shipping containers except those containers which are
not the property of the Contractor, planking covers, etc. shall become the
property of the Employer. All the packing material shall be handed over to the
Employer immediately after storage requirements of the Plant and Equipment
including spares thereof or part thereof and other materials are over. The
Employer, on application from the Contractor, may permit the Contractor to use
some of the boxes and containers, without charge for construction
erection/installation purposes.

SI-11.7 Receiving Reports and/or Damage Reports

1. The Contractor shall prepare and submit receiving reports to the Employer
and the Project Manager to cover shipments received and checked at the
job Site and/or storage area. Shipment on arrival at the job Site and/or
storage area shall be unloaded, opened, and carefully checked by the
Contractor in the presence of a designated representative of the
Employer/Project Manager for any loss and damages in transit. In the
event of loss and/or damage, the Contractor shall immediately report to
Employer/Project Manager and a damage report countersigned by the
Project Manager shall immediately be submitted by the Contractor to the
Insurance Company with copies to the Employer / Project Manager.
Prompt action shall be taken by the Contractor under intimation to Project
Manager, to record the damaged or missing item(s) and it shall be ensured
that the deliveries meet the final delivery dates and/or commissioning
dates

2. In all cases of irreparable damage, the Contractor shall immediately notify
the Contractor for re-manufacture and supply of the damaged part(s).

SI-12 SHOP INSPECTION AND ORDERS FOR PLANT & EQUIPMENT

SI-12.1 Inspection

Unless otherwise authorized by the Project Manager, no material or equipment
shall be shipped from its point of original manufacture or final shop assembly
before it has been approved by the Project Manager as per clause 23.12 of
conditions of contract. The Employer however may waive off this condition at their
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discretion for some items in case factory test results will be provided to the
Employer / Project Manager.

SI-12.2 Plant & Equipment Orders

The Contractor shall provide to the Project Manager a list of Sub-Contractors and
Vendors with whom orders are to be placed for materials or equipment which will
enter directly into the work of the Contract. Triplicate copies of material or
equipment orders and list of stock material or equipment shall be provided to the
Project Manager. All orders and stock lists shall state the standard specification
under which the material is to be furnished, pertinent drawing and part numbers if
any, and the required delivery date, and shall state the material is subject to
inspection and testing by the Project Manager.

SI-12.3 Acceptance of Materials

The approval by the Project Manager of any material or equipment prior to
shipment shall in no way relieve the Contractor of any of his responsibilities for
meeting all of the requirements of the Specifications and shall not prevent
subsequent rejection if such material or equipment is later found to be defective
or not conforming to the Specifications.

SI-13 SCHEDULE AND PROGRESS REPORTS

SI-13.1 Schedule

The Contractor shall carry out the Facilities in accordance with the dates/periods
specified in Time Schedule to be provided as Appendix-4 of Contract Agreement,
and with the Schedule which shall be provided pursuant to Sub-Clause 18.2 of
the General Conditions of Contract. The Contractor shall regularly review the
Schedule and notify the Project Manager promptly of any revisions which in his
view may be required from time to time.

SI-13.1.1 Form of Schedule

The Schedule to be submitted by the Contractor pursuant to Sub-Clause 18.2 of
General Conditions of Contract shall be a detailed CPM (critical path method)
type, time scaled according to calendar dates and Project month numbers. The
CPM for planning, scheduling, and controlling will be used for the Contract. The
Contractor shall submit a schedule showing the logical sequence in which the
Facilities will be carried out in sufficient detail to satisfy the Project Manager that
the Facilities are thoroughly planned and meets all the requirements of the
Contract Documents.

SI-13.1.2 Schedule of Shipping of Plant and Equipment to Site

1. Each group of Plant and Equipment shall be completely delivered to the
Site stated in the Contract according to Shipping Schedule to be submitted
for approval by the Project Manager at least six (6) weeks before
shipment. The Contractor shall keep the Project Manager informed of the
progress of the Contract and notify the Project Manager approximately
thirty (30) days in advance, in writing, as to when the Plant/Goods will be
ready for inspection and for shipping/delivering and shall supply lists
covering each consignment in sufficient detail to enable the Project
Manager to check the contents of the packages.

2. In preparing the Shipping Schedule, the Contractor shall fully take into
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account the requirements (and possibilities) for ocean (or air) freight, inland
transportation and expediting through customs. Progress of all
shipments/deliveries to the Site shall be continuously monitored and the
Contractor shall provide staff or agents to expedite all shipments/deliveries
to ensure compliance with the approved Schedule.

SI-13.1.3 Erection/Construction Schedule

1. The Contractor shall prepare and submit Plant Erection & Commissioning
Schedule as a part of detailed program to be submitted pursuant to Sub-
Clause 18.2 of General Conditions of Contract. The delivery of sub-
assemblies and other parts of the Plant should be so estimated so as to
permit erection work and construction work to proceed in an orderly manner
so that the Facilities can be completed by the required commissioning dates.
The Contractor in preparing and regularly reviewing the Schedule in respect
of the erection work shall comply with the requirements of the Contract.

2. The Contractor shall promptly bring to the attention of the Project Manager
any amendment to the Schedule which in his view may at any time be
required to ensure that the Commissioning Date/Periods will be met.

SI-13.1.4 Progress Reports

(1) The Contractor within twenty-eight (28) days of the signing of the Contract shall
submit in writing for the approval of the Project Manager a Schedule for the
design, manufacture, delivery, erection, testing and commissioning of the Plant
and design and construction of the associated civil work.

(2) The submission to or approval by the Project Manager of such Schedule etc.
shall not relieve the Contractor of any of his duties or responsibilities under the
Contract.

(3) At monthly intervals after submission of the Schedule, the Contractor shall
submit to the Employer and Project Manager up to five (5) copies of a written
detailed progress report in an approved form together with the copies of the
above-mentioned Schedule indicating the state reached in the Transportation
of Plant, Erection/ Construction, in percentage terms. Such monthly reports
shall show the actual progress plotted against the scheduled diagrams, bar
charts and curves in approved form, as may be required by the
Employer/Project Manager. The reports shall be forwarded not later than the
8th of the subsequent month. The number of copies shall be as stipulated in the
Specifications or as instructed by the Employer/Project Manager.

(4) The Employer/Project Manager shall at all reasonable times be afforded
access to the Contractor and any Sub-Contractor’s premises for the purpose of
ascertaining progress.

SI-13.1.5 Meetings

(1) Soon after the date of signing of Contract, the Employer/Project Manager will
require a Conference/Kick off Meeting with the Contractor at a place mutually
agreed upon, to discuss scheduling of drawings, manufacturing, scheduled
sequences of delivery and other similar problems which may be pertinent to the
completion of the Project.

(2) At monthly intervals or from time to time during the execution of the Contract,
the Employer/Project Manager may call meetings, either in his Offices or at the
Contractor's Offices in Pakistan as is deemed necessary for the purpose of
progress monitoring and proper execution of the Contract.
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(3) As required by the Employer/Project Manager, responsible representatives of
the Contractor shall attend such meetings.

(4) All expenses incurred by the Contractor for attending such meetings shall be
borne by the Contractor and shall not be reimbursable.

SI-14 SPARE PARTS

1. The Contractor shall provide the Mandatory spare parts as specified in the
Price Schedule and Specifications.

2. All spare parts shall be duplicates of the original parts furnished and
interchangeable therewith. The list of Mandatory spare parts has been
drawn up by the Employer in the Bidding Documents. These spare parts
shall serve the Plant and suitably identified and packed for long storage in
containers plainly marked “SPARE PARTS ONLY”. A packing list
indicating the contents of each such container shall be securely fastened
in a moisture proof envelope to the outside of the container. The packing
list shall also provide the following information:

a) Contractor/Manufacturer
b) Contract Number
c) Identification, including Contractor’s drawing number, reference

of each spare part in the container.

3. The Contractor shall submit the consolidated Spare Parts List, showing the
unit prices and quantities. All required spare parts must be delivered to
Employer’s designated warehouses (to be specified by the Employer
before delivery of the same).

4. The Contractor shall follow a system of designating and tagging each and
every spare part for ease of inventory store keeping. The final
consolidated Spare Parts List shall bear such tagging particulars as will be
convenient to locate the spare part without any loss of time.

5. All spare parts must be prepared and protected for long-term storage to
preclude damage. Storage requirements shall be submitted to the
Employer/Project Manager.

6. All spare parts lists shall be in English.

SI-15 SITE FACILITIES AND SERVICES

Attention is drawn to the obligations of the Contractor to make his own
arrangements at his own expense for Services or facilities provided to his
employees. Any cost incurred by the Contractor in respect of any of such Site
facilities or services under the Contract shall be deemed to be included in the
rates and prices in the Price Schedule and no separate payment, therefore, will
be made to the Contractor.

SI-15.1 Accommodation

The Contractor shall provide and maintain at his cost residential accommodation
and transportation facilities for his own use.

The Contractor shall provide and maintain such housing accommodation and
amenities as he may consider necessary for all of his supervisory staff and labor
employed for the purposes of or in connection with this Contract including all
fencing, electricity, supply, sanitation, cook houses, fire prevention, water supply
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and other requirements in connection with such housing accommodation or
amenities.

SI-15.2 Offices

(1) The Contractor shall arrange and maintain his offices at his own cost.

SI-15.3 Work yards and Storage Areas

(1) Pursuant to Sub-Clause SI-11.5 hereof, no storage site shall be provided by the
Employer to store Plant, materials or equipment. The Contractor shall procure,
furnish, provide and arrange for all the necessary services and be responsible for
the construction and maintenance of the necessary construction campus, offices
and warehouses; and perform all other work necessary for completion of the
Work described herein in strict conformance with these Specifications.

(2) Outdoor storage space is available at the Site. The Contractor/Sub-Contractors
shall co-operate with each other in the use of the storage space assigned to him
by the Employer.

(3) The Contractor shall provide his own watchman service to ensure security and
safety of the Plant, materials and Work prior to the Employer’s taking over the
Work.

SI-15.4 Temporary Buildings

(1) The Contractor shall provide and maintain all temporary structures required
including warehouses, changes, change houses for workmen, sheds, etc. He
shall also provide his own field office complete with telephone so that he or his
official representative can be contacted by the Employer and/or Project Manager
at all times.

(2) Such temporary buildings and/or utilities shall remain the property of the
Contractor and shall be removed by him at his expense upon the completion of
the Works unless the Employer agrees otherwise and the Site reinstated to its
original condition, all to the approval of the Project Manager.

(3) All temporary erection facilities described above shall be removed by the
Contractor after completion of the works, and the site cleared and cleaned of
refuse or other foreign material as per instructions of the Employer/Project
Manager.

SI-15.5 Electricity

No electricity will be provided by NGC to contractor.

SI-16 MEASUREMENT FOR PAYMENT

The measurement for payment for the various items of Price Schedules will be
as follows:

1. Installation Services and Commissioning

a) Construct Right of Way Roads

No payment will be made for the construction of a right-of-
way/access roads. The cost of such road, if constructed, shall be
deemed to be included in total price of the Contract.
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Moreover, Contractor shall bear all the cost pertaining to the
rectification of damage to existing installations i.e. communication
cables, underground power circuits, water/gas supply lines, sewerage
lines and any other installation that occurs on the right of way of
transmission line.

Employer will assess the compensation for unavoidable crop damage
that occurs on the right of way in cultivated areas (if any). The
Contractor will pay the compensation amount and will get it
reimbursed as per actuals without any overhead interest or profit etc.
The cost for access routes to the right-of-way, will be deemed to be
included in the Contract.

b) Clearing Right-of-Way

Measurement for payment will be made based on the percent of
right-of-way cleared and disposal completed.

Payment will be made from the lump sum amount given in Price
Schedules. The payment shall include, but not be limited to, the cost
of clearing a 50 meters wide right-of-way including cutting, grubbing,
hauling, burning and clean-up and other work necessary to complete
the required cleaning.

c) Sub Soil Investigation (Drilling Boreholes, SPT and undisturbed
sampling), if required

Measurement for drilling and testing shall be made for actual length
of boreholes drilled including SPT tests performed with the approval
of the Project Manager and actual excavated depth for test pits.

Payment shall be based in accordance with the unit price quoted in
the Price Schedules. All the necessary operations done to accomplish
drilling and testing as specified shall be deemed to be part of this item
and no extra payment for such operation shall be made. The cost of
standard penetration tests, undisturbed sampling, rock coring and
block sampling (in case of test pits) is included in the cost of Sub Soil
Investigations and includes but not limited to all costs and expenses
for records, operations, samples, preservation, and transportation to
the laboratory of the selected disturbed/ undisturbed samples taken
from the SPT Spoon.

d) Laboratory Tests

No Payment shall be made for any laboratory test performed. The
unit price given for sub-soil investigations (if required) shall be
deemed to include complete laboratory testing for the specified tests
according to the ASTM Standards and compilation and presentation
of reports including foundation design/designation in standard form as
approved by the Project Manager.

e) Reinforced Concrete Foundations

Measurement for payment will be made for each type of foundation
installed as shown on the relevant drawings for the various
foundations.

Payment will be made based on the unit prices quoted for each type
of foundation. The unit price shall include, but not be limited to tower
staking, site contouring, the cost of furnishing all labour, equipment,
materials (including concrete and reinforcement etc.) site leveling,
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blasting/cutting/grading of tower site, excavation, shuttering,
dewatering, shoring, forming, reinforcing, concreting, curing,
backfilling, installing stub angles, tower grounding, setting, final tower
site grading and all other associated Works, Plant and Equipment as
necessary to produce finished foundations.

f) Installing Piles

Measurement under this item shall be made at actual number of the
foundations constructed and actual length of each pile, pile cap and
tie beam installed as shown on the Drawings and according to the
Specifications.

Payment shall be made in accordance with the unit price quoted in
the Price Schedules. Such unit price shall constitute full
compensation for pile foundation construction based on measurement
described above. Such payment shall be deemed to include the cost
of tower staking, making bore holes, cost of materials (including
concrete and reinforcement etc.), ramp, placement and curing of
concrete and all other arrangements required to complete the pile
foundation to the satisfaction of the Project Manager/Consultant.

g) Retaining wall/Gravel Blanket/Gabion

Measurement for payment will be made for Retaining wall/Gravel
Blanket/Gabion installed as shown on the approved relevant
construction drawings for particular tower location.

Payment shall be made in accordance with the unit price per cu.m
quoted in the Price Schedules. Such unit price shall constitute full
compensation for Retaining wall/Gravel Blanket/Gabion construction
based on measurement described above. Such payment shall be
deemed to include the cost of site contouring, the cost of furnishing all
labour, equipment, materials (including PCC concrete, lean, gravel,
cement, sand, mesh of steel wire, weep hole etc.) site levelling,
blasting/cutting/grading in vicinity of tower site, excavation, shuttering,
shorting, forming, concreting, curing, backfilling, and all other
associated Works to produce finished the works.

h) Steel Tower Erection

Measurement for payment will be made for each type of component
installed as shown on the relevant drawings for the various towers.

Payment will be made based on the unit prices quoted on per Ton
basis. The unit prices shall include, but not be limited to, detailing of
tower fabrication drawings supplied by the Employer, the cost of all
labour, equipment, requisitioning, loading, transporting, from site
storage areas to the sites, erecting together with bolts, nuts, washers,
step bolts, including back bolting and punching of nuts and bolts and
all other associated work necessary for the completion of the towers
ready for installation of overhead OPGW and conductors thereon.

i) Welding of Nuts & Bolts

Measurement for payment will be made for each tower.

Payment will be made on the unit price quoted for each tower. The
unit prices shall include, but not limited to welding of nuts & bolts up to
8.0m height and application of galvanox.
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j) Stringing Overhead OPGW and Conductor

Measurement for payment will be made horizontally along the center
line of the line route.

Payment will be made based on the unit price quoted in the Price
Schedules. The unit prices shall include, but not be limited to, the cost
of all labour, equipment, requisitioning, loading, transporting,
distributing, stringing including installation of; insulator, OPGW
hardware assemblies; accessories for conductor, overhead OPGW
along with associated equipment; spacer dampers for conductor and
stock bridge type vibration dampers for conductor and OPGW,
sagging, clipping-in, dead-ends, jumpers including installation of
spacer together with all hardware as shown on the relevant drawings,
and all other associated work necessary for the completion of this
phase of the work.

SI-17 PAYMENT OF CUSTOM DUTIES

The Contractor shall arrange and pay for all import clearance permits for all Plant
/ equipment and other materials imported by the Contractor into Pakistan for the
purpose of or in connection with this Contract. Furthermore, upon arrival of each
consignment of such imported Plant and other materials, the Contractor shall
arrange and pay for the customs examination, clearance and duties/taxes
thereof. All charges including charges for loading, unloading and forwarding
expenses shall be borne by the Contractor. All custom duties and other taxes
payable in Pakistan on the Plant to be Imported by the Contractor for
incorporation in the Facilities shall be reimbursed to the Contractor according to
the Reimbursement Procedure.

SI-18 SHOP INSPECTION AND ORDERS FOR MATERIALS

SI-18.1 Inspection

Unless otherwise authorized by the Employer/Project Manager no material or
equipment shall be shipped from the premises of original manufacture or from the
place of final shop assembly without pre-shipment inspection by NGC/Project
Manager and subsequent approval by the Employer/Project Manager. However
NGC may waive off this condition at their discretion for some items in case
factory test results will be provided to NGC/ Project Manager for review and
acceptance.

SI-18.2 Material Orders

The Contractor shall provide to the Project Manager a list of Sub-Contractors
and Vendors with whom orders are to be placed for materials or equipment which
will enter directly into the work of the Contract. Triplicate copies of material or
equipment orders and list of stock material or equipment shall be provided to the
Project Manager. All orders and stock lists shall state the standard specification
under which the material is to be furnished, pertinent drawing and part numbers if
any, and the required delivery date, and shall state the material is subject to
inspection and testing by the Project Manager.

SI-18.3 Acceptance of Material

The approval by the Employer/Project Manager of any material or equipment
prior to shipment shall in no way relieve the Contractor of any of his
responsibilities for meeting all of the requirements of the Specifications and shall



Section 6 - Employer’s Requirements 6-33

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

not prevent subsequent rejection if such material or equipment is later found to be
defective or not conforming to the Specifications.

SI-19 EXPEDITING

The Contractor shall provide the Employer with un-priced copies of the
Contractor’s Purchase Orders for material or approved Sub-contracted Work at
the time any such orders are placed. The Contractor shall also provide the
Employer with any other relevant information requested to ensure proper
expediting and scheduling of the Work.

SI-20 PAYMENT FOR FACILITIES REQUIRED BY SUPPLEMENTARY
INFORMATION
Unless expressly excluded, the cost of all work required by the Supplementary
Information shall be considered to be included in the price and amounts quoted in
the Price Schedule.

SI-21 PROJECT COMPLETION REPORT
The Contractor shall prepare comprehensive project completion report and shall
submit (02) copies for review/approval of Project Manager. The Contractor shall
furnish sixteen (16) copies of approved project completion report as per
distribution in Clause SI-06.3.6.

SI-22 COMMUNICATIONS TO THE EMPLOYER

Pursuant to the definition of Project Manager, Clause 1 of the General
Conditions of Contract, the Project Manager has established a Project Office at
Islamabad as follows:-

Project Manager

Ultímate Consignee:
Chief Engineer (EHV), North, NGC, Islamabad
WAPDA Mega Hydro Project Building, Kashmir Chowk, Club Road, Islamabad
Phone # +92-051-9214564
Fax # +92-51-9214563
E-Mail: ceehvisd@ntdc.com.pk

5. Certificates

5.1 Form of Completion Certificate

Contract: [. . . . .insert name of contract and contract identification details. . . . . ]

Date:
Certificate No.:

To: [. . . . insert name and address of contractor. . . . . ]

Dear Ladies and/or Gentlemen,
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Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the
Contract entered into between yourselves and the Employer dated [. . . . .insert date. . . . . ],
relating to the [. . . .brief description of the Facilities . . . .], we hereby notify you that the
following part(s) of the Facilities was (were) complete on the date specified below, and that,
in accordance with the terms of the Contract, the Employer hereby takes over the said part(s)
of the Facilities, together with the responsibility for care and custody and the risk of loss
thereof on the date mentioned below.

1. Description of the Facilities or part thereof: [. . . description . . .]
2. Date of Completion: [. . . date . . . .]

However, you are required to complete the outstanding items listed in the attachment hereto
as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

[. . . .Signature . . . .]
Project Manager
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5.2 Form of Operational Acceptance Certificate

Contract: [. . . . . insert name of contract and contract identification details. . . . . ]

Date:
Certificate No.:

To: [. . . . . insert name and address of contractor. . . . . ]

Pursuant to GCC Sub clause 25.3 (Operational Acceptance) of the General Conditions of the
Contract entered into between yourselves and the Employer dated [. . .date. . .], relating to
the [. . .brief description of the facilities. . .], we hereby notify you that the Functional
Guarantees of the following part(s) of the Facilities were satisfactorily attained on the date
specified below.

1. Description of the Facilities or part thereof: [. . . description . . .]
2. Date of Operational Acceptance: [. . . date . . .]

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

[. . . .Signature . . . .]
Project Manager
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6. Change Orders

6.1 Change Order Procedure
6.1.1 General
6.1.2 Change Order Log
6.1.3 References for Changes

6.2. Change Order Forms
6.2.1 Request for Change Proposal
6.2.2 Estimate for Change Proposal
6.2.3 Acceptance of Estimate
6.2.4 Change Proposal
6.2.5 Change Order
6.2.6 Pending Agreement Change Order
6.2.7 Application for Change Proposal

6.1. Change Order Procedure

6.1.1 General

This section provides samples of procedures and forms for implementing changes in
the Facilities during the performance of the Contract in accordance with GCC Clause
39 (Change in the Facilities) of the General Conditions.

6.1.2 Change Order Log

The Contractor shall keep an up-to-date Change Order Log to show the current
status of Requests for Change and Changes authorized or pending. Entries of the
Changes in the Change Order Log shall be made to ensure that the log is up-to-date.
The Contractor shall attach a copy of the current Change Order Log in the monthly
progress report to be submitted to the Employer.

6.1.3 References for Changes

(1) Request for Change as referred to in GCC Clause 39 shall be serially
numbered CR-X-nnn.

(2) Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially
numbered CN-X-nnn.

(3) Acceptance of Estimate as referred to in GCC Clause 39 shall be serially
numbered CA-X-nnn.

(4) Change Proposal as referred to in GCC Clause 39 shall be serially numbered
CP-X-nnn.

(5) Change Order as referred to in GCC Clause 39 shall be serially numbered CO-
X-nnn.

Note:
(a) Requests for Change issued from the Employer’s Home Office and the Site

representatives of the Employer shall have the following respective
references:

Home Office CR-H-nnn
Site CR-S-nnn

(b) The above number “nnn” is the same for Request for Change, Estimate for
Change Proposal, Acceptance of Estimate, Change Proposal and Change
Order.
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6.2 Change Order Forms

6.2.1 Request for Change Proposal Form

[ Employer’s letterhead ]

To: [ Contractor’s name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a Change
Proposal for the Change noted below in accordance with the following instructions within
[ number ] days of the date of this letter [or on or before ( date )].

1. Title of Change: [ Title ]
2. Change Request No./Rev.: [ Number ]
3. Originator of Change:

Employer: [Name]
Contractor (by Application for Change Proposal No. [Number Refer to Annex 6.2.7])

4. Brief Description of Change: [ Description ]
5. Facilities and/or Item No. of equipment related to the requested Change:

[ Description ]
6. Reference drawings and/or technical documents for the request of Change:

Drawing No./Document No. Description
7. Detailed conditions or special requirements on the requested Change:[ Description ]
8. General Terms and Conditions:

(a) Please submit your estimate showing what effect the requested Change will have
on the Contract Price.

(b) Your estimate shall include your claim for the additional time, if any, for
completing the requested Change.

(c) If you have any opinion that is critical to the adoption of the requested Change in
connection with the conformability to the other provisions of the Contract or the
safety of the Plant or Facilities, please inform us in your proposal of revised
provisions.

(d) Any increase or decrease in the work of the Contractor relating to the services of
its personnel shall be calculated.

(e) You shall not proceed with the execution of the work for the requested Change
until we have accepted and confirmed the amount and nature in writing.

[ Employer’s name ]
[ Signature ]
[ Name of signatory ]
[ Title of signatory ]
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6.2.2 Estimate for Change Proposal Form

[ Contractor’s letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

With reference to your Request for Change Proposal, we are pleased to notify you of the
approximate cost to prepare the below-referenced Change Proposal in accordance with GCC
Subclause 39.2.1 of the General Conditions. We acknowledge that your agreement to the
cost of preparing the Change Proposal, in accordance with GCC Subclause 39.2.2, is
required before estimating the cost for change work.

1. Title of Change: [ Title ]
2. Change Request No./Rev.: [ Number ]
3. Brief Description of Change: [ Description ]
4. Scheduled Impact of Change: [ Description ]
5. Cost for Preparation of Change Proposal: [ insert costs, which shall be in the

currencies of the contract ]
(a) Engineering (Amount)

(i) Engineer hours (hrs) x rate/hr =

(ii) Draftsperson hrs x rate/hr =
Sub-total hrs
Total Engineering Cost

(b) Other Cost

Total Cost (a) + (b)

[ Contractor's name ]
[ Signature ]
[ Name of signatory ]
[ Title of signatory ]
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6.2.3 Acceptance of Estimate Form

[ Employer’s letterhead ]

To: [ Contractor’s name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you should proceed
with the preparation of the Change Proposal.

1. Title of Change: [ Title ]
2. Change Request No./Rev.: [ Request number/revision ]
3. Estimate for Change Proposal No./Rev.: [ Proposal number/revision ]
4. Acceptance of Estimate No./Rev.: [ Estimate number/revision ]
5. Brief Description of Change: [ Description ]
6. Other Terms and Conditions: In the event that we decide not to order the Change

accepted, you shall be entitled to compensation for the cost of preparing the Change
Proposal described in your Estimate for Change Proposal mentioned in para. 3 above
in accordance with GCC Clause 39 of the General Conditions.

[ Employer’s name ]
[ Signature ]
[ Name of signatory ]
[ Title of signatory ]
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6.2.4 Change Proposal Form

[ Contractor’s letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No. [Number], we hereby submit our
proposal as follows:

1. Title of Change: [ Name ]
2. Change Proposal No./Rev.: [ Proposal number / revision ]
3. Originator of Change: Employer: [ Name ] / Contractor: [ Name ]
4. Brief Description of Change: [ Description ]
5. Reasons for Change: [ Reason ]
6. Facilities and/or Item No. of Equipment related to the requested Change: [ Facilities ]
7. Reference drawings and/or technical documents for the requested Change:

[ Drawing/Document No./Description ]
8. Estimate of increase/decrease to the Contract Price resulting from the Change

Proposal:
Amount

[insert amounts in the currencies of the Contract]

(a) Direct material _______

(b) Major construction equipment _______

(c) Direct field labor (Total hrs) _______

(d) Subcontracts _______

(e) Indirect material and labor _______

(f) Site supervision _______

(g) Head office technical staff salaries

Process engineer hrs @ rate/hr _______

Project engineer hrs @ rate/hr _______

Equipment engineer hrs @ rate/hr _______

Procurement hrs @ rate/hr _______

Draftsperson hrs @ rate/hr _______
Total hrs
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(h) Extraordinary costs (computer, travel, etc.) _______

(i) Fee for general administration, % of Items _______

(j) Taxes and customs duties _______

Total lump sum cost of Change Proposal [ Sum of items (a) to (j) ]

Cost to prepare Estimate for Change Proposal [ Amount payable if Change is
not accepted ]

9. Additional time for Completion required due to Change Proposal
10. Effect on the Functional Guarantees
11. Effect on the other terms and conditions of the Contract
12. Validity of this Proposal: within [Number] days after receipt of this Proposal by the

Employer
13. Other terms and conditions of this Change Proposal:

(a) You are requested to notify us of your acceptance, comments or rejection of this
detailed Change Proposal within [Number] days from your receipt of this
Proposal.

(b) The amount of any increase and/or decrease shall be taken into account in the
adjustment of the Contract Price.

(c) Contractor’s cost for preparation of this Change Proposal: [ . . . .insert amount.
This cost shall be reimbursed by the employer in case of employer’s withdrawal
or rejection of this Change Proposal without default of the contractor in
accordance with GCC Clause 39 of the General Conditions . . . . ]

[ Contractor's name ]
[ Signature ]
[ Name of signatory ]
[ Title of signatory ]
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6.2.5 Change Order Form

[ Employer’s letterhead ]

To: [ Contractor’s name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We approve the Change Order for the work specified in the Change Proposal (No.
[ number ]), and agree to adjust the Contract Price, Time for Completion, and/or other
conditions of the Contract in accordance with GCC Clause 39 of the General Conditions.

1. Title of Change: [ Name ]
2. Change Request No./Rev.: [ Request number / revision ]
3. Change Order No./Rev.: [ Order number / revision ]
4. Originator of Change: Employer: [Name] / Contractor: [ Name ]
5. Authorized Price:

Ref. No.: [ Number ]Date: [ Date ]
Foreign currency portion [ Amount ] plus Local currency portion [ Amount ]

6. Adjustment of Time for Completion
None Increase [ Number ] days Decrease [ Number ] days

7. Other effects, if any

Authorized by: Date:
Employer

Accepted by: Date:
Contractor
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6.2.6 Pending Agreement Change Order Form

[ Employer’s letterhead ]

To: [ Contractor’s name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We instruct you to carry out the work in the Change Order detailed below in accordance with
GCC Clause 39 of the General Conditions.

1. Title of Change: [ Name ]
2. Employer’s Request for Change Proposal No./Rev.: [ number/revision ] d a t e d :

[ date ]
3. Contractor’s Change Proposal No./Rev.: [ number / revision ] dated: [ date ]
4. Brief Description of Change: [ Description ]
5. Facilities and/or Item No. of equipment related to the requested Change: [ Facilities ]
6. Reference Drawings and/or technical documents for the requested Change:

[ Drawing / Document No. / Description ]
7. Adjustment of Time for Completion:
8. Other change in the Contract terms:
9. Other terms and conditions:

[ Employer’s name ]
[ Signature ]
[ Name of signatory ]
[ Title of signatory ]
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6.2.7 Application for Change Proposal Form

[ Contractor’s letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We hereby propose that the work mentioned below be treated as a Change in the Facilities.

1. Title of Change: [ Name ]
2. Application for Change Proposal No./Rev.: [ Number / revision ] dated: [ Date ]
3. Brief Description of Change: [ Description ]
4. Reasons for Change:
5. Order of Magnitude Estimation (amount in the currencies of the Contract): [ Amount ]
6. Scheduled Impact of Change:
7. Effect on Functional Guarantees, if any:
8. Appendix:

[ Contractor's name ]
[ Signature ]
[ Name of signatory ]
[ Title of signatory ]
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7. Personnel Requirements
Using Form PER - 1 and PER - 2 in Section 4 (Bidding Forms), the Bidder must demonstrate that
it has personnel who meet the following requirements:

Notes:
1. Should be a graduate professional engineer (P.E) or equivalent as defined by PEC.
2. Should be at least registered engineer (R.E) or equivalent as defined by PEC.
3. Having a Master’s degree or equivalent in Environment Studies.
4. Having a Master’s degree or equivalent in Social Studies.
5. Having a Master’s degree in Environmental Sciences or Environmental engineering with

NEBOSH/OSHA certification.
6. The Project Manager and the Construction Manager shall be appointed subsequent to

the prior approval by the Employer/Consultant as per sub-clause 18.1 of General
Conditions of the Contract.

No. Position
Total Work
Experience
[years]

Experience In
Similar Work

[years]
1 Project Manager1 15 10
2 Procurement Specialist 10 5
3 Construction Manager1 10 5
4 Safety Engineer

(Accident Prevention Officer) 10 5
5 Civil Engineers2 10 7
6 Electrical Engineers2 10 7
7 Testing and Commissioning Engineer2 10 8
8 Environment Specialist3 5 2
9 Social Safeguard Specialist4 5 2
10 Occupational Health & Safety (OHS)

Officer5 5 2
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8. Equipment Requirements

Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it has the key
equipment listed below and shall submit an undertaking to this effect on the “Form: Undertaking
for supply of equipment required for execution / construction of the project” provided in Section
4 (Bidding Forms).

Sr.
No.

Equipment Type and Characteristics Minimum Number
Required

1. Total Stations, Theodolite & Level 4 Sets

2. Real Time Kinematic (RTK) 1 Set

3. Winch Machine (6ton ~ 10ton) 6

4. Tensioner and Puller for Quad Bundle Conductor (ACSR Drake) 6 Sets

5. Bull wire 6 ton (5000m) 4

6. Pilot Line/Reel Winder (min 8000m) 2

7. Reel Carriers for 3300m conductor length 12

8. Derrick/Gin Pole 6

9. Crane 20 ton 2

10. Crane 60 ton 2
11. Crane mounted trucks (4x4) 4
12. Travellers for quad bundle Drake Conductor 250

13. Travellers for OPGW 150

14. 100 ton Hydraulic Compressor with Jack 8

15. 60 ton Hydraulic Compressor with Jack 4

16. Dies set (for Drake Conductor) for each machine As per
specifications 2 each

17. General tools for Erection & Stringing of Transmission Lines 3 Lot
18. Cable Cars for Spacer Damper installation 12
19. Instruments for Testing & Commissioning of Transmission Lines 1 Lot
20. Tractor Trolley 6
21. Trucks for Material Shifting 6
22. Jeep 4x4 10

23. Any other relevant T & P and machinery required for the
successful completion of the work As per Site requirement

The bidder shall also provide list of all items other than the above to be used for constructional
and erection plant, tools and vehicles to be used in carrying out the work at Site as an attachment
to Form EQU, including number of each kind, make, type, capacity of all equipment, working
condition, which shall be deployed by him for Civil Works, Erection/Installation, Testing, Pre-
commissioning and Commissioning of the Facilities in sufficient detail to demonstrate fully that
the equipment will meet all the requirements of the Specifications.
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The above-mentioned quantities are the bare-minimum requirements and it is the contractual
obligation of the Contractor to arrange Tools & Plant as per actual site requirements to complete
the Facilities within the stipulated timelines.

9. Environmental, Health and Safety Management Plan (EHSMP)
The Bidder shall submit an EHSMP commensurate with the proposed scope of works outlined
above in this section.

The EHSMP must include, but not be limited to, mitigation measures to manage the following
key Environmental, Health, and Safety risks:

i. Air Quality: Mitigation of dust and emissions from construction activities, transportation,
and machinery operation to ensure compliance with air quality standards and reduce
health risks to workers and nearby communities.

ii. Water Management: Proper management of water resources, including measures to
prevent contamination of water bodies, manage wastewater, and ensure safe disposal of
sewage and other effluents in line with environmental regulations.

iii. Noise Pollution: Control of noise levels from machinery, construction activities, and
transportation to minimize disturbance to local communities and wildlife, and to prevent
hearing damage for workers.

iv. Waste Management: Implementation of waste management strategies, including the
safe disposal, recycling, or reuse of construction waste, hazardous materials, and
domestic waste, ensuring minimal environmental impact.

v. Soil Erosion and Contamination: Measures to control soil erosion during construction,
protect topsoil, and prevent contamination from chemicals, oils, or construction runoff that
could impact surrounding ecosystems and agriculture.

vi. Health and Safety: Provision of personal protective equipment (PPE) for workers,
ensuring safe working conditions, and addressing potential hazards such as slips, trips,
falls, and exposure to harmful substances. Additionally, implementing a robust health and
safety program to prevent accidents and manage any emergencies.

The EHSMP must be fully compliant with ADB’s Safeguard Policy Statement (SPS) and
international best practices to ensure a comprehensive approach to environmental, health, and
safety management throughout the project lifecycle.

10. Contract Management Plan and Reporting Requirements
10.1 Detailed reporting requirements are presented in the Contract Management Plan (CMP)

template, attached as Annexure-B. The Contractor, the Project Manager and Consultant
will use a dedicated web-based dashboard system for reporting, which will be based on the
CMP structure. The system is provided free of charge by the employer.

10.2 The Contractor will submit a monthly report to the Employer using web-based project
monitoring software to create & submit the monthly report as stated in para-SI-13.1.4.

vii. Biodiversity Protection: Identification and mitigation of potential impacts on local
ecosystems, flora, and fauna, especially in sensitive areas, ensuring that the construction
activities do not harm biodiversity or disrupt ecological balance.

viii. Community Health and Safety: Ensuring safety measures for the local community, such
as secure fencing of construction sites, traffic management plans, and emergency
response plans to address potential accidents that could affect surrounding populations.

ix. Hazardous Materials Handling: Safe management, storage, and disposal of hazardous
materials such as chemicals, fuels, and oils to prevent accidents, spills, or contamination
of the environment.

x. Cultural Heritage Protection: Ensuring that construction activities do not disturb or
damage any cultural heritage sites, practices, or monuments, with appropriate measures
in place if such sites are identified.
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Section 7: General Conditions of Contract
These General Conditions of Contract (GCC) are derived from the former Standard Bidding Document
for Supply and Installation of Plant and Equipment of the World Bank, which were based on the Model
Form of International Contract for Process Plant Construction published by the Engineering Advancement
Association of Japan (ENAA). The multilateral development banks participating in the procurement
harmonization process gratefully acknowledge the contribution of ENAA to the advancement of good
contracting practices by its borrowers. The GCC contain general clauses to be applied on all contracts.
The GCC in this section, read in conjunction with the Special Conditions of Contract in Section 8 and
other documents listed therein, should be a complete document expressing all the rights and obligations
of the contracting parties. The General Conditions herein shall not be altered.

Table of Clauses

A. Contract and Interpretation..............................................................................7-3
1. Definitions..................................................................................................................7-3
2. Contract Documents..................................................................................................7-5
3. Interpretation.............................................................................................................7-5
4. Communications........................................................................................................7-7
5. Law and Language....................................................................................................7-7
6. Fraud and Corruption...............................................................................................7-7

B. Subject Matter of Contract...............................................................................7-9
7. Scope of Facilities.....................................................................................................7-9
8. Time for Commencement and Completion..............................................................7-10
9. Contractor’s Responsibilities...................................................................................7-10
10. Employer’s Responsibilities.....................................................................................7-11

C. Payment...........................................................................................................7-12
11. Contract Price..........................................................................................................7-12
12. Terms of Payment...................................................................................................7-13
13. Securities.................................................................................................................7-13
14. Taxes and Duties ....................................................................................................7-14

D. Intellectual Property........................................................................................7-15
15. License/Use of Technical Information.....................................................................7-15
16. Confidential Information..........................................................................................7-15

E. Execution of the Facilities.............................................................................7-16
17. Representatives ......................................................................................................7-16
18. Work Program.........................................................................................................7-18
19. Subcontracting ........................................................................................................7-19
20. Design and Engineering..........................................................................................7-19
21. Procurement............................................................................................................7-21
22. Installation...............................................................................................................7-23
23. Test and Inspection.................................................................................................7-30
24. Completion of the Facilities.....................................................................................7-32
25. Commissioning and Operational Acceptance..........................................................7-33



7-2 Section 7: General Conditions of Contract

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for ADB-PTSP-II-A-2026

F. Guarantees and Liabilities..............................................................................7-36
26. Completion Time Guarantee...................................................................................7-36
27. Defect Liability.........................................................................................................7-37
28. Functional Guarantees............................................................................................7-38
29. Patent Indemnity .....................................................................................................7-39
30. Limitation of Liability................................................................................................7-40

G. Risk Distribution.............................................................................................7-40
31. Transfer of Ownership.............................................................................................7-40
32. Care of Facilities......................................................................................................7-41
33. Loss of or Damage to Property; Accident or Injury to Workers; Indemnification.....7-42
34. Insurance.................................................................................................................7-43
35. Unforeseen Conditions............................................................................................7-45
36. Change in Laws and Regulations............................................................................7-46
37. Force Majeure.........................................................................................................7-46
38. War Risks................................................................................................................7-47

H. Change in Contract Elements........................................................................7-49
39. Change in the Facilities...........................................................................................7-49
40. Extension of Time for Completion...........................................................................7-52
41. Suspension..............................................................................................................7-53
42. Termination .............................................................................................................7-54
43. Assignment..............................................................................................................7-59

I. Claims, Disputes and Arbitration....................................................................7-59
44. Contractor’s Claims.................................................................................................7-59
45. Disputes and Arbitration .......................................................................................... 7-61

Appendix A: General Conditions of Dispute Board Agreement....................................7-65
Annex - Dispute Board Duidelines.............................................................................7-70



Section 7: General Conditions of Contract 7-3

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

A. Contract and Interpretation

1. Definitions 1.1 The following words and expressions shall have the meanings hereby
assigned them:

(a) “Contract” means the Contract Agreement entered into between
the Employer and the Contractor, together with the Contract
Documents referred to therein; they shall constitute the Contract,
and the term “the Contract” shall in all such documents be
construed accordingly.

(b) “Contract Documents” means the documents listed in Article 1.1
(Contract Documents) of the Contract Agreement (including any
amendments thereto).

(c) “GCC” means the General Conditions of Contract.
(d) “SCC” means the Special Conditions of Contract.
(e) “day” means calendar day.
(f) “year” means 365 days.
(g) “month” means calendar month.
(h) “Party” means the Employer or the Contractor, as the context

requires.
(i) “Employer” means the person named as such in the SCC and

includes the legal successors or permitted assigns of the
Employer.

(j) “Project Manager” means the person appointed by the Employer
in the manner provided in GCC Subclause 17.1 (Project Manager)
hereof and named as such in the SCC to perform the duties
delegated by the Employer.

(k) “Contractor” means the person(s) named as Contractor in the
Contract Agreement, and includes the legal successors or
permitted assigns of the Contractor.

(l) “Contractor’s Representative” means any person nominated by
the Contractor and approved by the Employer in the manner
provided in GCC Subclause 17.2 (Contractor’s Representative
and Construction Manager) hereof to perform the duties delegated
by the Contractor.

(m) “Construction Manager” means the person appointed by the
Contractor’s Representative in the manner provided in GCC
Subclause 17.2.4.

(n) “Subcontractor,” including manufacturers, means any person to
whom execution of any part of the Facilities, including preparation
of any design or supply of any Plant, is subcontracted directly or
indirectly by the Contractor, and includes its legal successors or
permitted assigns.

(o) “Dispute Board” means the person or persons named as such in
the SCC appointed by agreement between the Employer and the
Contractor to make a decision on or to settle any dispute or
difference between the Employer and the Contractor referred to
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him or her by the parties pursuant to GCC Subclause 45.1
(Dispute Board) hereof.

(p) “The Bank” means the financing institution named in the SCC.
(q) “Contract Price” means the sum specified in Article 2.1 (Contract

Price) of the Contract Agreement, subject to such additions and
adjustments thereto or deductions therefrom, as may be made
pursuant to the Contract.

(r) “Facilities” means the Plant to be supplied and installed, as well
as all the Installation Services to be carried out by the Contractor
under the Contract.

(s) “Plant” means permanent plant, equipment, machinery,
apparatus, articles, and things of all kinds to be provided and
incorporated in the Facilities by the Contractor under the Contract
(including the spare parts to be supplied by the Contractor under
GCC Subclause 7.3 hereof), but does not include Contractor’s
Equipment.

(t) “Installation Services” means all those services ancillary to the
supply of the Plant for the Facilities, to be provided by the
Contractor under the Contract, such as transportation and
provision of marine or other similar insurance, inspection,
expediting, site preparation works (including the provision and
use of Contractor’s Equipment and the supply of all construction
materials required), installation, testing, pre-commissioning,
commissioning, operations, maintenance, the provision of
operations and maintenance manuals, training, etc. as the case
may require.

(u) “Contractor’s Equipment” means all facilities, equipment,
machinery, tools, apparatus, appliances, or things of every kind
required in or for installation, completion, and maintenance of
Facilities that are to be provided by the Contractor, but does not
include Plant, or other things intended to form or forming part of
the Facilities.

(v) “Country of Origin” means the countries and territories eligible
under the rules of the Bank as further elaborated in the SCC.

(w) “Site” means the land and other places upon which the Facilities
are to be installed, and such other land or places as may be
specified in the Contract as forming part of the Site.

(x) “Effective Date” means the date of fulfillment of all conditions
stated in Article 3 (Effective Date) of the Contract Agreement,
upon which the period until the Time for Completion shall be
counted from.

(y) “Time for Completion” means the time within which Completion of
the Facilities as a whole (or of a part of the Facilities where a
separate Time for Completion of such part has been prescribed)
is to be attained, as referred to in GCCClause 8 and in accordance
with the relevant provisions of the Contract.

(z) “Completion” means that the Facilities (or a specific part thereof
where specific parts are specified in the Contract) have been
completed operationally and structurally and put in a tight and
clean condition, that all work in respect of Pre-commissioning of
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the Facilities or such specific part thereof has been completed,
and that the Facilities or specific part thereof are ready for
Commissioning as provided in GCC Clause 24 (Completion)
hereof.

(aa) “Pre-commissioning” means the testing, checking, and other
requirements specified in the Employer’s Requirements that are
to be carried out by the Contractor in preparation for
Commissioning as provided in GCC Clause 24 (Completion)
hereof.

(bb) “Commissioning” means operation of the Facilities or any part
thereof by the Contractor following Completion, which operation
is to be carried out by the Contractor as provided in GCC
Subclause 25.1 (Commissioning) hereof, for the purpose of
carrying out Guarantee Test(s).

(cc) “Guarantee Test(s)” means the test(s) specified in the Employer’s
Requirements to be carried out to ascertain whether the Facilities
or a specified part thereof is able to attain the Functional
Guarantees specified in the Appendix (Functional Guarantees) to
the Contract Agreement in accordance with the provisions of GCC
Subclause 25.2 (Guarantee Test) hereof.

(dd) “Operational Acceptance” means the acceptance by the Employer
of the Facilities (or any part of the Facilities where the Contract
provides for acceptance of the Facilities in parts), which certifies
the Contractor’s fulfillment of the Contract in respect of Functional
Guarantees of the Facilities (or the relevant part thereof) in
accordance with the provisions of GCC Clause 28 (Functional
Guarantees) hereof and shall include deemed acceptance in
accordance with GCC Clause 25 (Commissioning and Operational
Acceptance) hereof.

(ee) “Defect Liability Period” means the period of validity of the
warranties given by the Contractor, commencing at Completion of
the Facilities or a part thereof, during which the Contractor is
responsible for defects with respect to the Facilities (or the
relevant part thereof) as provided in GCC Clause 27 (Defect
Liability) hereof.

2. Contract
Documents

2.1 Subject to Article 1.2 (Order of Precedence) of the Contract Agreement,
all documents forming part of the Contract (and all parts thereof) are
intended to be correlative, complementary, and mutually explanatory.
The Contract shall be read as a whole.

3. Interpretation 3.1 In the Contract, except where the context requires otherwise,
(a) words indicating one gender include all genders;
(b) words indicating the singular also include the plural and words

indicating the plural also include the singular;
(c) provisions including the word “agree,” “agreed,” or “agreement”

require the agreement to be record in writing;
(d) the word “tender” is synonymous with “bid,” “tenderer” with

“Bidder,” and “tender documents” with “Bidding Documents;” and
(e) “written” or “in writing” means handwritten, typewritten, printed or

electronically made, and resulting in a permanent record.
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The marginal words and other headings shall not be taken into
consideration in the interpretation of these Conditions.

3.2 Incoterms

Unless inconsistent with any provision of the Contract, the meaning of
any trade term and the rights and obligations of parties thereunder shall
be as prescribed by Incoterms.

“Incoterms” means international rules for interpreting trade terms
published by the International Chamber of Commerce (latest edition),
38 Cours Albert 1er, 75008 Paris, France.

3.3 Entire Agreement
Subject to GCC Subclause 16.4 hereof, the Contract constitutes the
entire agreement between the Employer and Contractor with respect to
the subject matter of Contract and supersedes all communications,
negotiations, and agreements (whether written or oral) of parties with
respect thereto made prior to the date of Contract.

3.4 Amendment
No amendment or other variation of the Contract shall be effective
unless it is in writing, is dated, expressly refers to the Contract, and is
signed by a duly authorized representative of each party hereto.

3.5 Independent Contractor
The Contractor shall be an independent contractor performing the
Contract. The Contract does not create any agency, partnership, joint
venture, or other joint relationship between the parties hereto. Subject to
the provisions of the Contract, the Contractor shall be solely responsible
for the manner in which the Contract is performed. All employees,
representatives, or Subcontractors engaged by the Contractor in
connection with the performance of the Contract shall be under the
complete control of the Contractor and shall not be deemed to be
employees of the Employer, and nothing contained in the Contract or in
any subcontract awarded by the Contractor shall be construed to create
any contractual relationship between any such employees,
representatives, or Subcontractors and the Employer.

3.6 Non-Waiver
3.6.1 Subject to GCC Subclause 3.6.2 below, no relaxation,

forbearance, delay, or indulgence by either party in enforcing
any of the terms and conditions of the Contract or the granting
of time by either party to the other shall prejudice, affect, or
restrict the rights of that party under the Contract, nor shall any
waiver by either party of any breach of Contract operate as
waiver of any subsequent or continuing breach of Contract.

3.6.2 Any waiver of a party’s rights, powers, or remedies under the
Contract must be in writing, must be dated, and signed by an
authorized representative of the party granting such waiver,
and must specify the right and the extent to which it is being
waived.
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3.7 Severability
If any provision or condition of the Contract is prohibited or rendered
invalid or unenforceable, such prohibition, invalidity, or unenforceability
shall not affect the validity or enforceability of any other provisions and
conditions of the Contract.

3.8 Country of Origin
“Origin” means the place where the plant and component parts thereof
are mined, grown, produced, or manufactured, and from which the
services are provided. Plant components are produced when, through
manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product results that differs
substantially in its basic characteristics or in purpose or utility from its
components.

4. Communications 4.1 Wherever these Conditions provide for the giving or issuing of
approvals, certificates, consents, determinations, notices, requests,
and discharges, these communications shall be
(a) in writing and delivered against receipt; and
(b) delivered, sent, or transmitted to the address for the recipient’s

communications as stated in the Contract Agreement.
When a certificate is issued to a Party, the certifier shall send a copy to
the other Party. When a notice is issued to a Party, by the other Party
or the Project Manager, a copy shall be sent to the Project Manager or
the other Party, as the case may be.

5. Law and
Language

5.1 The Contract shall be governed by and interpreted in accordance with
laws of the country specified in the SCC.

5.2 The ruling language of the Contract shall be that stated in the SCC.

5.3 The language for communications shall be the ruling language unless
otherwise stated in the SCC.

6. Fraud and
Corruption 6.1 ADB requires Borrowers (including beneficiaries of ADB-financed

activity) and their personnel, as well as firms and individuals
participating in an ADB-financed activity, including but not limited to,
Bidders, Suppliers, and Contractors, agents, subcontractors,
subconsultants, service providers, subsuppliers, manufacturers
(including their respective officers, directors, employees and personnel)
under ADB-financed contracts to observe the highest standard of ethics
during the procurement and execution of such contracts in accordance
with ADB’s Anticorruption Policy (1998, as amended from time to time).
In pursuance of this policy, ADB
(a) defines, for the purposes of this provision, the terms set forth

below as follows:
(i) “corrupt practice” means the offering, giving, receiving, or

soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party;

(ii) “fraudulent practice” means any act or omission, including
a misrepresentation, that knowingly or recklessly misleads,
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1 “Conflict of Interest” means any situation in which a party has interests that could improperly influence that party’s performance
of official duties or responsibilities, contractual obligations, or compliance with applicable laws and regulations.

2 Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity
(different names are used depending on the particular Bidding Document)

or attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation;

(iii) “coercive practice” means impairing or harming, or
threatening to impair or harm, directly or indirectly, any party
or the property of the party to influence improperly the
actions of a party;

(iv) “collusive practice” means an arrangement between two or
more parties designed to achieve an improper purpose,
including influencing improperly the actions of another party;

(v) “abuse” means theft, waste, or improper use of assets
related to ADB-related activity, either committed
intentionally or through reckless disregard; and

(vi) “integrity violation” is any act, as defined under ADB’s
Investigation and Enforcement Framework (as amended
from time to time), which violates ADB’s Anticorruption
Policy, including (i) to (v) above and the following: failure to
disclose and manage conflict of interest1, obstructive
practice, violations of debarment, retaliation against
whistleblowers or witnesses, and other violations of ADB’s
Anticorruption Policy, including failure to adhere to the
highest ethical standard.

(b) will reject a proposal for award if it determines that the Bidder
recommended for award or any of its officers, directors,
employees, personnel, subconsultants, subcontractors, service
providers, suppliers, or manufacturers has, directly or through an
agent, engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices or other integrity violations in competing for
the Contract;

(c) will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or of
a beneficiary of the ADB-financing engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices or other
integrity violations during the procurement or the execution of
that contract, without the Borrower having taken timely and
appropriate action satisfactory to ADB to remedy the situation,
including by failing to inform ADB in a timely manner at the time
they knew of the integrity violations;

(d) will impose enforcement and disclosure actions on a firm or an
individual, at any time, in accordance with ADB’s Anticorruption
Policy and Investigation and Enforcement Framework, including
declaring ineligible, either indefinitely or for a stated period of
time, to participate2 in ADB-financed,-administered, or -
supported activities or to benefit from an ADB-financed, -
administered, or -supported contract, financially or otherwise, if it
at any time determines that the firm or individual has, directly or
through an agent, engaged in corrupt, fraudulent, collusive,
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coercive, or obstructive practices or other integrity violations; and
(e) will have the right to require that a provision be included in the

Bidding Documents and in contracts financed, administered, or
supported by ADB, requiring Bidders, suppliers and contractors,
consultants, manufacturers, service providers and other third
parties engaged or involved in ADB-related activities, and their
respective officers, directors, employees and personnel, to
permit ADB or its representative to inspect the site and their
assets, accounts and records and other documents relating to
the bid submission and contract performance and to have them
audited by auditors appointed by ADB.

6.2 All Bidders, consultants, contractors, suppliers, manufacturers, service
providers, and other third parties engaged or involved in ADB-related
activities and their respective officers, directors, employees and
personnel, are required to cooperate fully in any investigation when
requested by ADB to do so. As determined on a case-by-case basis by
ADB, such cooperation is set out in detail in the Investigation and
Enforcement Framework.

6.3 All Bidders, consultants, contractors and suppliers shall require their
officers, directors, employees, personnel, and agents to ensure that, in
its contracts with its sub-consultants, subcontractors, and other third
parties engaged or involved in ADB-related activities, such sub-
consultants, subcontractors, and other third parties similarly are
required to cooperate fully in any investigation when requested by ADB
to do so.

B. Subject Matter of Contract

7. Scope of
Facilities

7.1 Unless otherwise expressly limited in the Employer’s Requirements, the
Contractor’s obligations cover the provision of all Plant and the
performance of all Installation Services required for the design, the
manufacture (including procurement, quality assurance, construction,
installation, associated civil works, precommissioning, and delivery) of
the Plant and the installation, completion, and commissioning of the
Facilities in accordance with the plans, procedures, specifications,
drawings, codes, and any other documents as specified in the section
Employer’s Requirements. Such specifications include, but are not
limited to, the provision of supervision and engineering services; the
supply of labor, materials, equipment, spare parts (as specified in GCC
Subclause 7.3 below) and accessories; Contractor’s Equipment;
construction utilities and supplies; temporary materials, structures, and
facilities; transportation (including, without limitation, unloading and
hauling to, from and at the Site); and storage, except for those supplies,
works, and services that will be provided or performed by the Employer,
as set forth in the Appendix (Scope of Works and Supply by the
Employer) to the Contract Agreement.

7.2 The Contractor shall, unless specifically excluded in the Contract,
perform all such work and/or supply all such items and materials not
specifically mentioned in the Contract but that can be reasonably
inferred from the Contract as being required for attaining Completion of
the Facilities as if such work and/or items and materials were expressly
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mentioned in the Contract.
7.3 In addition to the supply of Mandatory Spare Parts included in the

Contract, the Contractor agrees to supply spare parts required for the
operation and maintenance of the Facilities for the period specified in
the SCC and the provisions, if any, specified in the SCC. However, the
identity, specifications, and quantities of such spare parts and the terms
and conditions relating to the supply thereof are to be agreed between
the Employer and the Contractor, and the price of such spare parts shall
be that given in Price Schedule No. 6, which shall be added to the
Contract Price. The price of such spare parts shall include the purchase
price therefore and other costs and expenses (including the Contractor’s
fees) relating to the supply of spare parts.

8. Time for
Commencement
and Completion

8.1 The Contractor shall commence work on the Facilities within the period
specified in the SCC and without prejudice to GCC Subclause 26.2
hereof, the Contractor shall thereafter proceed with the Facilities in
accordance with the time schedule specified in the Appendix 4 (Time
Schedule) to the Contract Agreement.

8.2 The Contractor shall attain Completion of the Facilities or of a part where
a separate time for Completion of such part is specified in the Contract,
within the time stated in the SCC or within such extended time to which
the Contractor shall be entitled under GCC Clause 40 hereof.

9. Contractor’s
Responsibilities

9.1 The Contractor shall design, manufacture, including associated
purchases and/or subcontracting, install, and complete the Facilities in
accordance with the Contract. When completed, the Facilities should
be fit for the purposes for which they are intended as defined in the
Contract.

9.2 The Contractor confirms that it has entered into this Contract on the
basis of a proper examination of the data relating to the Facilities,
including any data as to boring tests provided by the Employer, and on
the basis of information that the Contractor could have obtained from a
visual inspection of the Site if access thereto was available and of other
data readily available to it relating to the Facilities as of the date 28 days
prior to bid submission. The Contractor acknowledges that any failure
to acquaint itself with all such data and information shall not relieve its
responsibility for properly estimating the difficulty or cost of successfully
performing the Facilities.

9.3 The Contractor shall acquire and pay for all permits, approvals, and/or
licenses from all local, state, or national government authorities or public
service undertakings in the country where the Site is located, which
such authorities or undertakings require the Contractor to obtain in its
name and which are necessary for the performance of the Contract,
including, without limitation, visas for the Contractor’s and
Subcontractor’s personnel and entry permits for all imported
Contractor’s Equipment. The Contractor shall acquire all other permits,
approvals, and/or licenses that are not the responsibility of the Employer
under GCC Subclause 10.3 hereof and that are necessary for the
performance of the Contract.

9.4 The Contractor shall comply with all laws in force in the country where
the Facilities are to be implemented. The laws will include all local, state,
national, or other laws that affect the performance of the Contract and
bind upon the Contractor. The Contractor shall indemnify and hold
harmless the Employer from and against any and all liabilities, damages,
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claims, fines, penalties, and expenses of whatever nature arising or
resulting from the violation of such laws by the Contractor or its
personnel, including the Subcontractors and their personnel, but without
prejudice to GCC Subclause 10.1 hereof.

9.5 Any plant and services that will be incorporated in or be required for the
Facilities and other supplies shall have their origin as specified under
GCC Clause 1 (Country of Origin). Any subcontractors retained by the
Contractor shall be from a country as specified in GCC Clause 1
(Country of Origin).

9.6 The Contractor shall permit ADB or its representative to inspect the
Contractor’s site, assets, accounts and records, and other documents
relating to the bid submission and contract performance of the
Contractor and to have them audited by auditors appointed by ADB, if
so required by ADB.

9.7 If the Contractor is a joint venture or consortium of two or more persons,
all such persons shall be jointly and severally bound to the Employer for
the fulfillment of the provisions of the Contract and shall designate one
of such persons to act as a leader with authority to bind the joint venture
or consortium. The composition or the constitution of the joint venture
or consortium shall not be altered without the prior consent of the
Employer.

9.8 Protection of the Environment
(a) The Contractor shall take all reasonable steps to protect the

environment (both on and off the Site) and to limit damage and
nuisance to people and property resulting from pollution, noise, and
other results of his operations.

(b) The Contractor shall ensure that emissions, surface discharges,
and effluent from the Contractor’s activities shall not exceed the
values stated in the Specification or prescribed by applicable Laws.

10. Employer’s
Responsibilities

10.1 All information and/or data to be supplied by the Employer as described
in the Appendix (Scope of Works and Supply by the Employer) to the
Contract Agreement shall be deemed to be accurate, except when the
Employer expressly states otherwise.

10.2 The Employer shall be responsible for acquiring and providing legal and
physical possession of the Site and access thereto, and for providing
possession of and access to all other areas reasonably required for the
proper execution of the Contract, including all requisite rights of way, as
specified in the Appendix (Scope of Works and Supply by the Employer)
to the Contract Agreement. The Employer shall give full possession of
and accord all rights of access thereto on or before the date(s) specified
in that Appendix.

10.3 The Employer shall acquire and pay for all permits, approvals, and/or
licenses from all local, state, or national government authorities, or
public service undertakings in the country where the Site is located
which (a) such authorities or undertakings require the Employer to
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obtain in the Employer’s name, (b) are necessary for the execution of
the Contract, including those required for the performance by both the
Contractor and the Employer of their respective obligations under the
Contract, and (c) are specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement.

10.4 If requested by the Contractor, the Employer shall use its best
endeavors to assist the Contractor in obtaining in a timely and
expeditious manner all permits, approvals, and/or licenses necessary
for the execution of the Contract from all local, state, or national
government authorities, or public service undertakings that such
authorities or undertakings require the Contractor or Subcontractors or
the personnel of the Contractor or Subcontractors, as the case may be,
to obtain.

10.5 Unless otherwise specified in the Contract or agreed upon by the
Employer and the Contractor, the Employer shall provide sufficient,
properly qualified operating and maintenance personnel; shall supply
and make available all raw materials, utilities, lubricants, chemicals,
catalysts, other materials, and facilities; and shall perform all work and
services of whatsoever nature, including those required by the
Contractor to properly carry out Pre-commissioning, Commissioning,
and Guarantee Tests, all in accordance with the provisions of the
Appendix (Scope of Works and Supply by the Employer) to the Contract
Agreement at or before the time specified in the program furnished by
the Contractor under GCC Subclause 18.2 hereof and in the manner
thereupon specified or as otherwise agreed upon by the Employer and
the Contractor.

10.6 The Employer shall be responsible for the continued operation of the
Facilities after Completion, in accordance with GCC Subclause 24.8,
and shall be responsible for facilitating the Guarantee Test(s) for the
Facilities, in accordance with GCC Subclause 25.2.

10.7 All costs and expenses involved in the performance of the obligations
under this GCC Clause 10 shall be the responsibility of the Employer,
except those incurred by the Contractor with respect to the performance
of Guarantee Tests, in accordance with GCC Subclause 25.2.

10.8 In the event that the Employer shall be in breach of any of his obligations
imposed by the Contract, then the additional cost reasonably incurred
by the Contractor in consequence thereof shall be added to the Contract
Price.

C. Payment
11. Contract Price 11.1 The Contract Price shall be as specified in Article 2 (Contract Price and

Terms of Payment) of the Contract Agreement.

11.2 Unless an adjustment clause is provided for in the SCC, the Contract
Price shall be a firm lump sum not subject to any alteration, except in
the event of a Change in the Facilities or as otherwise provided in the
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Contract.

11.3 Subject to GCC Subclauses 9.2, 10.1, and 35 hereof, the Contractor
shall be deemed to have satisfied itself as to the correctness and
sufficiency of the Contract Price, which shall, except as otherwise
provided for in the Contract, cover all its obligations under the Contract.

12. Terms of
Payment

12.1 The Contract Price shall be paid as specified in Article 2 (Contract Price
and Terms of Payment) of the Contract Agreement and in the Appendix
(Terms and Procedures of Payment) to the Contract Agreement, which
also outlines the procedures to be followed in making application for and
processing payments.

12.2 No payment made by the Employer herein shall be deemed to constitute
acceptance by the Employer of the Facilities or any part(s) thereof.

12.3 In the event that the Employer fails to make any payment by its
respective due date or within the period set forth in the Contract, the
Employer shall pay to the Contractor interest on the amount of such
delayed payment at the rate(s) shown in the Appendix (Terms and
Procedures of Payment) to the Contract Agreement for the period of
delay until payment has been made in full, whether before or after
judgment or arbitrage award.

12.4 The currency or currencies in which payments are made to the
Contractor under this Contract shall be specified in the Appendix (Terms
and Procedures of Payment) to the Contract Agreement, subject to the
general principle that payments will be made in the currency or
currencies in which the Contract Price has been stated in the
Contractor’s bid.

13. Securities 13.1 Issuance of Securities
The Contractor shall provide the securities specified below in favor of
the Employer at the times, and in the amount, manner, and form
specified below.

13.2 Advance Payment Security
13.2.1 The Contractor shall, within 28 days of the notification of contract

award, provide a security in an amount equal to the advance
payment calculated in accordance with the Appendix (Terms and
Procedures of Payment) to the Contract Agreement, and in the
same currency or currencies.

13.2.2 The security shall be in the form provided in the Bidding
Documents or in another form acceptable to the Employer. The
amount of the security shall be reduced in proportion to the value
of the Facilities executed by and paid to the Contractor from time
to time, and shall automatically become null and void when the
full amount of the advance payment has been recovered by the
Employer. The security shall be returned to the Contractor
immediately after its expiration.

13.3 Performance Security
13.3.1 The Contractor shall, within 28 days of the notification of contract

award, provide a security for the due performance of the Contract
in the amount specified in the SCC.



7-14 Section 7: General Conditions of Contract

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for ADB-PTSP-II-A-2026

13.3.2 The security shall be denominated in the currency or currencies
of the Contract, or in a freely convertible currency acceptable to
the Employer, and shall be in one of the forms of bank guarantees
provided in the Bidding Documents, as stipulated by the
Employer in the SCC, or in another form acceptable to the
Employer.

13.3.3 Unless otherwise specified in the SCC, the security shall be
reduced by half on the date of the Operational Acceptance. The
Security shall become null and void, or shall be reduced pro rata
to the Contract Price of a part of the Facilities for which a
separate Time for Completion is provided, 540 days after
Completion of the Facilities or 365 days after Operational
Acceptance of the Facilities, whichever occurs first; provided,
however, that if the Defects Liability Period has been extended
on any part of the Facilities pursuant to GCC Subclause 27.8
hereof, the Contractor shall issue an additional security in an
amount proportionate to the Contract Price of that part. The
security shall be returned to the Contractor immediately after its
expiration, provided, however, that if the Contractor, pursuant to
GCC Subclause 27.10, is liable for an extended defect liability
obligation, the performance security shall be extended for the
period and up to the amount specified in the SCC.

14. Taxes and
Duties

14.1 Except as otherwise specifically provided in the Contract, the Contractor
shall bear and pay all taxes, duties, levies, and charges assessed on
the Contractor, its Subcontractors, or their employees by all municipal,
state, or national government authorities in connection with the Facilities
in and outside of the country where the Site is located.

14.2 Notwithstanding GCC Subclause 14.1 above, the Employer shall bear
and promptly pay all customs and import duties as well as other local
taxes like, e.g., a value-added tax (VAT), imposed by the law of the
country where the Site is located on the Plant specified in Price Schedule
No. 1 and that are to be incorporated into the Facilities.

14.3 If any tax exemptions, reductions, allowances, or privileges may be
available to the Contractor in the country where the Site is located, the
Employer shall use its best endeavors to enable the Contractor to benefit
from any such tax savings to the maximum allowable extent.

14.4 For the purpose of the Contract, it is agreed that the Contract Price
specified in Article 2 (Contract Price and Terms of Payment) of the
Contract Agreement is based on the taxes, duties, levies, and charges
prevailing at the date 28 days prior to the date of bid submission in the
country where the Site is located (hereinafter called “Tax” in this GCC
Subclause 14.4). If any rates of Tax are increased or decreased, a new
Tax is introduced, an existing Tax is abolished, or any change in
interpretation or application of any Tax occurs in the course of the
performance of Contract, which was or will be assessed on the
Contractor, Subcontractors, or their employees in connection with
performance of the Contract, an equitable adjustment of the Contract
Price shall be made to fully take into account any such change by
addition to the Contract Price or deduction therefrom, as the case may
be, in accordance with GCC Clause 36 hereof.
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D. Intellectual Property
15. License/Use of

Technical
Information

15.1 For the operation and maintenance of the Plant, the Contractor hereby
grants a non-exclusive and nontransferable license (without the right
to sublicense) to the Employer under the patents, utility models, or
other industrial property rights owned by the Contractor or by a third
party from whom the Contractor has received the right to grant licenses
thereunder, and shall also grant to the Employer a nonexclusive and
nontransferable right (without the right to sublicense) to use the know-
how and other technical information disclosed to the Employer under
the Contract. Nothing contained herein shall be construed as
transferring ownership of any patent, utility model, trademark, design,
copyright, know-how, or other intellectual property right from the
Contractor or any third party to the Employer.

15.2 The copyright in all drawings, documents, and other materials containing
data and information furnished to the Employer by the Contractor herein
shall remain vested in the Contractor or, if they are furnished to the
Employer directly or through the Contractor by any third party, including
suppliers of materials, the copyright in such materials shall remain
vested in such third party.

16. Confidential
Information

16.1 The Employer and the Contractor shall keep confidential and shall not,
without the written consent of the other party hereto, divulge to any third
party any documents, data, or other information furnished directly or
indirectly by the other party hereto in connection with the Contract,
whether such information has been furnished prior to, during, or following
termination of the Contract. Notwithstanding the above, the Contractor
may furnish to its Subcontractor(s) such documents, data, and other
information it receives from the Employer to the extent required for the
Subcontractor(s) to perform its work under the Contract, in which event
the Contractor shall obtain from such Subcontractor(s) an undertaking
of confidentiality similar to that imposed on the Contractor under this
GCC Clause 16.

16.2 The Employer shall not use such documents, data, and other information
received from the Contractor for any purpose other than the operation
and maintenance of the Facilities. Similarly, the Contractor shall not use
such documents, data, and other information received from the Employer
for any purpose other than the design, procurement of Plant,
construction, or such other work and services as are required for the
performance of the Contract.

16.3 The obligation of a party under GCC Subclauses 16.1 and 16.2 above,
however, shall not apply to that information, which

(a) now or hereafter enters the public domain through no fault of that
party;

(b) can be proven to have been possessed by that party at the time
of disclosure and which was not previously obtained, directly or
indirectly, from the other party hereto; and

(c) otherwise lawfully becomes available to that party from a third
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party that has no obligation of confidentiality.

16.4 The above provisions of this GCC Clause 16 shall not in any way modify
any undertaking of confidentiality given by either of the parties hereto
prior to the date of the Contract in respect of the Facilities or any part
thereof.

16.5 The provisions of this GCC Clause 16 shall survive termination, for
whatever reason, of the Contract.

E. Execution of the Facilities
17. Representatives 17.1 Project Manager

If the Project Manager is not named in the Contract, then within 14 days
of the Effective Date, the Employer shall appoint and notify the
Contractor in writing of the name of the Project Manager. The Employer
may from time to time appoint some other person as the Project Manager
in place of the person previously so appointed, and shall give notice of
the name of such other person to the Contractor without delay. No such
appointment shall be made at such a time or in such a manner as to
impede the progress of work on the Facilities. Such appointment shall
only take effect upon receipt of such notice by the Contractor. The
Project Manager shall represent and act for the Employer at all times
during the performance of the Contract. All notices, instructions, orders,
certificates, approvals, and all other communications under the Contract
shall be given by the Project Manager, except as herein otherwise
provided.
All notices, instructions, information, and other communications given
by the Contractor to the Employer under the Contract shall be given to
the Project Manager, except as herein otherwise provided.

17.2 Contractor’s Representative and Construction Manager
17.2.1 If the Contractor’s Representative is not named in the Contract,

then within 14 days of the Effective Date, the Contractor shall
appoint the Contractor’s Representative and shall request the
Employer in writing to approve the person so appointed. If the
Employer makes no objection to the appointment within 14 days,
the Contractor’s Representative shall be deemed to have been
approved. If the Employer objects to the appointment within 14
days, giving the reason therefor, then the Contractor shall appoint
a replacement within 14 days of such objection, and the foregoing
provisions of this GCC Subclause 17.2.1 shall apply thereto.

17.2.2 The Contractor’s Representative shall represent and act for the
Contractor at all times during the performance of the Contract
and shall give to the Project Manager all the Contractor’s notices,
instructions, information, and all other communications under the
Contract.
All notices, instructions, information, and all other
communications given by the Employer or the Project Manager
to the Contractor under the Contract shall be given to the
Contractor’s Representative or, in its absence, its deputy, except
as herein otherwise provided.
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The Contractor shall not revoke the appointment of the
Contractor’s Representative without the Employer’s prior written
consent, which shall not be unreasonably withheld. If the
Employer consents thereto, the Contractor shall appoint some
other person as the Contractor’s Representative, pursuant to the
procedure set out in GCC Subclause 17.2.1.

17.2.3 The Contractor’s Representative may, subject to the approval of
the Employer, which shall not be unreasonably withheld, at any
time delegate to any person any of the powers, functions, and
authorities vested in him or her. Any such delegation may be
revoked at any time. Any such delegation or revocation shall be
subject to a prior notice signed by the Contractor’s
Representative, and shall specify the powers, functions, and
authorities thereby delegated or revoked. No such delegation or
revocation shall take effect unless and until a copy thereof has
been delivered to the Employer and the Project Manager.
Any act or exercise by any person of powers, functions, and
authorities so delegated to him or her in accordance with this
GCC Subclause 17.2.3 shall be deemed to be an act or exercise
by the Contractor’s Representative.

17.2.4 From the commencement of installation of the Facilities at the
Site until Completion, the Contractor’s Representative shall
appoint a suitable person as the Construction Manager. The
Construction Manager shall supervise all work done at the Site
by the Contractor and shall be present at the Site throughout
normal working hours except when on leave, sick, or absent for
reasons connected with the proper performance of the Contract.
Whenever the Construction Manager is absent from the Site, the
Contractor’s Representative or the Construction Manager shall
appoint a suitable person to act as the Construction Manager’s
deputy.

17.2.5 The Employer may by notice to the Contractor object to any
representative or person employed by the Contractor in the
execution of the Contract who, in the reasonable opinion of the
Employer, may behave inappropriately, may be incompetent or
negligent, or may commit a serious breach of the Site regulations
provided under GCC Subclause 22.4 or a breach of the EHS
Code of Conduct for Contractor’s Personnel. The Employer shall
provide evidence of the same, whereupon the Contractor shall
remove such person from the Facilities.

17.2.6 If any representative or person employed by the Contractor is
removed in accordance with GCC Subclause 17.2.5, the
Contractor shall, where required, promptly appoint a
replacement.

18. Work Program 18.1 Contractor’s Organization
The Contractor shall supply to the Employer and the Project Manager a
chart showing the proposed organization to be established by the
Contractor for carrying out work on the Facilities within 21 days of the
Effective Date. The chart shall include the identities of the key personnel,
and the curricula vitae of such key personnel to be employed shall be
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supplied together with the chart. The Contractor shall promptly inform
the Employer and the Project Manager in writing of any revision or
alteration of such an organization chart.

18.2 Program of Performance
Within 28 days after the Effective Date, the Contractor shall submit to
the Project Manager a detailed program of performance of the Contract,
made in a form acceptable to the Project Manager and showing the
sequence in which it proposes to design, manufacture, transport,
assemble, install, and precommission the Facilities, as well as the date
by which the Contractor reasonably requires that the Employer shall
have fulfilled its obligations under the Contract so as to enable the
Contractor to execute the Contract in accordance with the program and
to achieve Completion, Commissioning, and Acceptance of the Facilities
in accordance with the Contract. The program so submitted by the
Contractor shall accord with the Time Schedule included in the Appendix
(Time Schedule) to the Contract Agreement and any other dates and
periods specified in the Contract. The Contractor shall update and revise
the program as and when appropriate or when required by the Project
Manager, but without modification in the Times for Completion given in
the SCC and any extension granted in accordance with GCC Clause 40,
and shall submit all such revisions to the Project Manager.

18.3 Progress Report
The Contractor shall monitor progress of all the activities specified in the
program referred to in GCC Subclause 18.2 above, and supply a
progress report to the Project Manager every month.

The progress report shall be in a form acceptable to the Project Manager
and shall indicate (a) percentage completion achieved compared with
the planned percentage completion for each activity; (b) where any
activity is behind the program, giving comments and likely consequences
and stating the corrective action being taken; and, (c) status of
compliance with the EIA, EMP, LMP and other Environmental, Health,
and Safety (EHS) assessment and management documents following
the EHS Metrics for Progress Reports attached as an annex to this
General Conditions of Contract.

18.4 Progress of Performance
If at any time the Contractor’s actual progress falls behind the program
referred to in GCC Subclause 18.2, or it becomes apparent that it will so
fall behind, the Contractor shall, at the request of the Employer or the
Project Manager, prepare and submit to the Project Manager a revised
program, taking into account the prevailing circumstances, and shall
notify the Project Manager of the steps being taken to expedite progress
so as to attain Completion of the Facilities within the Time for Completion
under GCC Subclause 8.2, any extension thereof entitled under GCC
Subclause 40.1, or any extended period as may otherwise be agreed
upon between the Employer and the Contractor.

18.5 Procedures
The Contract shall be executed in accordance with the Contract
Documents, including the procedures given in the Forms and
Procedures of the Employer’s Requirements.
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The Contractor may execute the Contract in accordance with its own
standard project execution plans and procedures to the extent that they
do not conflict with the provisions contained in the Contract.

19.Subcontracting 19.1 The Appendix 5 (List of Major Items of Plant and Services and List of
Approved Subcontractors) to the Contract Agreement specifies major
items of plant and services and a list of approved Subcontractors
against each item, including manufacturers. Insofar as no
Subcontractors are listed against any such item, the Contractor shall
prepare a list of Subcontractors for such item for inclusion in such list.
The Contractor may from time to time propose any addition to or
deletion from any such list. The Contractor shall submit any such list or
any modification thereto to the Employer for its approval in sufficient
time so as not to impede the progress of work on the Facilities. When
requesting such a prior approval, the Contractor shall submit, in addition
to any other required document, an undertaking from each proposed
Subcontractor to confirm that they have read, understand, and shall
comply with the EHS obligations set out in Sub-Clause 9.9
[Environmental, Health, and Safety Code of Conduct]. Such approval
by the Employer for any of the Subcontractors shall not relieve the
Contractor from any of its obligations, duties, or responsibilities under
the Contract.

19.2 The Contractor shall select and employ its Subcontractors for such
major items from those listed in the lists referred to in GCC Subclause
19.1.

19.3 For items or parts of the Facilities not specified in the Appendix (List of
Major Items of Plant and Services and List of Approved Subcontractors
for Major Items) to the Contract Agreement, the Contractor may employ
such Subcontractors as it may select, at its discretion.

19.4 Each subcontract shall include provisions which would entitle the
Employer to require the subcontract to be assigned to the Employer
under GCC 19.5 (if and when applicable), or in event of termination by
the Employer under GCC 42.2.

19.5 If a Subcontractor’s obligations extend beyond the expiry date of the
relevant Defects Liability Period, and the Project Manager, prior to that
date, instructs the Contractor to assign the benefits of such obligations
to the Employer, then the Contractor shall do so.

20. Design and
Engineering

20.1 Specifications and Drawings
20.1.1 The Contractor shall execute the basic and detailed design and

the engineering work in compliance with the provisions of the
Contract, or where not so specified, in accordance with good
engineering practice.

The Contractor shall be responsible for any discrepancies, errors,
or omissions in the specifications, drawings, and other technical
documents that it has prepared, whether such specifications,
drawings, and other documents have been approved by the
Project Manager or not, provided that such discrepancies, errors,
or omissions are not because of inaccurate information furnished
in writing to the Contractor by or on behalf of the Employer.

20.1.2 The Contractor shall be entitled to disclaim responsibility for any
design, data, drawing, specification, or other document, or any
modification thereof provided or designated by or on behalf of
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the Employer, by giving a notice of such disclaimer to the Project
Manager.

20.2 Codes and Standards
Wherever references are made in the Contract to codes and standards
in accordance with which the Contract shall be executed, the edition or
the revised version of such codes and standards current at the date 28
days prior to date of bid submission shall apply unless otherwise
specified. During Contract execution, any changes in such codes and
standards shall be applied subject to approval by the Employer and shall
be treated in accordance with GCC Clause 39.

20.3 Approval/Review of Technical Documents by Project Manager
20.3.1 The Contractor shall prepare or cause its Subcontractors to

prepare and furnish to the Project Manager the documents listed
in the Appendix (List of Documents for Approval or Review) to
the Contract Agreement for its approval or review as specified
and in accordance with the requirements of GCC Subclause 18.2
(Program of Performance).

Any part of the Facilities covered by or related to the documents
to be approved by the Project Manager shall be executed only
after the Project Manager’s approval thereof.

GCC Subclauses 20.3.2 through 20.3.7 shall apply to those
documents requiring the Project Manager’s approval, but not to
those furnished to the Project Manager for its review only.

20.3.2 Within 14 days after receipt by the Project Manager of any
document requiring the Project Manager’s approval in
accordance with GCC Subclause 20.3.1, the Project Manager
shall either return one copy thereof to the Contractor with its
approval endorsed thereon or shall notify the Contractor in writing
of its disapproval thereof and the reasons therefor and the
modifications that the Project Manager proposes.

If the Project Manager fails to take such action within the said 14
days, then the said document shall be deemed to have been
approved by the Project Manager.

20.3.3 The Project Manager shall not disapprove any document, except
on the grounds that the document does not comply with the
Contract or that it is contrary to good engineering practice. If the
Project Manager disapproves a document, he shall specify the
reasons for his decision.

20.3.4 If the Project Manager disapproves the document, the Contractor
shall modify the document and resubmit it for the Project
Manager’s approval in accordance with GCC Subclause 20.3.2.
If the Project Manager approves the document subject to
modification(s), the Contractor shall make the required
modification(s), whereupon the document shall be deemed to
have been approved.

20.3.5 If any dispute or difference occurs between the Employer and the
Contractor in connection with or arising out of the disapproval by
the Project Manager of any document and/or any modification(s)
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thereto that cannot be settled between the parties within a
reasonable period, then such dispute or difference may be
referred to an Dispute Board for determination in accordance
with GCC Subclause 45.3 hereof. If such dispute or difference is
referred to a Dispute Board, the Project Manager shall give
instructions as to whether and, if so, how, performance of the
Contract is to proceed. The Contractor shall proceed with the
Contract in accordance with the Project Manager’s instructions,
provided that if the Dispute Board upholds the Contractor’s view
on the dispute and if the Employer has not given notice under
Subclause 45.3 hereof, then the Contractor shall be reimbursed
by the Employer for any additional costs incurred by reason of
such instructions and shall be relieved of such responsibility or
liability in connection with the dispute and the execution of the
instructions as the Dispute Board shall decide, and the Time for
Completion shall be extended accordingly.

20.3.6 The Project Manager’s approval, with or without modification of
the document furnished by the Contractor, shall not relieve the
Contractor of any responsibility or liability imposed upon it by any
provisions of the Contract except to the extent that any
subsequent failure results from modifications required by the
Project Manager.

20.3.7 The Contractor shall not depart from any approved document
unless the Contractor has first submitted to the Project Manager
an amended document and obtained the Project Manager’s
approval thereof, pursuant to the provisions of this GCC
Subclause 20.3.
If the Project Manager requests any change in any already
approved document and/or in any document based thereon, the
provisions of GCC Clause 39 shall apply to such request.

21. Procurement 21.1 Materials
Subject to GCC Subclause 14.2, the Contractor shall procure and
transport all materials in an expeditious and orderly manner to the Site.

21.2 Employer-Supplied Materials
If the Appendix (Scope of Works and Supply by the Employer) to the
Contract Agreement provides that the Employer shall furnish any specific
items to the Contractor, the following provisions shall apply:
21.2.1 The Employer shall, at its own risk and expense, transport each

item to the place on or near the Site as agreed upon by the parties
and make such item available to the Contractor at the time
specified in the program furnished by the Contractor, pursuant to
GCC Subclause 18.2, unless otherwise mutually agreed.

21.2.2 Upon receipt of such item, the Contractor shall inspect the same
visually and notify the Project Manager of any detected shortage,
defect, or default. The Employer shall immediately remedy any
shortage, defect, or default, or the Contractor shall, if practicable
and possible, at the request of the Employer, remedy such
shortage, defect, or default at the Employer’s cost and expense.
After inspection, such item shall fall under the care, custody, and
control of the Contractor. The provision of this GCC Subclause
21.2.2 shall apply to any item supplied to remedy any such
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shortage or default or to substitute for any defective item, or shall
apply to defective items that have been repaired.

21.2.3 The foregoing responsibilities of the Contractor and its obligations
of care, custody, and control shall not relieve the Employer of
liability for any undetected shortage, defect, or default, nor place
the Contractor under any liability for any such shortage, defect,
or default whether under GCC Clause 27 or under any other
provision of Contract.

21.3 Transportation
21.3.1 The Contractor shall at its own risk and expense transport all the

materials and the Contractor’s Equipment to the Site by the mode
of transport that the Contractor judges most suitable under all the
circumstances.

21.3.2 Unless otherwise provided in the Contract, the Contractor shall
be entitled to select any safe mode of transport operated by any
person to carry the materials and the Contractor’s Equipment.

21.3.3 Upon dispatch of each shipment of materials and the Contractor’s
Equipment, the Contractor shall notify the Employer by telex,
cable, facsimile, or electronic means, of the description of the
materials and of the Contractor’s Equipment, the point and
means of dispatch, and the estimated time and point of arrival in
the country where the Site is located, if applicable, and at the
Site. The Contractor shall furnish the Employer with relevant
shipping documents to be agreed upon between the parties.

21.3.4 The Contractor shall be responsible for obtaining, if necessary,
approvals from the authorities for transportation of the materials
and the Contractor’s Equipment to the Site. The Employer shall
use its best endeavors in a timely and expeditious manner to
assist the Contractor in obtaining such approvals, if requested by
the Contractor. The Contractor shall indemnify and hold harmless
the Employer from and against any claim for damage to roads,
bridges, or any other traffic facilities that may be caused by the
transport of the materials and the Contractor’s Equipment to the
Site.

21.4 Customs Clearance
The Contractor shall, at its own expense, handle all imported materials
and Contractor’s Equipment at the point(s) of import and shall handle
any formalities for customs clearance, subject to the Employer’s
obligations under GCC Subclause 14.2, provided that if applicable laws
or regulations require any application or act to be made by or in the
name of the Employer, the Employer shall take all necessary steps to
comply with such laws or regulations. In the event of delays in customs
clearance that are not the fault of the Contractor, the Contractor shall be
entitled to an extension in the Time for Completion, pursuant to GCC
Clause 40.

22. Installation 22.1 Setting Out/Supervision
22.1.1 Benchmark

(a) The Contractor shall be responsible for the true and proper
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setting-out of the Facilities in relation to benchmarks,
reference marks, and lines provided to it in writing by or on
behalf of the Employer.

(b) If, at any time during the progress of installation of the
Facilities, any error shall appear in the position, level, or
alignment of the Facilities, the Contractor shall forthwith
notify the Project Manager of such error and, at its own
expense, immediately rectify such error to the reasonable
satisfaction of the Project Manager. If such error is based
on incorrect data provided in writing by or on behalf of the
Employer, the expense of rectifying the same shall be
borne by the Employer.

22.1.2 Contractor’s Supervision
The Contractor shall give or provide all necessary
superintendence during the installation of the Facilities, and the
Construction Manager or its deputy shall be constantly on the
Site to provide full-time superintendence of the installation. The
Contractor shall provide and employ only technical personnel
who are skilled and experienced in their respective callings and
supervisory staff who are competent to adequately supervise the
work at hand.

22.2 Labor
22.2.1 Engagement of Staff and Labor

(a) Except as otherwise stated in the Specification, the
Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their
payment, housing, feeding, and transport.

(b) The Contractor shall provide and employ on the Site in the
installation of the Facilities such skilled, semi-skilled, and
unskilled labor as is necessary for the proper and timely
execution of the Contract. The Contractor is encouraged to
use local labor that has the necessary skills.

(c) The Contractor shall be responsible for obtaining all
necessary permit(s) and/or visa(s) from the appropriate
authorities for the entry of all labor and personnel to be
employed on the Site into the country where the Site is
located. The Employer will, if requested by the Contractor,
use his best endeavors in a timely and expeditious manner
to assist the Contractor in obtaining any local, state,
national, or government permission required for bringing in
the Contractor’s personnel.

(d) The Contractor shall at its own expense provide the means
of repatriation to all of its and its Subcontractor’s personnel
employed on the Contract at the Site to the place where
they were recruited or to their domicile. It shall also provide
suitable temporary maintenance of all such persons from
the cessation of their employment on the Contract to the
date programmed for their departure. In the event that the
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Contractor defaults in providing such means of
transportation and temporary maintenance, the Employer
may provide the same to such personnel and recover the
cost of doing so from the Contractor.

22.2.2 Persons in the Service of Employer
The Contractor shall not recruit, or attempt to recruit, staff and
labor from amongst the Employer’s Personnel.

22.2.3 Labor Laws
(a) The Contractor shall comply with all the relevant labor Laws

applicable to the Contractor’s Personnel, including Laws
relating to their employment, health, safety, welfare,
immigration, and emigration, and shall allow them all their
legal rights.

(b) The Contractor shall at all times during the progress of the
Contract use its best endeavors to prevent any unlawful,
riotous, or disorderly conduct or behavior by or amongst its
employees and the labor of its Subcontractors.

(c) The Contractor shall, in all dealings with its labor and the
labor of its Subcontractors currently employed on or
connected with the Contract, pay due regard to all
recognized festivals, official holidays, religious, or other
customs and all local laws and regulations pertaining to the
employment of labor.

22.2.4 Rates of Wages and Conditions of Labor
(a) The Contractor shall pay rates of wages, and observe

conditions of labor, which are not lower than those
established for the trade or industry where the work is
carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and
observe conditions which are not lower than the general
level of wages and conditions observed locally by
employers whose trade or industry is similar to that of the
Contractor.

(b) The Contractor shall inform the Contractor’s Personnel
about their liability to pay personal income taxes in the
Country in respect of such of their salaries, wages, and
allowances as are chargeable under the Laws for the time
being in force, and the Contractor shall perform such duties
in regard to such deductions thereof as may be imposed
on him by such Laws.

22.2.5 Working Hours
(a) No work shall be carried out on the Site on locally

recognized days of rest, or outside the normal working
hours stated in the SCC, unless
(i) otherwise stated in the Contract;
(ii) the Project Manager gives consent; or
(iii the work is unavoidable, or necessary for the



Section 7: General Conditions of Contract 7-25

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

protection of life or property or for the safety of the
Works, in which case the Contractor shall
immediately advise the Project Manager.

(b) If and when the Contractor considers it necessary to carry
out work at night or on public holidays so as to meet the
Time for Completion and requests the Project Manager’s
consent thereto, the Project Manager shall not
unreasonably withhold such consent.

(c) This Subclause shall not apply to any work which is
customarily carried out by rotary or double shifts.

22.2.6 Facilities for Staff and Labor
(a) Except as otherwise stated in the Specification, the

Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor’s
Personnel. The Contractor shall also provide facilities for
the Employer’s Personnel as stated in the Specification.

(b) The Contractor shall not permit any of the Contractor’s
Personnel to maintain any temporary or permanent living
quarters within the structures forming part of the Permanent
Works.

22.2.7 Health and Safety
(a) The Contractor shall at all times take all reasonable

precautions to maintain the health and safety of the
Contractor’s Personnel. In collaboration with local health
authorities, the Contractor shall ensure that medical staff,
first aid facilities, sick bay, and ambulance service are
available at all times at the Site and at any accommodation
for Contractor’s and Employer’s Personnel, and that
suitable arrangements are made for all necessary welfare
and hygiene requirements and for the prevention of
epidemics.

(b) The Contractor shall appoint an accident prevention officer
at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified
for this responsibility, and shall have the authority to issue
instructions and take protective measures to prevent
accidents. Throughout the performance of the Contract,
the Contractor shall provide whatever is required by this
person to exercise this responsibility and authority.

(c) The Contractor shall send to the Project Manager, details
of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports
concerning health, safety, and welfare of persons, and
damage to property, as the Project Manager may
reasonably require.

22.2.8 Funeral Arrangements
In the event of the death of any of the Contractor’s personnel
or accompanying members of their families, the Contractor
shall be responsible for making the appropriate arrangements
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for their return or burial, unless otherwise specified in the SCC.

22.2.9 Records of Contractor’s Personnel
The Contractor shall keep accurate records of the Contractor’s
personnel, including the number of each class of Contractor’s
Personnel on the Site and the names, ages, gender, hours
worked, and wages paid to all workers. These records shall be
summarized on a monthly basis in a form approved by the
Project Manager and shall be available for inspection by the
Project Manager until the Contractor has completed all work.

22.2.10 Supply of Foodstuff
The Contractor shall arrange for the provision of a sufficient
supply of suitable food as may be stated in the Specification at
reasonable prices for the Contractor’s Personnel for the
purposes of or in connection with the Contract.

22.2.11 Supply of Water
The Contractor shall, having regard to local conditions, provide
on the Site an adequate supply of drinking and other water for
the use of the Contractor’s Personnel.

22.2.12 Measures against Insect and Pest Nuisance
The Contractor shall at all times take the necessary precautions
to protect the Contractor’s Personnel employed on the Site
from insect and pest nuisance, and to reduce their danger to
health. The Contractor shall comply with all the regulations of
the local health authorities, including use of appropriate
insecticide.

22.2.13 Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the
Laws of the Country, import, sell, give barter, or otherwise
dispose of any alcoholic liquor or drugs, or permit or allow
importation, sale, gift barter, or disposal by Contractor’s
Personnel.

22.2.14 Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of,
to any person, any arms or ammunition of any kind, or allow
Contractor’s Personnel to do so.

22.2.15 Prohibition of All Forms of Forced or Compulsory Labor
The Contractor and its Subcontractors shall not employ “forced
or compulsory labor” in any form. “Forced or compulsory labor”
consists of all work or service, not voluntarily performed, that is
extracted from an individual under threat of force or penalty and
includes any kind of involuntary or compulsory labor, such as
indentured labor, bonded labor or similar labor-contracting
arrangements.

The Contractor shall not employ persons who have been subject
to trafficking. Trafficking in persons is defined as the
recruitment, transportation, transfer, harboring, or receipt of
persons by means of the threat or use of force or other forms
of coercion, abduction, fraud, deception, abuse of power, or of
a position of vulnerability, or of the giving or receiving of
payments or benefits to achieve the consent of a person having
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control over another person, for the purposes of exploitation.

The Contractor shall ensure that its Subcontractors and suppliers
comply with all the obligations under this Sub-Clause.

If forced labor/trafficking cases are identified, the Contractor will
promptly take corrective actions to eliminate such practices
from the project and shall take measures to require the
suppliers to take appropriate steps to remedy them. Where the
supplier does not remedy the situation, the Contractor shall
within a reasonable period substitute the supplier with a supplier
that is able to manage such risks.

22.2.16 Prohibition of Harmful Child Labor
The Contractor, and its Subcontractors, shall not employ a child
under the age of completion of compulsory schooling, and in
any case not under the minimum age of 15 in connection with
a project, unless the Laws specify a higher age.

The Contractor, and its Subcontractors shall not employ or engage
a child between the minimum age and the age of 18 in a manner
that is economically exploitative or is likely to be hazardous to,
or to interfere with, the child’s education, or to be harmful to the
child’s health or physical, mental, spiritual, moral, or social
development.

The Contractor and its Subcontractors shall not employ or engage
children between the minimum age and the age of 18 after an
appropriate risk assessment has been conducted by the
Contractor with the Project Manager’s consent. The Contractor
shall be subject to regular monitoring by the Project Manager
that includes monitoring of health, working conditions, and
hours of work.

Work considered hazardous for children is work that, by its nature
or the circumstances in which it is carried out, is likely to
jeopardize the health, safety, or morals of children. Such work
activities prohibited for children include work:

(a) with exposure to physical, psychological, or sexual
abuse or harassment;

(b) underground, underwater, or working at heights or in
confined spaces;

(c) with dangerous machinery, equipment, or tools, or
involving handling or transport of heavy loads;

(d) in unhealthy environments exposing them to hazardous
substances, agents, or processes, or to temperatures,
noise, or vibration damaging to their health; or

(e) under difficult conditions such as working for long
hours, during the night, or in confinement on the
premises of the employer.
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Regardless of age, the Contractor shall take appropriate
measures to prevent and address any form of violence and
harassment, bullying, intimidation, and/or exploitation, including
any form of SEAH and ensure access to appropriate grievance
mechanism. The Contractor shall ensure that its Subcontractors
and suppliers comply with all the obligations under this Sub-
Clause.

The Contractor shall take measures to require its suppliers
(other than Subcontractors) not to employ or engage child labor
as described in this clause. If child labor cases are identified,
the Contractor shall take measures to require the suppliers to
take appropriate steps to remedy them. Where the supplier
does not remedy the situation, the Contractor shall within a
reasonable period substitute the supplier with a supplier that is
able to manage such risks.

22.3 Contractor’s Equipment
22.3.1 All Contractor’s Equipment brought by the Contractor onto the

Site shall be deemed to be intended to be used exclusively for
the execution of the Contract. The Contractor shall not remove
the same from the Site without the Project Manager’s consent
that such Contractor’s Equipment is no longer required for the
execution of the Contract.

22.3.2 Unless otherwise specified in the Contract, upon completion of
the Facilities, the Contractor shall remove from the Site all
Equipment brought by the Contractor onto the Site and any
surplus materials remaining thereon.

22.3.3 The Employer will, if requested, use its best endeavors to assist
the Contractor in obtaining any local, state, or national
government permission required by the Contractor for the
export of the Contractor’s Equipment imported by the
Contractor for use in the execution of the Contract that is no
longer required for the execution of the Contract.

22.4 Site Regulations and Safety
The Employer and the Contractor shall establish Site regulations setting
out the rules to be observed in the execution of the Contract at the Site
and shall comply therewith. The Contractor shall prepare and submit to
the Employer, with a copy to the Project Manager, proposed Site
regulations for the Employer’s approval, which approval shall not be
unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in
respect of security, safety of the Facilities, gate control, sanitation,
medical care, and fire prevention.

22.5 Opportunities for Other Contractors
22.5.1 The Contractor shall, upon written request from the Employer

or the Project Manager, give all reasonable opportunities for
carrying out the work to any other contractors employed by the
Employer on or near the Site.
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22.5.2 If the Contractor, upon written request from the Employer or the
Project Manager, makes available to other contractors any
roads or ways the maintenance for which the Contractor is
responsible, permits the use by such other contractors of the
Contractor’s Equipment, or provides any other service of
whatsoever nature for such other contractors, the Employer
shall fully compensate the Contractor for any loss or damage
caused or occasioned by such other contractors in respect of
any such use or service, and shall pay to the Contractor
reasonable remuneration for the use of such equipment or the
provision of such services.

22.5.3 The Contractor shall also so arrange to perform its work as to
minimize, to the extent possible, interference with the work of
other contractors. The Project Manager shall determine the
resolution of any difference or conflict that may arise between
the Contractor and other contractors and the workers of the
Employer in regard to their work.

22.5.4 The Contractor shall notify the Project Manager promptly of any
defects in the other Contractors’ work that come to its notice,
and that could affect the Contractor’s work. The Project
Manager shall determine the corrective measures, if any,
required to rectify the situation after inspection of the Facilities.
Decisions made by the Project Manager shall be binding on the
Contractor.

22.6 Emergency Work
If, by reason of an emergency arising in connection with and during the
execution of the Contract, any protective or remedial work is necessary
as a matter of urgency to prevent damage to the Facilities, the Contractor
shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work immediately, the
Employer may do or cause such work to be done as the Employer may
determine is necessary in order to prevent damage to the Facilities. In
such event, the Employer shall, as soon as practicable after the
occurrence of any such emergency, notify the Contractor in writing of
such emergency, the work done and the reasons therefore. If the work
done or caused to be done by the Employer is work that the Contractor
was liable to do at its own expense under the Contract, the reasonable
costs incurred by the Employer in connection therewith shall be paid by
the Contractor to the Employer. Otherwise, the cost of such remedial
work shall be borne by the Employer.

22.7 Site Clearance
22.7.1 Site Clearance in Course of Performance

In the course of carrying out the Contract, the Contractor shall
keep the Site reasonably free from all unnecessary obstruction,
store, or remove any surplus materials, clear away any
wreckage, rubbish, or temporary works from the Site, and
remove any Contractor’s Equipment no longer required for
execution of the Contract.

22.7.2 Clearance of Site after Completion
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After Completion of all parts of the Facilities, the Contractor
shall clear away and remove all wreckage, rubbish, and debris
of any kind from the Site, and shall leave the Site and Facilities
in a clean and safe condition.

22.8 Watching and Lighting
The Contractor shall provide and maintain at its own expense all lighting,
fencing, and watching when and where necessary for the proper
execution and the protection of the Facilities, or for the safety of the
owners and occupiers of adjacent property and for the safety of the
public.

23. Test and
Inspection

23.1 The Contractor shall at its own expense carry out at the place of
manufacture and/or on the Site all such tests and/or inspections of the
Plant and any part of the Facilities as are specified in the Contract.

23.2 The Employer and the Project Manager or their designated
representatives shall be entitled to attend the aforesaid test and/or
inspection, provided that the Employer shall bear all costs and expenses
incurred in connection with such attendance including, but not limited to,
all traveling and board and lodging expenses.

23.3 Whenever the Contractor is ready to carry out any such test and/or
inspection, the Contractor shall give a reasonable advance notice of
such test and/or inspection and of the place and time thereof to the
Project Manager. The Contractor shall obtain from any relevant third
party or manufacturer any necessary permission or consent to enable
the Employer and the Project Manager or their designated
representatives to attend the test and/or inspection.

23.4 The Contractor shall provide the Project Manager with a certified report
of the results of any such test and/or inspection.

If the Employer or Project Manager or their designated representatives
fails to attend the test and/or inspection, or if it is agreed between the
parties that such persons shall not do so, then the Contractor may
proceed with the test and/or inspection in the absence of such persons,
and may provide the Project Manager with a certified report of the results
thereof.

23.5 The Project Manager may require the Contractor to carry out any test
and/or inspection not required by the Contract, provided that the
Contractor’s reasonable costs and expenses incurred in the carrying out
of such test and/or inspection shall be added to the Contract Price.
Further, if such test and/or inspection impedes the progress of work on
the Facilities and/or the Contractor’s performance of its other obligations
under the Contract, due allowance will be made in respect of the Time
for Completion and the other obligations so affected.

23.6 If any Plant or any part of the Facilities fails to pass any test and/or
inspection, the Contractor shall either rectify or replace such Plant or
part of the Facilities and shall repeat the test and/or inspection upon
giving a notice under GCC Subclause 23.3.

23.7 If any dispute or difference of opinion shall arise between the parties in
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connection with or arising out of the test and/or inspection of the Plant
or part of the Facilities that cannot be settled between the parties within
a reasonable period of time, it may be referred to an Dispute Board for
determination in accordance with GCC Subclause 45.3.

23.8 The Contractor shall afford the Employer and the Project Manager, at
the Employer’s expense, access at any reasonable time to any place
where the Plant are being manufactured or the Facilities are being
installed, in order to inspect the progress and the manner of manufacture
or installation, provided that the Project Manager shall give the
Contractor a reasonable prior notice.

23.9 The Contractor agrees that neither the execution of a test and/or
inspection of Plant or any part of the Facilities, nor the attendance by
the Employer or the Project Manager, nor the issue of any test certificate
pursuant to GCC Subclause 23.4, shall release the Contractor from any
other responsibilities under the Contract.

23.10 No part of the Facilities or foundations shall be covered up on the Site
without the Contractor carrying out any test and/or inspection required
under the Contract. The Contractor shall give a reasonable notice to the
Project Manager whenever any such parts of the Facilities or foundations
are ready or about to be ready for test and/or inspection; such test and/or
inspection and notice thereof shall be subject to the requirements of the
Contract.

23.11 The Contractor shall uncover any part of the Facilities or foundations, or
shall make openings in or through the same as the Project Manager may
from time to time require at the Site, and shall reinstate and make good
such part or parts.

If any parts of the Facilities or foundations have been covered up at the
Site after compliance with the requirement of GCC Subclause 23.10 and
are found to be executed in accordance with the Contract, the expenses
of uncovering, making openings in or through, reinstating, and making
good the same shall be borne by the Employer, and the Time for
Completion shall be reasonably adjusted to the extent that the Contractor
has thereby been delayed or impeded in the performance of any of its
obligations under the Contract.

24. Completion of
the Facilities

24.1 As soon as the Facilities or any part thereof has, in the opinion of the
Contractor, been completed operationally and structurally and put in a
tight and clean condition as specified in the Employer’s Requirements,
excluding minor items not materially affecting the operation or safety of
the Facilities, the Contractor shall so notify the Employer in writing.

24.2 Within 7 days after receipt of the notice from the Contractor under GCC
Subclause 24.1, the Employer shall supply the operating and
maintenance personnel specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement for Pre-
commissioning of the Facilities or any part thereof.

Pursuant to the Appendix (Scope of Works and Supply by the Employer)
to the Contract Agreement, the Employer shall also provide, within the
said 7-day period, the raw materials, utilities, lubricants, chemicals,
catalysts, facilities, services, and other matters required for Pre-
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commissioning of the Facilities or any part thereof.

24.3 As soon as reasonably practicable after the operating and maintenance
personnel have been supplied by the Employer and the raw materials,
utilities, lubricants, chemicals, catalysts, facilities, services, and other
matters have been provided by the Employer in accordance with GCC
Subclause 24.2, the Contractor shall commence Pre-commissioning of
the Facilities or the relevant part thereof in preparation for
Commissioning, subject to GCC Subclause 25.5.

24.4 As soon as all works in respect of Pre-commissioning are completed
and, in the opinion of the Contractor, the Facilities or any part thereof is
ready for Commissioning, the Contractor shall so notify the Project
Manager in writing.

24.5 The Project Manager shall, within 14 days after receipt of the
Contractor’s notice under GCC Subclause 24.4, either issue a
Completion Certificate in the form specified in the Employer’s
Requirements (Forms and Procedures), stating that the Facilities or that
part thereof have reached Completion as of the date of the Contractor’s
notice under GCC Subclause 24.4, or notify the Contractor in writing of
any defects and/or deficiencies.

If the Project Manager notifies the Contractor of any defects and/or
deficiencies, the Contractor shall then correct such defects and/or
deficiencies, and shall repeat the procedure described in GCC
Subclause 24.4.
If the Project Manager is satisfied that the Facilities or that part thereof
have reached Completion, the Project Manager shall, within 7 days after
receipt of the Contractor’s repeated notice, issue a Completion
Certificate stating that the Facilities or that part thereof have reached
Completion as of the date of the Contractor’s repeated notice.

If the Project Manager is not so satisfied, then it shall notify the
Contractor in writing of any defects and/or deficiencies within 7 days
after receipt of the Contractor’s repeated notice, and the above
procedure shall be repeated.

24.6 If the Project Manager fails to issue the Completion Certificate and fails
to inform the Contractor of any defects and/or deficiencies within 14
days after receipt of the Contractor’s notice under GCC Subclause 24.4
or within 7 days after receipt of the Contractor’s repeated notice under
GCC Subclause 24.5, or if the Employer makes use of the Facilities or
part thereof, then the Facilities or that part thereof shall be deemed to
have reached Completion as of the date of the Contractor’s notice or
repeated notice, or as of the Employer’s use of the Facilities, as the case
may be.

24.7 As soon as possible after Completion, the Contractor shall complete all
outstanding minor items so that the Facilities are fully in accordance with
the requirements of the Contract, failing which the Employer will
undertake such completion and deduct the costs thereof from any
monies owing to the Contractor.

24.8 Upon Completion, the Employer shall be responsible for the care and
custody of the Facilities or the relevant part thereof, together with the
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risk of loss or damage thereto, and shall thereafter take over the
Facilities or the relevant part thereof.

25. Commissioning
and Operational
Acceptance

25.1 Commissioning
25.1.1 Commissioning of the Facilities or any part thereof shall be

commenced by the Contractor immediately after issue of the
Completion Certificate by the Project Manager, pursuant to GCC
Subclause 24.5, or immediately after the date of the deemed
Completion, under GCC Subclause 24.6.

25.1.2 The Employer shall supply the operating and maintenance
personnel and all raw materials, utilities, lubricants, chemicals,
catalysts, facilities, services, and other matters required for
Commissioning.

25.1.3 In accordance with the requirements of the Contract, the
Contractor’s and Project Manager’s advisory personnel shall
attend the Commissioning, including the Guarantee Test, and
shall advise and assist the Employer.

25.2 Guarantee Test
25.2.1 Subject to GCC Subclause 25.5, the Guarantee Test and repeats

thereof shall be conducted by the Contractor during
Commissioning of the Facilities or the relevant part thereof to
ascertain whether the Facilities or the relevant part can attain the
Functional Guarantees specified in the Appendix (Functional
Guarantees) to the Contract Agreement. The Employer shall
promptly provide the Contractor with such information as the
Contractor may reasonably require in relation to the conduct and
results of the Guarantee Test and any repeats thereof.

25.2.2 If for reasons not attributable to the Contractor, the Guarantee
Test of the Facilities or the relevant part thereof cannot be
successfully completed within the period from the date of
Completion specified in the SCC or any other period agreed upon
by the Employer and the Contractor, the Contractor shall be
deemed to have fulfilled its obligations with respect to the
Functional Guarantees, and GCC Subclauses 28.2 and 28.3
shall not apply.

25.3 Operational Acceptance
25.3.1 Subject to GCC Subclause 25.4 below, Operational Acceptance

shall occur in respect of the Facilities or any part thereof when
(a) the Guarantee Test has been successfully completed and

the Functional Guarantees are met; or
(b) the Guarantee Test has not been successfully completed or

has not been carried out for reasons not attributable to the
Contractor within the period from the date of Completion
specified in the SCC, or any other agreed upon period as
specified in GCC Subclause 25.2.2 above; or

(c) the Contractor has paid the liquidated damages specified in
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GCC Subclause 28.3 hereof; and
(d) any minor items mentioned in GCC Subclause 24.7 hereof

relevant to the Facilities or that part thereof have been
completed.

25.3.2 At any time after any of the events set out in GCC Subclause
25.3.1 have occurred, the Contractor may give a notice to the
Project Manager requesting the issue of an Operational
Acceptance Certificate in the form provided in the Employer’s
Requirements (Forms and Procedures) in respect of the Facilities
or the part thereof specified in such notice as of the date of such
notice.

25.3.3 The Project Manager shall, after consultation with the Employer,
and within 7 days after receipt of the Contractor’s notice, issue
an Operational Acceptance Certificate.

25.3.4 If within 7 days after receipt of the Contractor’s notice, the Project
Manager fails to issue the Operational Acceptance Certificate or
fails to inform the Contractor in writing of the justifiable reasons
why the Project Manager has not issued the Operational
Acceptance Certificate, the Facilities or the relevant part thereof
shall be deemed to have been accepted as of the date of the
Contractor’s said notice.

25.4 Partial Acceptance
25.4.1 If the Contract specifies that Completion and Commissioning

shall be carried out in respect of parts of the Facilities, the
provisions relating to Completion and Commissioning including
the Guarantee Test shall apply to each such part of the Facilities
individually, and the Operational Acceptance Certificate shall be
issued accordingly for each such part of the Facilities.

25.4.2 If a part of the Facilities comprises facilities such as buildings, for
which no Commissioning or Guarantee Test is required, then the
Project Manager shall issue the Operational Acceptance
Certificate for such facility when it attains Completion, provided
that the Contractor shall thereafter complete any outstanding
minor items that are listed in the Operational Acceptance
Certificate.

25.5 Delayed Pre-Commissioning and/or Guarantee Test
25.5.1 In the event that the Contractor is unable to proceed with the

Precommissioning of the Facilities pursuant to Subclause 24.3,
or with the Guarantee Test pursuant to Subclause 25.2, for
reasons attributable to the Employer either on account of
nonavailability of other facilities under the responsibilities of
other contractor(s), or for reasons beyond the Employer’s
control, the provisions leading to “deemed” completion of
activities such as Completion, pursuant to GCC Subclause 24.6,
and Operational Acceptance, pursuant to GCC Subclause
25.3.4, and Contractor’s obligations regarding Defect Liability
Period, pursuant to GCC Subclause 27.2, Functional Guarantee,
pursuant to GCC Clause 28, and Care of Facilities, pursuant to
GCC Clause 32, and GCC Clause 41.1, Suspension, shall not
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apply. In this case, the following provisions shall apply.

25.5.2 When the Contractor is notified by the Project Manager that he
will be unable to proceed with the activities and obligations
pursuant to above Subclause 25.5.1, the Contractor shall be
entitled to the following:

(a) the Time of Completion shall be extended for the period of
suspension without imposition of liquidated damages
pursuant to GCC Subclause 26.2;

(b) payments due to the Contractor in accordance with the
provision specified in the Appendix (Terms and
Procedures of Payment) to the Contract Agreement, which
would not have been payable in normal circumstances
due to noncompletion of the subject activities, shall be
released to the Contractor against submission of a security
in the form of a bank guarantee of equivalent amount
acceptable to the Employer, and which shall become null
and void when the Contractor will have complied with its
obligations regarding those payments, subject to the
provision of Subclause 25.5.3 below;

(c) the expenses towards the above security and extension
of other securities under the contract, of which validity
needs to be extended, shall be reimbursed to the
Contractor by the Employer;

(d) the additional charges towards the care of the Facilities
pursuant to GCC Subclause 32.1 shall be reimbursed to
the Contractor by the Employer for the period between the
notification mentioned above and the notification
mentioned in Subclause 25.5.4 below. The provision of
GCC Subclause 33.2 shall apply to the Facilities during
the same period.

25.5.3 In the event that the period of suspension under above
Subclause 25.5.1 actually exceeds 180 days, the Employer and
Contractor shall mutually agree to any additional compensation
payable to the Contractor.

25.5.4 When the Contractor is notified by the Project Manager that the
plant is ready for Pre-commissioning, the Contractor shall
proceed without delay in performing all the specified activities
and obligations under the contract.

F. Guarantees and Liabilities
26. Completion

Time Guarantee
26.1 The Contractor guarantees that it shall attain Completion of the Facilities

(or a part for which a separate time for completion is specified) within
the Time for Completion specified in the SCC pursuant to GCC
Subclause 8.2, or within such extended time to which the Contractor
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shall be entitled under GCC Clause 40 hereof.

26.2 If the Contractor fails to attain Completion of the Facilities or any part
thereof within the Time for Completion or any extension thereof under
GCC Clause 40, the Contractor shall pay to the Employer liquidated
damages in the amount specified in the SCC as a percentage rate of
the Contract Price or the relevant part thereof. The aggregate amount
of such liquidated damages shall in no event exceed the amount
specified as “Maximum” in the SCC as a percentage rate of the Contract
Price. Once the “Maximum” is reached, the Employer may consider
termination of the Contract, pursuant to GCC Subclause 42.2.2.

Such payment shall completely satisfy the Contractor’s obligation to
attain Completion of the Facilities or the relevant part thereof within the
Time for Completion or any extension thereof under GCC Clause 40.
The Contractor shall have no further liability whatsoever to the Employer
in respect thereof.

However, the payment of liquidated damages shall not in any way
relieve the Contractor from any of its obligations to complete the
Facilities or from any other obligations and liabilities of the Contractor
under the Contract.

Save for liquidated damages payable under this GCC Subclause 26.2,
the failure by the Contractor to attain any milestone or other act, matter,
or thing by any date specified in the Appendix (Time Schedule) to the
Contract Agreement and/or other program of work prepared pursuant
to GCC Subclause 18.2 shall not render the Contractor liable for any
loss or damage thereby suffered by the Employer.

26.3 If the Contractor attains Completion of the Facilities or any part thereof
before the Time for Completion or any extension thereof under GCC
Clause 40, the Employer shall pay to the Contractor a bonus in the
amount specified in the SCC. The aggregate amount of such bonus
shall in no event exceed the amount specified as “Maximum” in the
SCC.

27. Defect Liability 27.1 The Contractor warrants that the Facilities or any part thereof shall be
free from defects in the design, engineering, materials, and
workmanship of the Plant supplied and of the work executed.

27.2 The Defect Liability Period shall be 540 days from the date of
Completion of the Facilities (or any part thereof) or 1 year from the date
of Operational Acceptance of the Facilities (or any part thereof),
whichever first occurs, unless specified otherwise in the SCC pursuant
to GCC Subclause 27.10.

If during the Defect Liability Period any defect should be found in the
design, engineering, materials, and workmanship of the Plant supplied
or of the work executed by the Contractor, the Contractor shall promptly,
in consultation and agreement with the Employer regarding appropriate
remedying of the defects, and at its cost, repair, replace, or otherwise
make good as the Contractor shall determine at its discretion, such
defect as well as any damage to the Facilities caused by such defect.
The Contractor shall not be responsible for the repair, replacement, or
making good of any defect, or of any damage to the Facilities arising out
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of or resulting from any of the following causes:
(a) improper operation or maintenance of the Facilities by the

Employer,
(b) operation of the Facilities outside specifications provided in the

Contract, or
(c) normal wear and tear.

27.3 The Contractor’s obligations under this GCC Clause 27 shall not apply
to
(a) any materials that are supplied by the Employer under GCC

Subclause 21.2, are normally consumed in operation, or have a
normal life shorter than the Defect Liability Period stated herein;

(b) any designs, specifications, or other data designed, supplied, or
specified by or on behalf of the Employer or any matters for which
the Contractor has disclaimed responsibility herein; or

(c) any other materials supplied or any other work executed by or on
behalf of the Employer, except for the work executed by the
Employer under GCC Subclause 27.7.

27.4 The Employer shall give the Contractor a notice stating the nature of
any such defect together with all available evidence thereof, promptly
following the discovery thereof. The Employer shall afford all reasonable
opportunity for the Contractor to inspect any such defect.

27.5 The Employer shall afford the Contractor all necessary access to the
Facilities and the Site to enable the Contractor to perform its obligations
under this GCC Clause 27.

The Contractor may, with the consent of the Employer, remove from the
Site any Plant or any part of the Facilities that are defective if the nature
of the defect, and/or any damage to the Facilities caused by the defect,
is such that repairs cannot be expeditiously carried out at the Site.

27.6 If the repair, replacement, or making good is of such a character that it
may affect the efficiency of the Facilities or any part thereof, the
Employer may give to the Contractor a notice requiring that tests of the
defective part of the Facilities shall be made by the Contractor
immediately upon completion of such remedial work, whereupon the
Contractor shall carry out such tests.

If such part fails the tests, the Contractor shall carry out further repair,
replacement, or making good, as the case may be, until that part of the
Facilities passes such tests. The tests shall be agreed upon by the
Employer and the Contractor.

27.7 If the Contractor fails to commence the work necessary to remedy such
defect or any damage to the Facilities caused by such defect within a
reasonable time (which shall in no event be considered to be less than
15 days), the Employer may, following notice to the Contractor, proceed
to do such work, and the reasonable costs incurred by the Employer in
connection therewith shall be paid to the Employer by the Contractor or
may be deducted by the Employer from any monies due the Contractor
or claimed under the Performance Security.
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27.8 If the Facilities or any part thereof cannot be used by reason of such
defect and/or making good of such defect, the Defect Liability Period of
the Facilities or such part, as the case may be, shall be extended by a
period equal to the period during which the Facilities or such part cannot
be used by the Employer because of any of the aforesaid reasons.

27.9 Except as provided in GCC Clauses 27 and 33, the Contractor shall be
under no liability whatsoever and howsoever arising, and whether under
the Contract or at law, in respect of defects in the Facilities or any part
thereof, the Plant, design, or engineering, or work executed that appear
after Completion of the Facilities or any part thereof, except where such
defects are the result of the gross negligence, fraud, criminal, or willful
action of the Contractor.

27.10 In addition, any such component of the Facilities and during the period
of time as may be specified in the SCC shall be subject to an extended
defect liability period. Such obligation of the Contractor shall be in
addition to the defect liability period specified under GCC Subclause
27.2.

28. Functional
Guarantees

28.1 The Contractor guarantees that during the Guarantee Test, the Facilities
and all parts thereof shall attain the Functional Guarantees specified in
the Appendix (Functional Guarantees) to the Contract Agreement,
subject to, and upon the conditions therein specified.

28.2 If, for reasons attributable to the Contractor, the minimum level of the
Functional Guarantees specified in the Appendix (Functional
Guarantees) to the Contract Agreement are not met either in whole or
in part, the Contractor shall at its cost and expense make such changes,
modifications, and/or additions to the Plant or any part thereof as may
be necessary to meet at least the minimum level of such Guarantees.
The Contractor shall notify the Employer upon completion of the
necessary changes, modifications, and/or additions, and shall request
the Employer to repeat the Guarantee Test until the minimum level of
the Guarantees has been met. If the Contractor eventually fails to meet
the minimum level of Functional Guarantees, the Employer may
consider termination of the Contract, pursuant to GCC Subclause
42.2.2.

28.3 If, for reasons attributable to the Contractor, the Functional Guarantees
specified in the Appendix (Functional Guarantees) to the Contract
Agreement are not attained either in whole or in part, but the minimum
level of the Functional Guarantees specified in the said Appendix to the
Contract Agreement is met, the Contractor shall, at the Contractor’s
option, either
(a) make such changes, modifications, and/or additions to the

Facilities or any part thereof that are necessary to attain the
Functional Guarantees at its cost and expense, and shall request
the Employer to repeat the Guarantee Test; or

(b) pay liquidated damages to the Employer in respect of the failure
to meet the Functional Guarantees in accordance with the
provisions in the Appendix (Functional Guarantees) to the
Contract Agreement.

28.4 The payment of liquidated damages under GCC Subclause 28.3, up to
the limitation of liability specified in the Appendix (Functional
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Guarantees) to the Contract Agreement, shall completely satisfy the
Contractor’s guarantees under GCC Subclause 28.3, and the Contractor
shall have no further liability whatsoever to the Employer in respect
thereof. Upon the payment of such liquidated damages by the
Contractor, the Project Manager shall issue the Operational Acceptance
Certificate for the Facilities or any part thereof in respect of which the
liquidated damages have been so paid.

29. Patent
Indemnity

29.1 The Contractor shall, subject to the Employer’s compliance with GCC
Subclause 29.2, indemnify and hold harmless the Employer and its
employees and officers from and against any and all suits, actions, or
administrative proceedings, claims, demands, losses, damages, costs,
and expenses of whatsoever nature, including attorney’s fees and
expenses, which the Employer may suffer as a result of any infringement
or alleged infringement of any patent, utility model, registered design,
trademark, copyright, or other intellectual property right registered or
otherwise existing at the date of the Contract by reason of (a) the
installation of the Facilities by the Contractor or the use of the Facilities
in the country where the Site is located, and (b) the sale of the products
produced by the Facilities in any country.
Such indemnity shall not cover any use of the Facilities or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Contract, any infringement resulting from the use of
the Facilities or any part thereof, or any products produced thereby in
association or combination with any other equipment, plant, or materials
not supplied by the Contractor, pursuant to the Contract Agreement.

29.2 If any proceedings are brought or any claim is made against the
Employer arising out of the matters referred to in GCC Subclause 29.1,
the Employer shall promptly give the Contractor a notice thereof, and
the Contractor may at its own expense and in the Employer’s name
conduct such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within 28 days after receipt
of such notice that it intends to conduct any such proceedings or claim,
then the Employer shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify the Employer within the 28-
day period, the Employer shall make no admission that may be
prejudicial to the defense of any such proceedings or claim.

The Employer shall, at the Contractor’s request, afford all available
assistance to the Contractor in conducting such proceedings or claim,
and shall be reimbursed by the Contractor for all reasonable expenses
incurred in so doing.

29.3 The Employer shall indemnify and hold harmless the Contractor and its
employees, officers, and Subcontractors from and against any and all
suits, actions, or administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Contractor may suffer as a
result of any infringement or alleged infringement of any patent, utility
model, registered design, trademark, copyright, or other intellectual
property right registered or otherwise existing at the date of the Contract
arising out of or in connection with any design, data, drawing,
specification, or other documents or materials provided or designed by
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or on behalf of the Employer.

30. Limitation of
Liability

30.1 Except in cases of criminal negligence or willful misconduct,
(a) the Contractor shall not be liable to the Employer, whether in

contract, tort, or otherwise, for any indirect or consequential loss
or damage, loss of use, loss of production, or loss of profits or
interest costs, provided that this exclusion shall not apply to any
obligation of the Contractor to pay liquidated damages to the
Employer; and

(b) the aggregate liability of the Contractor to the Employer, whether
under the Contract, in tort or otherwise, shall not exceed a multiple
of the Contract Price specified in the SCC or, if a multiple is not
so specified, the total Contract Price, provided that this limitation
shall not apply to the cost of repairing or replacing defective
equipment, or to any obligation of the Contractor to indemnify the
Employer with respect to patent infringement.

G. Risk Distribution
31. Transfer of

Ownership
31.1 Ownership of the Plant (including spare parts) to be imported into the

country where the Site is located shall be transferred to the Employer
upon loading on to the mode of transport to be used to convey the Plant
from the country of origin to that country.

31.2 Ownership of the Plant (including spare parts) procured in the country
where the Site is located shall be transferred to the Employer when the
Plant are brought on to the Site.

31.3 Ownership of the Contractor’s Equipment used by the Contractor and
its Subcontractors in connection with the Contract shall remain with the
Contractor or its Subcontractors.

31.4 Ownership of any Plant in excess of the requirements for the Facilities
shall revert to the Contractor upon Completion of the Facilities or at
such earlier time when the Employer and the Contractor agree that the
Plant in question are no longer required for the Facilities.

31.5 Notwithstanding the transfer of ownership of the Plant, the responsibility
for care and custody thereof together with the risk of loss or damage
thereto shall remain with the Contractor pursuant to GCC Clause 32
(Care of Facilities) hereof until Completion of the Facilities or the part
thereof in which such Plant are incorporated.

32. Care of Facilities 32.1 The Contractor shall be responsible for the care and custody of the
Facilities or any part thereof until the date of Completion of the Facilities
pursuant to GCC Clause 24 or, where the Contract provides for
Completion of the Facilities in parts, until the date of Completion of the
relevant part, and shall make good at its own cost any loss or damage
that may occur to the Facilities or the relevant part thereof from any
cause whatsoever during such period. The Contractor shall also be
responsible for any loss or damage to the Facilities caused by the
Contractor or its Subcontractors in the course of any work carried out,
pursuant to GCC Clause 27. Notwithstanding the foregoing, the
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Contractor shall not be liable for any loss or damage to the Facilities or
that part thereof caused by reason of any of the matters specified or
referred to in paragraphs (a), (b), and (c) of GCC Subclauses 32.2 and
38.1.

32.2 If any loss or damage occurs to the Facilities or any part thereof or to
the Contractor’s temporary facilities by reason of

(a) insofar as they relate to the country where the Site is located,
nuclear reaction, nuclear radiation, radioactive contamination,
pressure wave caused by aircraft or other aerial objects, or any
other occurrences that an experienced contractor could not
reasonably foresee, or if reasonably foreseeable could not
reasonably make provision for or insure against, insofar as such
risks are not normally insurable on the insurance market and are
mentioned in the general exclusions of the policy of insurance,
including War Risks and Political Risks, taken out under GCC
Clause 34 hereof; or

(b) any use or occupation by the Employer or any third party other
than a Subcontractor, authorized by the Employer of any part of
the Facilities; or

(c) any use of or reliance upon any design, data, or specification
provided or designated by or on behalf of the Employer, or any
such matter for which the Contractor has disclaimed responsibility
herein,

the Employer shall pay to the Contractor all sums payable in respect of
the Facilities executed, notwithstanding that the same be lost,
destroyed, or damaged, and will pay to the Contractor the replacement
value of all temporary facilities and all parts thereof lost, destroyed, or
damaged. If the Employer requests the Contractor in writing to make
good any loss or damage to the Facilities thereby occasioned, the
Contractor shall make good the same at the cost of the Employer in
accordance with GCC Clause 39. If the Employer does not request the
Contractor in writing to make good any loss or damage to the Facilities
thereby occasioned, the Employer shall either request a change in
accordance with GCC Clause 39, excluding the performance of that
part of the Facilities thereby lost, destroyed, or damaged, or, where the
loss or damage affects a substantial part of the Facilities, the Employer
shall terminate the Contract pursuant to GCC Subclause 42.1 hereof.

32.3 The Contractor shall be liable for any loss of or damage to any
Contractor’s Equipment, or any other property of the Contractor used or
intended to be used for purposes of the Facilities, except (i) as
mentioned in GCC Subclause 32.2 with respect to the Contractor’s
temporary facilities, and (ii) where such loss or damage arises by reason
of any of the matters specified in GCC Subclauses 32.2(b) and (c) and
38.1.

32.4 With respect to any loss or damage caused to the Facilities or any part
thereof or to the Contractor’s Equipment by reason of any of the matters
specified in GCC Subclause 38.1, the provisions of GCC Subclause
38.3 shall apply.

33. Loss of or 33.1 Subject to GCC Subclause 33.3, the Contractor shall indemnify and
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Damage to
Property;
Accident or Injury
to Workers;
Indemnification

hold harmless the Employer and its employees and officers from and
against any and all suits, actions, or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of whatsoever nature,
including attorney’s fees and expenses, in respect of the death or injury
of any person or loss of or damage to any property other than the
Facilities whether accepted or not, arising in connection with the supply
and installation of the Facilities and by reason of the negligence of the
Contractor or its Subcontractors, or their employees, officers, or agents,
except any injury, death, or property damage caused by the negligence
of the Employer, its contractors, employees, officers, or agents.

33.2 If any proceedings are brought or any claim is made against the
Employer that might subject the Contractor to liability under GCC
Subclause 33.1, the Employer shall promptly give the Contractor a
notice thereof and the Contractor may at its own expense and in the
Employer’s name conduct such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within 28 days after receipt
of such notice that it intends to conduct any such proceedings or claim,
then the Employer shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify the Employer within the 28-
day period, the Employer shall make no admission that may be
prejudicial to the defense of any such proceedings or claim.

The Employer shall, at the Contractor’s request, afford all available
assistance to the Contractor in conducting such proceedings or claim,
and shall be reimbursed by the Contractor for all reasonable expenses
incurred in so doing.

33.3 The Employer shall indemnify and hold harmless the Contractor and its
employees, officers, and Subcontractors from any liability for loss of or
damage to property of the Employer, other than the Facilities not yet
taken over, that is caused by fire, explosion, or any other perils, in
excess of the amount recoverable from insurances procured under
GCC Clause 34, provided that such fire, explosion, or other perils were
not caused by any act or failure of the Contractor.

33.4 The party entitled to the benefit of an indemnity under this GCC Clause
33 shall take all reasonable measures to mitigate any loss or damage
which has occurred. If the party fails to take such measures, the other
party’s liabilities shall be correspondingly reduced.

34. Insurance 34.1 To the extent specified in the Appendix (Insurance Requirements) to
the Contract Agreement, the Contractor shall at its expense take out
and maintain in effect, or cause to be taken out and maintained in effect,
during the performance of the Contract, the insurances set forth below
in the sums and with the deductibles and other conditions specified in
the said Appendix. The identity of the insurers and the form of the
policies shall be subject to the approval of the Employer, who should
not unreasonably withhold such approval.
(a) Cargo Insurance During Transport

Covering loss or damage occurring while in transit from the
Contractor’s or Subcontractor’s works or stores until arrival at the
Site, to the Plant (including spare parts therefor) and to the
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Contractor’s Equipment.
(b) Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site,
occurring prior to Completion of the Facilities, with an extended
maintenance coverage for the Contractor’s liability in respect of
any loss or damage occurring during the Defect Liability Period
while the Contractor is on the Site for the purpose of performing
its obligations during the Defect Liability Period.

(c) Third Party Liability Insurance
Covering bodily injury or death suffered by third parties including
the Employer’s personnel, and loss of or damage to property,
occurring in connection with the supply and installation of the
Facilities.

(d) Automobile Liability Insurance
Covering use of all vehicles used by the Contractor or its
Subcontractors, whether or not owned by them, in connection
with the execution of the Contract.

(e) Workers’ Compensation
In accordance with the statutory requirements applicable in any
country where the Contract or any part thereof is executed.

(f) Employer’s Liability
In accordance with the statutory requirements applicable in any
country where the Contract or any part thereof is executed.

(g) Other Insurances
Such other insurances as may be specifically agreed upon by the
parties hereto as listed in the Appendix (Insurance Requirements)
to the Contract Agreement.

34.2 The Employer shall be named as co-insured under all insurance policies
taken out by the Contractor pursuant to GCC Subclause 34.1, except
for the Third Party Liability, Workers’ Compensation, and Employer’s
Liability Insurances, and the Contractor’s Subcontractors shall be
named as co- insureds under all insurance policies taken out by the
Contractor pursuant to GCC Subclause 34.1 except for the Cargo
Insurance During Transport, Workers’ Compensation, and Employer’s
Liability Insurances. All insurer’s rights of subrogation against such co-
insureds for losses or claims arising out of the performance of the
Contract shall be waived under such policies.

34.3 The Contractor shall, in accordance with the provisions of the Appendix
(Insurance Requirements) to the Contract Agreement, deliver to the
Employer certificates of insurance or copies of the insurance policies as
evidence that the required policies are in full force and effect. The
certificates shall provide that no less than 21 days’ notice shall be given
to the Employer by insurers prior to cancellation or material modification
of a policy.
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34.4 The Contractor shall ensure that, where applicable, its Subcontractor(s)
shall take out and maintain in effect adequate insurance policies for
their personnel and vehicles and for work executed by them under the
Contract, unless such Subcontractors are covered by the policies taken
out by the Contractor.

34.5 The Employer shall at its expense take out and maintain in effect during
the performance of the Contract those insurances specified in the
Appendix (Insurance Requirements) to the Contract Agreement, in the
sums and with the deductibles and other conditions specified in the said
Appendix. The Contractor and the Contractor’s Subcontractors shall be
named as coinsureds under all such policies. All insurers’ rights of
subrogation against such co-insureds for losses or claims arising out of
the performance of the Contract shall be waived under such policies.
The Employer shall deliver to the Contractor satisfactory evidence that
the required insurances are in full force and effect. The policies shall
provide that not less than 21 days’ notice shall be given to the Contractor
by all insurers prior to any cancellation or material modification of the
policies. If so requested by the Contractor, the Employer shall provide
copies of the policies taken out by the Employer under this GCC
Subclause 34.5.

34.6 If the Contractor fails to take out and/or maintain in effect the insurances
referred to in GCC Subclause 34.1, the Employer may take out and
maintain in effect any such insurances and may from time to time deduct
from any amount due the Contractor under the Contract any premium
that the Employer shall have paid to the insurer, or may otherwise
recover such amount as a debt due from the Contractor. If the Employer
fails to take out and/or maintain in effect the insurances referred to in
GCC 34.5, the Contractor may take out and maintain in effect any such
insurances and may from time to time deduct from any amount due the
Employer under the Contract any premium that the Contractor shall
have paid to the insurer, or may otherwise recover such amount as a
debt due from the Employer. If the Contractor fails to or is unable to take
out and maintain in effect any such insurances, the Contractor shall
nevertheless have no liability or responsibility towards the Employer,
and the Contractor shall have full recourse against the Employer for any
and all liabilities of the Employer herein.

34.7 Unless otherwise provided in the Contract, the Contractor shall prepare
and conduct all and any claims made under the policies effected by it
pursuant to this GCC Clause 34, and all monies payable by any insurers
shall be paid to the Contractor. The Employer shall give to the Contractor
all such reasonable assistance as may be required by the Contractor.
With respect to insurance claims in which the Employer’s interest is
involved, the Contractor shall not give any release or make any
compromise with the insurer without the prior written consent of the
Employer. With respect to insurance claims in which the Contractor’s
interest is involved, the Employer shall not give any release or make
any compromise with the insurer without the prior written consent of the
Contractor.

35. Unforeseen
Conditions

35.1 If, during the execution of the Contract, the Contractor shall encounter
on the Site any physical conditions other than climatic conditions, or
artificial obstructions that could not have been reasonably foreseen
prior to the date of the Contract Agreement by an experienced contractor
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on the basis of reasonable examination of the data relating to the
Facilities, including any data as to boring tests, provided by the
Employer, and on the basis of information that it could have obtained
from a visual inspection of the Site if access thereto was available, or
other data readily available to it relating to the Facilities, and if the
Contractor determines that it will in consequence of such conditions or
obstructions incur additional cost and expense or require additional time
to perform its obligations under the Contract that would not have been
required if such physical conditions or artificial obstructions had not
been encountered, the Contractor shall promptly, and before performing
additional work or using additional Plant or Contractor’s Equipment,
notify the Project Manager in writing of

(a) the physical conditions or artificial obstructions on the Site that
could not have been reasonably foreseen;

(b) the additional work and/or Plant and/or Contractor’s Equipment
required, including the steps which the Contractor will or proposes
to take to overcome such conditions or obstructions;

(c) the extent of the anticipated delay; and

(d) the additional cost and expense that the Contractor is likely to
incur.

On receiving any notice from the Contractor under this GCC Subclause
35.1, the Project Manager shall promptly consult with the Employer and
Contractor and decide upon the actions to be taken to overcome the
physical conditions or artificial obstructions encountered. Following
such consultations, the Project Manager shall instruct the Contractor,
with a copy to the Employer, of the actions to be taken.

35.2 Any reasonable additional cost and expense incurred by the Contractor
in following the instructions from the Project Manager to overcome such
physical conditions or artificial obstructions referred to in GCC
Subclause 35.1 shall be paid by the Employer to the Contractor as an
addition to the Contract Price.

35.3 If the Contractor is delayed or impeded in the performance of the
Contract because of any such physical conditions or artificial
obstructions referred to in GCC Subclause 35.1, the Time for
Completion shall be extended in accordance with GCC Clause 40.

36. Change in Laws
and Regulations

36.1 If, after the date 28 days prior to the date of Bid submission, in the
country where the Site is located, any law, regulation, ordinance, order
or by-law having the force of law is enacted, promulgated, abrogated,
or changed, which shall be deemed to include any change in
interpretation or application by the competent authorities, that
subsequently affects the costs and expenses of the Contractor and/or
the Time for Completion, the Contract Price shall be correspondingly
increased or decreased, and/or the Time for Completion shall be
reasonably adjusted to the extent that the Contractor has thereby been
affected in the performance of any of its obligations under the Contract.
Notwithstanding the foregoing, such additional or reduced costs shall
not be separately paid or credited if the same has already been
accounted for in the price adjustment provisions where applicable, in
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accordance with the SCC, pursuant to GCC Subclause 11.2.

37. Force Majeure 37.1 “Force Majeure” shall mean any event beyond the reasonable control of
the Employer or of the Contractor, as the case may be, and which is
unavoidable notwithstanding the reasonable care of the party affected,
and shall include, without limitation, the following:

(a) war, hostilities, or warlike operations whether a state of war be
declared or not, invasion, act of foreign enemy and civil war;

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil or
military government, conspiracy, riot, civil commotion, and
terrorist acts;

(c) confiscation, nationalization, mobilization, commandeering or
requisition by or under the order of any government or de jure or
de facto authority or ruler or any other act or failure to act of any
local state or national government authority;

(d) strike, sabotage, lockout, embargo, import restriction, port
congestion, lack of usual means of public transportation and
communication, industrial dispute, shipwreck, shortage or
restriction of power supply, epidemics, quarantine, and plague;

(e) earthquake, landslide, volcanic activity, fire, flood or inundation,
tidal wave, typhoon or cyclone, hurricane, storm, lightning, or
other inclement weather condition, nuclear, and pressure waves
or other natural or physical disaster; and

(f) shortage of labor, materials, or utilities where caused by
circumstances that are themselves Force Majeure.

37.2 If either party is prevented, hindered, or delayed from or in performing
any of its obligations under the Contract by an event of Force Majeure,
then it shall notify the other in writing of the occurrence of such event
and the circumstances thereof within 14 days after the occurrence of
such event.

37.3 The party who has given such notice shall be excused from the
performance or punctual performance of its obligations under the
Contract for so long as the relevant event of Force Majeure continues
and to the extent that such party’s performance is prevented, hindered,
or delayed. The Time for Completion shall be extended in accordance
with GCC Clause 40.

37.4 The party or parties affected by the event of Force Majeure shall use
reasonable efforts to mitigate the effect thereof upon its or their
performance of the Contract and to fulfill its or their obligations under
the Contract, but without prejudice to either party’s right to terminate the
Contract under GCC Subclauses 37.6 and 38.5.

37.5 No delay or nonperformance by either party hereto caused by the
occurrence of any event of Force Majeure shall

(a) constitute a default or breach of the Contract; or

(b) give rise to any claim for damages or additional cost or expense
occasioned thereby, subject to GCC Subclauses 32.2, 38.3, and
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38.4

if and to the extent that such delay or nonperformance is caused by the
occurrence of an event of Force Majeure.

37.6 If the performance of the Contract is substantially prevented, hindered,
or delayed for a single period of more than 60 days or an aggregate
period of more than 120 days on account of one or more events of Force
Majeure during the currency of the Contract, the parties will attempt to
develop a mutually satisfactory solution, failing which either party may
terminate the Contract by giving a notice to the other, but without
prejudice to either party’s right to terminate the Contract under GCC
Subclause 38.5.

37.7 In the event of termination pursuant to GCC Subclause 37.6, the rights
and obligations of the Employer and the Contractor shall be as specified
in GCC Subclauses 42.1.2 and 42.1.3.

37.8 Notwithstanding GCC Subclause 37.5, Force Majeure shall not apply to
any obligation of the Employer to make payments to the Contractor
herein.

38. War Risks 38.1 “War Risks” shall mean any event specified in paragraphs (a) and (b) of
GCC Subclause 37.1 and any explosion or impact of any mine, bomb,
shell, grenade, or other projectile, missile, munitions, or explosive of
war, occurring or existing in or near the country (or countries) where the
Site is located.

38.2 Notwithstanding anything contained in the Contract, the Contractor shall
have no liability whatsoever for or with respect to
(a) destruction of or damage to Facilities, Plant, or any part thereof;
(b) destruction of or damage to property of the Employer or any third

party; or
(c) injury or loss of life

if such destruction, damage, injury or loss of life is caused by any war
risks, and the Employer shall indemnify and hold the Contractor
harmless from and against any and all claims, liabilities, actions,
lawsuits, damages, costs, charges, or expenses arising in consequence
of or in connection with the same.

38.3 If the Facilities or any Plant or Contractor’s Equipment or any other
property of the Contractor used or intended to be used for the purposes
of the Facilities shall sustain destruction or damage by reason of any
war risks, the Employer shall pay the Contractor for
(a) any part of the Facilities or the Plant so destroyed or damaged to

the extent not already paid for by the Employer and so far as may
be required by the Employer, and as may be necessary for
completion of the Facilities;

(b) replacing or making good any Contractor’s Equipment or other
property of the Contractor so destroyed or damaged; and

(c) replacing or making good any such destruction or damage to the
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Facilities or the Plant or any part thereof.

If the Employer does not require the Contractor to replace or make good
any such destruction or damage to the Facilities, the Employer shall
either request a change in accordance with GCC Clause 39, excluding
the performance of that part of the Facilities thereby destroyed or
damaged or, where the loss, destruction, or damage affects a
substantial part of the Facilities, shall terminate the Contract, pursuant
to GCC Subclause 42.1.

If the Employer requires the Contractor to replace or make good on any
such destruction or damage to the Facilities, the Time for Completion
shall be extended in accordance with GCC 40.

38.4 Notwithstanding anything contained in the Contract, the Employer shall
pay the Contractor for any increased costs or incidentals to the
execution of the Contract that are in any way attributable to, consequent
on, resulting from, or in any way connected with any war risks, provided
that the Contractor shall as soon as practicable notify the Employer in
writing of any such increased cost.

38.5 If during the performance of the Contract any war risks shall occur that
financially or otherwise materially affect the execution of the Contract
by the Contractor, the Contractor shall use its reasonable efforts to
execute the Contract with due and proper consideration given to the
safety of its and its Subcontractors’ personnel engaged in the work on
the Facilities, provided, however, that if the execution of the work on the
Facilities becomes impossible or is substantially prevented for a single
period of more than sixty (60) days or an aggregate period of more than
one hundred and twenty (120) days on account of any war risks, the
parties will attempt to develop a mutually satisfactory solution, failing
which either party may terminate the Contract by giving a notice to the
other.

38.6 In the event of termination pursuant to GCC Subclauses 38.3 or 38.5,
the rights and obligations of the Employer and the Contractor shall be
specified in GCC Subclauses 42.1.2 and 42.1.3.

H. Change in Contract Elements

39. Change in the
Facilities

39.1 Introducing a Change
39.1.1 Subject to GCC Subclauses 39.2.5 and 39.2.7, the Employer shall

have the right to propose, and subsequently require, that the
Project Manager order the Contractor from time to time during the
performance of the Contract to make any change, modification,
addition, or deletion to, in or from the Facilities hereinafter called
“Change,” provided that such Change falls within the general
scope of the Facilities and does not constitute unrelated work and
that it is technically practicable, taking into account both the state
of advancement of the Facilities and the technical compatibility of
the Change envisaged with the nature of the Facilities as specified
in the Contract.
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39.1.2 The Contractor may from time to time during its performance of
the Contract propose to the Employer with a copy to the Project
Manager, any Change that the Contractor considers necessary or
desirable to improve the quality, efficiency, or safety of the
Facilities. The Employer may at its discretion approve or reject
any Change proposed by the Contractor, provided that the
Employer shall approve any Change proposed by the Contractor
to ensure the safety of the Facilities.

39.1.3 Notwithstanding GCC Subclauses 39.1.1 and 39.1.2, no change
made necessary because of any default of the Contractor in the
performance of its obligations under the Contract shall be deemed
to be a Change, and such change shall not result in any
adjustment of the Contract Price or the Time for Completion.

39.1.4 The procedure on how to proceed with and execute Changes is
specified in GCC Subclauses 39.2 and 39.3, and further details
and forms are provided in the Employer’s Requirements (Forms
and Procedures).

39.2 Changes Originating from Employer
39.2.1 If the Employer proposes a Change pursuant to GCC Subclause

39.1.1, it shall send to the Contractor a “Request for Change
Proposal,” requiring the Contractor to prepare and furnish to the
Project Manager as soon as reasonably practicable a “Change
Proposal,” which shall include the following:

(a) brief description of the Change,

(b) effect on the Time for Completion,

(c) estimated cost of the Change,

(d) effect on Functional Guarantees (if any),

(e) effect on the Facilities, and

(f) effect on any other provisions of the Contract.

39.2.2 Prior to preparing and submitting the “Change Proposal,” the
Contractor shall submit to the Project Manager an “Estimate for
Change Proposal,” which shall be an estimate of the cost of
preparing and submitting the Change Proposal.

Upon receipt of the Contractor’s Estimate for Change Proposal,
the Employer shall do one of the following:

(a) accept the Contractor’s estimate with instructions to the
Contractor to proceed with the preparation of the Change
Proposal,

(b) advise the Contractor of any part of its Estimate for Change
Proposal that is unacceptable and request the Contractor
to review its estimate,

(c) advise the Contractor that the Employer does not intend to
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proceed with the Change.

39.2.3 Upon receipt of the Employer’s instruction to proceed under GCC
Subclause 39.2.2(a), the Contractor shall, with proper expedition,
proceed with the preparation of the Change Proposal, in
accordance with GCC Subclause 39.2.1.

39.2.4 The pricing of any Change shall, as far as practicable, be
calculated in accordance with the rates and prices included in the
Contract. If such rates and prices are inequitable, the parties
thereto shall agree on specific rates for the valuation of the
Change.

39.2.5 If before or during the preparation of the Change Proposal it
becomes apparent that the aggregate effect of compliance
therewith and with all other Change Orders that have already
become binding upon the Contractor under this GCC Clause 39
would be to increase or decrease the Contract Price as originally
set forth in Article 2 (Contract Price) of the Contract Agreement
by more than 15%, the Contractor may give a written notice of
objection thereto prior to furnishing the Change Proposal as
aforesaid. If the Employer accepts the Contractor’s objection, the
Employer shall withdraw the proposed Change and shall notify
the Contractor in writing thereof.

The Contractor’s failure to so object shall neither affect its right to
object to any subsequent requested Changes or Change Orders
herein, nor affect its right to take into account, when making such
subsequent objection, the percentage increase or decrease in the
Contract Price that any Change not objected to by the Contractor
represents.

39.2.6 Upon receipt of the Change Proposal, the Employer and the
Contractor shall mutually agree upon all matters therein
contained. Within 14 days after such agreement, the Employer
shall, if it intends to proceed with the Change, issue the Contractor
with a Change Order.

If the Employer is unable to reach a decision within 14 days, it
shall notify the Contractor with details of when the Contractor can
expect a decision.

If the Employer decides not to proceed with the Change for
whatever reason, it shall, within the said period of 14 days, notify
the Contractor accordingly. Under such circumstances, the
Contractor shall be entitled to reimbursement of all costs
reasonably incurred by it in the preparation of the Change
Proposal, provided that these do not exceed the amount given by
the Contractor in its Estimate for Change Proposal submitted in
accordance with GCC Subclause 39.2.2.

39.2.7 If the Employer and the Contractor cannot reach agreement on
the price for the Change, an equitable adjustment to the Time for
Completion, or any other matters identified in the Change
Proposal, the Employer may nevertheless instruct the Contractor
to proceed with the Change by issue of a “Pending Agreement
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Change Order.”

Upon receipt of a Pending Agreement Change Order, the
Contractor shall immediately proceed with effecting the Changes
covered by such Order. The parties shall thereafter attempt to
reach agreement on the outstanding issues under the Change
Proposal.

If the parties cannot reach agreement within 60 days from the
date of issue of the Pending Agreement Change Order, then the
matter may be referred to the Dispute Board in accordance with
the provisions of GCC Subclause 45.3.

39.3 Changes Originating from Contractor
39.3.1 If the Contractor proposes a Change pursuant to GCC Subclause

39.1.2, the Contractor shall submit to the Project Manager a
written “Application for Change Proposal,” giving reasons for the
proposed Change and including the information specified in GCC
Subclause 39.2.1.

Upon receipt of the Application for Change Proposal, the parties
shall follow the procedures outlined in GCC Subclauses 39.2.6
and 39.2.7. However, should the Employer choose not to proceed,
the Contractor shall not be entitled to recover the costs of
preparing the Application for Change Proposal.

40. Extension of Time
for Completion

40.1 The Time(s) for Completion specified in the SCC shall be extended if the
Contractor is delayed or impeded in the performance of any of its
obligations under the Contract by reason of any of the following:

(a) any Change in the Facilities as provided in GCC Clause 39;

(b) any occurrence of Force Majeure as provided in GCC Clause 37,
unforeseen conditions as provided in GCC Clause 35, or other
occurrence of any of the matters specified or referred to in
paragraphs (a), (b) and (c) of GCC Subclause 32.2;

(c) any suspension order given by the Employer under GCC Clause
41 hereof or reduction in the rate of progress pursuant to GCC
Subclause 41.2; or

(d) any changes in laws and regulations as provided in GCC Clause
36; or

(e) any default or breach of the Contract by the Employer, or any
activity, act or omission of the Employer, or the Project Manager,
or any other contractors employed by the Employer; or

(f) any other matter specifically mentioned in the Contract; or

(g) any delay on the part of a sub-contractor, provided such delay is
due to a cause for which the Contractor himself would have been
entitled to an extension of time under this Subclause

by such period as shall be fair and reasonable in all the circumstances
and as shall fairly reflect the delay or impediment sustained by the
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Contractor.

40.2 Except where otherwise specifically provided in the Contract, the
Contractor shall submit to the Project Manager a notice of a claim for an
extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably
practicable after the commencement of such event or circumstance. As
soon as reasonably practicable after receipt of such notice and supporting
particulars of the claim, the Employer and the Contractor shall agree
upon the period of such extension. In the event that the Contractor does
not accept the Employer’s estimate of a fair and reasonable time
extension, the Contractor shall be entitled to refer the matter to a Dispute
Board, pursuant to GCC Subclause 45.3.

40.3 The Contractor shall at all times use its reasonable efforts to minimize
any delay in the performance of its obligations under the Contract.

In all cases where the Contractor has given a notice of a claim for an
extension of time under GCC 40.2, the Contractor shall consult with the
Project Manager in order to determine the steps (if any) which can be
taken to overcome or minimize the actual or anticipated delay. The
Contractor shall there after comply with all reasonable instructions which
the Project Manager shall give in order to minimize such delay. If
compliance with such instructions shall cause the Contractor to incur
extra costs and the Contractor is entitled to an extension of time under
GCC 40.1, the amount of such extra costs shall be added to the Contract
Price.

41. Suspension 41.1 The Employer may request the Project Manager, by notice to the
Contractor, to order the Contractor to suspend performance of any or all
of its obligations under the Contract. Such notice shall specify the
obligation of which performance is to be suspended, the effective date of
the suspension, and the reasons therefor. The Contractor shall thereupon
suspend performance of such obligation, except those obligations
necessary for the care or preservation of the Facilities, until ordered in
writing to resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project Manager, other
than by reason of the Contractor’s default or breach of the Contract, the
Contractor’s performance of any of its obligations is suspended for an
aggregate period of more than 90 days, then at any time thereafter and
provided that at that time such performance is still suspended, the
Contractor may give a notice to the Project Manager requiring that the
Employer shall, within 28 days of receipt of the notice, order the
resumption of such performance or request and subsequently order a
change in accordance with GCC Clause 39, excluding the performance
of the suspended obligations from the Contract.

If the Employer fails to do so within such period, the Contractor may, by
a further notice to the Project Manager, elect to treat the suspension,
where it affects a part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the whole of the
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Facilities, as termination of the Contract under GCC Subclause 42.1.

41.2 If
(a) the Employer has failed to pay the Contractor any sum due under

the Contract within the specified period, has failed to approve any
invoice or supporting documents without just cause pursuant to
the Appendix (Terms and Procedures of Payment) to the Contract
Agreement, or commits a substantial breach of the Contract, the
Contractor may give a notice to the Employer that requires payment
of such sum, with interest thereon as stipulated in GCC Subclause
12.3, requires approval of such invoice or supporting documents,
or specifies the breach and requires the Employer to remedy the
same, as the case may be. If the Employer fails to pay such sum
together with such interest, fails to approve such invoice or
supporting documents, or give its reasons for withholding such
approval, or fails to remedy the breach or take steps to remedy the
breach within 14 days after receipt of the Contractor’s notice; or

(b) the Contractor is unable to carry out any of its obligations under
the Contract for any reason attributable to the Employer, including
but not limited to the Employer’s failure to provide possession of or
access to the Site or other areas in accordance with GCC
Subclause 10.2, or failure to obtain any governmental permit
necessary for the execution and/or completion of the Facilities,

then the Contractor may by 14 days’ notice to the Employer suspend
performance of all or any of its obligations under the Contract, or reduce
the rate of progress.

41.3 If the Contractor’s performance of its obligations is suspended, or the
rate of progress is reduced pursuant to this GCC Clause 41, then the
Time for Completion shall be extended in accordance with GCC
Subclause 40.1, and any and all additional costs or expenses incurred
by the Contractor as a result of such suspension or reduction shall be
paid by the Employer to the Contractor in addition to the Contract Price,
except in the case of suspension order or reduction in the rate of progress
by reason of the Contractor’s default or breach of the Contract.

41.4 During the period of suspension, the Contractor shall not remove from
the Site any Plant, any part of the Facilities or any Contractor’s
Equipment, without the prior written consent of the Employer.

42. Termination 42.1 Termination for Employer’s Convenience
42.1.1 The Employer may at any time terminate the Contract for any

reason by giving the Contractor a notice of termination that refers
to this GCC Subclause 42.1.

42.1.2 Upon receipt of the notice of termination under GCC Subclause
42.1.1, the Contractor shall, either immediately or upon the date
specified in the notice of termination,
(a) cease all further work, except for such work as the Employer

may specify in the notice of termination for the sole purpose
of protecting that part of the Facilities already executed, or
any work required to leave the Site in a clean and safe
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condition;
(b) terminate all subcontracts, except those to be assigned to

the Employer pursuant to paragraph (d) (ii) below;
(c) remove all Contractor’s Equipment from the Site, repatriate

the Contractor’s and its Subcontractors’ personnel from the
Site, remove from the Site any wreckage, rubbish, and
debris of any kind, and leave the whole of the Site in a clean
and safe condition; and

(d) subject to the payment specified in GCC Subclause 42.1.3,
(i) deliver to the Employer the parts of the Facilities

executed by the Contractor up to the date of
termination;

(ii) to the extent legally possible, assign to the Employer
all right, title, and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination,
and, as may be required by the Employer, in any
subcontracts concluded between the Contractor and
its Subcontractors; and

(iii) deliver to the Employer all nonproprietary drawings,
specifications, and other documents prepared by the
Contractor or its Subcontractors as at the date of
termination in connection with the Facilities.

42.1.3 In the event of termination of the Contract under GCC Subclause
42.1.1, the Employer shall pay to the Contractor the following
amounts:

(a) the Contract Price, properly attributable to the parts of the
Facilities executed by the Contractor as of the date of
termination;

(b) the costs reasonably incurred by the Contractor in the
removal of the Contractor’s Equipment from the Site and in
the repatriation of the Contractor’s and its Subcontractors’
personnel;

(c) any amounts to be paid by the Contractor to its
Subcontractors in connection with the termination of any
subcontracts, including any cancellation charges;

(d) costs incurred by the Contractor in protecting the Facilities
and leaving the Site in a clean and safe condition pursuant
to paragraph (a) of GCC Subclause 42.1.2; and

(e) the cost of satisfying all other obligations, commitments and
claims that the Contractor may in good faith have
undertaken with third parties in connection with the Contract
and that are not covered by paragraphs (a) through (d)
above.

42.2 Termination for Contractor’s Default
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42.2.1 The Employer, without prejudice to any other rights or remedies it
may possess, may terminate the Contract forthwith in the following
circumstances by giving a notice of termination and its reasons
therefor to the Contractor, referring to this GCC Subclause 42.2:

(a) if the Contractor becomes bankrupt or insolvent, has a
receiving order issued against it, compounds with its
creditors, or, if the Contractor is a corporation, a resolution
is passed or order is made for its winding up, other than a
voluntary liquidation for the purposes of amalgamation or
reconstruction, a receiver is appointed over any part of its
undertaking or assets, or if the Contractor takes or suffers
any other analogous action in consequence of debt;

(b) if the Contractor assigns or transfers the Contract or any
right or interest therein in violation of the provision of GCC
Clause 43; and

(c) if the Contractor, in the judgment of the Employer has
engaged in integrity violations, as defined in GCC Clause
6, in competing for or in executing the Contract.

42.2.2 If the Contractor

(a) has abandoned or repudiated the Contract;

(b) has without valid reason failed to commence work on the
Facilities promptly or has suspended, other than pursuant
to GCC Subclause 41.2, the progress of Contract
performance for more than 28 days after receiving a written
instruction from the Employer to proceed;

(c) persistently fails to execute the Contract in accordance with
the Contract or persistently neglects to carry out its
obligations under the Contract without just cause;

(d) refuses or is unable to provide sufficient materials, services,
or labor to execute and complete the Facilities in the manner
specified in the program furnished under GCC Subclause
18.2 at rates of progress that give reasonable assurance to
the Employer that the Contractor can attain Completion of
the Facilities by the Time for Completion as extended,

then the Employer may, without prejudice to any other rights it
may possess under the Contract, give a notice to the Contractor,
stating the nature of the default and requiring the Contractor to
remedy the same. If the Contractor fails to remedy or to take steps
to remedy the same within 14 days of its receipt of such notice,
then the Employer may terminate the Contract forthwith by giving
a notice of termination to the Contractor that refers to this GCC
Subclause 42.2.

42.2.3 Upon receipt of the notice of termination under GCC Subclauses
42.2.1 or 42.2.2, the Contractor shall, either immediately or upon
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such date as is specified in the notice of termination,

(a) cease all further work, except for such work as the Employer
may specify in the notice of termination for the sole purpose
of protecting that part of the Facilities already executed, or
any work required to leave the Site in a clean and safe
condition;

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d);

(c) deliver to the Employer the parts of the Facilities executed
by the Contractor up to the date of termination;

(d) to the extent legally possible, assign to the Employer all
right, title and benefit of the Contractor to the Facilities and
to the Plant as of the date of termination, and, as may be
required by the Employer, in any subcontracts concluded
between the Contractor and its Subcontractors; and

(e) deliver to the Employer all drawings, specifications, and
other documents prepared by the Contractor or its
Subcontractors as of the date of termination in connection
with the Facilities.

42.2.4 The Employer may enter upon the Site, expel the Contractor, and
complete the Facilities itself or by employing any third party. The
Employer may, to the exclusion of any right of the Contractor over
the same, take over and use with the payment of a fair rental rate
to the Contractor, with all the maintenance costs to the account of
the Employer and with an indemnification by the Employer for all
liability including damage or injury to persons arising out of the
Employer’s use of such equipment, any Contractor’s Equipment
owned by the Contractor and on the Site in connection with the
Facilities for such reasonable period as the Employer considers
expedient for the supply and installation of the Facilities.
Upon completion of the Facilities or at such earlier date as the
Employer thinks appropriate, the Employer shall give notice to the
Contractor that such Contractor’s Equipment will be returned to
the Contractor at or near the Site and shall return such
Contractor’s Equipment to the Contractor in accordance with such
notice. The Contractor shall thereafter without delay and at its
cost remove or arrange removal of the same from the Site.

42.2.5 Subject to GCC Subclause 42.2.6, the Contractor shall be entitled
to be paid the Contract Price attributable to the Facilities executed
as of the date of termination, the value of any unused or partially
used Plant on the Site, and the costs, if any, incurred in protecting
the Facilities and in leaving the Site in a clean and safe condition
pursuant to paragraph (a) of GCC Subclause 42.2.3. Any sums
due the Employer from the Contractor accruing prior to the date
of termination shall be deducted from the amount to be paid to the
Contractor under this Contract.

42.2.6 If the Employer completes the Facilities, the cost of completing
the Facilities by the Employer shall be determined.
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If the sum that the Contractor is entitled to be paid, pursuant to
GCC Subclause 42.2.5, plus the reasonable costs incurred by the
Employer in completing the Facilities, exceeds the Contract Price,
the Contractor shall be liable for such excess.
If such excess is greater than the sums due the Contractor under
GCC Subclause 42.2.5, the Contractor shall pay the balance to
the Employer, and if such excess is less than the sums due the
Contractor under GCC Subclause 42.2.5, the Employer shall pay
the balance to the Contractor.
The Employer and the Contractor shall agree, in writing, on the
computation described above and the manner in which any sums
shall be paid.

42.3 Termination by Contractor
42.3.1 If

(a) the Employer has failed to pay the Contractor any sum due
under the Contract within the specified period, has failed to
approve any invoice or supporting documents without just
cause pursuant to the Appendix (Terms and Procedures of
Payment) to the Contract Agreement, or commits a
substantial breach of the Contract, the Contractor may give
a notice to the Employer that requires payment of such
sum, with interest thereon as stipulated in GCC Subclause
12.3, requires approval of such invoice or supporting
documents, or specifies the breach and requires the
Employer to remedy the same, as the case may be. If the
Employer fails to pay such sum together with such interest,
fails to approve such invoice or supporting documents or
give its reasons for withholding such approval, fails to
remedy the breach or take steps to remedy the breach
within 14 days after receipt of the Contractor’s notice; or

(b) the Contractor is unable to carry out any of its obligations
under the Contract for any reason attributable to the
Employer, including but not limited to the Employer’s failure
to provide possession of or access to the Site or other areas
or failure to obtain any governmental permit necessary for
the execution and/or completion of the Facilities,

then the Contractor may give a notice to the Employer thereof,
and if the Employer has failed to pay the outstanding sum, to
approve the invoice or supporting documents, to give its reasons
for withholding such approval, or to remedy the breach within 28
days of such notice, or if the Contractor is still unable to carry out
any of its obligations under the Contract for any reason attributable
to the Employer within 28 days of the said notice, the Contractor
may by a further notice to the Employer referring to this GCC
Subclause 42.3.1, forthwith terminate the Contract.

42.3.2 The Contractor may terminate the Contract forthwith by giving a
notice to the Employer to that effect, referring to this GCC
Subclause 42.3.2, if the Employer becomes bankrupt or insolvent,
has a receiving order issued against it, compounds with its
creditors, or, being a corporation, if a resolution is passed or order
is made for its winding up (other than a voluntary liquidation for
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the purposes of amalgamation or reconstruction), a receiver is
appointed over any part of its undertaking or assets, or if the
Employer takes or suffers any other analogous action in
consequence of debt.

42.3.3 If the Contract is terminated under GCC Subclauses 42.3.1 or
42.3.2, then the Contractor shall immediately
(a) cease all further work, except for such work as may be

necessary for the purpose of protecting that part of the
Facilities already executed, or any work required to leave
the Site in a clean and safe condition;

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) (ii);

(c) remove all Contractor’s Equipment from the Site and
repatriate the Contractor’s and its Subcontractors’
personnel from the Site; and

(d) subject to the payment specified in GCC Subclause 42.3.4,

(i) deliver to the Employer the parts of the Facilities
executed by the Contractor up to the date of
termination;

(ii) to the extent legally possible, assign to the Employer
all right, title, and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination,
and, as may be required by the Employer, in any
subcontracts concluded between the Contractor and
its Subcontractors; and

(iii) deliver to the Employer all drawings, specifications,
and other documents prepared by the Contractor or
its Subcontractors as of the date of termination in
connection with the Facilities.

42.3.4 If the Contract is terminated under GCC Subclauses 42.3.1 or
42.3.2, the Employer shall pay to the Contractor all payments
specified in GCC Subclause 42.1.3, and reasonable
compensation for all loss, except for loss of profit, or damage
sustained by the Contractor arising out of, in connection with or in
consequence of such termination.

42.3.5 Termination by the Contractor pursuant to this GCC Subclause
42.3 is without prejudice to any other rights or remedies of the
Contractor that may be exercised in lieu of or in addition to rights
conferred by GCC Subclause 42.3.

42.4 In this GCC Clause 42, the expression “Facilities executed” shall include
all work executed, Installation Services provided, and all Plant acquired,
or subject to a legally binding obligation to purchase, by the Contractor
and used or intended to be used for the purpose of the Facilities, up to
and including the date of termination.

42.5 In this GCC Clause 42, in calculating any monies due from the Employer to
the Contractor, account shall be taken of any sum previously paid by the
Employer to the Contractor under the Contract, including any advance
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payment paid pursuant to the Appendix (Terms and Procedures of Payment)
to the Contract Agreement.

43. Assignment 43.1 Neither the Employer nor the Contractor shall, without the express prior
written consent of the other party which consent shall not be
unreasonably withheld, assign to any third party the Contract or any part
thereof, or any right, benefit, obligation, or interest therein or thereunder,
except that the Contractor shall be entitled to assign either absolutely or
by way of charge any monies due and payable to it or that may become
due and payable to it under the Contract.

I. Claims, Disputes, and Arbitration
44. Contractor’s

Claims
44.1 If the Contractor considers himself to be entitled to any extension of the

Time for Completion and/or any additional payment, under any Clause
of these Conditions or otherwise in connection with the Contract, the
Contractor shall submit a notice to the Project Manager, describing the
event or circumstance giving rise to the claim. The notice shall be given
as soon as practicable, and not later than 28 days after the Contractor
became aware, or should have become aware, of the event or
circumstance.

If the Contractor fails to give notice of a claim within such period of 28
days, the Time for Completion shall not be extended, the Contractor
shall not be entitled to additional payment, and the Employer shall be
discharged from all liability in connection with the claim. Otherwise, the
following provisions of this Subclause shall apply.

The Contractor shall also submit any other notices which are required
by the Contract, and supporting particulars for the claim, all as relevant
to such event or circumstance.

The Contractor shall keep such contemporary records as may be
necessary to substantiate any claim, either on the Site or at another
location acceptable to the Project Manager. Without admitting the
Employer’s liability, the Project Manager may, after receiving any notice
under this Subclause, monitor the record keeping and/or instruct the
Contractor to keep further contemporary records. The Contractor shall
permit the Project Manager to inspect all these records, and shall (if
instructed) submit copies to the Project Manager.

Within 42 days after the Contractor became aware (or should have
become aware) of the event or circumstance giving rise to the claim, or
within such other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall send to the
Project Manager a fully detailed claim which includes full supporting
particulars of the basis of the claim and of the extension of time and/or
additional payment claimed. If the event or circumstance giving rise to
the claim has a continuing effect,

(a) this fully detailed claim shall be considered as interim;
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(b) the Contractor shall send further interim claims at monthly
intervals, giving the accumulated delay and/or amount claimed,
and such further particulars as the Project Manager may
reasonably require; and

(c) the Contractor shall send a final claim within 28 days after the end
of the effects resulting from the event or circumstance, or within
such other period as may be proposed by the Contractor and
approved by the Project Manager.

Within 42 days after receiving a claim or any further particulars
supporting a previous claim, or within such other period as may be
proposed by the Project Manager and approved by the Contractor, the
Project Manager shall respond with approval, or with disapproval and
detailed comments. He may also request any necessary further
particulars, but shall nevertheless give his response on the principles of
the claim within such time.

Each payment certificate shall include such amounts for any claim as
have been reasonably substantiated as due under the relevant provision
of the Contract. Unless and until the particulars supplied are sufficient to
substantiate the whole of the claim, the Contractor shall only be entitled
to payment for such part of the claim as he has been able to substantiate.

The Project Manager shall agree with the Contractor or estimate (i) the
extension (if any) of the Time for Completion (before or after its expiry)
in accordance with GCC Clause 40, and/or (ii) the additional payment (if
any) to which the Contractor is entitled under the Contract.

The requirements of this Subclause are in addition to those of any other
Subclause which may apply to a claim. If the Contractor fails to comply
with this or another Subclause in relation to any claim, any extension of
time and/or additional payment shall take account of the extent (if any)
to which the failure has prevented or prejudiced proper investigation of
the claim, unless the claim is excluded under the second paragraph of
this Subclause.

In the event that the Contractor and the Employer cannot agree on any
matter relating to a claim, either party may refer the matter to the Dispute
Board pursuant to GCC 45.3 hereof.

45. Disputes and
Arbitration

45.1 Appointment of the Dispute Board
Disputes shall be referred to a Dispute Board for decision in accordance
with GCC Subclause 45.3. The Parties shall appoint a Dispute Board by
the date stated in the SCC.

The Dispute Board shall comprise, as stated in the SCC, either one or
three suitably qualified persons (“the members”), each of whom shall be
fluent in the language for communication defined in the Contract and
shall be a professional experienced in the type of activities involved in
the performance of the Contract and with the interpretation of contractual
documents. If the number is not so stated and the Parties do not agree
otherwise, the Dispute Board shall comprise three persons, one of whom
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shall serve as chairman.

If the Parties have not jointly appointed the Dispute Board 21 days before
the date stated in the SCC and the Dispute Board is to comprise three
persons, each Party shall nominate one member for the approval of the
other Party. The first two members shall recommend and the Parties
shall agree upon the third member, who shall act as chairman.

However, if a list of potential members is included in the SCC, the
members shall be selected from those on the list, other than anyone who
is unable or unwilling to accept appointment to the Dispute Board.

The agreement between the Parties and either the sole member or each
of the three members shall incorporate by reference the General
Conditions of Dispute Board Agreement contained in the Appendix to
these General Conditions, with such amendments as are agreed
between them.

The terms of the remuneration of either the sole member or each of the
three members, including the remuneration of any expert whom the
Dispute Board consults, shall be mutually agreed upon by the Parties
when agreeing the terms of appointment of the member or such expert
(as the case may be). Each Party shall be responsible for paying one-
half of this remuneration.

If a member declines to act or is unable to act as a result of death,
disability, resignation, or termination of appointment, a replacement shall
be appointed in the same manner as the replaced person was required
to have been nominated or agreed upon, as described in this Subclause.

The appointment of any member may be terminated by mutual
agreement of both Parties, but not by the Employer or the Contractor
acting alone. Unless otherwise agreed by both Parties, the appointment
of the Dispute Board (including each member) shall expire when the
Operational Acceptance Certificate has been issued in accordance with
GCC Clause 25.3.

45.2 Failure to Agree Dispute Board
If any of the following conditions apply, namely:

(a) the Parties fail to agree upon the appointment of the sole member
of the Dispute Board by the date stated in the first paragraph of
GCC Subclause 45.1;

(b) either Party fails to nominate a member (for approval by the other
Party) of a Dispute Board of three persons by such date;

(c) the Parties fail to agree upon the appointment of the third member
(to act as chairman) of the Dispute Board by such date;

(d) the Parties fail to agree upon the appointment of a replacement
person within 42 days after the date on which the sole member or
one of the three members declines to act or is unable to act as a
result of death, disability, resignation, or termination of
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appointment,

then the appointing entity or official named in the SCC shall, upon the
request of either or both of the Parties and after due consultation with
both Parties, appoint this member of the Dispute Board. This
appointment shall be final and conclusive. Each Party shall be
responsible for paying one-half of the remuneration of the appointing
entity or official.

45.3 Obtaining Dispute Board’s Decision
If a dispute (of any kind whatsoever) arises between the Parties in
connection with the performance of the Contract, including any dispute
as to any certificate, determination, instruction, opinion, or valuation of
the Project Manager, either Party may refer the dispute in writing to the
Dispute Board for its decision, with copies to the other Party and the
Project Manager. Such reference shall state that it is given under this
Subclause.

For a Dispute Board of three persons, the Dispute Board shall be
deemed to have received such reference on the date when it is received
by the chairman of the Dispute Board.

Both Parties shall promptly make available to the Dispute Board all such
additional information, further access to the Site, and appropriate
facilities, as the Dispute Board may require for the purposes of making
a decision on such dispute. The Dispute Board shall be deemed to be
not acting as arbitrator(s).

Within 84 days after receiving such reference, or within such other period
as may be proposed by the Dispute Board and approved by both Parties,
the Dispute Board shall give its decision, which shall be reasoned and
shall state that it is given under this Subclause. The decision shall be
binding on both Parties, who shall promptly give effect to it unless and
until it shall be revised in an amicable settlement or an arbitral award as
described below. Unless the Contract has already been abandoned,
repudiated, or terminated, the Contractor shall continue to proceed with
the performance of the Facilities in accordance with the Contract.

If either Party is dissatisfied with the Dispute Board’s decision, then
either Party may, within 28 days after receiving the decision, give notice
to the other Party of its dissatisfaction and intention to commence
arbitration. If the Dispute Board fails to give its decision within the period
of 84 days (or as otherwise approved) after receiving such reference,
then either Party may, within 28 days after this period has expired, give
notice to the other Party of its dissatisfaction and intention to commence
arbitration.

In either event, this notice of dissatisfaction shall state that it is given
under this Subclause, and shall set out the matter in dispute and the
reason(s) for dissatisfaction. Except as stated in GCC Subclauses 45.6
and 45.7, neither Party shall be entitled to commence arbitration of a
dispute unless a notice of dissatisfaction has been given in accordance
with this Subclause.

If the Dispute Board has given its decision as to a matter in dispute to
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both Parties, and no notice of dissatisfaction has been given by either
Party within 28 days after it received the Dispute Board’s decision, then
the decision shall become final and binding upon both Parties.

45.4 Amicable Settlement
Where notice of dissatisfaction has been given under GCC Subclause
45.3 above, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties
agree otherwise, arbitration may be commenced on or after the 56th day
after the day on which notice of dissatisfaction and intention to
commence arbitration was given, even if no attempt at amicable
settlement has been made.

45.5 Arbitration
Unless settled amicably, any dispute in respect of which the Dispute
Board’s decision (if any) has not become final and binding shall be finally
settled by international arbitration. Unless otherwise agreed by both
Parties,

(a) arbitration proceedings shall be conducted as stated in the Special
Conditions;

(b) if no arbitration proceedings is so stated, the dispute shall be finally
settled by institutional arbitration under the Rules of Arbitration of
the International Chamber of Commerce;

(c) the dispute shall be settled by three arbitrators; and
(d) the arbitration shall be conducted in the language for

communications defined in GCC Subclause 5.3.
The arbitrator(s) shall have full power to open up, review, and revise any
certificate, determination, instruction, opinion, or valuation of the Project
Manager, and any decision of the Dispute Board, relevant to the dispute.
Nothing shall disqualify the Project Manager from being called as a
witness and giving evidence before the arbitrator(s) on any matter
whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrator(s)
to the evidence or arguments previously put before the Dispute Board to
obtain its decision, or to the reasons for dissatisfaction given in its notice
of dissatisfaction. Any decision of the Dispute Board shall be admissible
in evidence in the arbitration.

Arbitration may be commenced prior to or after completion of the Works.
The obligations of the Parties, the Project Manager, and the Dispute
Board shall not be altered by reason of any arbitration being conducted
during the progress of the Works.

45.6 Failure to Comply with Dispute Board’s Decision
In the event that a Party fails to comply with a Dispute Board decision
which has become final and binding, then the other Party may, without
prejudice to any other rights it may have, refer the failure itself to
arbitration under GCC Subclause 45.5. GCC Subclauses 45.3 and 45.4
shall not apply to this reference.
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45.7 Expiry of Dispute Board’s Appointment
If a dispute arises between the Parties in connection with the
performance of the Contract, and there is no Dispute Board in place,
whether by reason of the expiry of the Dispute Board’s appointment or
otherwise,

(a) GCC Subclauses 45.3 and 45.4 shall not apply, and

(b) the dispute may be referred directly to arbitration under GCC
Subclause 45.5.
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APPENDIX A

General Conditions of Dispute Board Agreement

1 Definitions

Each “Dispute Board Agreement” is a tripartite agreement by and between

(a) the “Employer”;

(b) the “Contractor”; and

(c) the “Member” who is defined in the Dispute Board Agreement as being

(i) the sole member of the "Dispute Board" and, where this is the case, all references to the
“Other Members” do not apply; or

(ii) one of the three persons who are jointly called the “Dispute Board” (or “dispute board”)
and, where this is the case, the other two persons are called the “Other Members”.

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called the
"Contract" and is defined in the Dispute Board Agreement, which incorporates this Appendix. In the
Dispute Board Agreement, words and expressions which are not otherwise defined shall have the
meanings assigned to them in the Contract.

2 General Provisions

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the following
dates:

(a) the Commencement Date defined in the Contract;

(b) when the Employer, the Contractor and the Member have each signed the Dispute Board
Agreement; or

(c) when the Employer, the Contractor and each of the Other Members (if any) have respectively
each signed a dispute board agreement.

This employment of the Member is a personal appointment. At any time, the Member may give not less
than 70 days’ notice of resignation to the Employer and to the Contractor, and the Dispute Board
Agreement shall terminate upon the expiry of this period.

3 Warranties

The Member warrants and agrees that he/she is and shall be impartial and independent of the
Employer, the Contractor and the Project Manager. The Member shall promptly disclose, to each of
them and to the Other Members (if any), any fact or circumstance which might appear inconsistent with
his/her warranty and agreement of impartiality and independence.

When appointing the Member, the Employer and the Contractor relied upon the Member’s
representations that he/she is
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(a) experienced in the work, which the Contractor is to carry out under the Contract,

(b) experienced in the interpretation of contract documentation, and

(c) fluent in the language for communications defined in the Contract.

4 General Obligations of the Member

The Member shall

(a) have no interest financial or otherwise in the Employer, the Contractor or the Project Manager,
nor any financial interest in the Contract except for payment under the Dispute Board Agreement;

(b) not previously have been employed as a consultant or otherwise by the Employer, the Contractor,
or the Project Manager, except in such circumstances as were disclosed in writing to the
Employer and the Contractor before they signed the Dispute Board Agreement;

(c) have disclosed in writing to the Employer, the Contractor, and the Other Members (if any), before
entering into the Dispute Board Agreement and to his/her best knowledge and recollection, any
professional or personal relationships with any director, officer, or employee of the Employer, the
Contractor, or the Project Manager, and any previous involvement in the overall project of which
the Contract forms part;

(d) not, for the duration of the Dispute Board Agreement, be employed as a consultant or otherwise
by the Employer, the Contractor, or the Project Manager, except as may be agreed in writing by
the Employer, the Contractor, and the Other Members (if any);

(e) comply with the annexed procedural rules and with GCC Subclause 45.1;

(f) not give advice to the Employer, the Contractor, the Employer’s Personnel, or the Contractor’s
Personnel concerning the conduct of the Contract, other than in accordance with the annexed
procedural rules;

(g) not while a Member enter into discussions or make any agreement with the Employer, the
Contractor, or the Project Manager regarding employment by any of them, whether as a
consultant or otherwise, after ceasing to act under the Dispute Board Agreement;

(h) ensure his/her availability for all site visits and hearings as are necessary;

(i) become conversant with the Contract and with the progress of the Facilities (and of any other
parts of the project of which the Contract forms part) by studying all documents received, which
shall be maintained in a current working file;

(j) treat the details of the Contract and all the Dispute Board’s activities and hearings as private and
confidential, and not publish or disclose them without the prior written consent of the Employer,
the Contractor, and the Other Members (if any); and

(k) be available to give advice and opinions on any matter relevant to the Contract when requested
by both the Employer and the Contractor, subject to the agreement of the Other Members (if
any).
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5 General Obligations of the Employer and the Contractor

The Employer, the Contractor, the Employer’s Personnel and the Contractor’s Personnel shall not
request advice from or consultation with the Member regarding the Contract, otherwise than in the
normal course of the Dispute Board’s activities under the Contract and the Dispute Board Agreement.
The Employer and the Contractor shall be responsible for compliance with this provision, by the
Employer’s Personnel and the Contractor’s Personnel respectively.

The Employer and the Contractor undertake to each other and to the Member that the Member shall
not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and the Other
Members (if any)

(a) be appointed as an arbitrator in any arbitration under the Contract;

(b) be called as a witness to give evidence concerning any dispute before arbitrator(s) appointed for
any arbitration under the Contract; or

(c) be liable for any claims for anything done or omitted in the discharge or purported discharge of
the Member’s functions, unless the act or omission is shown to have been in bad faith.

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member harmless
against and from claims from which he is relieved from liability under the preceding paragraph.

Whenever the Employer or the Contractor refers a dispute to the Dispute Board under GCC Subclause
45.3, which will require the Member to make a site visit and attend a hearing, the Employer or the
Contractor shall provide appropriate security for a sum equivalent to the reasonable expenses to be
incurred by the Member. No account shall be taken of any other payments due or paid to the Member.

6 Payment

The Member shall be paid as follows, in the currency named in the Dispute Board Agreement:

(a) a retainer fee per calendar month, which shall be considered as payment in full for

(i) being available on 28 days’ notice for all site visits and hearings;

(ii) becoming and remaining conversant with all project developments and maintaining
relevant files;

(iii) all office and overhead expenses including secretarial services, photocopying and office
supplies incurred in connection with his duties; and

(iv) all services performed hereunder except those referred to in sub-paragraphs (b) and (c) of
this Clause.

The retainer fee shall be paid with effect from the last day of the calendar month in which the
Dispute Board Agreement becomes effective; until the last day of the calendar month in which
the Taking- Over Certificate is issued for the whole of the Works.

With effect from the first day of the calendar month following the month in which Taking-Over
Certificate is issued for the whole of the Works, the retainer fee shall be reduced by one-third.
This reduced fee shall be paid until the first day of the calendar month in which the Member
resigns or the Dispute Board Agreement is otherwise terminated.
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(b) a daily fee, which shall be considered as payment in full for

(i) each day or part of a day up to a maximum of 2 days’ travel time in each direction for the
journey between the Member’s home and the site, or another location of a meeting with
the Other Members (if any);

(ii) each working day on site visits, hearings, or preparing decisions; and

(iii) each day spent reading submissions in preparation for a hearing.

(c) all reasonable expenses, including necessary travel expenses (air fare in less than first class,
hotel, and subsistence and other direct travel expenses) incurred in connection with the
Member’s duties, as well as the cost of telephone calls, courier charges, facsimiles, telexes, and
use of the internet: a receipt shall be required for each item in excess of 5% of the daily fee
referred to in subparagraph (b) of this Clause;

(d) any taxes properly levied in the Country on payments made to the Member (unless a national or
permanent resident of the Country) under this Clause 6.

The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it
specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall
thereafter be adjusted by agreement between the Employer, the Contractor and the Member, at
each anniversary of the date on which the Dispute Board Agreement became effective.

If the parties fail to agree on the retainer fee or the daily fee, the appointing entity or official named
in the SCC shall determine the amount of the fees to be used.

The Member shall submit invoices for payment of the monthly retainer and air fares quarterly in
advance. Invoices for other expenses and for daily fees shall be submitted following the
conclusion of a site visit or hearing. All invoices shall be accompanied by a brief description of
activities performed during the relevant period and shall be addressed to the Contractor.

The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after
receiving each invoice and shall apply to the Employer (in the Statements under the Contract)
for reimbursement of one-half of the amounts of these invoices. The Employer shall then pay the
Contractor in accordance with the Contract.

If the Contractor fails to pay to the Member the amount to which he/she is entitled under the
Dispute Board Agreement, the Employer shall pay the amount due to the Member and any other
amount which may be required to maintain the operation of the Dispute Board; and without
prejudice to the Employer’s rights or remedies. In addition to all other rights arising from this
default, the Employer shall be entitled to reimbursement of all sums paid in excess of one-half of
these payments, plus all costs of recovering these sums and financing charges calculated at the
rate specified in accordance with GCC Subclause 12.3.

If the Member does not receive payment of the amount due within 70 days after submitting a
valid invoice, the Member may (i) suspend his/her services (without notice) until the payment is
received, and/or (ii) resign his/her appointment by giving notice under Clause 7.

7 Termination

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board Agreement by
giving 42 days’ notice to the Member, or (ii) the Member may resign as provided for in Clause 2.
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If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor may,
without prejudice to their other rights, terminate it by notice to the Member. The notice shall take effect
when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member may,
without prejudice to his other rights, terminate it by notice to the Employer and the Contractor. The
notice shall take effect when received by them both.

Any such notice, resignation and termination shall be final and binding on the Employer, the Contractor
and the Member. However, a notice by the Employer or the Contractor, but not by both, shall be of no
effect.

8 Default of the Member

If the Member fails to comply with any of his obligations under Clause 4 concerning his impartiality or
independence in relation to the Employer or the Contractor, he/she shall not be entitled to any fees or
expenses hereunder and shall, without prejudice to their other rights, reimburse each of the Employer
and the Contractor for any fees and expenses received by the Member and the Other Members (if any),
for proceedings or decisions (if any) of the Dispute Board are rendered void or ineffective by the said
failure to comply.

9 Disputes

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the breach,
termination, or invalidity thereof, shall be finally settled by institutional arbitration. If no other arbitration
institute is agreed, the arbitration shall be conducted under the Rules of Arbitration of the International
Chamber of Commerce by one arbitrator appointed in accordance with these Rules of Arbitration.
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Annex - DISPUTE BOARD GUIDELINES
1. Unless otherwise agreed by the Employer and the Contractor, the Dispute Board shall visit the

site at intervals of not more than 140 days, including times of critical construction events, at the
request of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the
Contractor, and the Dispute Board, the period between consecutive visits shall not be less than
70 days, except as required to convene a hearing as described below.

2. The timing of and agenda for each site visit shall be as agreed jointly by the Dispute Board, the
Employer, and the Contractor, or in the absence of agreement, shall be decided by the Dispute
Board. The purpose of site visits is to enable the Dispute Board to become and remain acquainted
with the progress of the Works and of any actual or potential problems or claims, and, as far as
reasonable, to prevent potential problems or claims from becoming disputes.

3. Site visits shall be attended by the Employer, the Contractor, and the Project Manager and shall
be coordinated by the Employer in cooperation with the Contractor. The Employer shall ensure
the provision of appropriate conference facilities and secretarial and copying services. At the
conclusion of each site visit and before leaving the site, the Dispute Board shall prepare a report
on its activities during the visit and shall send copies to the Employer and the Contractor.

4. The Employer and the Contractor shall furnish to the Dispute Board one copy of all documents
which the Dispute Board may request, including Contract documents, progress reports, variation
instructions, certificates, and other documents pertinent to the performance of the Contract. All
communications between the Dispute Board and the Employer or the Contractor shall be copied
to the other Party. If the Dispute Board comprises three persons, the Employer and the Contractor
shall send copies of these requested documents and these communications to each of these
persons.

5. If any dispute is referred to the Dispute Board in accordance with GCC Subclause 45.3, the
Dispute Board shall proceed in accordance with GCC Subclause 45.3 and these Guidelines.
Subject to the time allowed to give notice of a decision and other relevant factors, the Dispute
Board shall

(a)act fairly and impartially as between the Employer and the Contractor, giving each of them a
reasonable opportunity of putting his case and responding to the other’s case; and

(b)adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

6. The Dispute Board may conduct a hearing on the dispute, in which event it will decide on the
date and place for the hearing and may request that written documentation and arguments from
the Employer and the Contractor be presented to it prior to or at the hearing.

7. Except as otherwise agreed in writing by the Employer and the Contractor, the Dispute Board
shall have power to adopt an inquisitorial procedure, to refuse admission to hearings or audience
at hearings to any persons other than representatives of the Employer, the Contractor, and the
Project Manager, and to proceed in the absence of any party who the Dispute Board is satisfied
received notice of the hearing; but shall have discretion to decide whether and to what extent this
power may be exercised.

8. The Employer and the Contractor empower the Dispute Board, among other things, to:

(a)establish the procedure to be applied in deciding a dispute;

(b)decide upon the Dispute Board’s own jurisdiction, and as to the scope of any dispute referred
to it;
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(c)conduct any hearing as it thinks fit, not being bound by any rules or procedures other than
those contained in the Contract and these Guidelines;

(d)take the initiative in ascertaining the facts and matters required for a decision;

(e)make use of its own specialist knowledge, if any;

(f)decide upon the payment of financing charges in accordance with the Contract;

(g)decide upon any provisional relief such as interim or conservatory measures;

(h)open up, review and revise any certificate, decision, determination, instruction, opinion or
valuation of the Project Manager, relevant to the dispute; and

(i)appoint, should the Dispute Board so consider necessary and the Parties agree, a suitable
expert at the cost of the Parties to give advice on a specific matter relevant to the dispute.

9. The Dispute Board shall not express any opinions during any hearing concerning the merits of
any arguments advanced by the Parties. Thereafter, the Dispute Board shall make and give its
decision in accordance with GCC Subclause 45.3, or as otherwise agreed by the Employer and
the Contractor in writing. If the Dispute Board comprises three persons

(a)it shall convene in private after a hearing, in order to have discussions and prepare its decision;

(b)it shall endeavour to reach a unanimous decision: if this proves impossible the applicable
decision shall be made by a majority of the Members, who may require the minority
Member to prepare a written report for submission to the Employer and the Contractor;
and

(c)if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other two
Members may nevertheless proceed to make a decision, unless

(i) either the Employer or the Contractor does not agree that they do so, or

(ii) the absent Member is the chairman and he/she instructs the other Members to not
make a decision.
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Section 8 - Special Conditions of Contract
The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract
(GCC). Whenever there is a conflict, the provisions herein shall prevail over those in the GCC. The
clause numbers of the SCC correspond to the clause number of the GCC.

Table of Clauses

1. Definitions 8-2
4. Communications 8-3
5. Law and Language 8-3
7. Scope of Facilities 8-3
8. Time for Commencement and Completion 8-3
9. Contractor’s Responsibilities 8-5
10. Employer’s Responsibilities 8-8
11. Contract Price 8-8
12. Terms of Payment 8-8
13. Securities 8-8
14. Taxes and Duties 8-9
17. Representatives 8-13
18. Work Program 8-14
19. Subcontracting 8-14
20. Design & Engineering 8-15
21. Procurement 8-15
22. Installation 8-15
23. Test and Inspection 8-18
24. Completion of the Facilities 8-20
25. Commissioning and Operational Acceptance 8-20
26. Completion Time Guarantee 8-20
27. Defect Liability 8-20
28. Functional Guarantees 8-21
30. Limitation of Liability 8-21
31. Transfer of Ownership 8-21
34. Insurance 8-21
35. Unforeseen Conditions 8-21
39. Change in the Facilities 8-22
45. Disputes and Arbitration 8-22
46. Eligibility 8-22

Part A – Environmental, Health, and Safety (EHS) 8-24
Part B – Performance Damages 8-27
Part C – Bonuses (NOT APPLICABLE) 8-30
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1. Definitions
The “Employer” is: National Grid Company of Pakistan (NGC), formerly National

Transmission & Despatch Company Limited (NTDC)

The Project Manager is: Chief Engineer (EHV), North, NGC, Islamabad
WAPDA Mega Hydro Project Building, Kashmir Chowk,
Club Road, Islamabad
Phone # +92-051-9214564
Fax # +92-51-9214563
E-Mail: ceehvisd@ntdc.com.pk

The Consultant is: Shall be nominated later.

The Bank is: Asian Development Bank (ADB)

The word "Works" is synonymous with the words "Installation Services" wherever
appearing in the Bidding Documents.

The word “Goods” is synonymous with the word “Plant” wherever appearing in the Bidding
Document.

Country of Origin: Eligible countries as specified in Article 1.1(d) of Contract Agreement.

“Biodiversity Action Plan (BAP)” is a strategic framework that identifies, prioritizes, and
outlines specific measures to conserve, protect, and enhance biodiversity in a given
project, area, or region.

“Environmental Impact Assessment” or EIA means the environmental impact assessment
prepared for the site, including any update thereto, incorporated in the Initial
Environmental Examination (IEE).

“Environmental Management Plan” or EMP means the environmental management plan for
the site, including any update thereto, incorporated in the Initial Environmental
Examination (IEE).

“Initial Environmental Examination” or IEE means the initial environmental examination for
the site, including any update thereto, prepared and submitted by the Employer and
cleared by ADB.

“Land Acquisition and Resettlement Framework” or LARF means the land acquisition and
resettlement framework prepared for the PTSP-II-A to lay out the principles and objectives
governing the preparation and implementation of Land Acquisition and Resettlement Plans
(LARP) for involuntary resettlement impacts due to the investment program for each
Tranche.

“Land Acquisition and Resettlement Plan” or LARP means the land acquisition and
resettlement plan for the site or a section thereof, including any update thereto, prepared
by the Employer and cleared by ADB. “Resettlement Plan” or RP means the land

mailto:ceehvisd@ntdc.com.pk
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acquisition and resettlement plan for the site or a section thereof, including any update
thereto, prepared by the Employer and cleared by ADB.

“Section” means any geographic part of the site, smaller than the site. The site may have
several sections.

“Semi-annual safeguards monitoring report” or SSMR means the report prepared by
Employer on a bi-annual basis and verified by an external monitoring expert to provide an
update on overall progress in social safeguards implementation at the project level,
including the status of land acquisition and resettlement implementation progress, site
handover status and need for corrective actions (if any).

“Local/Locally” Local means pertaining to, or originating within, the territory of Pakistan in
which the project is located. Local labor. Laborers, workers, or employees (unskilled,
semi-skilled, or skilled) who are legally entitled to work in, and are ordinarily resident
within, the Country.

“Local participation” Local participation refers to the use of local labor and local jobs
creation and local skills development in the performance of the contract.

The Sub-Clause 1.1 (d) is replaced by: “SCC” means the document entitled Special
Conditions of Contract included in the Contract, which consists of Part A – Environmental,
Health, and Safety (EHS) Metrics for Progress Reports, and Part B – Key Performance
Indicators (KPI) (if applicable), Part C – Bonuses (if applicable).”

4. Communications
For Notices, the Employer’s Address shall be:

Chief Engineer (EHV), North, NGC, Islamabad
WAPDA Mega Hydro Project Building, Kashmir Chowk, Club Road, Islamabad
Phone # +92-051-9214564
Fax # +92-51-9214563
E-Mail: ceehvisd@ntdc.com.pk

5. Law and Language

5.1 The Contract shall be interpreted in accordance with the laws of: Islamic Republic of Pakistan.

5.2 The ruling language is: English Language

5.3 The language for communications is: English Language

7. Scope of Facilities
7.3 Not Applicable

8. Time for Commencement and Completion

8.1 The Contractor shall commence work on the Facilities within 20 days from the Effective Date for
determining Time for Completion as specified in the Contract Agreement provided that access
to and possession of the Site or any part thereof have been given under subclause 10.2, and
shall then proceed with the work on the Facilities with due expedition and without delay.

8.2 The Time for Completion of whole of the Facilities shall be 28 months from the Effective Date as
described in the Contract Agreement.

mailto:ceehvisd@ntdc.com.pk
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8.3 Foundation Construction

(a) The Employer shall issue an affected persons list and vouchers to the Contractor within six
(6) weeks after the submission by the Contractor of the final route and detailed design;

(b) The Contractor shall pay each of the affected persons on the list referred to in sub-
paragraph (a) above within three (3) weeks of receipt of the list from the Employer;

(c) In order to gain access to the whole Site or, if using a Sectional Approach, parts of the Site
for the sole purpose of foundation construction the Contractor must submit to the
Employer:

I. In case of Sectional Approach, within 28 days of Effective Date:

a) Proposed sections; stating number of sections, length of each section and a
route map;

b) A program that states:

1. submission dates for the detailed design of each section; and
2. Site access dates for each section,

II. If a Sectional Approach is not being utilized, the detailed design and final route of the
transmission line.

III. bank records (or where applicable, other documentation) within the 3 weeks referred to
in sub-paragraph (b) as proof of payment to affected persons for the relevant section of
the Site or whole site, as the case may be.

(d) Within 7 weeks after the Employer received all of the documentation referred to in
paragraph (c) above, the Employer shall issue a Notice to Proceed (NTP) to the Contactor
to access the whole Site or relevant section of Site for the purpose of foundation
construction only.

(e) The Contractor shall only access the Site and commence relevant works on the foundation
construction once it has received the NTP referred to in sub-paragraph (d) from the
Employer.

8.4 Tower Erection

a) Within four (4) weeks after the Employer has provided the NTP to the Contractor for the
foundation construction, the Employer shall:
1. Notify the Contractor of any residual LARP impact relating to construction of

foundations and issue a affected persons list and vouchers; and

2. Issue to the Contractor a revised (based on impacts relating to tower erections)
affected persons list and vouchers. The contractor must pay affected persons and
submit bank records (or where applicable, other documentation) within 3 weeks to
the employer as proof of payment to affected persons

b) The Contractor shall:
1. pay each of the affected persons on the list referred to in sub-paragraphs (a)(1) or

(2); and

2. submit bank records (or where applicable, other documentation) evidencing such
payment, within 3 weeks of receipt of the list referred to in sub-paragraphs (a)(1) or
(2) to the Employer.

c) Within seven (7) weeks after the Employer has received the relevant documents
referred to in paragraph (b), the Employer will Issue a Notice to Proceed (NTP) to the
Contactor to commence construction activities related to erection of towers only.

d) The Contractor shall commence relevant works on the tower erection once it has
received the NTP referred to in sub-paragraph (c) from the Employer.

8.5 Line stringing

a) Within four (4) weeks after the Employer has provided the NTP for the tower erection to
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the Contractor, the Employer shall:

1. Notify the Contractor of any residual LARP impact relating to erection of towers and
issue an affected persons list and vouchers. Utilizing the affected persons list and
vouchers issued to the contractor by the employer, the contractor must pay affected
persons and submit bank records (or where applicable, other documentation) within
3 weeks to the employer as proof of payment to affected persons.

2. Issue to the Contractor a revised (based on impacts relating to tower erections)
affected persons list and vouchers. The contractor must pay affected persons and
submit bank records (or where applicable, other documentation) within 3 weeks to
the employer as proof of payment to affected persons.

b) The Contractor shall:

1. pay each of the affected persons on the list referred to in sub-paragraphs (a)(1) or
(2); and

2. submit bank records (or where applicable, other documentation) evidencing such
payment, within 3 weeks of receipt of the list referred to in sub-paragraphs (a)(1) or
(2) to the Employer.

c) Within seven (7) weeks after the Employer has received the relevant documents
referred to in paragraph (b), the Employer shall issue a Notice to Proceed (NTP) to the
Contactor to commence construction activities related to line stringing.

d) The Contractor shall only commence relevant works on the line stringing once it has
received the NTP referred to in sub-paragraph (c) from the Employer.

9. Contractor’s Responsibilities

9.2 The following paragraph is added at the end of Sub-Clause 9.2:

“The Employer does not guarantee the correctness of any data provided herein nor any
interpretations, deductions or conclusions relative to subsurface conditions at Site. The
Contractor must form his own opinion of the character of the work and of the materials to be
excavated. He must make his own interpretations, and satisfy himself by his own investigations
and research regarding all conditions affecting the work to be done. The Contractor must
assume all responsibility for deductions and conclusions as to the nature or conditions of the
materials to be excavated and of doing other work affected by the geology at the Site.

9.6 The following paragraph is added at the end of Sub-Clause 9.6:

“ADB’s right to inspect the Site and/or the Contractor’s accounts and records relating to the
performance of the Contract stated in Subclause 6.1 (e) and 9.6 shall survive termination and/
or expiration of this Contract.”

9.8 Protection of Environment

Following are added at the end of sub-clause 9.8:

(c) The Contractor will ensure that the preparation, design, construction, implementation,
operation, restoration and commissioning of project comply with the following:

 All applicable laws and regulations of Pakistan relating to environment, health, and
safety; All measures and requirements set forth in the respective EIA/IEE and LARP/RAP, and
any corrective or preventative actions set forth in a Safeguards Monitoring Report. The Contractor shall comply with all applicable national, provincial, and localenvironmental laws and regulations. The Contractor shall also comply with all reasonable requests of the national and local
authorities responsible for enforcing environmental controls. Within 28 days of the Commencement Date the Contractor shall submit a detailed Site
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Specific Environmental Management Plan (SSEMP), based on the Environmental
Health and Safety Management Plan submitted in the technical proposal, for the Project
Manager’s no objection showing how the Contractor intends to comply with
environmental laws and regulations and other specific requirements prescribed in the
Contract, addressing all the monitoring and mitigation measures set forth in the
Environmental Impact Assessment (“EIA”) and the Environmental Management Plan
(“EMP”) of the project attached in Section 6- Employer’s Requirements. Work shall not
commence on the Site until the no objection of SSEMP has been obtained from the
Project Manager and is being implemented. The Contractor shall (a) establish an operational system for managing environmental
impacts, (b) comply with the approved SSEMP and any corrective or preventative
actions set out in safeguards monitoring reports that the Employer will prepare from
time to time to monitor the implementation of the project EMP through the SSEMP, (c)
allocate the budget required to ensure that such measures, requirements and actions
are carried out, (d) submit semi-annual reports on the compliance of such measures to
the Employer. Where unanticipated environmental risks or impacts become apparent during the
Contract, the Contractor is required to update the SSEMP to outline the potential
impacts to site works and associated mitigation measures for the Project Manager’s
approval.”

(d) Environmental Safeguards

Contractor(s) shall ensure that:

(a) A qualified Site Environmental Officer is appointed within twenty-eight (28) days of the
Effective Date. The Environmental Officer shall commence work immediately upon
appointment to prepare the safeguard management documents required under
paragraph (b).

(b) The Site-Specific Environmental Management Plan (EMP), Waste Management Plan and
Environmental Management & Monitoring Plan (EMMP) implementation schedule
covering all project facilities and activities (including transmission line right-of-way,
substations, access roads, construction camps, borrow pits, and storage areas) - shall be
prepared shall be prepared by a qualified Environmental Specialist and submitted to the
Employer for review and approval no later than thirty (30) days prior to Contractor
mobilization to Site. The plans shall comply with the conditions of the Environmental
Approval issued by the respective EPA, the requirements of ADB’s Safeguard Policy
(2009), and EIA/IEEs. Mobilization shall not commence until the Employer has approved
these documents in writing.

(c) The Contractor shall ensure full and continuous implementation of the approved EMP
across all aspects of the works, including design, construction, operation, and site
restoration, and covering all project facilities and activities (e.g., right-of-way, substations,
access roads, construction camps, borrow pits, and storage areas);

(d) All mitigation and monitoring measures specified in the approved EMMP shall be fully
incorporated into the detailed design, construction method statements, work schedules,
and operational procedures, and shall be continuously implemented throughout
construction and operation of the Project Facilities;

(e) All subcontracts under the Project shall contain binding provisions requiring compliance
with paragraph (d). However, the Contractor shall remain fully responsible for ensuring
that all EMMP requirements are complied with by its subcontractors, suppliers, and
partners.

(f) Adequate and dedicated budget shall be allocated and maintained to fully implement all
environmental and social measures required under paragraph (d), and this allocation
shall be reflected in the Contractor’s work plans and cost estimates.

(g) The Contractor shall immediately notify the Employer in writing of any unanticipated
environmental, resettlement or indigenous people’s related-risks or impacts arising during
construction, implementation or operation of the project that were not covered in the
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approved EIA/IEE or the LARP/RAP. Such notification shall include a description of the
incident or risk, its potential or actual impact, and proposed immediate corrective
measures.

(h) Tree plantation is carried out in accordance with the Environmental Approval obtained
from respective environmental protection agency (EPA), and consistent with the aesthetic
value of the area, before issuance of the completion certificate.

(i) All invoices or claims related to Environment & Social Safeguards Management are
submitted to the Employer for verification.

(j) Monthly and quarterly monitoring and implementation reports are submitted to the
Employer, in a format agreed with the Employer.

(k) Personal protective equipment - including helmets, gloves, shoes, glasses, and safety
vests - is provided by the Contractor to all workers before commencement of relevant
works.

(l) Safety signs and awareness material in both Urdu & English (4 x 6 feet Panaflex) are
prominently displayed at the Project Site.

(m) Pathways, local infrastructure (e.g., sewerage line, water supply lines, rainwater drainage
system), and agricultural and damaged due to construction activities at the project site
are restored to at least their pre-project condition upon completion of works.

(n) Adequate sanitation facilities and clean drinking water are provided to all personnel on
Site.

(o) Quarterly water testing, air quality monitoring, and noise measurement are conducted by
an EPA-approved laboratory (subject to Employer’s prior NOC for the selected lab), with
results submitted to the Employer.

(p) Full compliance with all conditions set forth in an Environmental approval/NOC issued by
respective EPA.

(q) Upon completion of works, the Contractor shall restore all affected lands to its pre-work
conditions or better, prior to returning lands to affected persons, with restoration verified
through project completion and safeguard monitoring reports.

(e) Land Acquisition & Resettlement:

The contractor(s) will ensure that all applicable laws and regulations of Pakistan relating to (a)
Land acquisition and involuntary resettlement; (b) Involuntary Resettlement Safeguards; (c)
LARF; and (d) all measures and requirements set forth in the respective LARP, and any
corrective or preventative actions set forth in a Safeguards Monitoring Report and strictly
adhered to and ensure that:

a) A Social Safeguards Specialist is appointed with relevant educational background and
experience;

b) Implementation of Land Acquisition & Resettlement Plan (LARP)/Resettlement Action
Plan (RAP) is fully implemented;

(f) Safeguards:

a) The Contractor shall provide information and awareness at all worksites on the risks of
sexually transmitted diseases (STDs) including HIV/AIDS to all personnel employed
during construction. The Contractor shall implement appropriate prevention and
protection measures in line with national health regulations and good international
industry practices, to minimize workers potential exposure to STDs. Records of such
activities shall be maintained and made available to the Employer upon request;

b) There is no differentiation between men and women wages or benefits for work of equal
value;
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c) It abstains from child labor; and

d) The Contractor (where possible) shall employ in the project construction works, the
interested members of project affected households that are identified as vulnerable
and/or severely affected by involuntary resettlement impact of the project, as feasible
based on required skills. The Project Manager shall provide to the Contractor(s) the list of
work-able persons from the identified vulnerable and severely affected households
interested in employment in the project works.

10. Employer’s Responsibilities
10.2 There shall be no work nor construction activities at the Site or any part thereof (as the

case may be) unless the Employer/Project Manager has granted access to the Site or
part thereof (as the case may be) in accordance with this Subclause 10.2.

11. Contract Price

11.2 The Contract Price shall be adjusted in accordance with the provisions of Appendix 2 (Price
Adjustment) to the Contract Agreement.

11.3 The following new sub clauses are added:

(a) The quantities given in the Price Schedules are tentative/estimated. The Contractor
shall be paid for actual quantities installed in accordance with the unit rates given in the
Price Schedules.

(b) Price of any other item not covered specifically in the Price Schedules but is required for
the completion; commissioning and operation of the transmission line shall be deemed
to be included in the Price Schedules.

(c) If as a result of sub-soil investigation, it is required to install a spread foundation or a
pile foundation of type other than specified, it will be designed by the contractor without
any additional cost to Employer. Cost of installation of such foundation shall be valued
for payment to the Contractor in accordance with the provisions of the contract.

12. Terms of Payment
The following is added at the end of Sub-Clause 12.4:

The Contractor is required to submit an assessment of the Contractor’s compliance with
requirements assessed and/or measured based on the KPIs, if applicable. If the Contractor fails
to meet any requirements assessed using the Key Performance Indicators (KPI) set out in Part
B – Performance Damages and/or Part C – Bonuses of the Particular Conditions, if applicable,
as determined by the Project Manager, necessary adjustments to the payments shall be made.

13. Securities

13.3.1 The amount of performance security shall be Ten percent (10%) of the Contract Price excluding
Provisional Sums.

13.2.2 The Performance Security shall be denominated in the currencies of the Contract and shall be
in the form of the Unconditional Bank Guarantee as per form attached hereto in the Section 9
(Contract Forms). The Performance Security shall be issued by (a) any reputable bank in
Pakistan, which includes any Scheduled Bank, or (b) a reputable bank located outside Pakistan
duly counter-guaranteed by a corresponding bank in Pakistan to make it enforceable.

13.3.3 The performance security shall not be reduced on the date of the Operational Acceptance.

14. Taxes and Duties
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14.2 This Sub-Clause is replaced by the following:
 For the Goods to be offered from outside the Purchaser's country, all taxes, duties and other
leviables in Pakistan on the finished Goods shall be paid by the Purchaser subject to the
condition that material shipped is in the name of NGC (formerly NTDC) and NGC (formerly
NTDC) WeBOC is used.

 For the Goods to be offered from within the Purchaser's country, the price shall be inclusive
of all taxes, duties and other levies in Pakistan except Sales Tax on the finished Goods.
Contractor will submit the invoice inclusive of Sales Tax. Sales Tax shall be charged by the
Contractor and payments shall be subject to Withholding Rules specified in 11th Schedule
of Sales Tax Act, 1990. Copy of sales tax return will be provided by the Contractor. The
payments/ reimbursement of Sales Tax will only be made if Invoice is in name of NGC
(formerly NTDC) and NGC (formerly NTDC) can claim input from FBR.

 For the Goods to be transported within the Purchaser's country, the price of Inland
Transportation shall be paid/reimbursed on submission of proof of payment of Sales Tax.

 Contractor will submit the invoice inclusive of Provincial Sales Tax. Provincial Sales Tax
shall be charged by the Contractor and payments will be subject to the income tax and sales
tax withholding as per Rules mentioned in Federal or Respective Provincial Laws. Copy of
sales tax return will be provided by the Contractor.

Custom Duties & Taxes at port shall be initially paid by the contractor and the same shall be
reimbursed as per actual by the Employer using its own funds if the material shipped is in the
name of NGC (formerly NTDC) and NGC (formerly NTDC) WEBOC is used.

Taxes (GST & PST if applicable)
General Sales Tax and Provincial Sales Tax, if levied & applicable on finished local goods and
services respectively shall be charged by the Contractor and payments will be subject to
Withholding as per Rules mentioned in Respective Federal or Provincial Laws. Copy of sales
tax return shall be provided by the Contractor. The payments of PST/GST Shall only be made if
NGC (formerly NTDC) can claim input from relevant Tax Authority (ies).

Notes: The Bidder to confirm that their prices include all direct taxes applicable in their country and
in Employers' country. Foreign Firms/Companies/Contractors, if required as per law of the country will get them
registered from relevant tax authorities after award of the Contract. All payments (including advance) will be subject to withholding Taxes as per Income Tax
Ordinance, 2001/international Tax Treaty & Sales Tax Act. 1990, further, payments shall
made only to those entities appearing in Active Taxpayer List (ATL) for both Income Tax &
Sales Tax. Advance Payment Guarantee and Performance Guarantee will be exclusive of indirect
taxes.

Tax Treatise will be considered between Pakistan and Contractors' country (if
applicable).

Following new Sub-Clauses are added:

14.5 Local Taxation

The rates and prices quoted by the Contractor in the Price Schedules shall be deemed to have
included (i) business taxes, income tax or taxes on income and profits, (ii) fees charged for
services provided under this Contract, and (iii) all non-reimbursable fees, duties & taxes
provided under Clause 14.11 except for those sums reimbursable under Clause 14.10 hereof.

14.6 Categories of Plant

Plant and material imported by the Contractor into Pakistan for the purpose of or in connection
with this Contract, are categorized as below:
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Category "A"

Plant and all other material imported by the Contractor and transported directly from the port of
entry in Pakistan to the Site for incorporation in the Facilities, and which when accepted will
become the property of the Employer.

It is clarified that raw materials and components imported for the purpose of manufacturing
indigenous Plant under this Contract and materials which will become part of reinforced
concrete foundations or pile foundations (such as reinforcing steel bars, cement etc.) shall not
be treated under this Category.

Category "B"

All equipment and materials imported by the Contractor which is the property of the Contractor,
and ultimately will be exported out of Pakistan.

Category "C"

All equipment and material imported by the Contractor which is the property of the Contractor,
and which ultimately will be sold in Pakistan.

The rate of import duty on Categories "B" and "C" will be the applicable rates at the time of
import into Pakistan and will be paid in full by the Contractor at such time.

The Contractor shall obtain and pay for export permits or licenses, and all charges for
exportation of the Goods, equipment and materials from the country of origin or export to
Pakistan for Categories A, B and C under this Contract.

14.7 Goods imported under Category "A"
The Contractor shall obtain and pay for import license and permit fee for- importation of the
Plant, Equipment and Mandatory Spare parts falling under Category 'A'. The Employer will
assist the Contractor in this respect, if required.

The Contractor shall pay for Pakistani customs duties, sales taxes and surcharge applicable to
the importation of Goods and other materials falling under Category "A".
The sums paid for the above will be reimbursed by the Employer to the Contractor pursuant to
Sub-Clause 14.10 hereof.
(1) Fees for import licenses or permits and Pakistani import duties, sales taxes, surcharge

and fees on Goods and other material falling under Category "A" , in excess of the
Contract Value (CIP) consigned under "No Charge" invoicing shall be payable by the
Contractor and shall not be reimbursed.

(2) A "No Charge" invoice is required by the Customs authorities giving CIP value of each
consignment involved so that the correct import duties etc. can be assessed.

(3) All import clearance permits for Goods and other material falling under Category "A" will
be obtained by the Contractor. Upon arrival of each consignment of such imported
Goods and other material falling under Category "A" the Contractor shall arrange for the
customs examination and clearance thereof. All charges including charges for loading,
unloading and forwarding expenses shall be borne by the Contractor.

(4) The Contractor shall pay all costs paid for any storage, demurrage, or penalties
imposed due to delay in submission of documents, incorrect or incomplete documents
and noncompliance with State Laws.

14.8 Goods imported under Category "B"

It shall be the sole responsibility of the Contractor to arrange import, clear, handle, transport to
the site and re-export from Pakistan and complete all connected Government formalities in
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respect of returnable equipment and/or material. All the above activities connected with import
and re-export of the returnable equipment and/or material will be handled by the Contractor
independent of the Employer. Accordingly, all charges such as import license or permit fee,
opening of L/C, if any, payment of customs duties, surcharges and sales taxes at the time of
importation, port clearance charges, wharf age, demurrage, octroi, transportation charges to
the site and similar charges connected with the re-export of returnable equipment and/or
material shall be borne by the Contractor. The Contractor shall be responsible for the
repatriation of such equipment and/or material within the stipulated time. The Contractor shall
also be responsible for obtaining N.O.C. from the Ministry concerned for banned or restricted
items.

14.9 Goods imported under Category "C"

(1) It shall be the sole responsibility of the Contractor to import, clear handle and transport
equipment and material falling under Category "C" to the Site and complete all
concerned Government formalities in respect thereof

(2) The Employer will assist in obtaining the import permits for Category "C" if so required
by the Contractor.

(3) Permission of the Government of Pakistan shall be arranged by the Contractor prior to
the sale in Pakistan to any person or organization except the Employer of any
equipment and material falling under Category "C". The Employer will have the first
option to purchase the equipment and material falling under Category "C".

14.10 Reimbursements to the Contractor

A. The Employer will reimburse to the Contractor all such sums as the Employer shall
certify to have been properly payable (actual without any overhead charges and profits)
and paid by the Contractor in respect of the following:
The Contractor shall, in all matters arising in the performance of the contract, comply in
all respects with, give all notices and pay all fees required by the provisions of any
national or state statute, ordinance or other law or any regulation or bye-law of any duly
constituted authority.

1. Any fees paid in compliance with GC sub-clause 10.4, other than fees charged for
services or facilities provided. It is clarified that fees paid in respect of import permits or
licenses on Plant falling under Category "A" shall be reimbursable under the provisions
of this clause.

2. Non-exempt Pakistani customs duties, sales taxes, duties and surcharges on Plant
imported by the Contractor into Pakistan for the purpose of or in connection with this
Contract falling under Category "A" provided that the Contractor shall not be entitled to
reimbursement of any customs duty or sales tax or duty surcharge in respect of which
he might by due and timely application to the appropriate authority, have obtained
exemption under State Laws, i.e. Government of Pakistan SROs issued from time to
time, which give details about exemption concerning import of various plants, material
etc.

3. Any additional duties and taxes other than Pakistani customs duties and sales taxes
and duty surcharges imposed by the Government of Pakistan on Plant falling under
Category "A" imported by the Contractor into Pakistan for the purpose of or in
connection with this Contract after the date 28 days prior to the fixed date for opening of
Bids for the facilities. The provisions of this Para 3 shall not apply to food, tobacco.
liquor and other commissary goods and other personal articles imported by the
Contractor for use or consumption of his employees.

4. Sales tax, excise duty and other similar taxes levied upon finished plant and Mandatory
Spare Parts supplied from within the Employer’s country (Schedule No. 2) by the
Contractor for the purpose of this Contract (excluding material forming part of tower
foundations such as reinforcing steel bars, concrete etc), provided the
Contractor/Manufacturer /Employer are not exempted from payment of these duties and
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taxes or these duties and taxes are not refundable to the
Contractor/Manufacturer/Employer.

B. The Contractor shall make all endeavors to avail all applicable concessions and
exemptions and in case of failure, the Contractor shall be held responsible.

14.11 Non-Reimbursable Fees, Duties and Taxes

The Contractor shall not be entitled to any reimbursement by the Employer in respect of the
following:
1. Any fees charged for services or facilities paid in compliance with the provisions of Sub-

clause 14.10(A)1 hereof. By way of illustration but not enumeration; any fees or moneys
paid in respect of port or wharfage dues, pilotage charges, anchorage charges,
clearance charges, vehicle registration fees, insurance fees, road taxes, octroi charges,
bramdat charges, Professional and Trade tax, education cess, group insurance and old
age benefits etc., are deemed to be included in the rates and prices entered in the Price
Schedules and will not be reimbursable.

2. All equipment and materials in categories A, B and C as defined in Sub-Clause 14.6
hereof, shall be subjected to Karachi Municipal Corporation (KMC) tax levy (if
applicable) to be paid by the Contractor. When shipment passes the KMC limits within 8
hours, the Contractor shall be responsible to obtain refund of said tax. However should
the Contractor fail to pass shipment within 8 hours after issuance of port certificate, the
KMC tax will be solely to the Contractor's account.

3. Pakistani customs duties, sales taxes, duty surcharges including Iqra surcharge and
fees for import permits or licenses in respect of Contractor's Equipment and Goods
(under Categories B and C), spare parts and consumables and other articles imported
by his employees or food, tobacco, liquor and other commissary goods, Contractor's
vehicles and other personal articles imported by the Contractor for use or consumption
of his employees.

4. Any element of duty or income tax or super tax and other taxes on income, inherent in
the price of locally procured goods and services in Pakistan. All these duties or taxes
shall be deemed to be included in the rates and prices entered in the Price Schedules,
and

5. In case partial or total exemption of any duty or tax is permissible on Plant falling under
Category "A" and Contractor's Equipment in any case due to Government rules and
regulations which the Contractor can get by due and timely application to the
appropriate authority and the Contractor fails to get this exemption then the payment
made by the Contractor of duties and taxes to the extent of exemption permissible will
not be reimbursed.

14.11.1 Exempted Duties and Taxes

In case of refundable duties and taxes, if any, the Contractor shall arrange the payment and
secure the refund himself from the concerned agencies. In case of taxes and duties, for which
the Employer or the Contractor is eligible for exemption under the Contract, such exemption
shall be obtained by the Contractor at his own expenses. The Employer shall not be liable to
pay to the Contractor amounts that may be paid by him towards any exempted taxes and duties.
However, the Employer shall assist the Contractor in obtaining such exemptions.

14.11.2 Statement of Reimbursements

The Contractor shall submit to the Employer after end of each month a statement giving detailed
analysis of the amount paid by him during that month in respect of duties and taxes and local
body charges for which he is entitled for reimbursements under Sub-Clause 14.10 hereof.

14.12 Foreign Taxation

The prices quoted by the Contractor shall be deemed to have included all taxes, duties and
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other charges imposed outside Pakistan on the production, manufacture, sale and transport of
the Plant including, Erection and Testing Equipment and Maintenance Tools, Spare Parts,
Contractor's Equipment, materials and supplies to be furnished or used under the Contract, and
on the services performed under the Contract. All such taxes and duties levied outside the
territory of Pakistan shall be to the account of the Contractor.

14.13 Port Charges and Port Congestion

The Contractor shall be deemed to have obtained all information regarding facilities and
charges, in respect of port clearance, loading and unloading, storage, transportation, congestion
and confirmed the requirements thereof at his own responsibility and all such costs and charges
are deemed to be included in the Price Schedules.

14.14 Advance Income Tax

1. Deductions of Advance Income Tax from the amount of bill payable except for the
reimbursement provided under the Contract shall be made in accordance with the
prevalent income tax laws of the Government of Pakistan. Deductions made for this
purpose will be deposited by the Employer in the Government treasury to the credit of
Contractor's account.

2. The Contractor may however, make a timely application to the appropriate Government
authority to obtain an exemption under the State Laws from having these deductions
made. If such an exemption is granted to the Contractor in respect of this Contract he
shall notify the Employer in writing giving all details. The Employer will then be able to
make payments without the deduction of advance income tax.

14.15 Payment of Income Tax

The Contractor shall be responsible for the payment of all Pakistani income tax or taxes on
income & profits arising out of the Contract, and the rates and prices stated in the Price
Schedules shall be deemed to cover all such taxes.

14.16 Personal Taxes and Duties

The Contractor or his personnel shall pay all personal income tax or other taxes due in
Pakistan, if any, for the personnel employed by the Contractor for implementing the work or any
other activity required by the Contract. The Contractor shall obtain, at his own cost, work
permits from competent authorities to enable any foreign personnel to work in Pakistan. The
Contractor shall be responsible for all formalities in connection with passports, obtaining visas,
police permits, and expenses for customs duties, if any, related to personal goods of foreign
personnel employed on the Project. However, the Employer will, if requested, assist the
Contractor in obtaining visas and work permits.

17. Representatives
17.1 The following text is added at the end of this sub-Clause:

The Project Manager shall obtain the specific prior approval of the Employer for taking any of
the following actions:
(i) Granting any extension of time for completion under Clause 40;
(ii) Suspension of work under Clause 41;
(iii) Completion Certificate under Clause 24;
(iv) Operational Acceptance Certificate under Clause 25;
(v) Issuing a change order under Clause 39, except in emergency situation, as reasonably

determined by the Project Manager.
(vi) if in the opinion of the Project Manager an emergency occurs affecting the safety of life

or of the facilities or of adjoining properties he may direct the Contractor to carry out all
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such work or to do all such things as may be necessary in the opinion of the Project
Manager to abate or reduce the risk. The Contractor shall forthwith comply without
appeal with any such direction of the Project Manager. The Project Manager shall
determine the amount (if any) of extra payment to which the Contractor may be
entitled in accordance with the Contract in respect of work done pursuant to the
provisions of this Sub-Clause 22.6 and the Employer would be bound by any such
determination by the Project Manager regarding extra payment

(vii) Change in Technical Specifications.

Following is added at the end of sub-clause 17.2.6:

17.2.7 The Contractor shall establish an independent office in Pakistan, headed by the Contractor’s
Representative, at a place determined in consultation with the Employer’s Representative”.

18. Work Program
18.2 The form of the Program of Performance of the Contract shall be: Bar / Gantt Chart or Critical

Path Method (CPM), the PERT network, in MS Project.

18.3 Add the following subparagraph at the end of sub-Clause 18.3 of the GCC:

and (c) monitoring of the obligations in Sub-Clause 9.8, 9.9, 21.1, 22.1.1, 22.2.3 (d), 22.2.7 (d),
22.2.15 and 22.2.16.

19. Subcontracting
19.3 Text of the last sentence "the Contractor may employ … at its discretion." is deleted and

replaced by "the Contractor may however propose SubContractor and submit qualification
documents to Project Manager for approval."

The following sub-clause is added after sub-clause 19.5:

19.6 If any SubContractor executes any installation which, in the opinion of the Project Manager, is
not in accordance with the Contract, the Project Manager shall notify the Contractor and the
Contractor shall forthwith rectify and remedy such installation and ensure the execution of the
installation by the SubContractor in accordance with the Contract. However, if the action taken
is not to the satisfaction of the Project Manager, then the Project Manager may by written notice
to the Contractor re-quire him to terminate such Subcontract and the Contractor, upon receipt of
such notice, shall terminate such Subcontract and dismiss the SubContractor and arrange for
the SubContractor forthwith to leave the Site.

19.7 The Contractor shall not assign any manufacturing work for any Plant or part thereof to any firm
other than the Manufacturer(s) named in the Appendix 5 to the Contract Agreement titled List of
Major Items of Plant and Installation Services and List of Approved SubContractors. In
unavoidable circumstance, prior approval of the Employer shall be obtained by the Contractor
for assigning any manufacturing work to a manufacturer not named as such in the Contract.
Nothing contained in the Contract shall create any contractual relationship or professional
obligation between any manufacturer and the Employer. Onus of any discrepancy in the
manufacture shall be on the Contractor.

20. Design & Engineering

20.3 Approval/Review of Technical Documents by Project Manager

20.3.1 Add the following at the end of the second paragraph:
The sign board design shall be considered to relate to the whole of the Facilities. Hence,
no work related to the Facilities shall commence until the Project Manager has given (or



Section 8 - Special Conditions of Contract 8-15

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

is deemed to have given) his approval to the sign board design and until the sign
board(s) have been properly installed in the agreed location(s) at the Site.

20.3.2 Within 21 days after receipt by the Project Manager of any document requiring the
Project Manager’s approval in accordance with GCC Subclause 20.3.1, the Project
Manager shall either return one copy thereof to the Contractor with its approval
endorsed thereon or shall notify the Contractor in writing of its disapproval thereof and
the reasons therefor and the modifications that the Project Manager proposes.
If the Project Manager fails to take such action within the said 21 days, then the said
document shall be deemed to have been approved by the Project Manager.

21. Procurement
21.1 Materials:

Add following text at the end of Sub-Clause 21.1;

The Contractor shall adequately record (using latest techniques of video recording and site
photographs) the condition of roads, agricultural land and other infrastructure prior to the start of
transporting materials, goods and equipment for construction.

22. Installation
22.2.1 Engagement of Staff and Labor

Following are added at the end of 22.2.1;

e) The Contractor shall provide the Contractor’s Personnel information and documentation
that are clear and understandable regarding their terms and conditions of employment.
The information and documentation will be provided at the beginning of the working
relationship. The information and documentation shall set out their rights under relevant
labor Laws and the project’s Labor Management Plan applicable to the Contractor’s
Personnel (which will include any applicable collective agreements), including their
rights related to hours of work, wages, overtime, compensation, and benefits, as well as
those arising from any requirements in the Specification. The Contractor’s Personnel
shall be informed when any material changes to their terms or conditions of
employment occur.

f) The Contractor shall provide project workers a written notice of termination of
employment and details of severance payments in a timely manner, and in accordance
with the requirements of the applicable Laws and the project’s labor management plan.

g) The Contractor shall ensure up-to-date employment records are kept that respect the
rights of Contractor’s Personnel to privacy and data protection.

h) The Contractor is further responsible for ensuring that subcontractors comply with these
standards and that all contracted workers have access to the grievance mechanism.

i) The Contractor shall maintain open communication channels with workers, providing
timely updates on employment conditions and project changes. Workers shall be
informed of their rights and responsibilities in a language they understand.

j) The Contractor shall maintain HR policies and labor management systems
proportionate to workforce size and risk, ensuring clarity, accessibility, and compliance
with applicable Laws and Employer requirements.

k) The Contractor is required to ensure that no less than 50% of the Contractor’s
Personnel consists of local labor.

22.2.3 Labor Laws

Following subparagraph is added in Sub-Clause 22.2.3;

(d) The Contractor shall not make employment decisions based upon personal
characteristics unrelated to job requirement. The Contractor shall base the
employment relationship upon equal opportunity and fair treatment, and shall not
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discriminate with respect to aspects of the employment relationship, including
recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment or retirement, and discipline.

22.2.4 Rates of Wages and Conditions of Labor

The following paragraph is added:

(c) The Contractor shall pay wages in legal tender, on time, and in full. Deductions must be
lawful and transparent. Its staff, labour and other employees shall receive written wage
information and records shall be maintained. The Contractor shall comply with labor and
social security laws. Obligations shall not be avoided through labor-only contracting.
Written contracts outlining terms of employment, wages, working hours (including
overtime), safe and healthy working environment and benefits must be provided in a
language understood by its staff, labour and other employees.

22.2.5 Working Hours

a) Normal working hours are: Eight (08) hours per day.

22.2.7 Health and Safety

Following subparagraph is added in Sub-Clause 22.2.7 (a);

i. “The Contractor is responsible for establishment of preventive and emergency
preparedness and response measures to avoid, and where avoidance is not possible,
to minimize, adverse impacts and risks of the construction site work to the health and
safety of local communities.

ii. Within 28 days of the Effective Date the Contractor shall submit a detailed Site Specific
Environmental, Health, and Safety Management Plan (SSEHSMP) and all the required
site-specific EHS management documents based on the Bidder’s Environmental,
Health, and Safety Management Plan (Bidder’s EHSMP) and other Bidder’s EHS
management documents submitted in the technical proposal, for the Project
Manager ’s no objection showing how he/she intends to comply with the local Health
and Safety laws and regulations and other specific requirements prescribed in the
Contract, taking into account the Supplementary Information in Section 6- Employer’s
Requirements, and addressing all the monitoring and mitigation measures set forth in
the project’s EIA, EHSMP, Labor Management Plan (LMP) and other relevant EHS
assessment and management documents of the project attached in Section 6 –
Employer’s Requirements. Work shall not commence on the Site until the confirmation
of no objection of the SSEHSMP and other relevant site-specific EHS management
documents has been obtained from the Project Manager and is being implemented.

iii. Where unanticipated health and safety hazards or risks become apparent during the
Contract, the Contractor is required to update the SSEHSMP and other relevant site-
specific EHS management documents to outline the potential impacts to site works
and associated mitigation measures for the Project Manager’s no objection.

iv. The Contractor shall comply with the approved SSEHSMP and other relevant site-
specific EHS management documents.

v. In particular, the Contractor is required to provide all personnel on site including
Employer’s Personnel and visitors with personal protective equipment, including
protection for feet (safety boots), head, eyes, ears (safety helmets) and hands, etc., in
accordance with the Contractor’s SSEHSMP and other relevant site-specific EHS
management documents. The Contractor should ensure that his Subcontractors
comply with the SSEHSMP and other relevant site-specific EHS management
documents and provide all such necessary equipment to their personnel.
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vi. The Contractor shall bear the costs to ensure that such measures, requirements and
actions are carried out.

vii. The Contractor shall submit semi-annual reports on the compliance of such measures
to the Employer.”

Following subparagraph is added in Sub-Clause 22.2.7 (c);

“In the event of a significant injury involving medical treatment or hospitalization and fatal
accident the Contractor shall notify the Project Manager immediately by verbal communication
and submit a formal report as soon as practicable after its occurrence. For all accidents,
whether fatal or not, the Contractor shall also notify the appropriate local authorities in
accordance with the Laws of the Country.”

Following subparagraph is added in Sub-Clause 22.2.7;

(d) The Contractor shall throughout the contract (including the Defect Liability Period),

(i) Conduct Information, Education, and Consultation Communication (IEC) campaigns,
at least every other month, addressed to all the Site staff and labor (including all the
Contractor’s employees, all Subcontractor’s and Employer’s and Project Manager’s
employees, and all truck drivers and crew making deliveries to Site for construction
activities) and to the immediate local communities, concerning the risks, dangers,
and impact, and appropriate avoidance behavior with respect to Sexually
Transmitted Diseases (STD)—or Sexually Transmitted Infections (STI) in general
and HIV/AIDS in particular;

(ii) Provide male or female condoms for all Site staff and labor as appropriate; and

(iii) Provide for STI and HIV/AIDS screening, diagnosis, counseling, and referral to a
dedicated national STI and HIV/AIDS program, (unless otherwise agreed) of all Site
staff and labor.

The Contractor shall include in the program to be submitted for the execution of the Facilities
under Sub-Clause 18.2 of GCC an alleviation program for Site staff and labor and their families
in respect of Sexually Transmitted Infections (STI) and Sexually Transmitted Diseases (STD)
including HIV/AIDS. The STI, STD, and HIV/AIDS alleviation program shall indicate when, how,
and at what cost the Contractor plans to satisfy the requirements of this Sub clause and the
related specification. For each component, the program shall detail the resources to be
provided or utilized and any related subcontracting proposed. The program shall also include
provision of a detailed cost estimate with supporting documentation. Payment to the Contractor
for the preparation and implementation of this program shall not exceed the amount dedicated
for this purpose.

22.2.8 Funeral Arrangements

Funeral arrangements: the Contractor shall be full responsible for making appropriate
arrangement

22.2.16 Prohibition of Harmful Child Labor

The Contractor shall not employ any child to perform any work, including work that is
economically exploitative, or is likely to be hazardous to, or to interfere with, the child’s
education, or to be harmful to the child’s health or physical, mental, spiritual, moral, or
social development. “Child” means a child below the statutory minimum age of 14
(fourteen) as specified under applicable national, provincial or local law of Islamic Republic
of Pakistan.
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Following new sub-clauses 22.2.17 and 22.2.18 are added after 22.2.16:

22.2.17 Respectful Work Environment

The Contractor shall ensure that its employees and sub-Contractors observe the highest ethical
standards and refrain from any form of bullying, discrimination, misconduct and harassment,
including sexual harassment and shall, at all times, behave in a manner that creates an
environment free of unethical behavior, bullying, misconduct and harassment, including sexual
harassment. The Contractor shall take appropriate action against any employees or sub-
Contractors, including suspension or termination of employment or sub-contract, if any form of
unethical or inappropriate behavior is identified.

The Contractor shall conduct training programs for its employees and sub-Contractors to raise
awareness on and prevent any form of bullying, discrimination, misconduct and harassment
including sexual harassment, and to promote a respectful work environment. The Contractor
shall keep an up to date record of its employees and subContractors who have attended and
completed such training programs and provide such records to the Employer or the Consultant
at their first written request.

22.2.18 Freedom of Speech

The Contractor shall allow freedom of association and effectively recognize the right to
collective bargaining. The Contractor shall not discourage the Contractor’s Personnel from
forming or joining workers’ organisations of their choosing or from bargaining collectively and
shall not discriminate or retaliate against the Contractor’s Personnel who participate, in such
organisations and bargaining collectively. The Contractor shall engage with such workers’
representatives. Workers’ organisations are expected to fairly represent the workers in the
workforce.

22.4 The following new paragraph is added:
The Contractor shall provide security to his own staff and supervisory staff of Employer and
Project Manager at the Site.

23. Test and Inspection
All the material / equipment (civil /electrical /mechanical) to be installed / used at the works shall
be subject to testing /pre-shipment inspection in line with the requirements of relevant
specification(s). The following Sub – clauses shall supplement the relevant GCC clause 23, in
case of any contradiction the latter shall prevail.

23.2 Two authorized representatives of the Chief Engineer (T/L Design) shall carry out pre-
shipment inspection of the plant/material/equipment at manufacturer’s works at Employer’s
expense. However, all reasonable facilities (laboratory, tools, instruments, machines,
samples etc) as provided in the specifications or followed by Trade & Industry in general
shall have to be offered to the Inspecting officers by Manufacturer/Contractor at his
expense for carrying out Testing and Inspection. The Contractor shall keep the Employer,
Chief Engineer (T/L Design) and Project Manager informed on the progress of
manufacturing and notify Chief Engineer (T/L Design) approximately eight (08) weeks in
advance, in writing as to when the Plant or any part thereof will be ready for inspection.

If the Plant fails to withstand any test performed at manufacturer’s works, the cost of
repeating failed tests and the cost (boarding, lodging, daily allowance of Euro
150/day/inspector, return air ticket, visa expense, local transport etc.) of witnessing such
test by the approved two Nos. representatives/ Inspector of the Chief Engineer (T/L
Design) shall be borne by the Contractor and the equipment released or modified to the
satisfaction of the Employer, without any additional cost to the Employer.

23.3 The text appearing in second and third line reading as “a reasonable advance notice of such test
and / or inspection” is replaced with text “eight (8) weeks’ advance notice to carry out any test
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and / or inspection abroad and four (4) weeks’ advance for any test and / or inspection within
Pakistan”.
The following new paragraph is added at the end of this Sub-Clause:
The Chief Engineer (T/L Design) will issue the test and / or Inspection Certificate
including Pre-shipment Certificate on successful completion of testing and / or
inspection of plant and equipment, after the receipt of test and / or inspection report
including Pre-shipment Inspection Report from the Contractor.

23.4 The text “after issuance of Letter of Waiver by the Employer to ensure timely shipment” may be
added in 2nd para at the end of fourth line before “,”.
In the last line after the word “thereof” add the text “before shipment. The Goods and any part
thereof shall be shipped or delivered only upon issuance of Pre-shipment Inspection Certificate
or Letter of Waiver to Pre-shipment Inspection.”

23.5 The following sentence is added at the end of Sub-Clause:
“The Contractor shall carry out all the required tests according to relevant standards”.

23.6 In case the type test reports furnished by the bidder/contractor are not from one of independent
testing laboratories as specified in NGC’s (formerly NTDC) type test policy or are not relevant to
the equipment offered or do not meet or comply with the ratings and other requirements of the
Purchaser’s Specifications included in Volume 2 and relevant standards, the bidder shall have
to arrange necessary type testing before delivering equipment/plant without effecting the
delivery/completion period as mentioned in sub-clause hereof. In case of delay or non-
compliance of the said requirements, the Employer reserves the right to proceed as per clause
42.2.2(D) including encashment of performance guarantee and initiate the process for
blacklisting as per the Employer’s SoP for blacklisting. Moreover, cost of carrying out type tests
and the cost (boarding, lodging, daily allowance of Euro 150/day/inspector, return air ticket, visa
expense, local transport etc.) of witnessing such test by the approved two Nos. representatives/
Inspector of the Employer [one from Chief Engineer (T/L Design) and one from Project
Manager] shall be borne by the Contractor and the equipment released or modified to the
satisfaction of the Employer, without any additional cost to the Employer.

Any inspection and/or witnessing of tests or the waiving of such tests and/or surveillance by the
Employer, Chief Engineer (T/L Design) and Project Manager shall not relieve the Contractor of
its obligations and responsibilities under the Contract regardless of any approval consent given
by the Employer and Project Manager.

All work covered by the Contract shall be subject to surveillance, testing and inspection by two
representatives/Inspector(s) of the Employer, Chief Engineer (T/L Design) and Project Manager.
The Inspectors may require witnessing any or all the tests to be carried out. For such purpose
the Manufacturer/Contractor shall provide free access at all times during manufacture, assembly
and testing to the premises in which the work is being carried out.

The following sub-clause is added after sub-clause 23.11:

23.12 The Plant or any part thereof shall be shipped or delivered only upon an authorization in writing
(hereinafter called the “Notice to Deliver”) which shall be applied for and obtained by the
Contractor from the Project Manager stipulating that the Plant or any part thereof may be
shipped or delivered. The Notice to Deliver will be issued within seven (07) days from the date of
receipt by the Project Manager of the Contractor’s valid application for request for “Notice to
Deliver”.

24. Completion of the Facilities
Following new sub-clause 24.9 is added:

24.9 Upon the completion of construction, the Contractor shall fully reinstate pathways, the local
infrastructure, and agricultural land to at least their pre-project condition as recorded by the
Contractor in consonance with its obligation in Sub-Clause 21.1 hereof.
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25. Commissioning and Operational Acceptance
25.2 This Sub-Clause “Guarantee Test” is deleted in its entirety.

25.3.1 The GCC Sub-Clause 25.3.1 is substituted by the following:
Subject to GC Sub-Clause 25.4 below, Operational Acceptance shall occur in respect of the
Facilities or any part thereof when:
a) any minor items mentioned in GCC Sub-Clause 24.7 hereof relevant to the Facilities or

that part thereof have been completed; and

b) As Built Drawings (Records Drawings) and data as mentioned in Sub-Clause SI-06.3.7
of Section-6 “Employer’s Requirements” have been furnished; and

c) Material Reconciliation Report (MRR) as per Sub-Clause SI-06.3.8 of Section-6
Employer’s Requirements” of this Bidding Documents has been furnished; and

d) Goods Receipt Note (GRN) / Store Return Slip (SRS) duly issued by the in-charge of
designated warehouse of NGC regarding receipt of balance material of the Project as
per MRR, and

e) Certificate from the in-charge of the NGC warehouse regarding completeness and
healthiness of the returned balance material has been furnished.

26. Completion Time Guarantee
26.2 Applicable rate for liquidated damages: 0.05 % of the Contract Price per day

Maximum deduction for liquidated damages: 10% of the Contract Price.

26.3 No bonus will be given for earlier Completion of the Facilities or part thereof.

27. Defect Liability
27.2 In second paragraph the words “as the Contractor shall determine at its discretion,” are replaced

with the words “as the Contractor shall, with the consent of the Employer, determine”.

27.4 The word “Employer” is replaced with the word “Employer / Project Manager”.

27.10 The critical components covered under the extended defect liability are ____________ and the
period shall be ____________________________. (Not Applicable)

The following sub-clause is added after sub-clause 27.10:

27.11 When the Defect Liability Period for the Facilities or any part thereof has expired and the
Contractor has fulfilled all his obligations under the Contract for defects in the Facilities or that
part, the Employer shall issue within seven (07) days a Defect Liability Period Certificate to that
effect to the Contractor.

28. Functional Guarantees
This Sub-Clause “Functional Guarantees” is deleted in its entirety.

30. Limitation of Liability
30.1 (b) The multiplier of the Contract Price is: [1.5]

31. Transfer of Ownership
31.3 The following is added at the end:
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"Nevertheless, Contractor's Equipment shall not be removed from the Site without prior
consent of the Employer."

34. Insurance
Following new sub-clauses are added in Clause 34:

34.8 Should a loss be sustained, the Contractor shall replace or repair any loss or damage at his own
cost and complete the Facilities in accordance with the Contract as soon as possible after
occurrence of such loss or damages, without waiting for the settlement of the insurance claim.

34.9 Contractor to Notify Insurers
1. It shall be the duty of the Contractor to notify the insurer of any insurances referred to

above of any matter or event which by the terms of such insurance are required to be so
notified. All formalities in connection with insurance surveys (s) shall be the sole
responsibility of the Contractor. The Contractor shall indemnify and keep indemnified
Employer against all loss, claims, demands, proceedings, costs, charges and expenses
whatsoever arising out of or resulting from any default by the Contractor avoidance of any
such insurance or otherwise.

2. In case of any insurance claim, the Contractor shall pursue the insurance claim if any, till
such time final settlement of such insurance claims is affected.

34.10 Currency of Insurance

All Policies of Insurance under the Contract, shall provide for payment of indemnity to be made
in such amounts as will allow making good the loss of or damage to the whole or any part of
Facilities, or other requirements under the Contract and in a freely convertible currency.

34.11 Procurement of Insurance Polices

1. The Contractor shall procure insurance policies from an insurer acceptable to the
Employer.

2. The Contractor shall submit to the Project Manager for review, the draft of the insurance
policies to be procured under this Contract as soon as possible after receipt of
Notifications of Award so that terms of the Policies may be agreed and approved by the
Employer.

34.12 Loss not Covered

The Contractor shall bear the Excess/Deductibles and loss not covered by the insurance in
accordance with his responsibility under the Contract.

35. Unforeseen Conditions
35.3 The following text is added at the end:

"In addition to notice of any Unforeseeable physical conditions, the Contractor shall provide the
Project Manager with a written notice of any unanticipated environmental, resettlement or
indigenous peoples risks or impacts that arise during construction, implementation or operation
of the Plant or Permanent Works, which were not considered in the initial environmental
examination or the environmental management plan or the RP".

39. Change in the Facilities
39.2.6 At the end of first sentence the following text is added:

“Including Contractor’s Site and general overhead costs of the Contract”.

The following sub-clause is added after sub-clause 39.3:
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39.4 “For the removal of doubt, it is declared that any increase or decrease of the estimated
quantities set out in the Price Schedule ascertained by measurement in accordance with
the provisions of the Contract is not a change order within the meaning of this Clause
GCC 39”.

42. Termination
42.1 Termination for Employer’s Convenience

42.1.3 (f) a reasonable amount of profit for the parts of the Works not executed by the Contractor
as at the date of termination.

45. Disputes and Arbitration
45.1 The Dispute Board shall be appointed within 28 days after the Effective Date.

The Dispute Board shall be three (03) members.

List of potential Dispute Board members is to be mutually decided by the Contractor and the
Employer at the time of signing of the contract.

45.2 Appointment (if not agreed) to be made by: Chairman, Pakistan Engineering Council.

45.5 Rules of procedure for arbitration proceedings:

(a) Contracts with foreign Contractors:

International arbitration shall be conducted in accordance with the rules of Singapore
International Arbitration Centre (SIAC).
Arbitration shall be administered by SIAC.
The place of arbitration shall be the place of the institution administrating the arbitration.

(b) Contracts with Contractors being nationals of the Employer’s country:

Any dispute between the Employer and a Contractor who is a national of the Employer's
country arising in connection with the present contract shall be referred to adjudication
or arbitration in accordance with the laws of the Employer's country.

46. Eligibility

46 46.1 The Contractor shall have the nationality of an ADB member country. The Contractor
shall be deemed to have the nationality of a country if the Contractor is a citizen or is
constituted, incorporated, or registered, and operates in conformity with the provisions of
the laws of that country. This criterion shall also apply to the determination of the
nationality of proposed subcontractors or suppliers for any part of the Contract including
related services.

46.2 The materials, equipment and services to be supplied under the Contract shall have
their origin in eligible source countries and all expenditures under the Contract will be
limited to such materials, equipment, and services. At the Employer’s request, the
Contractor may be required to provide evidence of the origin of materials, equipment
and services.

46.3 For purposes of SCC 46.2, “origin” means the place where the materials and equipment
are mined, grown, produced or manufactured, and from which the services are provided.
Materials and equipment are produced when, through manufacturing, processing, or
substantial or major assembling of components, a commercially recognized product
results that differs substantially in its basic characteristics or in purpose or utility from its
components.
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Part A – Environmental, Health, and Safety (EHS)

Metrics for regular reporting:
a. Incidents for Nonconformance

(i) Environmental incidents or nonconformance with contract requirements as defined in EMP,
including contamination, pollution, or damage to ground or water supplies, air, and soil;

(ii) Health and safety incidents, accidents, injuries that require treatment, and all fatalities;
(iii) Interactions with regulators: identify agency, dates, subjects, outcomes (report the negative

if none).
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b. Status of All Permits and Agreements

(i) Work permits: number required, number received, and actions taken for those not received;
(ii) Status of permits and consents:

(a) List areas and facilities with permits required (quarries, asphalt, and batch plants), dates
of application, dates issued (actions to follow up if not issued), dates submitted to
resident engineer (or equivalent), and status of area (waiting for permits, working,
abandoned without reclamation, decommissioning plan being implemented, and others).

(b) List areas with landowner agreements required (borrow and spoil areas, camp sites),
dates of agreements, and dates submitted to resident engineer (or equivalent).

(c) Identify and highlight major activities and environmental and health and safety mitigation
measures undertaken in each area in the reporting period (such as land clearing,
provisioning of temporary access, boundary marking, topsoil salvage, traffic
management, decommissioning planning, decommissioning implementation).

(d) For quarries: indicate status of relocation and compensation (completed, or details of
activities and current status in the reporting period).

(e) List parts of the Site for which Notice to commence work and confirmation by the
Employer as per Sub-Clause 10.2 [Employer’s Responsibilities] was received by the
Contractor and the other parts of the Site for which such Notice is pending.

c. Compliance

(i) Compliance status for conditions of all relevant consents and permits for the Work, including
quarries, and others: statement of compliance or listing of issues and actions taken (or to be
taken) to reach compliance;

(ii) Compliance status of SSHSMP (as per Sub-Clause 22.2.7 [Health and Safety] and SSEMP
as per Sub-Clause 9.8 [Protection of the Environment]): statement of compliance or listing of
issues and actions taken (or to be taken) to reach compliance; and

(iii) Other unresolved issues from previous reporting periods related to environmental and
social: continued violations, continued failure of equipment, continued lack of vehicle covers,
spills not dealt with, continued compensation or blasting issues, and others. Cross-reference
other sections as needed.

d. Supervision

(i) Environmental and Social Supervision
(a) Environmental specialist: number of days worked, areas inspected, number of

inspections of each (road section, work camp, accommodations, quarries, borrow areas,
spoil areas, swamps, forest crossings, and others), highlights of activities and findings
(including violations of environmental requirements/best practices, actions taken), and
reports to environmental specialist, construction, and site management;

(b) Social Specialist and Community liaison person(s): number of days worked (hours
community center is open), number of people met, highlights of activities (issues raised,
and others), and reports to specialist, construction, and site management.

(ii) Health and Safety Supervision
(a) Health and Safety specialist: number of days worked, number of full and partial

inspections, and reports to construction and project management;
(b) Number of workers, work hours, metric of personal protection equipment (PPE) use

(percentage of workers with full PPE, partial, and others), worker violations observed (by
type of violation, PPE or otherwise), warnings given, repeat warnings given, and follow-
up actions taken (if any);

(c) Number of partial and full site inspections (by area: road section, work camp,
accommodations, quarries, borrow areas, spoil areas, work site, clinic, HIV/AIDS center,
community centers, and others), highlights of activities (including violations of
environmental, health and safety and social requirements observed, actions taken), and
reports to health and safety specialist, construction, and site management.

e. Worker Accommodations
(i) Number of expats housed in accommodations and number of locals;
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(ii) Date of last inspection and highlights of inspection including status of accommodations’
compliance with national and local laws and good practice, including sanitation, space, and
others; and

(iii) Actions taken to recommend or require improved conditions, or to improve conditions.

f. Training
(i) Number of new workers, number receiving induction training, and dates of induction training;
(ii) Number and dates of toolbox talks, number of workers receiving training related to

Environmental, Health, and Safety (EHS);
(iii) Number and dates of communicable diseases (including sexually transmitted diseases

[STDs]) sensitization and/or training, number of workers receiving training (in the reporting
period and in the past), and same questions for gender sensitization and flag person
training; and

(iv) Number and date of EHS-related prevention sensitization and/or training events, including
number of workers receiving training on EHS Code of Conduct for Contractor’s Personnel
(in the reporting period and in the past), and others.

g. Grievances
List of EHS-related grievances: grievances from affected communities and Worker grievances as
recorded in the Contractor’s grievance redress mechanism; traffic, road safety, and vehicles and
equipment (health and safety or safeguard or environmental specialist needs to provide these
requirements):

(i) Traffic and road safety incidents and accidents involving project vehicles and equipment:
provide date, location, damage, cause, follow-up;

(ii) Traffic and road safety incidents and accidents involving nonproject vehicles or property
(also reported under immediate metrics): provide date, location, damage, cause, and follow-
up; and

h. Overall condition of vehicles or equipment (subjective judgment by environmental specialist
and social specialist); nonroutine repairs and maintenance needed to improve safety and/or
environmental and social performance (to control smoke, and others).Mitigations and Issues
(what has been done):

(i) Environmental Mitigations
(a) Dust: number of working bowsers, number of watering per day, number of complaints,

warnings given by environmentalist, actions taken to resolve; highlights of quarry dust
control (covers, sprays, operational status); percentage of rock and spoil lorries with
covers, and actions taken for uncovered vehicles;

(b) Erosion control: controls implemented by location, status of water crossings,
environmentalist inspections and results, actions taken to resolve issues, and emergency
repairs needed to control erosion or sedimentation;

(c) Quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities
undertaken in the reporting period at each, and highlights of environmental protection—
land clearing, boundary marking, topsoil salvage, traffic management, decommissioning
planning, and decommissioning implementation;

(d) Blasting: number of blasts (and locations), status of implementation of blasting plan
(including notices, evacuations, and others), and incidents of off-site damage or
complaints (cross-reference other sections as needed);

(e) Spill clean-ups, if any: material spilled, location, amount, actions taken, and disposal
(report all spills that result in water or soil contamination;

(f) Waste management: types and quantities generated and managed, including amount
taken off-site (and by whom) or reused, recycled, or disposed on-site;

(g) Details of tree plantings and other mitigations required undertaken in the reporting
period;

(h) Details of water and swamp protection mitigations required undertaken in the reporting
period;

(i) The Contractor shall identify and report on any special or temporary right of way and any
additional facility that have temporary and/or permanent impacts on affected persons’
assets, access to assets, and/or livelihoods (income sources). It shall put in place
corresponding mitigation measures, and implement them;

(j) Restoration of the environment due to damage caused by the construction activities
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(ii) Health and Safety Mitigations
(a) Occupational Health and Safety (OHS): Implement OHS Plan; provide and enforce PPE

use; conduct safety inspections and toolbox talks.
(b) compliance status of labor management plan and prevention, mitigation, and response

measures: statement of compliance or listing of issues and actions taken (or to be taken)
to reach compliance.

(c) Establish systems to monitor their own employment practices and the practices of any
appointed sub-contractors.

(d) Workforce Management: Ensure all workers have valid contracts, are registered, and
receive induction on EHS code of conduct and grievance mechanism.

(e) Worker Accommodation and Welfare: Maintain compliant, gender-segregated, and
hygienic accommodation with clean water, sanitation, and waste systems.

(f) Grievance Mechanism: Maintain and publicize Contractor’s personnel grievance
mechanism and grievance mechanism for the project; ensure anonymity and timely
resolution of worker grievances.

(g) Training and Capacity Building: Conduct training on OHS, labour rights, and respectful
workplace behaviour.

(h) Contractor and Subcontractor Compliance: monitor contractors for compliance with labor,
OHS, and welfare standards.

(i) Child and Forced Labor Prevention: Screen workforce; monitor supply chain; remediate
any violations immediately.

(j) Details of hazard prevention and control mitigations required undertaken in the reporting
period.

Part B – Performance Damages
1. General

The Key Performance Indicators (KPIs) listed here shall be assessed and/or measured accordingly
and financial deductions shall be applied. The following are in addition to Liquidated Damages,
covering both Liquidated Damages pertaining to Completion Time and Functional Guarantees as
defined under Sub-Clauses 26.3 and 28.3, respectively.

2. Assessment of KPI

Unless explicitly specified otherwise within the KPI (e.g. quantitative KPIs), all qualitative KPIs will be
assessed as follows.
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KPIs will be assessed and/or measured and then scored according to the established measurement
methodology, using four categories: Unsatisfactory, Partially Meeting Expectations, Satisfactory
Performance, and Outstanding Performance. Each assessment shall be conducted initially by the
Contractor, reported in its monthly (or Final as applicable) payment statements, and shall be reviewed
and decided by the Project Manager. [A sample table is given below]

KPI Description of
KPI

Rating Justification
(the Contractor)

Comments (the
Project Manager)

1. […] […] Assign the
relevant one
from
Unsatisfactory,
Partially meeting
expectations,
Satisfactory
performance,
Outstanding
performance

2. […] […]
3. […] […]

The Parties agree that financial deductions shall be imposed only in the event of unsatisfactory
performance or partial fulfillment of expectations, as described below. The expectations shall be
assessed based on the requirements of the Contract or the Bid of the Contractor (which was
evaluated under MPC), whichever sets a higher standard or any changes arising during
implementation which have been approved by the Project Manager as appropriate.

The cumulative deductions under this Part B shall not exceed 5% of the Contract Price. The limit of
5% under this Part B and the limit of delay damages which may be applied under Sub-Clause 26.3
[liquidated damages], and also liquidated damages for failure to attain functional guarantees as per
Sub-Clause 28.3 (also as mentioned under Appendix 8), combined shall not exceed 10%. Should the
financial deductions reach the 5% threshold and the Contractor continues in failing to meet the
requirements outlined in this Part B, such continued non-compliance shall be treated as per Sub-
Clause 42.2 of the Conditions of Contract.

3. Construction Methodology

The assessment of these KPI will be conducted on a monthly basis, unless otherwise stated, and any
resulting implications shall be reflected into the interim payments.

Key Performance Indicator Measurement/
Deviation

Implication

i. Bidder’s Construction Methodology, including:

a. General Construction Strategy and
Methodology

b. Construction Schedule - Mobilization Plan
c. Stakeholder Management
d. Construction Schedule (alternatives)
e. Record Keeping

Measures in comparison to what was
proposed/agreed in the Contract or in the bid.
(Whichever sets higher standard)

Outstanding
Performance

None

Satisfactory
Performance

None

Partially meeting
expectations

Noncompliance x 1.25 %
of Accepted Contract
Amount / month

Unsatisfactory Noncompliance x 2.5 %
of Accepted Contract
Amount / month

4. Materials, Equipment, and Logistics

The assessment of these KPI will be conducted on a monthly basis, unless otherwise stated, and any
resulting implications shall be reflected into the interim payments.
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Key Performance Indicator Measurement/
Deviation

Implication

ii. Bidder’s Materials, Equipment, and Logistics,
including:

a. Supply Chain
b. Equipment Compliance
c. Specialized Equipment
d. Minimisation of Waste

Measures in comparison to what was
proposed/agreed in the Contract or in the bid.
(Whichever sets higher standard)

Outstanding
Performance

None

Satisfactory
Performance

None

Partially meeting
expectations

Noncompliance x
0.875 % of Accepted

Contract Amount / month
Unsatisfactory Noncompliance x 1.75 %

of Accepted Contract
Amount / month

5. Local Participation

The evaluation of this Local Participation KPI will be conducted only once upon the conclusion of the
Contract, with any resulting implications reflected into the Statement at Completion. A monthly or
interim measurement shall not be made.

Key Performance Indicator Measurement/
Deviation

Implication

iii. Percentage of local labor—Measures how
much local labor is utilized in comparison to
what was identified in the Contract or in the
bid. (Whichever sets higher standard)

Outstanding
Performance

None

Satisfactory
Performance

None

Partially meeting
expectations

Noncompliance x A%1 of
Accepted Contract
Amount / month

Unsatisfactory Noncompliance x A%1 of
Accepted Contract
Amount / month

1 A % = [1 – (Bidder’s provided person-days of local labor / Bidder’s proposed person-days of local
labor)] X 5%

6. EHS Requirements

The assessment of these KPI will be conducted on a monthly basis and any resulting implications
reflected into the interim payments.

Key Performance Indicator Measurement/
Deviation

Implication

iv. Noncompliance with Environmental, Health,
and Safety management measures as
identified in the Contract or in the bid
(whichever sets higher standard)

Outstanding
Performance

None

Satisfactory
Performance

None

Partially meeting
expectations

Noncompliance x
0.375 % of Accepted

Contract Amount / month
Unsatisfactory Noncompliance x 0.75 %

of Accepted Contract
Amount / month
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Part C – Bonuses (Not Applicable)
The Contractor shall be entitled to a bonus payment if the following is (are) completed earlier than the
stipulated time or better than the requirement (as the case may be). The amount of bonus is stated
below.

Aspect of Performance Amount the Contractor is
paid if the target stated is

achieved
Example: Submission of Clause 18.1 Programme early and
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obtain Project Manager’s No objection with maximum 2
iterations and the number of days between submission of the
programme and acceptance of the programme by the Project
Manager …days.
… Quality
…EHS
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Section 9 - Contract Forms
This Section contains the Letter of Acceptance, the Contract Agreement, and Appendixes to
the Contract Agreement, which, once completed, will form part of the Contract. When required,
the Performance Security and Advance Payment Security, substantially in the forms provided,
shall be submitted by the successful Bidder after contract award.

Table of Forms

Notice of Intention for Award of Contract 9-2
Invitation to Finalization of the Draft Contract Before Notification of Award 9-3
Letter of Acceptance 9-4
Beneficial Ownership Disclosure Form 9-5
Contract Agreement 9-7
Appendix 1 - Terms and Procedures of Payment 9-11
Appendix 2 - Price Adjustment 9-17
Appendix 3 - Insurance Requirements 9-21
Appendix 4 - Time Schedule 9-25
Appendix 5 - List of Major Items of Plant and Services and List of Approved Subcontractors 9-26
Appendix 6 - Scope of Works and Supply by the Employer 9-27
Appendix 7 - List of Documents for Approval or Review 9-28
Appendix 8 - Functional Guarantees 9-29
Appendix 9 - Enviromental Impact Assesment (EIA), including EMP 9-31
Appendix 10 - Resettlement Planning (RP) 9-32
Performance Security 9-33
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Notice of Intention for Award of Contract
(NOT APPLICABLE)
---- on letterhead paper of the employer ----

. . . . . . . Date of notification . . . . . . .

To: . . . . . . . . . . name of the bidder . . . . . . . . .
Attention: . . . . . . . . . . insert name of the bidder’s authorized representative . . . . . . . . . .
Address: . . . . . . . . . . insert address of the bidder’s authorized representative . . . . . . . . . .
Telephone/Fax numbers: . . . . . insert telephone/fax numbers of the bidder’s authorized representative . . . . . .
E-mail Address: . . . . . . . . . . insert e-mail address of the bidder’s authorized representative . . . . . . . . . .

This is to notify you of our intention to award the contract [. . . . . . . . . insert name of the contract and
identification number, as given in the Bid Data Sheet . . . . . . . . . ]. You have [. . . insert number of days as specified in
ITB 42.1 of the BDS . . .] days , from the date of this notification to (i) request for a debriefing in relation to
the evaluation of your Bid, and/or (ii) submit a bidding-related complaint in relation to the intention for
award of contract, in accordance with the procedures specified in ITB 47.1.

The summary of the evaluation are as follows:

1. List of Bidders

Name of Bidder Bid Price as read out at opening Evaluated Bid Price

2. Reason/s why your Bid was unsuccessful

……………………………………………………………………………………………………………
……………………………………………………………………………………………………………
…………………………………………………………………………………………………………

3. The successful Bidder

Name of Bidder:
Address:
Contract Price:
Duration of Contract:
Scope of the Contract Awarded:
Amount Performance Security Required:

Authorized Signature: ……………………………………………………………
Name and Title of Signatory: ……………………………………………………
Name of Agency: …………………………………………………………………
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Invitation to Finalization of the Draft Contract
Before Notification of Award

[on letterhead paper of the Employer]

Letter of Acceptance

[date]

To: [Name and address of the Bidder]

Subject: [please specify]

Contract No: [ please specify]

This is to notify you that your Bid dated [date] for execution of the [name of the contract and
identification number, as given in the Bid Data Sheet] is hereby found as the Most Advantageous Bid
by our Agency,

You are hereby invited to discussions to finalize the draft contract, through […enter means of
discussions such as in-person meetings, venue, or electronic correspondence…]. The discussions on
the finalization of the draft contract will include the topics given in the Attachment to this invitation.

Authorized Signature:

Name and Title of Signatory:

Name of Agency:

Attachment: Topics to be discussed during finalization of the draft contract.
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Letter of Acceptance
[on letterhead of Employer]

[date]

To: [Name and address of the Contractor]

Subject: [please specify]

Contract No: [ please specify]

This is to notify you that your Bid dated [date] for execution of the [name of the contract and identification
number, as given in the Bid Data Sheet] for the Contract Price in the aggregate of [amounts in words and figures]
[name of currency], as corrected and modified in accordance with the Instructions to Bidders is hereby
accepted by our Agency.

You are requested to furnish the Performance Security within 28 days in accordance with the
Conditions of Contract and any additional security required as a result of the evaluation of your bid,
using for that purpose one of the Performance Security Forms included in Section 9 (Contract
Forms) of the Bidding Document.

Authorized Signature:

Name and Title of Signatory:

Name of Agency:

Attachment: Contract Agreement
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Beneficial Ownership Disclosure Form
NOTE

NOTE TO BIDDERS
This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful Bidder. In case of joint venture, the
Bidder must submit a separate Form for each member. The beneficial ownership information to be submitted in this Form shall
be current as of the date of its submission.
For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who ultimately owns or controls the Bidder
by meeting one or more of the following conditions: directly or indirectly holding 25% or more of the shares directly or indirectly holding 25% or more of the voting rights directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body

of the Bidder.

Contract No.: [please specify]

To: [insert complete name of Employer]

In response to your request in the Letter of Acceptance dated [insert date of letter of
Acceptance] to furnish additional information on beneficial ownership: [select one
option as applicable and delete the options that are not applicable]
(i) we hereby provide the following beneficial ownership information.
Details of beneficial ownership

Identity of
Beneficial Owner

Directly or
indirectly

holding 25%
or more of the

shares
(Yes / No)

Directly or
indirectly

holding 25 % or
more of the

Voting Rights
(Yes / No)

Directly or indirectly
having the right to

appoint a majority of the
board of the directors or
an equivalent governing

body of the Bidder
(Yes / No)

[include full name
(last, middle,
first), nationality,
country of
residence]

OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the
following conditions:

 directly or indirectly holding 25% or more of the shares
 directly or indirectly holding 25% or more of the voting rights
 directly or indirectly having the right to appoint a majority of the board of

directors or equivalent governing body of the Bidder

OR
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(iii) We declare that we are unable to identify any Beneficial Owner meeting one or
more of the following conditions. [If this option is selected, the Bidder shall provide
explanation on why it is unable to identify any Beneficial Owner]

 directly or indirectly holding 25% or more of the shares
 directly or indirectly holding 25% or more of the voting rights
 directly or indirectly having the right to appoint a majority of the board of

directors or equivalent governing body of the Bidder]”

Name of the Bidder: *[insert complete name of the Bidder]

Name of the person duly authorized to sign the Bid on behalf of the Bidder:
**[insert complete name of person duly authorized to sign the Bid]

Title of the person signing the Bid: [insert complete title of the person signing the
Bid]

Signature of the person named above: [insert signature of person whose name
and capacity are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

* In the case of the Bid submitted by a Joint Venture specify the name of the Joint
Venture as Bidder. In the event that the Bidder is a joint venture, each reference to
“Bidder” in the Beneficial Ownership Disclosure Form (including this Introduction
thereto) shall be read to refer to the joint venture member.
** Person signing the Bid shall have the power of attorney given by the Bidder. The
power of attorney shall be attached with the Bid Schedules.
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1 Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 11).

Contract Agreement
THIS AGREEMENT made on the [ insert number ] day of [ insert month ], [ insert year ],
BETWEEN

(1) [ name of the employer ], a corporation incorporated under the laws of [ country of the employer ] and
having its principal place of business at [ address of the employer ] (hereinafter called “the Employer”),
and (2) [ name of the contractor ], a corporation incorporated under the laws of [ country of the contractor ] and
having its principal place of business at [ address of the contractor ] (hereinafter called “the Contractor”).

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver,
install, complete and commission certain Facilities, viz. [ list of facilities ] (“the Facilities”) and the
Contractor have agreed to such engagement upon and subject to the terms and conditions hereinafter
appearing.

NOW IT IS HEREBY AGREED as follows:

Article 1
Contract Documents

1.1 Contract Documents (Reference GCC Clause 2)
The following documents shall constitute the Contract between the
Employer and the Contractor, and each shall be read and construed
as an integral part of the Contract:

(a) This Contract Agreement and the Appendixes hereto
(b) Letter of Technical Bid
(c) Letter of Price Bid and Price Schedules submitted by the

Contractor
(d) Special Conditions of Contract including attachments
(e) List of Eligible Countries that was specified in Section 5 of the

Bidding Document
(f) General Conditions of Contract
(g) Specifications (Employer’s Requirements & Technical

Provisions)
(h) Drawings
(i) Environmental, Health, and Safety (EHS) Code of Conduct for

Contractor’s Personnel
(k) Other completed Bidding Forms submitted with the Letter of Bid
(l) Any other documents forming part of the Employer’s

Requirements
(m) Any other documents forming part of the contract1

1.2 Order of Precedence (Reference GCC Clause 2)
In the event of any ambiguity or conflict between the Contract
Documents listed above, the order of precedence shall be the order in
which the Contract Documents are listed in Article 1.1 (Contract
Documents) above.

1.3 Definitions (Reference GCC Clause 1)
Capitalized words and phrases used herein shall have the same
meanings as are ascribed to them in the General Conditions.
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Article 2
Contract Price
and Terms of
Payment

2.1 Contract Price (Reference GCC Clause 11)
The Employer hereby agrees to pay to the Contractor the Contract Price
in consideration of the performance by the Contractor of its obligations
hereunder. The Contract Price shall be the aggregate of [. . . amounts of
foreign currency in words . . . ], [. . . amounts in figures. . . ] as specified in Price
Schedule No. 5 (Grand Summary), [. . . amounts of local currency in
words . . . ], [. . . amounts in figures. . . ], or such other sums as may be
determined in accordance with the terms and conditions of the Contract.

2.2 Terms of Payment (Reference GCC Clause 12)
The terms and procedures of payment according to which the Employer
will reimburse the Contractor are given in the Appendix (Terms and
Procedures of Payment) hereto.

The Employer shall instruct its bank to issue an irrevocable confirmed
documentary credit made available to the Contractor in a bank in the
country of the Contractor. The credit shall be for an amount of [. . . amount
equal to the total named in Schedule 1 less the advance payment to be made for plant and
mandatory spare parts supplied from abroad. . . ]; and shall be subject to the
Uniform Customs and Practice for Documentary Credits 1993 Revision,
ICC Publication No. 500.2

In the event that the amount payable under Schedule No. 1 is adjusted
in accordance with GCC 11.2 or with any of the other terms of the
Contract, the Employer shall arrange for the documentary credit to be
amended accordingly.

Article 3
Effective Date

3.1 Effective Date (Reference GCC Clause 1)
The Effective Date upon which the period until the Time for Completion
of the Facilities shall be counted from is the date when all of the
following conditions have been fulfilled:

(a) This Contract Agreement has been duly executed for and on
behalf of the Employer and the Contractor.

(b) The Contractor has submitted to the Employer the performance
security and the advance payment guarantee.

(c) The Employer has paid the Contractor the advance payment.

(d) The Contractor has been advised that the documentary credit
referred to in Article 2.2 above has been issued in its favor.

Each party shall use its best efforts to fulfill the above conditions for
which it is responsible as soon as practicable.

3.2 If the conditions listed under 3.1 are not fulfilled within 2 months from the
date of this Contract notification because of reasons not attributable to
the Contractor, the parties shall discuss and agree on an equitable
adjustment to the Contract Price and the Time for Completion and/or
other relevant conditions of the Contract.

2 Or Uniform Customs and Practice for Documentary Credits 2007 Revision, ICC Publication No. 600 (or the latest version).
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Article 4
Communications

4.1 The address of the Employer for notice purposes, pursuant to GCC 4.1
is: [ Employer's address ].

4.2 The address of the Contractor for notice purposes, pursuant to GCC 4.1
is: [ Contractor's address ].

Article 5.
Appendixes

5.1 The Appendixes listed in the attached List of Appendixes shall be
deemed to form an integral part of this Contract Agreement.

5.2 Reference in the Contract to any Appendix shall mean the Appendixes
attached hereto, and the Contract shall be read and construed
accordingly.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly
executed by their duly authorized representatives the day and year first above written.

Signed by, for and on behalf of the Employer

[ Signature ]

[ Title ]

in the presence of

[ Signature ]

[ Title ]

Signed by, for and on behalf of the Contractor

[ Signature ]
[ Title ]

in the presence of

[ Signature ]
[ Title ]

APPENDIXES

Appendix 1 - Terms and Procedures of Payment
Appendix 2 - Price Adjustment
Appendix 3 - Insurance Requirements
Appendix 4 - Time Schedule
Appendix 5 - List of Major Items of Plant and Services and List of Approved Subcontractors
Appendix 6 - Scope of Works and Supply by the Employer
Appendix 7 - List of Documents for Approval or Review
Appendix 8 - Functional Guarantees
Appendix 9 - Environmental Impact Assessment (EIA), including EMP
Appendix 10 - Resettlement Planning (RP)
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Appendix 1 - Terms and Procedures of Payment

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall pay the
Contractor in the following manner and at the following times, based on the Price Breakdown given in
the section on Price Schedules. Payments will be made in the currencies quoted by the Bidder unless
otherwise agreed between the parties. Applications for payment in respect of part deliveries may be
made by the Contractor as work proceeds.

(A) Terms of Payment

Schedule No. 1 - Plant and Mandatory Spare Parts Supplied from Abroad

In respect of plant and mandatory spare parts supplied from abroad, the following payments shall be
made:

Ten percent (10%) of the total CIP amount as an advance payment against receipt of invoice and an
irrevocable advance payment security for the equivalent amount made out in favor of the Employer.
The advance payment security may be reduced in proportion to the value of the plant and mandatory
spare parts delivered to the site, as evidenced by delivery documents.

Seventy Nine percent (79%) of the total or pro rata CIP amount, upon shipment of material within 45
days after receipt of invoice.

One percent (1%) of the total or pro rata CIP or amount upon Incoterm “CIP,” upon delivery to the site
within 45 days after receipt of invoice.

Five percent (5%) of the total or pro rata CIP amount upon issue of the Completion Certificate, within
45 days after receipt of invoice.

Five percent (5%) of the total or pro rata CIP amount upon issue of the Operational Acceptance
Certificate, within 45 days after receipt of invoice.

Schedule No. 2 - Plant and Mandatory Spare Parts Supplied from Within the Employer’s
Country

In respect of plant and mandatory spare parts supplied from within the Employer’s country, the
following payments shall be made:

Ten percent (10%) of the total EXW plus Transportation amount as an advance payment against
receipt of invoice, and an irrevocable advance payment security for the equivalent amount made out in
favor of the Employer. The advance payment security may be reduced in proportion to the value of the
plant and mandatory spare parts delivered to the site, as evidenced by delivery documents.

Eighty percent (80%) of the total or pro rata EXW plus Transportation amount upon Incoterm “Ex-
Works,” upon delivery to the site within 45 days after receipt of invoice.

Five percent (5%) of the total or pro rata EXW plus Transportation amount upon issue of the
Completion Certificate, within 45 days after receipt of invoice.

Five percent (5%) of the total or pro rata EXW plus Transportation amount upon issue of the
Operational Acceptance Certificate, within 45 days after receipt of invoice.

Schedule No. 3 - Design Services

In respect of design services for both the foreign currency and the local currency portions, the
following payments shall be made:
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Ten percent (10%) of the total design services amount as an advance payment against receipt of
invoice and an irrevocable advance payment security for the equivalent amount made out in favor of
the Employer.
Ninety percent (90%) of the total or pro rata design services amount upon acceptance of design by the
Project Manager within 45 days after receipt of invoice.

Schedule No. 4 - Installation and Other Services

In respect of installation services for the local currency portion, the following payments shall be made:

Ten percent (10%) of the total installation and other services amount as an advance payment against
receipt of invoice and an irrevocable advance payment security for the equivalent amount made out in
favor of the Employer. The advance payment security may be reduced in proportion to the value of
work performed by the Contractor as evidenced by the invoices for installation services.

Eighty percent (80%) of the measured value of work performed by the Contractor, as identified in the
said Program of Performance, during the preceding month, as evidenced by the Employer’s
authorization of the Contractor’s application, will be made monthly within 45 days after receipt of
invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as
evidenced by the Employer’s authorization of the Contractor’s monthly applications, upon issue of the
Completion Certificate, within 45 days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as
evidenced by the Employer’s authorization of the Contractor’s monthly applications, upon issue of the
Operational Acceptance Certificate, within 45 days after receipt of invoice.

In the event that the Employer fails to make any payment on its respective due date, the Employer
shall pay to the Contractor interest on the amount of such delayed payment at the rate of eight percent
(8%) per annum for period of delay until payment has been made in full.
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(B) Payment Procedures

When applying for certification and making payments, the procedures shall be as follows:

Procedure

Sr. No. Item Procedure
1. Plant, Equipment & Spare Parts Commitment Procedure (Through irrevocable Letter of

credit supported by the ADB Commitment Letter).
2. Design Commitment Procedure or Direct Payment
3. Civil Works Direct Payment Procedure (Direct payment by the ADB

acting on duly authorized request of the Borrower).
4. Installation, Erection, Testing &

Commissioning
Commitment Procedure or Direct Payment

5. Custom Duties & Taxes at Port Shall be initially paid by the contractor and the same
shall be reimbursed as per actual by the Employer
using its own funds within 30 days from submission of
invoice(s) (refer GCC 14.10)

6 Taxes (GST & PST if applicable) General Sales Tax and Provincial Sales Tax if levied &
applicable on finished local goods and services
respectively shall be re-imbursed as per actual upon
production of invoice & proof of payment of sales tax.
(refer GCC 14.10)

7. Crop compensation, ROW,
damage to Houses, Health &
safety measures, hiring services
of Frontier Constabulary (FC) for
security and Revenue Staff to
work with the Employer for
resolution of matters pertaining
ROW and land/crop
compensation etc.

Shall be initially paid by the contractor and the same
shall be reimbursed as per actual by the Employer
using its own funds within 30 days from submission of
invoice(s)

Note:

1) In case Contractor opts for payment under commitment procedures, he will submit the option
within one seven (07) after signing of the agreement. In case of failure payment under direct
disbursement procedure shall deemed to be applicable.

2) An irrevocable Letter of Credit (L/C) shall be opened expeditiously by the Employer provided
that the Contractor submits within seven (07) days after signing of Contract Agreement,
requisite information to the Employer for establishing the L/C e.g. name of Advising Bank,
name, address and Bank Account Number of Beneficiary etc. Unless provided otherwise
under State Laws, the L/C opened shall be irrevocable, divisible and transferable for payment
to the Contractor or beneficiary assigned by him. Any delay in opening of L/C due to reasons
on part of the Contractor shall be to the Contractor's account.

3) L/C shall be established by the Employer, however charges for opening of Letter of Credit and
subsequent amendments, if any, shall be borne by the Contractor.

Certificates and Payment

1. Method of Application for Certificate of Payment

(a) The Contractor shall submit to the Employer ten (10) copies of Application for Certificate
of Payment each signed by the Contractor and in such form as the Employer may from
time to time prescribe. Such invoices, receipts, or other documentary evidence shall
accompany as the employer may from time to time require
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(b) The application for certificate of payment for progress of Work under Schedule 4 shall
be submitted after end of each month accompanying also a statement signed by the
Contractor in the form stated in para (4) below and in such other form as the Project
Manager may from time to time prescribe showing the amounts to which the Contractor
may consider himself to be entitled up to the end of the month in respect of:

1. The permanent work executed.
2. Payment on account of lump sum item in the Price Schedule not included under

head (1) above.

Provided further that no amount shall be certified by the Project Manager until and
unless all insurance policies under Clauses 29, 30, 32, 33, 34, 35, 37 and 38 of GCC
have been furnished to the satisfaction of the Project Manager; and Program of
Performance submitted in accordance with Sub-Clause 18.2 of GCC (if not provided
earlier), has been approved by the Project Manager.

(c) The Applications for Certificate of Payment for supply of Goods (Schedule 1 and 2) shall
be submitted on the delivery of any Goods and shall be also accompanied by the
following documents:
1. Shipping Documents comprising of:

i) Payment / Commercial Invoice
ii) Clean on board Bill of Lading or airway bill issued by the freight forwarder (for

imported Goods only)
iii) Packing list
iv) Certificate or Policy of Freight Insurance from Ex-factory to the Project Site or to

the Employer’s designated Warehouse in case of Spare Parts, of the portion of the
Goods for which Certificate of Payment is requested

2. Certificate that the Goods complies with the Specification
3. Certificate of origin, issued by the Contractor
4. Warranty Certificate
5. Pre-shipment inspection Certificate or letter of waiver in accordance with GCC Sub-

Clause 23.3 and 23.4.
6. Notice to Deliver issued in accordance with GCC Sub-Clause 23.12.
7. Any other document as considered by the Employer/Project Manager
8. The Application for Certificate of Payment shall state the amount claimed and shall

set forth in detail, in the order of the Price Schedule, particulars of the Work
executed up to the date named in the Application and subsequent to the period
covered by the last preceding certificate, if any.

Note: The payment application for delivery at site of schedule-1 goods will consist of (i)
Payment/Commercial Invoice, (ii) Delivery Note / Acknowledgement by the Employer or its
representative, of the material receipt at site or at the Employer’s designated Warehouse in
case of Spare Parts and any other documents as considered by the Employer/Project Manager.

2. Issue of Certificate of Payment for Schedules 1, 2, 3, 4 and 5.

The Project Manager within fourteen (14) days after receiving an Application for Certificate of
Payment from the Contractor, shall either approve or amend it as he consider reasonable and proper
in respect thereof subject to the deductions of any sums which may have become due and payable by
the Contractor to the Employer and issue a Certificate of Payment accordingly to the Employer
showing the amount due to the Contractor, with a copy to the Contractor, or, advise the Contractor in
writing as to the reasons for which it is being withheld.

3. Reduction in Payment

If any Work is not being carried out in accordance with the Contract to the satisfaction of the
Employer/Project Manager, the Project Manager shall have authority to omit or reduce the value of
such Work in any Certificate of Payment.
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4. Withhold Any Payments

If the Work or any parts thereof are not being carried out in accordance with the Contract to the
satisfaction of the Employer/Project Manager, the Employer/Project Manager shall have power to
withhold any Payments and in order to protect the Employer from loss on account of:

(a) defective Work not rectified
(b) claims filed against the Contractor as per the provisions of the contract
(c) damage to any other Contractor or Contractors employed by the Employer
(d) Contractor's non-compliance with the Contract
(e) any Government dues recoverable from the Contractor if notified by the Government
(f) Any other reason as deemed necessary by the Employer, for substantiation of the

invoice.

The Employer/Project Manager shall notify the Contractor regarding this withholding giving
reasons/grounds.

5. Certification of Payable Amount

1. A Certificate of Payment shall not be withheld on account of any part of the payment applied for
being disputed. In such case, a Certificate of Payment for the undisputed amount shall be issued.

2. The Employer shall make the final payment of 5 % of the Contract Price including any price
variations arising following modification to the scope (GCC Sub-Clause 39) within 45 days of
submission of invoice along with the Operational Acceptance Certificate (GCC Sub-Clause 25)

6. Corrections to Certificate of Payment

The Employer may by any Certificate of Payment make any correction or modifications in any previous
Certificate of Payment which shall have been issued by him.

7. Release of Payments Withheld

When the reasons / grounds for withholding the payment are removed by the Contractor, the Employer
shall after examination, and upon being satisfied to that effect that there are no reasons to "withhold"
any of Payments, shall release all such payments due to the contractor without mark-up and penalty.

8. Time for Approval of Certificate of Payment

The amount due to the Contractor under any Certificate of Payment shall be approved by the
Employer for payment within the time stated.

9. Payment by Measurement

(1)The Contractor shall make Application for the Final Certificate of Payment with supporting
documentation to the Employer within 28 days after the issue of the Operational Acceptance
Certificate, or if more than one, the last Operational Acceptance Certificate.

(2) The Application for the Final Certificate of Payment shall be accompanied by a Draft Final
Statement prepared by the Contractor. The Draft Final Statement shall give full details of the
value of all Goods supplied and Work done under the Contract together with:

(a) such additions to or deductions from the Contract Price as have been agreed, and
(b) all claims for additional payment to which the Contractor may consider himself entitled

under the Contract up to the date of the last Operational Acceptance Certificate.

(3) If the Project Manager disagrees with or cannot verify any part of the Draft Final Statement,
the Contractor shall submit such further information as the Project Manager may reasonably
require and shall make such changes in all claims for additional payment to which the
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Contractor may consider himself entitled under the Contract up to the last Operational
Acceptance Certificate.

10. Issue of Final Certificate of Payment

(1) The Project Manager shall issue to NGC (formerly NTDC) with a copy to the Contractor, the
Final Certificate of Payment with 30 days after receiving an Application with Final Statement
in accordance with Sub‐Clause 10 hereof.

(2) If the Contractor has not applied for a Final Certificate of Payment within the time specified in
Sub‐ Clause 10 hereof, the Project Manager shall request the Contractor to do so within a
further period of 21 days. If the Contractor fails to make such an Application, the Employer
shall issue the Final Payment Certificate for such amount as he deems correct.

11. Final Certificate of Payment Conclusive

(1) A Final Certificate of Payment shall be conclusive evidence of the value of the Work, that the
Work is in accordance with the Contract and that the Contractor has performed all his
obligations under the Contract.

(2) Payment of the amount certified in the Final Certificate of Payment shall be conclusive
evidence that NGC (formerly NTDC) has performed all its obligations under the Contract.

(3) A Final Certificate of Payment shall not be conclusive if any Arbitration or court proceedings
under the Contract have been commenced by either party before the expiry of 84 days after
the issue of the Final Certificate of Payment.

12. Payments Due from Contractor for non - compliance

NGC (formerly NTDC) may, without prejudice to any other method of recovery, deduct the amount
due from any money is his hand due to or which may become due to the Contractor or recover
same through the Performance Security as per the provisions of the contract. Such deduction
shall not relieve the Contractor from his obligations to complete the Work in accordance with the
Contract to the satisfaction of the Employer.

(a) The charges for establishment of L/C and any subsequent charges for modification and
extension shall be borne by the Contractor. An irrevocable L/C shall be opened by the
Employer within sixty (60) days from the date of submission of requisite information to the
Employer for establishing the L/C e.g. name of Advising Bank, name, address and Bank
Account Number of Beneficiary etc within a week's time after signing of the Contract
Agreement. Unless provided otherwise under State Laws, the L/C opened shall be
irrevocable, divisible and transferable for payment to the Contractor or beneficiary
assigned by him. Any delay in opening of L/C due to reasons on part of the Contractor
shall be to the Contractor's account.”

For any sum paid by the Contractor in respect of custom duties and taxes in consequence of
importation of Plant specified in Price Schedule No. 1 incorporated into the Facilities, compensation for
unavoidable Crop damage, tree cutting, relocation/damage of houses, during any month, shall be
reimbursed by the Employer within forty-five (45) days against presentation of acceptable claim
supported by documentary evidence in original to the Employer. The expenses against this item shall
be reimbursed from the amount of Provisional Sums provided in Price Schedule No. 5 Grand
Summary for this purpose.”
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Appendix 2 - Price Adjustment
Price Adjustment Formula for Schedule No. 1 – Plant (including Mandatory Spare Parts)
Supplied from aboard and Schedule No. 2 Plant (including Mandatory Spare Parts) Supplied
from within Employer’s Country

Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment
during performance of the Contract to reflect changes in the cost of material components, in
accordance with the following formula:

The Contract Price shall be adjusted for the local/foreign currency prices of only the following material
components stated in Schedule No.1 - Plant (including Mandatory Spare Parts Supplied from Abroad)
and Schedule No. 2 - Plant (including Mandatory Spare Parts Supplied from within the Employer’s
Country) of the Price Schedules for any increase or decrease in the costs:

a) Rate of Steel for Steel Lattice Towers including Stubs, Steel Core of ACSR conductor and
steel part of Alumoweld OPGW

b) Rate of Aluminum of ACSR conductor and Aluminum part of OPGW

No increase in the price of each of the above mentioned components will be allowed beyond the
scheduled delivery/shipment period of respective Plant if the price increase is because of reasons
attributable to the Contractor. The escalation for each component shall be according to the scheduled
completion of that item provided however that the extension is granted pursuant to GCC Clause 40.
For the avoidance of doubt, the price adjustment regarding supply of Plant received later than the
scheduled period, shall continue to be paid at the revised rate of the constituent prevailing on the date
of its scheduled delivery. The Employer will, however, be entitled to any price decrease occurring
during such period of delays. Each claim shall be supported by documentary evidences to the
satisfaction of the Project Manager and the Employer.

The increase or decrease in the amount payable by Employer to the Contractor shall be calculated on
the basis of the following formula:

S1 A1
P1 = Po × { a+b (──) + c (──) }

So Ao

Where
Po = Contract Base Price

P1 = Revised adjusted Contract Price

a = Fixed portion 30%

b = Steel component
• 70% for towers
• 05% for ACSR conductor
• 55% for OPGW

c = Aluminum component
• 65% for ACSR conductor
• 15% for OPGW

So = Base rate of steel Rebar (US $ per Metric Ton) prevailing twenty eight (28) days prior to the
date of Bid Opening based on London Metal Exchange (LME) cash (official) rate applicable for
all grades of steel or Pakistan Steel Mills (PSM) Billet rate (whichever is applicable).



Section 9 – Contract Forms 9-18

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

S1 = Revised rate of Steel Rebar (US $ per Metric Ton) prevailing sixty (60) days prior to the date of
shipment/delivery by the manufacturer, based on LME cash (official) rate applicable for all
grades of Steel or Pakistan Steel Mill (PSM) Billet rate (whichever is applicable).

Ao = Base rate of Aluminum (US $ per Metric Ton) prevailing twenty eight (28) days prior to the date
of Bid Opening based on LME cash (official) rate.

A1 = Revised rate of Aluminum (US $ per Metric Ton) prevailing sixty (60) days prior to the date of
shipment/delivery by the manufacturer.

Conditions Applicable to Price Adjustment
The base date shall be the date 28 days prior to the deadline for submission of the Bid.

The following conditions shall apply:

(a) If the currency in which the Contract Price is expressed is different from the currency of
the country of origin of the materials rates, a correction factor will be applied to avoid
incorrect adjustments of the Contract Price. The correction factor shall correspond to the
ratio of exchange rates (composite TT&OD) published/authorized by National Bank of
Pakistan between the two currencies on the date for adjustment and base date as defined
above and per below formula:

Correction Factor = Z1 / Z0,
Where,

Z1 = No. of units of Currency of Contract Price which is equivalent to One (01) US Dollar
(currency of material indices) on the Date of Adjustment,

Z0 = No. of units of Currency of Contract Price which is equivalent to One (01) US Dollar
(currency of material indices) on the Base Date.

(b) No price adjustment shall be payable on the portion of the Contract price paid to the
Contractor as an advance payment.

(c) Price adjustment shall be applied only if the resulting increase or decrease is more than
two percent (2%) of the amount of respective payment invoice calculated at the rates
entered in the Price Schedules.

Price Adjustment Formula for Price Schedule No. 4 – Installation & other Services
[Items D, E, F, H and Installation Services for Additional Work]

Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment
during performance of the Contract to reflect changes in the cost of labor and material components, in
accordance with the following formula:

The Contract Price shall be adjusted for the local currency prices of the works stated in Schedule 4 -
Installation & Services [Items D, E, F, H and Installation Services for Additional Work] of the Price
Schedules for any increase or decrease in the costs of the following:

a) Rate of wages of skilled or unskilled labor.
b) Petrol and Diesel Fuel
c) Cement
d) Reinforcing Steel Bar

No increase in the price of each of the above mentioned components will be allowed beyond the
scheduled completion period of Foundation, Installation (Erection & Stringing) works including
installation services for additional works if the price increase is because of reasons attributable to the
Contractor. The escalation for each component shall be according to the scheduled completion of that
item provided however that the extension is granted pursuant to GCC Clause 40. For the avoidance of
doubt, the price adjustment regarding work carried out later than the scheduled period, shall continue
to be paid at the revised rate of the constituent prevailing on the date of its scheduled completion. The
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Employer will however, be entitled to any price decrease occurring during such period of delays. For
each claim the Contractor shall submit invoice from each source of supply.

The increase or decrease in the amount payable by Employer to the Contractor shall be calculated on
the basis of the following formula:

For Foundation Works:

UL1 L1 P1 D1 S1 C1
A1 = A/100 (30 + 20 ----- + 14 ------ + 5 ---- + 11 ----- + 15 ---- + 5 ---- )

UL L P D S C

For Installation Works (Erection & Stringing):

UL1 L1 P1 D1
A1 = A/100 (30 + 26 ----- + 14 ------ + 10 ---- + 20 ----- )

UL L P D

Where
A1 = Revised amount for payment.
A = is the amount payable to the Contractor at the rates entered in Price Schedules, for

the work executed after the date of change in the rates or prices of labour or
materials mentioned in this section.

UL = is the basic minimum daily wage rate for unskilled labor (in PKR) as stated in Table
7.11 (Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of Statistics,
Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty eight (28)
days prior to the date of Bid opening.

UL1 = is the revised minimum daily wage rate for unskilled labour (in PKR) as stated in
Table 7.11 (Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of
Statistics, Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty
eight (28) days prior to the start of the execution month.

L = is the basic minimum daily wage rate for skilled labour (mason) (in PKR) as stated in
Table 7.11 (Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of
Statistics, Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty
eight (28) days prior to the date of Bid opening.

L1 = is the revised minimum daily wage rate for skilled labour (mason) (in PKR) as stated
in Table 7.11 (Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of
Statistics, Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty
eight (28) days prior to start of the execution month.

P = is the basic rate of Altron Premium (PKR per liter) as notified by Pakistan State Oil
(PSO), prevailing twenty eight (28) days prior to the date of Bid opening.

P1 = is the revised rate of Altron Premium (PKR per liter) as notified by Pakistan State Oil
(PSO), prevailing twenty eight (28) days prior to start of the execution month.

D = is the basic rate of Action + Diesel (PKR per liter) as notified by Pakistan State Oil
(PSO), prevailing twenty eight (28) days prior to the date of Bid opening.

D1 = is the revised rate of Action + Diesel (PKR per liter) as notified by Pakistan State Oil
(PSO) Limited, prevailing twenty eight (28) days prior to start of the execution
month.
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S = is the basic rate of Iron Bar (M.S. Bar) ½ inch (PKR per TON), as stated in Table
7.11 (Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of Statistics,
Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty eight (28)
days prior to the date of Bid opening.

S1 = is the revised rate of Iron Bar (M.S Bar) ½ inch (PKR per TON), as stated in Table
7.11 (Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of Statistics,
Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty eight (28)
days prior to start of the execution month.

C = is the basic rate of Cement (Local) (PKR per bag), as stated in Table 7.11 (Intercity
Consumer Prices) for Sargodha City of Monthly Bulletin of Statistics, Statistics
Division, Pakistan Bureau of Statistics (PBS), prevailing twenty eight (28) days prior
to the date of Bid opening.

C1 = is the revised rate of Cement (Local) (PKR per bag), as stated in Table 7.11
(Intercity Consumer Prices) for Sargodha City of Monthly Bulletin of Statistics,
Statistics Division, Pakistan Bureau of Statistics (PBS), prevailing twenty eight (28)
days prior to start of the execution month.

30 = is the fixed percentage coefficient

In determining the amount of any increase or decrease to the Contract Price pursuant to this section,
no account shall be taken of any fluctuation as a result of Government orders or otherwise in the cost
of benefits i.e. bonus, gratuity, education, group insurance, paid holidays, casual leaves, workmen
compensation etc. Any increase or decrease in the price of materials which have not been used on
the project during that month shall not be considered in the adjustment of the Contract Price, and the
ratio will be taken as one (1). If at any time the current indices are not available, provisional indices as
determined by the Project Manager will be used subject to subsequent correction of the amounts paid
to the Contractor when the current indices become available.

The value of any revised rates or prices shall be supported by documentary evidences to the
satisfaction of the Project Manager and the Employer.

No price adjustment shall be payable on the portion of the Contract Price paid to the Contractor as an
Advance Payment.

Price Escalation / Adjustment shall be applied only if the resulting increase or decrease is more than
two percent (2%) of the amount of respective payment invoice calculated at the rates entered in the
schedule of prices.
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Appendix 3 - Insurance Requirements

(A) Types of Insurance to Be Taken Out by the Contractor

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the
Contract, the types of insurance set forth below in the sums and with the deductibles and other
conditions specified. The identity of the insurers and the form of the policies shall be subject to the
approval of the Employer, such approval not to be unreasonably withheld.

(a) Cargo Insurance
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or
stores until arrival at the Site, to the Facilities (including spare parts thereof) and to the construction
equipment to be provided by the Contractor or its Subcontractors.

Amount Deductible limits Parties insured From To
[in currency (ies)] [in currency (ies)] [names] [place] [place]

(b) Installation All Risks Insurance
Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the
Facilities, with an extended maintenance coverage for the Contractor’s liability in respect of any loss
or damage occurring during the defect liability period while the Contractor is on the Site for the
purpose of performing its obligations during the defect liability period.

Amount Deductible limits Parties insured From To
[in currency (ies)] [in currency (ies)] [names] [place] [place]

(c) Third Party Liability Insurance
Covering bodily injury or death suffered by third parties (including the Employer’s personnel) and
loss of or damage to property (including the Employer’s property and any parts of the Facilities that
have been accepted by the Employer) occurring in connection with the supply and installation of the
Facilities.

Amount Deductible limits Parties insured From To
[in currency (ies)] [in currency (ies)] [names] [place] [place]

(d) Automobile Liability Insurance
Covering use of all vehicles used by the Contractor or its Subcontractors (whether owned by them or
not) in connection with the supply and installation of the Facilities. Comprehensive insurance in
accordance with statutory requirements.

(e) Workers’ Compensation
In accordance with the statutory requirements applicable in any country where the Facilities or any
part thereof is executed.
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(f) Employer’s Liability
In accordance with the statutory requirements applicable in any country where the Facilities or any
part thereof is executed.

(g) Other Insurance
The Contractor is also required to take out and maintain at its own cost the following types of
insurance:

Details:

Amount Deductible limits Parties insured From To
[in currency (ies)] [in currency (ies)] [names] [place] [place]

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor
pursuant to GCC Sub clause 34.1, except for the Third Party Liability, Workers’ Compensation, and
Employer’s Liability Insurance, and the Contractor’s Subcontractors shall be named as co-insureds
under all insurance policies taken out by the Contractor pursuant to GCC Sub clause 34.1, except for
the Cargo, Workers’ Compensation and Employer’s Liability Insurance. All insurers’ rights of
subrogation against such co-insureds for losses or claims arising out of the performance of the
Contract shall be waived under such policies.

(B) Types of Insurance to Be Taken Out by the Employer … (NOT USED)

The Employer shall at its expense take out and maintain in effect during the performance of the
Contract the following insurance policies.

Details:

Amount Deductible limits Parties insured From To
[in currency (ies)] [in currency (ies)] [names] [place] [place]

Additional Conditions (Insurance)

(h) Insurance of the Facilities

The risks to be insured are:

(i) Fire, smokes, explosion, falling objects, earthquake, perils of the sea, tempest,
impact by aircraft or land vehicle, aircraft and other aerial devices or articles dropped
therefrom, lightning, strike, riot, civil commotion, escape of water, inundation, rain,
snow, landslides, flood, act of God, vandalism or malicious damage, windstorm or
hail storm and;

(ii) Collision, upset, overturn, derailment, stranding or sinking of an automobile or any
conveyance of a common carrier by land, water or air in which the Plant or any part
thereof is being carried including overland transportation in Pakistan from port of
entry to the Site, and

(iii) Theft, burglary or attempted theft or burglary, and
(iv) Any loss or damage during pre-erection storage, and
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(v) Faults in construction and erection, lack of skill, lack of experience, negligence,
malicious act, and

(vi) any other sudden and unforeseen event such as loss or damage due to collapse etc.
on site, transport of items to be erected, and

(vii) Actions of the Employer in the operation of Plant and Equipment or part thereof on
behalf of the Contractor.

(i) Cargo Insurance of Plant and Equipment

(1) The Contractor shall in the joint names of the Contractor and Employer, obtain Cargo
All Risks Insurance to cover loss or damage to the Plant or part thereof during
transport.

(2) The insurance for each consignment of Plant or part thereof shall start from the time
the Plant or part thereof leave the warehouse or place of storage and terminate after
ninety (90) days on its completion of unloading at the Site or until insurance survey
whichever occurs first. Upon arrival of each consignment at the Site, the Contractor
shall, immediately arrange insurance survey by the insurance company.

(3) The sum insured for imported Plant or part thereof shall be for its full replacement
value at the Site i.e. 100 % CIP value at the Site for each consignment of the Plant or
part thereof plus not less than 30 % of CIP value at the Site to cover any additional
costs resulting from loss or damage thereof.

(4) The Insurance Policy for imported Plant etc. shall be on "All Risks" basis and shall not
be limited to the attachment/endorsement of following clauses:

(a) Institute Cargo Clauses (A)
(b) Institute War Clauses (Cargo)
(c) Institute Strikes Clauses (Cargo)
(d) Institute Cargo Clauses (Air) excluding sending by Post
(e) Institute War Clauses (Air Cargo) excluding sending by Post.
(f) Institute Strikes Clauses (Air Cargo)
(g) Special Replacement Clauses (Air)
(h) Institute Theft, Pilferage and Non-delivery Clauses

(j) Installation All Risks Insurance

(1) The Contractor shall insure the Facilities or part thereof in the joint names of the
Contractor and Employer.
(a) from the date following the completion of the first unloading at the Site of the

Plant or part thereof and other materials (to be used for construction or
erection) and from commencement of work at Site until issuance of
Operational Acceptance Certificate against any loss or damage caused by
any of the Contractor's risks and any other risks specified in para (h)
“Insurance of the Facilities” hereof and

(b) during the Defects Liability Period against any loss or damage which is
caused either:
(i) by the Contractor in completing any outstanding work or complying with

his obligations under Clause 27 of General Conditions, or
(ii) by any of the Contractor's risks and any other risks specified in Sub-

Para (h) “Insurance of Facilities” hereof which occurred prior to the Risk
Transfer Date.

(2) The sum insured shall be the full replacement value at the Site, which includes:
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(a) (i) FOB value of imported Plant to be erected
(ii) Ex-factory value of Indigenous Plant to be erected, if any

(b) freight and insurance including local transport
(c) customs duties and taxes etc.
(d) cost of erection
(e) cost of civil engineering work including escalation
(f) clearance of debris (@ 5 % of total cost of works)
(g) amount of Third Party Liability Insurance

Plus 30% to cover any additional costs resulting from loss or damage thereof.

(k) General

Should a loss be sustained, the Contractor shall replace or repair any loss or damage at his
own cost and complete the Facilities in accordance with the Contract as soon as possible
after occurrence of such loss or damages, without waiting for the settlement of the insurance
claim.

(l) Contractor to Notify Insurers

(1) It shall be the duty of the Contractor to notify the insurers of any such insurances
referred to above of any matter or event which by the terms of such insurances are
required to be so notified. All formalities in connection with insurance survey(s) shall
be the sole responsibility of the Contractor. The Contractor shall indemnify and keep
indemnified Employer against all loss, claims, demands, proceedings, costs, charges
and expenses whatsoever arising out of or resulting from any default by the
Contractor in complying with the requirements of this Sub-Clause whether as a result
of the avoidance of any such insurance or otherwise.

(2) In case of any insurance claim, the Contractor shall pursue the insurance claim if any,
till such time final settlement of such insurance claims is affected.

(m) Currency of Insurance
All Policies of Insurance under the Contract shall provide for payment of indemnity to be
made in such amounts as will allow making good the loss of or damage to the whole or any
part of the Facilities, or other requirements under the Contract and in a freely convertible
currency.

(n) Procurement of Insurance Policies
The Contractor shall submit to the Project Manager for review, the draft of the insurance
policies to be procured under this Contract as soon as possible after receipt of Notification of
Award so that terms of the policies may be agreed and approved by the Employer.

(o) Insurance Company
Cargo/marine insurance shall be effected with reputed insurers from any eligible source
country acceptable to the Employer. All other insurances shall be effected with National
Insurance Company (NIC) of Pakistan or any other insurance company operating in Pakistan
and acceptable to the Employer.

(p) Amounts not recovered
The Contractor shall bear the Excesses/Deductibles and loss not covered by the insurance
in accordance with his responsibility under the Contract.
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Appendix 4 - Time Schedule

Bidder shall provide a detailed program in bar chart / CPM / PERT in MS Project format showing the
sequence of work items by which he proposes to complete the work of the entire Contract. The
program should indicate the sequence of work items and the period of time during which he proposes
to complete the Facilities including the activities like designing, testing of towers and other plant,
submittal of drawings, ordering and procurement of materials, manufacturing, delivering, construction
of civil works, installation, testing and commissioning of Facilities to be supplied and executed under
the Contract.

The Contractor shall ensure the availability of following number of dedicated crews with requisite T&P
during construction of civil works (tower foundation) and installation activities (tower erection &
stringing) and shall show in their detailed program in bar charts:

1. Foundation of Towers : Minimum 10 Nos of crews
2. Erection of Towers : Minimum 10 Nos of crews
3. Stringing:

i. Conductor/OPGW stringing: Minimum 03 Nos of crews
ii. Dead Ending: Minimum 05 Nos of crews
iii. Spacer/Damper installation & Jumpering: Minimum 05 Nos of crews

The above stated crews are minimum requirement; however, the Contractor shall be fully responsible
to deploy more crews to complete the Facilities in Contractual time period.

After award of Contract, the Contractor shall also update the said schedule
every month during the period of execution of the contract and submit the
same to the Employer on monthly basis.
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Appendix 5 - List of Major Items of Plant and Services and List of Approved
Subcontractors

A list of major items of plant and services is provided below.

The following Subcontractors and Manufacturers are approved for carrying out the item of the facilities
indicated. Where more than one Subcontractor is listed, the Contractor is free to choose between
them, but it must notify the Employer of its choice in good time prior to appointing any selected
Subcontractor. In accordance with GCC Sub clause 19.1, the Contractor is free to submit proposals
for Subcontractors for additional items from time to time. No Subcontracts shall be placed with any
such Subcontractors for additional items until the Subcontractors have been approved in writing by the
Employer and their names have been added to this list of Approved Subcontractors.

Major Items of Plant and
Services

Approved Subcontractors and
Manufacturers Nationality
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Appendix 6 - Scope of Works and Supply by the Employer (NOT APPLICABLE)

If the employer decided that it is expedient to supply some plant items from its own inventory, the
contractor shall be responsible for transportation of material from employer Warehouse/Store to
the site at its own cost and without any additional cost to employer.
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Appendix 7 - List of Documents for Approval or Review

Pursuant to GCC Sub clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to
prepare, and present to the Project Manager in accordance with the requirements of GCC Sub clause
18.2 (Program of Performance), the documents including but not limited to the following documents for

(A) Approval
1. ..............................................................................................................................................................

2. ..............................................................................................................................................................

3. ..............................................................................................................................................................

(B) Review
1. ..............................................................................................................................................................

2. ..............................................................................................................................................................

3. ..............................................................................................................................................................
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Appendix 8: Functional Guarantees … (NOT APPLICABLE)
1. General

This Appendix sets out

(a) the functional guarantees referred to in GCC Clause 28 (Functional Guarantees)

(b) the preconditions to the validity of the functional guarantees, either in production
and/or consumption, set forth below

(c) the minimum level of the functional guarantees

(d) the formula for calculating liquidated damages for failure to attain the functional
guarantees.

2. Preconditions
The Contractor gives the functional guarantees (specified herein) for the facilities,
subject to the following preconditions being fully satisfied:

3. Functional Guarantees
Subject to compliance with the foregoing preconditions, the Contractor guarantees as
follows:
3.1 Production Capacity
3.2 Raw Materials and Utilities Consumption

4. Failure in Guarantees and Liquidated Damages
4.1 Failure to Attain Guaranteed Production Capacity

If the production capacity of the facilities attained in the guarantee test, pursuant
to GCC Subclause 25.2, is less than the guaranteed figure specified in para. 3.1
above, but the actual production capacity attained in the guarantee test is not less
than the minimum level specified in para. 4.3 below, and the Contractor elects to
pay liquidated damages to the Employer in lieu of making changes, modifications
and/or additions to the Facilities, pursuant to GCC Subclause 28.3, then the
Contractor shall pay liquidated damages at the rate of ____________ for every
complete 1% of the deficiency in the production capacity of the Facilities, or at a
proportionately reduced rate for any deficiency, or part thereof, of less than a
complete 1%.

4.2 Raw Materials and Utilities Consumption in Excess of Guaranteed Level
If the actual measured figure of specified raw materials and utilities consumed per
unit (or their average total cost of consumption) exceeds the guaranteed figure
specified in para. 3.2 above (or their specified average total cost of consumption),
but the actual consumption attained in the guarantee test, pursuant to GCC
Subclause 25.2, is not more than the maximum level specified in para. 4.3 below,
and the Contractor elects to pay liquidated damages to the Employer in lieu of
making changes, modifications and/or additions to the Facilities pursuant to GCC
Subclause 28.3, then the Contractor shall pay liquidated damages at the rate of
____________ for every complete 1% of the excess consumption of the Facilities,
or part thereof, of less than a complete 1%.
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4.3 Minimum Levels

Notwithstanding the provisions of this paragraph, if as a result of the guarantee
test(s), the following minimum levels of performance guarantees (and
consumption guarantees) are not attained by the Contractor, the Contractor shall
at its own cost make good any deficiencies until the Facilities reach any of such
minimum performance levels, pursuant to GCC Subclause 28.2:

(a) production capacity of the Facilities attained in the guarantee test: 95% of
the guaranteed production capacity

and/or

(b) average total cost of consumption of all the raw materials and utilities of the
Facilities: 105% of the guaranteed figures.

4.4 Limitation of Liability
Subject to para. 4.3 above, the Contractor’s aggregate liability to pay liquidated
damages for failure to attain the functional guarantees shall not exceed
____________ percent (_____ %) of the Contract price
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Appendix 9 – Environmental Impact Assessment (EIA); including
Environmental Management Plan (EMP)

For EIA/EMP, please refer to https://www.adb.org/projects/documents/pak-59002-001-eia
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Appendix 10 – RESETTLEMENT PLANNING (RP)

(To be provided through an Amendment)
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12 The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and
denominated either in the currency (ies) of the contract or a freely convertible currency acceptable to the employer.

3 Or the same or similar to this clause specified in the Uniform Rules for Demand Guarantees, ICC Publication No. 758,
where applicable.

Performance Security
...................................................................Bankʼs name, and address of issuing branch or office ..................................................

Beneficiary: ..........................................................Name and address of the employer ...........................................................
Date:...............................................................................................................................................................................................
Performance Guarantee No.: ............................................................................................................................................
We have been informed that . . . . . name of the contractor. . . . . (hereinafter called “the Contractor”)
has entered into Contract No. . . . . . reference number of the contract. . . . . dated . . . . . . . .with you, for
the execution of . . . . . .name of contract and brief description of plant and services. . . . . (hereinafter called
"the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Contractor, we . . . . . name of the bank. . . . . hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in
words2. . . . . . (. . . . . amount in figures. . . . . ) such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, upon receipt by us of your first demand in writing
accompanied by a written statement stating that the Contractor is in breach of its obligation(s)
under the Contract, without your needing to prove or to show grounds for your demand or the sum
specified therein.

This guarantee shall expire no later than the earlier of
(a) 18 months after our receipt of

(i) a copy of the Completion Certificate; or
(ii) a registered letter from the Contractor, attaching a copy of the notice to the project

manager that the Facilities are ready for commissioning, and stating that 14 days have
elapsed from receipt of such notice (or 7 days have elapsed if the notice was a repeated
notice) and the project manager has failed to issue a Completion Certificate or inform the
Contractor in writing of any defects or deficiencies; or

(iii) a registered letter from the Contractor stating that no Completion Certificate has been
issued but the Employer is making use of the Facilities; or

(b) the ____ day of _____, 2___.

Consequently, any demand for payment under this guarantee must be received by us at this office
on or before that date.
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458
(or ICC Publication No. 758 as applicable), except that subparagraph (ii) of Sub-Article 20(a) is hereby
excluded.3

. . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature(s) and seal of bank (where appropriate)

-- Note to Bidder –

If the institution issuing the performance security is located outside the country of the employer, it shall be counter
guaranteed by the Schedule Bank in Pakistan.
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14 The guarantor shall insert an amount representing the amount of the advance payment denominated either in the
currency(ies) of the advance payment as specified in the contract, or in a freely convertible currency acceptable to the
employer.

2 5Foot note 1.
3 6Insert the expected expiration date of the time for completion. The employer should note that in the event of an extension

of the time for completion of the contract, the employer would need to request an extension of this guarantee from the
guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In
preparing this guarantee, the employer might consider adding the following text to the form, at the end of the penultimate
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year],
in response to the Employer’s written request for such extension, such request to be presented to the Guarantor before
the expiry of the guarantee.”

Advance Payment Security
...................................................................Bank’s name and address of issuing branch or office...................................................

Beneficiary: ..........................................................Name and address of the employer ...........................................................
Date:...............................................................................................................................................................................................
Advance Payment Guarantee No.: .................................................................................................................................
We have been informed that . . . . . name of the contractor. . . . . (hereinafter called "the Contractor") has
entered into Contract No. . . . . . reference number of the contract. . . . . dated . . . . . . . .with you, for the
execution of . . . . . . name of contract and brief description of plant and services. . . . . (hereinafter called "the
Contract").
Furthermore, we understand that, according to the Conditions of the Contract, an advance payment
in the sum . . . . . name of the currency and amount in words4. . . . . . (. . . . . amount in figures. . . . . ) is to be
made against an advance payment guarantee.
At the request of the Contractor, we . . . . . name of the bank. . . . . hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in
words5. . . . . . (. . . . . amount in figures. . . . . ) upon receipt by us of your first demand in writing
accompanied by a written statement stating that the Contractor is in breach of its obligation under the
Contract because the Contractor:
(a) used the advance payment for purposes other than the costs of mobilization and cash flow

support in respect of the Works; or
(b) has failed to repay the advance payment when it has become due and payable in accordance

with the conditions of the Contract, specifying the amount payable by the Contractor.
It is a condition for any claim and payment under this guarantee to be made that the advance
payment referred to above must have been received by the Contractor on its account number . . . . .
contractor’s account number. . . . . at . . . . . name and address of the bank. . . . . .
The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Contractor as indicated in copies of interim statements or payment
certificates, which shall be presented to us. This guarantee shall expire, at the latest, upon our
receipt of a copy of the interim payment certificate, indicating that 80% of the Contract Price has
been certified for payment, or on the . . . day of . . . . . . , . . . . , 6 whichever is earlier. Consequently,
any demand for payment under this guarantee must be received by us at this office on or before that
date.
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458 (or
ICC Publication No. 758 as applicable).. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature(s) and seal of bank (where appropriate)

-- Note to Bidder --
If the institution issuing the advance payment security is located outside the country of the employer, it shall be counter
guaranteed by the Scheduled Bank in Pakistan
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1. Project Key Data
FORMAL PROJECT NAME
PROJECT SUMMARY
CONTRACT SCOPE
CONTRACT TYPE
EXICUTING AGENCY
MAIN CONTRACTOR / SUPPLIER
PROJECT MANAGEMENT
COMPANY
CONTRACT AMOUNT
COMPLETION DATE
CONTRACT SIGNING DATE
COMMENCEMENT DATE

2. Executive Summary



4. Contract Start-up Activities and Submittals

4.2 Residual Tender Stage Actions

Clause (*) Description Responsible
Party Planned Date Actual Date Comments

ITB 42.1 Issuance of Letter of Acceptance
(LoA)

ITB 19.6 Return Bid Security to Contractor

ITB 43.2 Contract Agreement Signature

4.3 Contract Requirements

Clause (*) Description Responsible
Party Planned Date Actual Date Comments

GCC 4.2 Provision of Performance Security

4.4 Contract Activities Required Within 30 Days of Commencement Date

Clause (*) Description Responsible
Party Planned Date Actual Date Comments

5. Risk Management

Ref Description Impact
Rating

Likelihood
Rating Risk Level Mitigation

Measure
Responsible

Party Comments



6. Project Monitoring
6.1 Project status as of September 27, 2023:

Project Status as of Date

Commencement Date

Completion Date

Time Elapsed

Planned Progress

Actual Progress

Expected Completion Date

Variance to Completion

6.2 Level 2 Program

Ref Description Original Program
Milestone

Updated
Completion Date Variance

1

2

3

6.3 Program Progress

6.4 Program Overview

Critical Path Forward



6.5 One Month Look Ahead

Target Description Planned Date Completion Date Completed

7. Variations and Claims
7.1 Summary

Total Estimated Variations Cost

Total Approved Variations Cost

Total Variations Pending Approval Cost

Total Claims Submitted Amount

Total Claims Certified Amount

Total Claims Pending Certification Amount

Total Estimated Contract Cost Changes

Total Approved Contract Cost Changes

Total Pending Contract Cost Changes

Prior Contract Price

Estimated Revised Contract Cost

Approved Revised Contract Cost

7.2 Variation Register

Ref Variation Description Date Instruction
Issued

Estimated
Variation Cost

Approved
Variance Cost Current Status

1

2

7.3 Claim Register

Ref Description Submission of
Notice of Claim

Submission of
Fully Detailed

Claim
Claimed
Amount

Amount
Certified

Current
Status

1



8. Financial Management

8.1 Actual Project Payments

Description Date Cost

Total 1,225,000

8.2 Actual Versus Planned Project Payments

9. Disputes

Dispute Description Dispute Status



10. Goods / Equipment
10.1 Goods / Equipment Packages Status

Description FAT Status
Custom
Clearance
Status

Planned
Delivery Date

Actual
Delivery Date Cost Invoiced

11. Engineering / Design Documents
11.1 Engineering

Description Percentage
Complete

Name of
Approver

Approval
Stage

Design
Document Cost Invoiced

12. Environment, Social Health & Safety, and Security Related Obligations

12.6 Complaints (Grievances)

Name of
Complainant Complaint Description Date Filed Effected

Person(s)
Responsible

Party
Complaint
Status

13. Site Photographs

14. Completion of Work and Contract Closure Activities

Completion Activity
Description Planned Date Achieved Date Activity Completed



15. Contract Details
15.1 Contract Details & Key Dates

Contract Title
Contract Number
Contract Type
Contract Scope
Location
Original Contract Amount
Date of Issuance of Letter of Acceptance
Contract Signing Date
Contract Commencement Date
Contract Effective Date
Contract Project Start Date
Contract Time for Completion (days)
Original Contract Completion Date
Financer
Executing Agency
Contractor / Supplier
Design Consultant (if applicable)
Project Manager
Defects Liability Period / warranty
ADB Loan Effectiveness Date
ADB Loan Closing Date

16. Communications and Reporting
16.1 Contact Details

Ref Entity Name Title Position Phone Email
Executing
Agency

oro

Implementing
Agency
Contractor /
Supplier
Engineer /
PMC
Financer
Dispute Board
Members

Other



ANNEXURE – A

- FORM: Undertaking for Type Test of Equipment
- Revised Type Test Policy NGC (formerly NTDC)



































ANNEXURE – B

- Contract Management Plan template



Form: Undertaking for Type Test of Equipment
-- Note –

The bidder must accomplish the undertaking on stamp paper with bidder’s complete name and address.

Director General (Procurement), NGC
8th Floor Shaheen Complex
Egerton Road Lahore, Pakistan

UNDERTAKING

I / We, the undersigned, do hereby solemnly agree and undertake that,

i. in case of award of Contract, if the submitted type test reports are not according to
NGC’s (formerly NTDC) Type Test Policy, the {…name of bidder...} will carry out type
tests as per NGC (formerly NTDC) Type Test Policy within the quoted Bid price and
without affecting the delivery/completion period as mentioned in the Bidding
Documents;

ii. {…name of bidder...} shall submit schedule of type testing from the testing lab within
thirty (30) days from signing of Contract; and

iii. after award of Contract, the {…name of bidder...} shall perform the requisite type tests
before delivery of equipment without affecting the delivery/completion period as
mentioned in the Bidding Documents within the quoted Bid price.

I undertake further that in case of delay or non-compliance of the above said requirements,
NGC (formerly NTDC) reserves the right to cancel the contract agreement including
encashment of performance guarantee and initiate the process of blacklisting as per NGC
(formerly NTDC) SOP for blacklisting.

For and on Behalf of: ………………………………………

Authorized Signatory: ………………………………………

Sign: ……...………………………………………..

Date: ………………………………………………………

Stamp/Seal:
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“TDT”
a) Grade 60
b) Ultimate Tensile Stress, MPa 520
c) Minimum Guaranteed Yield

Stress, MPa 415
d) Minimum Elongation in gauge

length of 200mm/50mm
16% in 200mm &
18% in 50mm

e) Bend Ratio as per Clause 2.2.2
of Technical Provisions of the
Bidding Documents

Up to 25mm 1.5t
&

Over 25mm 2.0t
f) Chemical Properties
- Carbon % ≤ 0.26
- Manganese % ≤ 1.35
- Phosphorus % ≤ 0.04
- Sulfurs % ≤ 0.05

9. Type of Steel Galvanizing Hot Dip
10. Each member marked as per Clause

2.2.13 of Technical Provisions of the
Bidding Documents Yes

11. Type of Steel for Anti-theft Nuts & Bolts

(a) Grade
ISO 898-1; min Gr. 8.8

Or equivalent
(b) Tensile Strength, MPa 800 for t≤16mm

830 for t>16mm
(c) Minimum Guaranteed Yield

Strength, MPa
640 for t≤16mm
660 for t>16mm

(d) Elongation % min. 12
(e) Shear Strength, MPa 450
(f) Bearing Strength, MPa *
(g) Chemical Properties *

12. Standard to be Followed for Material
And Dimensions

- Bolts (Anti-Theft)
ISO 898-1 & DIN 7990

or equivalent

- Nut
ISO 898-2 & ISO 4034

Or equivalent
- Spring Lock Washer DIN 127/128
- Plain Washers ASTM F436M

13. Size of:
- Bolt (Anti-Theft) M16, M20 & M24
- Nut M16, M20 & M24
- Spring Lock Washer M16, M20 & M24
- Plain Washer M16, M20 & M24

14. Fabrication:
(a) Minimum thickness of

members for which holes drilled 12mm
(b) Maximum thickness of

members for which holes punched 19mm
(c) Difference between diameter of

bolt holes and bolt shank
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- Splice Joints 1.5mm
- Others 1.5mm

(d) Method of Marking of the
member

Stamping before
Galvanizing

Galvanizing:
(a) Standard for Galvanizing for

steel section ASTM A-123M
(b) Galvanizing for

members/plates, min gm/m2 705
(c) Standard of Galvanizing for

bolts, nuts and spring lock
washers ASTM A-153M

(d) Galvanizing for bolts, nuts and
spring lock washers, min
gm/m2 345

16. 1
6
.

Weight of towers, including
galvanization, gusset plates, nuts &
bolts, tower hardware etc. kgs.
(a) Tower Type DS1

i- Basic Body (without Stubs)
ii- Leg Extensions
iii- (4 Nos. for complete tower)

a. - do - 2.0 m *
b. - do - 4.0 m *
c. - do - 6.0 m *
d. - do - 8.0 m *

iv- Body Extension 6.0 m *
v- Stubs

(4 Nos. for complete tower) *
(b) Tower Type DA1

i- Basic Body (without stubs) *
ii- Leg Extensions
(4 Nos. for complete tower)
a. - do - 2.0 m *
b. - do - 4.0 m *
c. - do - 6.0 m *
d. - do - 8.0 m *

iii- Body Extension 6.0 m *
iv- Stubs
(4 Nos. for complete tower) *

(c) Tower Type DD1
i- Basic Body (without stubs) *
ii- Leg Extensions
(4 Nos. for complete tower)
a. - do - 2.0 m *
b. - do - 4.0 m *
c. - do - 6.0 m *
d. - do - 8.0 m *

iii- Body Extension 6.0 m *
iv- Stubs
(4 Nos. for complete tower) *
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Note:

‘A’- Employers’ Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

(d) Tower Type TDT
i- Basic Body (without Stubs)
ii- Leg Extensions
(4 Nos. for complete tower)
- do - 8.0 m
iii- Stubs
(4 Nos. for complete tower)

17. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

18. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements

19. Maximum production capacity of Steel
Towers per annum

*

20. Maximum Capacity of galvanizing plant
per annum

*
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SPECIFIC PLANT DATA FOR
795 kcmil ACSR “DRAKE” CONDUCTOR

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
A- GENERAL
1. Origin of Material

(Maker’s Name & Address)
2. Origin of Conductor

(Manufacturer’s Name & Address)
3. Standard Specification Applied ASTM B230, B232 &

B498
B- DATA OF COMPLETE CONDUCTOR
1. Code Name ACSR “Drake”
2. Diameter (mm) 28.14
3. Cross Section (mm2) 468
4. D.C. Resistance at 25°C (W/km) 0.07195
5. Rated ultimate strength (kgs) 14288
6. Weight (kg/km) 1628
7. Lay Ratio:

a) Aluminum
i) Outermost Layer 10 to 13
ii) Layer immediately beneath

outside layer 10 to 16

b) Steel
- Outermost 6 wire Layer 18 to 30

8. Direction of Lay
a) Aluminum

i) Outermost Layer Right Hand
ii) Second Layer Left Hand

b) Steel
- Outermost 6 wire Layer Right Hand

9. Nominal Copper Equivalent Area (mm2) 246
10. Current carrying capacity, Amps

(40°C ambient, 40°C rise, 0.6 m/sec wind and
0.7 emissivity & 0.5 absorptivity factors) 840

11. Volume conductivity %age of IACS 61.2
12. All tests, as called for in the Technical

Provisions, will be carried out within the
quoted cost Yes

C- DATA FOR ALUMINUM
1. No. of Wires 26
2. Diameter:

a) Dia. of Each wire (mm) 4.44
b) Dia. of Outermost Layer (mm) 28.14
c) Dia. of Second Layer (mm) 19.26

3. Total Cross-sectional area of Aluminum
wires (mm2) 402.6

4. Resistivity at 20°C Ω.mm2/m 0.028172
5. Minimum Ultimate Tensile Strength of 16.3
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Aluminum Strand (kg/mm2)
6. Density at 20°C (kg/dm³) 2.705
7. Co-efficient of linear expansion /°C 23x10-6
8. Aluminum weight (kg/km) 1116.2
9. Type of joints in individual wires

(during stranding)
Cold Pressure Butt

Welding
10. Distance between two consecutive joints

in complete stranded conductor (m) 15
11. Distance over which resistance butt

welding joints shall be annealed
150mm on each side

of the Joint
D- DATA FOR STEEL CORE
1. No. of Wires 7
2. Dia. of each wire (mm) 3.45
3. Dia. of 6 wire steel core layer (mm) 10.35
4. Total cross-sectional area (mm2) 65.4
5. Resistivity at 20°C Ω.mm2/m 0.19157
6. Ultimate tensile stress min. (kg/mm²) 144
7. Stress at 1% extension min. (kg/mm²) 126.5
8. Zinc coating

(a) Weight of Zinc coating (g/m2) 260
(b) Process of Zinc coating Hot Dip
(c) Minimum number of one-minute

dips in copper sulphate solution 4
9. Chemical Requirements

(a) Carbon, % 0.50 – 0.85
(b) Manganese, % 0.50 – 1.10
(c) Phosphorus, % max. 0.035
(d) Sulfur, % max 0.045
(e) Silicon, % 0.10 – 0.35

10. Density at 20°C (kg/dm³) 7.780
11. Steel core weight (kg/km) 511.95
12. Type of joints in base rod Resistant butt welding

REEL
1. Material and Type of Reel Steel Frame with

Wood filling
2. Dimensions

(a) Outside width (mm) *
(b) Flange dia. (mm) *
(c) Drum dia. (mm) *
(d) Flange thickness(mm) *
(e) Inside width (mm) *
(f) Lagging thickness (mm) *
(g) Arbor hole dia. (mm) *

3. Protection on inner flanges of reel Moisture Resistant
Solid Fiber Board

4. Protection on two outer layers of
conductor

Moisture Resistant
Paper

5. Protective covering for overall wrapping Moisture Resistant
Solid Fiber Board
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Note:

‘A’- Purchaser’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

6. Length of Conductor on Reel (m) 3200
7. Preservative used for wood Yes
8. Weight of Reel with Conductor (kg) *
9. Weight of Reel without Conductor (kg) *
10. Conductor Reels suitable for tension

stringing? Yes
11. Packing Provisions As per Clause SI-10 of

Employer’s
Requirements

12. Marking of Reels as per Technical
Provisions of the Bidding Documents Yes

13. Maximum production capacity of the
offered item per month (kilometers) *
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SPECIFIC PLANT DATA FOR
OPTICAL FIBER GROUND WIRE (OPGW)

Sr.
No.

Description ‘A’ ‘B’ ‘C’

A- GENERAL
i) Manufacturer’s Name: ____________________________
ii) Address of Manufacturing Facility ____________________________
iii) Website of Manufacturer ____________________________

iv) Contact Person of Manufacturer for this
Project ____________________________

v) Email of Contact Person ____________________________
vi) Origin of Material (Makers Name &

Address) ____________________________
vii) Model Number:

OPGW Cable, *
Optical Fiber, *

viii) Applicable Standards for:
OPGW Cable, *
Optical Fiber, ITU-T G.652
Metallic Part, ASTM B415

& B416
Tests. IEEE Std.

1138 (2009)
ix) All tests, as called in the Technical

Provisions, will be carried out within the
quoted cost.

Yes

x) Type Test certificates from independent
Lab.
Carried out, Yes
Carried in the year, *
Testing Agency (Name), *
Testing Station / Place, *
Country. *

xi) Manufacturer’s Quality System in
accordance with ISO 9000, 9001, 9002,
9003 & 9004.

Yes

Applicable Standard. *

Certified by (Company Name). *

Certification valid till (year). *
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1. TECHNICAL DETAIL

1.1. OPGW CONSTRUCTION:

1.1.1. CENTRAL FIBER OPTIC UNIT:

1.1.1.1. CENTRAL METALLIC UNIT:

Sr. No. Description ‘A’ ‘B’ ‘C’

i) Central hollow metallic extruded
tube housing the optical fiber
buffer tubes.

Yes

ii) Material of central hollow tube is
Aluminium.

Yes

iii) Minimum thickness of the central
hollow metallic tube wall.

1.6 to 2 mm

iv) Central hollow metallic tube, outer
diameter, mm

*

v) Central hollow metallic tube, inner
diameter, mm

*

vi) Number of loose buffer tubes
inside the central hollow metallic
extruded tube

(a) for 24-fiber OPGW 3 to 4

vii) The central hollow metallic tube is
filled with hydrogen absorbent gel.

Yes

viii) The buffer tubes along with water
swell-able yarns are helically
stranded around a non-metallic
support member (central strength
member).

Yes

ix) Material of non-metallic support
member (central strength
member).

*

x) Material of Thermal Tap applied
on group of plastic buffer tubes.

*
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1.1.1.2. FIBER UNIT:

Sr. No. Description ‘A’ ‘B’ ‘C’
i) Loose buffer tubes are housed in

the central hollow metallic extruded
tube.

Yes

ii) Loose buffer tubes (housed in
central hollow metallic tube) are
made of polybutylene
terephthalate.

Yes

iii) Buffer tubes, outer diameter, mm *

iv) Buffer tubes, inner diameter, mm *

v) Optical Fibers are loosely housed
in the buffer tubes.

Yes

vi) The buffer tubes are filled with
water proof and hydrogen
absorbent gel.

Yes

vii) Type of water proof jelly filled in
buffer tubes.

*

viii) Gel dripping temperature greater
than 85˚C.

Yes

ix) Buffer tubes are colour coded
according to EIA-598A.

Yes

x) Total number of fibers in the
OPGW (24/36/48 fibers).

*

xi) Total number of fibers per buffer
tube (maximum)

(a) for 24-fiber OPGW 8 nos.

xii) Structural details of complete fiber
optic unit are included.

Yes

1.1.2. STANDARD METALLIC WIRE (ARMOUR):

Sr. # Description ‘A’ ‘B’ ‘C’
i) Armour comprises of single layer (two

layers if required)
Yes

ii) First/Inner layer of armour (standard
wires) is mode of aluminium class
steel.

ACS
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(a) Number of strands of first layer. *
(b) Diameter of individual strand wire

in the first layer, mm
*

iii) Second/Outer layer of armour
(standard wires) is made of
aluminium alloy (if applicable).

*

(a) Number of strands in the second
layer.

*

(b) Diameter of individual strand wire
in the second layer, mm

*

iv) Cross-section of the metallic unit,
mm²

*

1.1.3. OPGW CHARACTERISTIC:

Sr. # Description ‘A’ ‘B’ ‘C’
i) Overall Diameter of OPGW, mm. ≤12

ii) Nominal cross-section of the OPGW
(total conductor area), mm²

*

iii) Maximum permissible pulling force,
Kg.

*

iv) Ultimate breaking force, Kg ≥7000

v) Minimum bending radius (without fiber
damage), mm

≥ 200

vi) Nominal DC resistance at 20˚C,
ohm/km.

≤0.75
vii) Thermally efficient rated short circuit

current (Maximum 1 sec. current for
temperature rise from 20 to 200 ˚C),
kA.

≥6

viii) Modulus of elasticity, kg/mm². *

ix) Coefficient of linear expansion / ˚C. *

x) OPGW Nominal weight without
grease/ with grease, Kg/Km.

≤ 460

Climatic Requirement:
i) Operating temperature range, ˚C. -20 to 80

ii) Storage temperature range, ˚C. -20 to 85
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iii) Installation temperature range, ˚C. -20 to 85

iv) Relative humidity range, % 5 to 100

1.1.4. FIBER CHARACTERISTIC:

Sr. # Description ‘A’ ‘B’ ‘C’
i) Single mode. Yes

ii) Material. Glass

iii) Wavelength, nm. 1310 & 1550

iv) Core concentricity error, µm <1

v) Cladding diameter, µm 125 ±2

vi) Mode field diameter, µm (at specified
wavelengths)

9.2 ± 0.6 @1310 nm;
10.4 ± 0.6 @1550 nm __

vii) Cut-off wavelength, nm <1260

viii) Coating diameter, µm. *

ix) Chromatic dispersion:
(a) At 1310 nm, ps/nm.km, <3.5
(b) At 1550 nm, ps/nm.km. <20

x) Maximum Attenuation:

(a) At 1310 nm, dB/km, ≤0.35
(b) At 1550 nm, dB/km. ≤0.20

xi) Difference in attenuation, coefficient
when measured from both ends, dB.

0.05

xii) Maximum splicing loss, dB. 0.05

xiii) Fiber colour coded according to EIA-
598A.

Yes

xiv) Fiber reserve length, % ≥0.45

xv) Transmission speed. Mbit/s. Up to 2488
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2. OPGW PERFORMANCE DATA

Sr. No. Description ‘A’ ‘B’ ‘C’
i) Date of first commercial operation of

the offered OPGW, dd-mm-yy.
*

ii) Guaranteed service life, years (min). 35

3. SUPPORTING DOCUMENTS:

Sr. No. Description ‘A’ ‘B’ ‘C’
i) Cable cross-section drawings

enclosed & details attached.
Yes

ii) Reference list attached. Yes
iii) Client’s certificates enclosed. Yes
iv) Technical literature enclosed. Yes

iv) Type Test Report enclosed. Yes

4. PACKING SPECIFICATION
Sr.
No. Description ‘A’ ‘B’ ‘C’

i) Length of OPGW reel, m. 5000
ii) Tolerance of OPGW per drum for

specified lengths
+2%

iii) Non-returnable Reel material *
iv) Overall reel dimension

(a) Diameter, cm. *
(b) Width, cm. *
(c) Weight, kg. *

v) Reel Spindle hole diameter, mm. *
vi) Packing covering *

Note:
1) All values shall be in metric system.
2) Bidder has to fill-up above details to verify the Technical Data of his proposed manufacturer.
3) Bidder/Manufacturer shall completely fill the Schedule of Technical Data.
4) Detailed dimensional drawings showing type of material and other details/data etc. must be submitted

with the bid.

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________
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Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________
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SPECIFIC PLANT DATA FOR
JOINT BOX

Sr. No. Information Required Units
Standard to be

followed/Required
Values

Data to be
Provided by

the
Manufacturer

1.00 GENERAL
1.01 Manufacturer
1.02 Model Number
1.03 Applicable Standards ITU-T & IEC
1.04 Type tests carried out yes
2.00 DESIGN DATA
2.01 Material of housing
2.02 Protection Class IP65
2.03 Number of cable entries ≥ 4
2.04 Hardware and metallic parts

treated with anti-corrosion
element

yes

2.05 Paint thickness mm
2.06 Dimensions:
2.06.1 Width mm
2.06.2 Height mm
2.06.3 Depth mm
2.07 Weight Kg
2.08 Climatic requirements:
2.08.1 operation temperature:
2.08.1.1 Maximum °C 80
2.08.1.2 Minimum °C -10
2.08.2 relative humidity:
2.08.2.1 Maximum % 95
2.08.2.2 Minimum % 5
3.00 OTHER PERFORMANCE

DATA
3.01 Date of first commercial

operation of offered Joint Box
dd-
mm-
yy

3.02 Reference list attached yes
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4.00 SUPPORTING
DOCUMENTS

4.01 Technical literature enclosed yes

4.02 Type test reports enclosed

Note:

i. Bidder has to fill-up above details to verify the Technical Data of his proposed
Manufacturer

ii. All values shall be in metric system.

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________
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SPECIFIC PLANT DATA FOR
160kN PORCELAIN DISC INSULATORS

Sr.
No. Information Required 160kN E&M Strength

‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied NGC Technical

Specifications
3. Type of Coupling Ball & Socket /

Tongue & Clevis
4. Disc Diameter (mm) 320/330
5. Disc Spacing (mm) 178/170
6. Insulator shell top surface area (mm) *
7. Insulator shell Bottom surface area (mm) *
8. Height of Insulator Shell (measured from

base of the cap to lower most rib) (mm) *
9. Dry Arcing Distance (mm) *
10. Min. Creepage Distance (mm) 545
11. Creepage Factor *
12. Profile Factor *
13. Minimum Combined Electrical &

Mechanical Strength (kN) 160
14. Pattern and sequence of failure for Electro-

Mechanical Failing Load Test & Thermal
Mechanical Performance Test.

*

15. Mech. Impact Strength (N-m) 11.5
16. Power Frequency Withstand

Voltage
Dry, kV 90
Wet, kV 50

17. Power Frequency Flashover
Voltage

Dry, kV *
Wet, kV *

18. Critical Impulse Withstand
Voltage 1.2 x 50 µs wave

+ive, kV 140
-ive, kV 140

19. Critical Impulse Flashover
Voltage 1.2 x 50 µs wave

+ive, kV *
-ive, kV *

20. Power Frequency Electric Arc Voltage 0.12s/20kA
21. Min. Puncture Voltage in Oil (kV) 130
22. Radio Influence Voltage Test voltage to

ground (kV) 10
Max. RIV at
1000 kHz /µV 50

23. Net Weight (kg.) *
24. Material Shell Porcelain

Cap Malleable Cast Iron

Pin
Forged Steel with
99.95% pure zinc

sleeve
25. Standard & Size of Insulator Coupling IEC 60120, Size 20 /

IEC 60471 19C
26. Standard & Material of Locking Device IEC 60120/ IEC

60305, IEC 60372
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Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

27. Type of galvanizing Hot Dip Galvanization
- Galvanizing for Cap, g/m2 800
- Galvanizing for Pin, g/m2 800

28. Manufacturer’s Catalogue No. of offered
Insulators *

29. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

30. Type Test Reports of following tests
submitted with the Bid for offered
insulators (Yes/No)
- Thermal Mechanical Performance
Test *

- Power Arc Test *
- Steep Wave Test *
- Artificial Pollution Performance
Test *

31. Whether Drawing of Insulator submitted Yes
32. Color of Porcelain Shell Light Grey
33. No. of Anti-Fog Type Insulators with zinc

sleeve supplied in past 10 years
- Domestic
- Abroad

34. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements

35. Maximum Production Capacity of 160kN or
higher similar Anti-Fog Type Insulators per
month (Nos.) *



Section 4 – Bidding Forms 4-95

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

SPECIFIC PLANT DATA FOR
80kN PORCELAIN DISC INSULATORS

Sr.
No. Information Required 80kN E&M Strength

‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied NGC Technical

Specifications
3. Type of Coupling Ball & Socket /

Tongue & Clevis
4. Disc Diameter (mm) 280
5. Disc Spacing (mm) 146
6. Insulator shell top surface area (mm) *
7. Insulator shell Bottom surface area (mm) *
8. Height of Insulator Shell (measured from

base of the cap to lower most rib) (mm) *
9. Dry Arcing Distance (mm) *
10. Min. Creepage Distance (mm) 440
11. Creepage Factor *
12. Profile Factor *
13. Minimum Combined Electrical &

Mechanical Strength (kN) 80
14. Pattern and sequence of failure for Electro-

Mechanical Failing Load Test & Thermal
Mechanical Performance Test.

*

15. Mech. Impact Strength (N-m) 11.5
16. Power Frequency Withstand

Voltage
Dry, kV 85
Wet, kV 45

17. Power Frequency Flashover
Voltage

Dry, kV *
Wet, kV *

18. Critical Impulse Withstand
Voltage 1.2 x 50 µs wave

+ive, kV 125
-ive, kV 130

19. Critical Impulse Flashover
Voltage 1.2 x 50 µs wave

+ive, kV *
-ive, kV *

20. Power Frequency Electric Arc Voltage 0.12s/20kA
21. Min. Puncture Voltage in Oil (kV) 130
22. Radio Influence Voltage Test voltage to

ground (kV) 10
Max. RIV at
1000 kHz /µV 50

23. Net Weight (kg.) *
24. Material Shell Porcelain

Cap Malleable Cast Iron

Pin
Forged Steel with
99.95% pure zinc

sleeve
25. Standard & Size of Insulator Coupling IEC 60120, Size 16 /

IEC 60471 16C
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Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

26. Standard & Material of Locking Device IEC 60120 / IEC
60305, IEC 60372

27. Type of galvanizing Hot Dip Galvanization
- Galvanizing for Cap, g/m2 800
- Galvanizing for Pin, g/m2 800

28. Manufacturer’s Catalogue No. of offered
Insulators *

29. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

30. Type Test Reports of following tests
submitted with the Bid for offered
insulators (Yes/No)
- Thermal Mechanical Performance
Test *

- Power Arc Test *
- Steep Wave Test *
- Artificial Pollution Performance
Test *

31. Whether Drawing of Insulator submitted Yes
32. Color of Porcelain Shell Brown
33. No. of Anti-Fog Type Insulators with zinc

sleeve supplied in past 10 years
- Domestic
- Abroad

34. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements

35. Maximum Production Capacity of 80kN or
higher similar Anti-Fog Type Insulators per
month (Nos.) *
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SPECIFIC PLANT DATA FOR
160kN GLASS DISC INSULATORS

Sr.
No. Information Required 160kN E&M Strength

‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied NGC Technical

Specifications
3. Type of Coupling Ball & Socket /

Tongue & Clevis
4. Disc Diameter (mm) 320/330
5. Disc Spacing (mm) 178/170
6. Insulator shell top surface area (mm) *
7. Insulator shell Bottom surface area (mm) *
8. Height of Insulator Shell (measured from

base of the cap to lower most rib) (mm) *
9. Dry Arcing Distance (mm) *
10. Min. Creepage Distance (mm) 545
11. Creepage Factor *
12. Profile Factor *
13. Minimum Combined Electrical &

Mechanical Strength (kN) 160
14. Pattern and sequence of failure for Electro-

Mechanical Failing Load Test & Thermal
Mechanical Performance Test.

*

15. Mech. Impact Strength (N-m) 11.5
16. Power Frequency Withstand

Voltage
Dry, kV 90
Wet, kV 50

17. Power Frequency Flashover
Voltage

Dry, kV *
Wet, kV *

18. Critical Impulse Withstand
Voltage 1.2 x 50 µs wave

+ive, kV 140
-ive, kV 140

19. Critical Impulse Flashover
Voltage 1.2 x 50 µs wave

+ive, kV *
-ive, kV *

20. Power Frequency Electric Arc Voltage 0.12s/20kA
21. Min. Puncture Voltage in Oil (kV) 130
22. Radio Influence Voltage Test voltage to

ground (kV) 10
Max. RIV at
1000 kHz /µV 50

23. Net Weight (kg.) *
24. Material Shell Toughened Glass

Cap Malleable Cast Iron

Pin
Forged Steel with
99.95% pure zinc

sleeve
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Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

25. Standard & Size of Insulator Coupling IEC 60120, Size 20 /
IEC 60471 19C

26. Standard & Material of Locking Device IEC 60120 / IEC
60305, IEC 60372

27. Type of galvanizing Hot Dip Galvanization
- Galvanizing for Cap, g/m2 800
- Galvanizing for Pin, g/m2 800

28. Manufacturer’s Catalogue No. of offered
Insulators *

29. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

30. Type Test Reports of following tests
submitted with the Bid for offered
insulators (Yes/No)
- Thermal Mechanical Performance
Test *

- Power Arc Test *
- Steep Wave Test *
- Artificial Pollution Performance
Test *

31. Whether Drawing of Insulator submitted Yes
32. No. of Anti-Fog Type Insulators with zinc

sleeve supplied in past 10 years
- Domestic
- Abroad

33. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements

34. Maximum Production Capacity of 160kN or
higher similar Anti-Fog Type Insulators per
month (Nos.) *
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SPECIFIC PLANT DATA FOR
80kN GLASS DISC INSULATORS

Sr.
No. Information Required 80kN E&M Strength

‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied NGC Technical

Specifications
3. Type of Coupling Ball & Socket /

Tongue & Clevis
4. Disc Diameter (mm) 280
5. Disc Spacing (mm) 146
6. Insulator shell top surface area (mm) *
7. Insulator shell Bottom surface area (mm) *
8. Height of Insulator Shell (measured from

base of the cap to lower most rib) (mm) *
9. Dry Arcing Distance (mm) *
10. Min. Creepage Distance (mm) 440
11. Creepage Factor *
12. Profile Factor *
13. Minimum Combined Electrical &

Mechanical Strength (kN) 80
14. Pattern and sequence of failure for Electro-

Mechanical Failing Load Test & Thermal
Mechanical Performance Test.

*

15. Mech. Impact Strength (N-m) 11.5
16. Power Frequency Withstand

Voltage
Dry, kV 85
Wet, kV 45

17. Power Frequency Flashover
Voltage

Dry, kV *
Wet, kV *

18. Critical Impulse Withstand
Voltage 1.2 x 50 µs wave

+ive, kV 125
-ive, kV 130

19. Critical Impulse Flashover
Voltage 1.2 x 50 µs wave

+ive, kV *
-ive, kV *

20. Power Frequency Electric Arc Voltage 0.12s/20kA
21. Min. Puncture Voltage in Oil (kV) 130
22. Radio Influence Voltage Test voltage to

ground (kV) 10
Max. RIV at
1000 kHz /µV 50

23. Net Weight (kg.) *
24. Material Shell Toughened Glass

Cap Malleable Cast Iron

Pin
Forged Steel with
99.95% pure zinc

sleeve
25. Standard & Size of Insulator Coupling IEC 60120, Size 16 /

IEC 60471 16C
26. Standard & Material of Locking Device IEC 60120 / IEC

60305, IEC 60372
27. Type of galvanizing for Hot Dip Galvanization
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Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

- Galvanizing for Cap, g/m2 800
- Galvanizing for Pin, g/m2 800

28. Manufacturer’s Catalogue No. of offered
Insulators *

29. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

30. Type Test Reports of following tests
submitted with the Bid for offered
insulators (Yes/No)
- Thermal Mechanical Performance
Test *

- Power Arc Test *
- Steep Wave Test *
- Artificial Pollution Performance
Test *

31. Whether Drawing of Insulator submitted Yes
32. No. of Anti-Fog Type Insulators with zinc

sleeve supplied in past 10 years
- Domestic
- Abroad

33. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements

34. Maximum Production Capacity of 80kN or
higher similar Anti-Fog Type Insulators per
month (Nos.) *



Section 4 – Bidding Forms 4-101
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SPECIFIC PLANT DATA FOR
HARDWARE FOR CONDUCTOR AND OPGW

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Origin of Material

(Maker’s Name & Address)
2. Origin of Hardware

(Manufacturer’s Name & Address)
3. Standard Specification Applied IEC 61284
4. Conductor Suspension Clamp

a) Vertical Load Withstand
Capability, kg 12000

b) Slippage Load (min), kg 1400
c) Slippage Load (max), kg 1900

5. OPGW Suspension Clamp
a) Vertical Load Withstand

Capability, kg 8000
b) Slippage Load (min), kg 1000
c) Slippage Load (max), kg 1300

6. OPGW Tension Clamp
- Slippage Load (min), kg 95% of UTS of OPGW

7. Material of Conductor Suspension Clamp
compatible with the Conductor Material Yes

8. Whether Conductor Hardware assemblies
are equipped with suitable corona control
and power arc protection devices Yes

9. Whether hardware be corona free during
operation Yes

10. Whether E-field modeling data and its
report for conductor hardware strings is
submitted Yes

11. Corona Extinction Voltage Level for
conductor hardware strings, kV rms (L-G) 346

12. Galvanizing
a) Type of Galvanizing Hot Dip
b) Min. Zinc Coating Thickness (µm) 86

13. Whether conductor hardware strings are
suitable for hot-line maintenance Yes

14. Whether conductor hardware is suitable for
short circuit current of 63kA for 1 sec Yes

15. Whether hardware strings and its
components are compliant with the
articulation requirements of the Technical
Provisions Yes

16. Material of Cotter Pin for hardware Stainless Steel
17. Whether marking of hardware strings and

components is according to the Technical
Provisions Yes

18. Whether detailed drawings including
isometric views of hardware strings of
conductor and OPGW are submitted Yes

19. All tests, as called for in the Technical Yes
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Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

Provisions, will be carried out within the
quoted cost

20. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
COMPLETE HARDWARE STRINGS INCLUDING INSULATORS

(FOR ACSR DRAKE CONDUCTOR)

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Power frequency withstand voltage of

string with arcing horns, corona control
rings/grading rings under wet condition
kV(rms)

As per IEC 60071
2. Switching surge withstand voltage (wet)

a) Positive, kV(peak) As per IEC 60071
b) Negative, kV(peak)

As per IEC 60071
3. Lightning Impulse withstand voltage (dry)

a) Positive, kV(peak) As per IEC 60071
b) Negative, kV(peak)

As per IEC 60071
4. Min. Impulse flashover voltage (dry) as per

IEC-60060-1
a) Positive, kV(peak) *
b) Negative, kV(peak)

*
5. Minimum Corona extinction voltage under

dry condition kV(rms)
346

6. RIV at 0.5MHz when the string is
energized at 346kV (rms) under dry
Condition (µV) 60dB

7. Max. Voltage across any individual
insulator in complete insulator assembly
(%)

*% for suspension

*% for tension

8. Method/Test for verification of max. voltage
across any individual insulator in complete
insulator assembly *

9. Whether drawing of hardware assembly’s
attachment with the tower showing
dimensions and isometric views submitted Yes
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SPECIFIC PLANT DATA FOR
COMPRESSION TYPE DEAD END
(FOR ACSR DRAKE CONDUCTOR)

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
A- GENERAL
1. Origin of Material

(Maker’s Name & Address)
2. Origin of Compression Dead End Body

(Manufacturer’s Name & Address)
3. Standard Specification Applied IEC 61284
4. Failing Load, kg *
5. Slipping Load, kg 95% of UTS of

Conductor
B- Steel Compression Dead End

a) Inner Dia, mm *
b) Outer Dia, mm *
c) Length before compression, mm *
d) Length after compression, mm *
e) Diameter after compression, mm *
f) Percentage Elongation *
g) Die Size *
h) Weight, kg *

C- Aluminum Alloy Compression Dead End
a) Inner Dia, mm *
b) Outer Dia, mm *
c) Length before compression, mm *
d) Length after compression, mm *
e) Diameter after compression, mm *
f) Percentage Elongation *
g) Die Size *
h) Weight, kg *

D- Jumper Terminal
a) No. of Bolts 4
b) Material of Bolts, Nuts Al. Alloy / St. Steel
c) Material of Spring Washers Al. Alloy / St. Steel
d) Material of Plain Washers Al. Alloy / St. Steel
e) Material of Belleville Washers Al. Alloy / St. Steel
f) Weight, kg *

6. Corona extinction voltage, kV rms (L-G) 346
7. Whether the result of Heat Cycle test is

provided with the Bid Yes
8. Whether the tension Clamps are factory

pre-filled with appropriate filler compound Yes
9. Quantity of additional filler compound to be

supplied
5% of the total

quantity
10. Protection of open mouths of accessories

against moisture and dust is ensured with Plastic/Rubber Cap
11. Galvanizing of ferrous material
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Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

a) Type of Galvanizing Hot Dip
b) Min. Zinc Coating Thickness (µm) 86

12. Whether hardware is suitable for hot-line
maintenance Yes

13. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

14. Whether drawing of Conductor dead end
Joint including its isometric view submitted Yes

15. Whether marking of compression dead end
body and its components is according to
the Technical Provisions Yes

16. Whether adequate quantity of Electrical
Joint Compound Supplied with
Compression Dead End Bodies Yes

17. Whether the supplied Electrical Joint
Compound is in compliance with the
Technical Provisions Yes

18. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
MID-SPAN JOINT / COMPRESSION SPLICE

(FOR ACSR DRAKE CONDUCTOR)

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
A- GENERAL
10. Origin of Material

(Maker’s Name & Address)
11. Origin of Compression Splice

(Manufacturer’s Name & Address)
12. Standard Specification Applied IEC 61284
13. Failing Load, kg *
14. Slipping Load, kg 95% of UTS of

Conductor
B- Steel Sleeve

a) Inner Dia, mm *
b) Outer Dia, mm *
c) Length before compression, mm *
d) Length after compression, mm *
e) Diameter after compression, mm *
f) Percentage Elongation *
g) Die Size *
h) Weight, kg *

C- Aluminum Alloy Sleeve
a) Inner Dia, mm *
b) Outer Dia, mm *
c) Length before compression, mm *
d) Length after compression, mm *
e) Diameter after compression, mm *
f) Percentage Elongation *
g) Die Size *
h) Weight, kg *

15. Corona extinction voltage, kV rms (L-G) 346
16. Whether the result of Heat Cycle test is

provided with the Bid Yes
17. Whether the accessories are factory pre-

filled with appropriate filler compound Yes
18. Quantity of additional filler compound to be

supplied
5% of the total

quantity
19. Protection of open mouths of accessories

against moisture and dust is ensured with Plastic/Rubber Cap
20. Galvanizing of ferrous material

c) Type of Galvanizing Hot Dip
d) Min. Zinc Coating Thickness (µm) 86

21. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

22. Whether drawing of Mid-Span Joint
including its isometric view submitted Yes

23. Whether marking of Mid-Span Joint is Yes
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Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

according to the Technical Provisions
24. Packing Provisions As per Clause SI-10 of

Employer’s
Requirements



Section 4 – Bidding Forms 4-108
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SPECIFIC PLANT DATA FOR
REPAIR SLEEVE

(FOR ACSR DRAKE CONDUCTOR)

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Origin of Material

(Maker’s Name & Address)
2. Origin of Repair Sleeve

(Manufacturer’s Name & Address)
3. Standard Specification Applied IEC 61284
4. Inner Dia, mm *
5. Outer Dia, mm *
6. Length before compression, mm *
7. Length after compression, mm *
8. Diameter after compression, mm *
9. Percentage Elongation *
10. Die Size *
11. Weight, kg *
12. Material Al. Alloy
13. Failing Load, kg 95% of UTS of

Conductor
14. Corona extinction voltage, kV rms (L-G) 346
15. Whether the result of Heat Cycle test is

provided with the Bid Yes
16. All tests, as called for in the Technical

Provisions, will be carried out within the
quoted cost Yes

17. Whether drawing of Repair Sleeve Joint
including its isometric view submitted Yes

18. Whether marking of Repair Sleeve is
according to the Technical Provisions Yes

19. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
HYDRAULIC COMPRESSORS & DIES

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
A- 100 Ton Hydraulic Compressor
1. Origin of Compressor

(Manufacturer’s Name & Address)
2. Type of Engine Gasoline
3. Nominal compressor thrust, tons 100
4. Pressure at which the above stated thrust

will be developed, kg/cm2 700
5. Length of hose pipe, meter 10
6. Pressure gauge and other necessary

adaptors fitted with the compressor Yes
7. Dial range of pressure gauge, kg/cm2 0-1000
8. Fuel capacity of the tank of Engine, liters *
9. Total weight of compressor, kg *
10. Total weight of Engine, kg *
11. Working temperature range, °C -10°C to 55°C
12. Portable working capability (Yes/No) *
13. Compressor suitable for hot-line

maintenance work Yes
14. Remote control operation Yes
15. Ground stand and steel carrying case

supplied with the Compressor Yes
16. Product catalogue and drawing submitted Yes
17. Packing Provisions As per Clause SI-10 of

Employer’s
Requirements



Section 4 – Bidding Forms 4-110

Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

SPECIFIC PLANT DATA FOR
HYDRAULIC COMPRESSORS & DIES

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
B- 60 Ton Hydraulic Compressor
1. Origin of Compressor

(Manufacturer’s Name & Address)
2. Type of Engine Gasoline
3. Nominal compressor thrust, tons 60
4. Pressure at which the above stated thrust

will be developed, kg/cm2 700
5. Length of hose pipe, meter 10
6. Pressure gauge and other necessary

adaptors fitted with the compressor Yes
7. Dial range of pressure gauge, kg/cm2 0-1000
8. Fuel capacity of the tank of Engine, liters *
9. Total weight of compressor, kg *
10. Total weight of Engine, kg *
11. Working temperature range, °C -10°C to 55°C
12. Portable working capability (Yes/No) Yes
13. Compressor suitable for hot-line

maintenance work Yes
14. Remote control operation Yes
15. Ground stand and steel carrying case

supplied with the Compressor Yes
16. Product catalogue and drawing submitted Yes
17. Packing Provisions As per Clause SI-10 of

Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
HYDRAULIC COMPRESSORS & DIES

Note:
‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________
Signed and Stamped by Manufacturer: ________________________________
Name of the Bidder: ________________________________
Signed and Stamped by the Bidder: ________________________________

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
C- Compression Dies
1. Origin of Dies

(Manufacturer’s Name & Address)
2. One die size required for all conductor

accessories Yes
3. Dies Sizes for ACSR Drake Conductor

a- Compression Dead End Body
- For Aluminum Alloy Part *
- For Steel Part *

b- Compression Splice/Mid-span
Joint
- For Aluminum Alloy Part *
- For Steel Part *

c- Repair Sleeve
- For Aluminum Alloy Part *

4. Whether the Dies for Conductor are
compatible with compressor and conductor
accessories (indicate separately type of
Compressor and corresponding die) Yes

5. Product catalogue and drawing submitted Yes
6. Whether marking of Dies is according to

the Technical Provisions Yes
7. Packing Provisions As per Clause SI-10 of

Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
SPACER DAMPERS

(FOR ACSR DRAKE CONDUCTOR)

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied IEC 61854
3. Corona extinction voltage, kV rms (L-G) 346
4. Type of damping material Elastomer
5. Dynamic strain caused by vibration at

suspension point in vertical direction,
micro-strain peak-to-peak 200

6. Maximum permissible sub-span oscillation
amplitude peak to peak (mm) 130

7. Electro-magnetic strength against short
circuit current of 63,000 Amps, rms
symmetrical for 4 cycles (50 Hz) 1675 kg

8. Spacer Dampers equipped with Break-
away head type bolts Yes

9. Design installation torque for Break-away
head bolts with % tolerance, kg-m *

10. Material & size of Breakaway type Bolts M16 Al. Alloy /
M12 St. Steel

11. Material of Breakaway head/caps *
12. Electrical Resistance between two

adjacent Clamps (Ω) *
13. Specify temperature withstand capability of

elastomer or other non-metallic materials
used -10°C to +100°C

14. Weight of spacer damper, kg *
15. No. of vibration recorders to be used for

field vibration study Two
16. Information regarding locations of spacer

damper for various span lengths submitted Yes
17. No. of spacer dampers required for ACSR

“Drake” Conductor for the following span
lengths:

0 - 100m *
101 - 150m *
151 - 200m *
201 - 250m *
251 - 300m *
301 - 350m *
351 - 400m *
401 - 450m *
451 - 500m *
501 - 550m *
551 - 600m *
601 - 650m *
651 - 700m *
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Bidding Document for ADB-PTSP-II-A-2026 Procurement of Plant Single-Stage: Two-Envelope

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

701 - 750m *
751 - 800m *
801 - 850m *
851 - 900m *
901 - 950m *
951 - 1000m *

18. Whether analytical vibration damping study
and respective data is submitted Yes

19. Software used to perform analytical
vibration damping study of the proposed
damping system *

20. Whether damping material’s characteristics
submitted Yes

21. Whether installation instructions submitted Yes
22. Whether Spacer Damper is suitable for

hot-line maintenance Yes
23. Whether Spacer Damper hot-line

maintenance procedure submitted Yes
24. Whether Spacer Damper is capable of

being removed and re-installed without any
damage to conductor Yes

25. Whether spacer damper removal and re-
installation procedure submitted Yes

26. Whether the material of Breakaway bolt is
resistant to galvanic corrosion due to its
possible bimetallic action with damper’s
clamp Yes

27. Whether marking of Spacer Damper is
according to the Technical Provisions Yes

28. Whether the proposed damping system is
in compliant with Performance
Requirements of the Technical Provisions Yes

29. Whether spacer damper drawing submitted Yes
30. All tests, as called for in the Technical

Provisions, will be carried out within the
quoted cost Yes

31. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
STOCKBRIDGE VIBRATION DAMPERS
(FOR ACSR DRAKE CONDUCTOR)

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied IEC 61897
3. Vibration Dampers’ design criteria

(resonance frequencies) 4R
4. Corona extinction voltage, kV rms (L-G) 346
5. Dynamic strain caused by vibration at

suspension point in vertical direction,
micro-strain peak-to-peak 200

6. Vibration Dampers equipped with Break-
away head type bolts Yes

7. Design installation torque for Break-away
head bolts with % tolerance, kg-m *

8. Material & size of Breakaway type Bolts *
9. Material of Breakaway head/caps *
10. Weight of Stockbridge vibration damper, kg *
11. Weight of damper weights, kg *
12. Material of damper weights *
13. Material of Clamp *
14. Material of Plain & Belleville washers *
15. Messenger Wire

a- No. of Strands, min 19
b- Material St. Steel

16. No. of vibration recorders to be used for
field vibration study One

17. Information regarding locations of vibration
dampers for various span lengths
submitted Yes

18. No. of vibration dampers required for
Aluminum Clad Shield Wire for the
following span lengths:

0 - 100m *
101 - 200m *
201 - 300m *
301 - 400m *
401 - 500m *
501 - 600m *
601 - 700m *
701 - 800m *
801 - 900m *
901 - 1000m *

19. Whether analytical vibration damping study
and respective data is submitted Yes

20. Software used to perform analytical
vibration damping study of the proposed
damping system *
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Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

21. Whether installation instructions submitted Yes
22. Whether vibration damper is capable of

being removed and re-installed without any
damage to shield wire Yes

23. Whether vibration damper removal and re-
installation procedure submitted Yes

24. Whether marking of vibration damper is
according to the Technical Provisions Yes

25. Whether the proposed damping system is
in compliant with Performance
Requirements of the Technical Provisions Yes

26. Whether vibration damper drawing
submitted Yes

27. Whether the design of vibration damper is
resistant to water and moisture
accumulation anywhere on it. Yes

28. Whether the material of Breakaway bolt is
resistant to galvanic corrosion due to its
possible bimetallic action with damper’s
clamp Yes

29. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

30. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
STOCKBRIDGE VIBRATION DAMPERS

(FOR OPGW)

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied IEC 61897
3. Vibration Dampers’ design criteria

(resonance frequencies) 4R
4. Dynamic strain caused by vibration at

suspension point in vertical direction,
micro-strain peak-to-peak 200

5. Vibration Dampers equipped with Break-
away head type bolts Yes

6. Design installation torque for Break-away
head bolts with % tolerance, kg-m *

7. Material & size of Breakaway type Bolts *
8. Material of Breakaway head/caps *
9. Weight of Stockbridge vibration damper, kg *
10. Weight of damper weights, kg *
11. Material of damper weights *
12. Material of Clamp *
13. Material of Plain & Belleville washers *
14. Messenger Wire

a- No. of Strands, min 19
b- Material St. Steel

15. No. of vibration recorders to be used for
field vibration study One

16. Information regarding locations of vibration
dampers for various span lengths
submitted Yes

17. No. of vibration dampers required for
OPGW for the following span lengths:

0 - 100m *
101 - 200m *
201 - 300m *
301 - 400m *
401 - 500m *
501 - 600m *
601 - 700m *
701 - 800m *
801 - 900m *
901 - 1000m *

18. Whether analytical vibration damping study
and respective data is submitted Yes

19. Software used to perform analytical
vibration damping study of the proposed
damping system *

20. Whether installation instructions submitted Yes
21. Whether vibration damper is capable of Yes
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Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________

being removed and re-installed without any
damage to OPGW

22. Whether vibration damper removal and re-
installation procedure submitted Yes

23. Whether marking of vibration damper is
according to the Technical Provisions Yes

24. Whether the proposed damping system is
in compliant with Performance
Requirements of the Technical Provisions Yes

25. Whether vibration damper drawing
submitted Yes

26. Whether the design of vibration damper is
resistant to water and moisture
accumulation anywhere on it. Yes

27. Whether the material of Breakaway bolt is
resistant to galvanic corrosion due to its
possible bimetallic action with damper’s
clamp Yes

28. All tests, as called for in the Technical
Provisions, will be carried out within the
quoted cost Yes

29. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
SPACERS

(FOR ACSR DRAKE CONDUCTOR)

Note:
‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________
Signed and Stamped by Manufacturer: ________________________________
Name of the Bidder: ________________________________
Signed and Stamped by the Bidder: ________________________________

Sr.
No. Information Required ‘A’ ‘B’ ‘C’
1. Manufacturer’s Name & Address
2. Standard Specification Applied *
3. Corona extinction voltage, kV rms (L-G) 346
4. Electro-magnetic strength against short

circuit current of 63,000 Amps, rms
symmetrical for 4 cycles (50 Hz) 1675 kg

5. Spacer equipped with Break-away head
type bolts Yes

6. Design installation torque for Break-away
head bolts with % tolerance, kg-m *

7. Material & size of Breakaway type Bolts M16 Al. Alloy /
M12 St. Steel

8. Material of Breakaway head/caps *
9. Weight of spacer, kg *
10. Information regarding locations of spacer

for various Jumper lengths submitted Yes
11. Whether installation instructions submitted Yes
12. Whether Spacer is suitable for hot-line

maintenance Yes
13. Whether Spacer hot-line maintenance

procedure submitted Yes
14. Whether Spacer is capable of being

removed and re-installed without any
damage to conductor Yes

15. Whether spacer removal and re-installation
procedure submitted Yes

16. Whether the material of Breakaway bolt is
resistant to galvanic corrosion due to its
possible bimetallic action with spacer’s
clamp Yes

17. Whether marking of Spacer is according to
the Technical Provisions Yes

18. Whether spacer drawing submitted Yes
19. All tests, as called for in the Technical

Provisions, will be carried out within the
quoted cost Yes

20. Packing Provisions As per Clause SI-10 of
Employer’s
Requirements
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SPECIFIC PLANT DATA FOR
GROUNDING MATERIAL

Sr.
No.

Description ‘A’ ‘B’ ‘C’

1. Manufacturer’s name & address _______________________________

2. Copper-weld/Copper-covered Ground Rod

i) Origin of material __________ _________ _________
(Maker's Name and Address)

ii) Standard Specification applied ANSI/UL 467
Standards _________ _________

iii) Tensile strength, kg/mm2 41-56 _________
iv) Yield strength (min), kg/mm2 25 _________
v) Elongation, % 20% in 200mm

Gauge length _________ _________

vi) Method used to cover steel by copper
- Molten Welding * _________
- Copper bonded (electro deposited) * _________

vii) Dia. of rod, mm 16 _________
viii) Length of Rod, m 3 _________
ix) Thickness of Copper

- Copper Weld, mm 0.38 _________
- Copper Cover, mm 0.45 _________

x) Packing
a) No. of rods in each box * ________ _________
b) Net weight, kg * _________
c) Gross weight, kg * _________

3. Grounding connectors

i) Standard Specification applied ANSI/UL 467
Standards _________ _________
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Sr.
No.

Description ‘A’ ‘B’ ‘C’

ii) Material used
a) Flat to cable connector Hot dipped

galvanized steel _________ _________

b) Cable to rod connector Bronze or
high strength
copper alloy _________ _________

iii) Tightening torque * _________
(withstand without damage)

iv) Size of screw of flat to cable M16 _________
connector

v) Whether drawing of grounding Yes _________
connector submitted

vi) Packing
a) No. of connectors in each box * _________
b) Net weight, kg * _________
c) Gross weight, kg * _________

4. Copper-covered/Copper-weld stranded ground wire

i) Origin of material _________
(Maker's Name and Address)

ii) Standard Provisions applied ASTM B227/B228 _________

iii) No. of strands 07 _________

iv) Dia. of each strand, mm 2.59 _________

vi) Dia. of complete wire, mm 7.77 _________ _________

vii) %age conductivity 40 _________ _________

viii) Packing
a) Length of wire in each reel, m 2000 _________
b) Net weight, kg * _________ _________
c) Gross weight, kg * _________ _________
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Sr.
No.

Description ‘A’ ‘B’ ‘C’

d) Protection on inner flange of reel * _________ _________
e) Protection on two outer layers

of wire * _________ _________
f) Protective covering for overall

wrapping * _________ _________

5. All tests, as called for in the Technical Yes _________ _________
Provisions, will be carried out
within the quoted cost

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________
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SPECIFIC PLANT/GOODS DATA FOR
RTV SILICONE RUBBER INSULATOR COATING

Sr.
No. Description ‘A’ ‘B’ ‘C’

1. (i) Manufacturer’s Name & Address: _________________________________________
(ii) Applicator’s Name & Address: _________________________________________

2. Standards Followed _________________________________________

RATINGS:

3. Method of application Dip / Spray __________ __________

4. Use of Primer for adhesion Forbidden __________ __________

5. Type of Coating One-Part,
RTV

__________ __________

6. Appearance Paint __________ __________

7. Specific Gravity 1.10-1.25 __________ __________

8.
Color of Coating (White/Gray/Blue or
any other subject to
Consultant/Engineer’s
approval)

* __________ __________

9. Application Temperature Range, o C 0o--50oC __________ __________
10. Skin-over time at Standard Conditions,

minutes 15 __________ __________
11. Track free time at Standard Conditions,

minutes 15-45 __________ __________

12. Percent Solids by weight, % ≥ 70 __________ __________

13. Dynamic Viscosity. cP (centipoise) 1000-3500 __________ __________

14. Dielectric Strength, V/mil
(ASTM D149) 350-560 __________ __________

15. Volume Resistivity. Ohm.cm
(ASTM D257)

1x1014–37x1
014 __________ __________

16. Dissipation Factor at 100 Hz
(ASTM D150) 0.01-0.09 __________ __________

17. Tracking Wheel Withstand, hours 1000 __________ __________

18. Receding Water Contact Angle.
degrees, minimum ≥80 __________ __________

Material
19. Dry Arc Resistance, Seconds 180-200 __________ __________

20. Reinforcing Filler * __________ __________
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21. Alumina Trihydrate (ATH) Content * __________ __________

22. UV Absorbent * __________ __________

23. Condensation Catalyst * __________ __________

24. Adhesion Promoter * __________ __________

25. Longevity (Service Life), years * __________ __________

Material Consumption per insulator:

26.
Quantity of RTV coating required
for one 80kN Fog Type Disc
Insulator, kg, maximum

* __________ __________

27.
Quantity of RTV coating required
for one 160kN Anti Fog Type Disc
Insulator, kg, maximum

* __________ __________

Composition and Properties:
28.

Dry Film Thickness (DFT), mm,
minimum

As per
clause
7.2.3.1 of
Appendix-IV
of Vol-II

__________ __________

29. Tolerance (±) of DFT, mm * __________ __________

30. Wet Film Thickness * __________ __________

31. No. of Coats to achieve DFT * __________ __________

32. Shelf life, months 12 __________ __________

33. No Flashover Warranty, Years 10 __________ __________
34. Recommended Dew Point Temperature

Difference Range, oC * __________ __________

TYPE TESTS
35. Inclined Plane Tracking & Erosion Test

as per IEC 60587 Yes __________ __________
36. Accelerated Weathering Test

(1000 Hours) as per IEC 61109 Yes __________ __________
37. Artificial Pollution Test by Salt Fog

Method as per IEC 60507 Yes __________ __________
38. Angle of Hydrophobicity as per IEC TS

62073 Yes __________ __________
39. Hydrophobicity Recovery by Corona

Test Method Yes __________ __________
40. Dry Arc Resistance as per ASTM Yes __________ __________
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D495

41. Dielectric Strength Test as per
ASTM D149a Yes __________ __________

42. Volume & Surface Resistivity Test as
per ASTM D257 Yes __________ __________

43. Dissipation Factor Test as per
ASTM D150 Yes __________ __________

Note:

‘A’- Employer’s Specified Data/Parameters
‘B’- Bidder’s Proposed Data/Parameters
‘C’- Remarks Supporting the Proposed Deviation in Column ‘B’
(*)- Data/Parameter to be Provided/Proposed by the Bidder in Column ‘B’

Name of Manufacturer: ________________________________

Signed and Stamped by Manufacturer: ________________________________

Name of the Bidder: ________________________________

Signed and Stamped by the Bidder: ________________________________


